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September/ 1992

Mr. William Steuteville, On-Scene Coordinator

U.S. Environmental Protection Agency
Enforcement and Title III Section (3hv33)
841 Chestnut Building
Philadelphia, PA 19107

Subject: Whitmoyer Laboratories Site
Myerstown Water System Extension
Work Flan Update
BCM Project No. 00-6207-09

Dear Mr. Steuteville:

In accordance with the USEPA Consent Order, Section 8.3, the
WLPSG updated Partial Work Plan (WP) is herewith submitted
for your further review and comment.

I. Introduction

For the sake of clarity, this report includes only items
from the four Phases of construction that were completed
after the June 1991 submission of the WP. Furthermore,
Phase V, the WLPSG designated "Gray Area", which addresses
possible contamination and eventual water line extensions
along Route 422, Old Route 422, Route 501, Tulpehocken
Avenue and Hillardsville Road, will not be described here,
as that report is being compiled by others.

With the guidance of EPA, this WP has been prepared by BCM
Engineers, Inc. (BCM) on behalf of the Whitmoyer
Laboratories Private Study Group (WLPSG). The WLPSG is
comprised of Rohm and Haas Company and Beecham, Inc. who
together were named Respondents in an Administrative Order
by Consent for Removal Action Docket No. III-90-43-DC
(Order) which was issued by the Federal Government on
September 28, 1990 and further delegated to the Regional
Administrators of EPA.

The Order pertains to a property described as the Whitmoyer
Laboratories Site (Site) located on 22 acres of land
approximately one mile southwest of the Borough of Myerstown
in Jackson Township, Lebanon County, Pennsylvania. The Site
is bounded by the Tulpehocken Creek to the north, Fairlane
Avenue to the east, railroad tracks owned by Conrail to the
south, and Creamery Road to the west. It is a Superfund
National Priorities List (NPL) Site and it includes but is
not limited to, numerous plant buildings, several lagoons
and former lagoon areas and a cement vault.*



II. Background

A. Site History
* Clarence W. Whitmoyer, Sr. (Mr. Whitmoyer) was founder and
President of Whitmoyer Laboratories, Inc. (WLI) which owned
the Site from 1934 until today. The Site functioned as a
veterinary pharmaceuticals manufacturing plant. Operations
began at the Site as early as 1934 and continued until
January 1987.

* In 1957, the production of organic arsenics commenced and
wastewater containing arsenic and arsenic compounds was
placed in an unlined lagoon at the Site. Some of these
wastes were later placed in a cement vault; these wastes,
the lagoon and the vault remain on the Site today.

B. involvement of other Parties

* In July 1964, Rohm and Haas (R&H) acquired the assets
including the Site of WLI through a wholly owned subsidiary,
which subsequently changed its name to WLI. Shortly
thereafter, WLI began to address an arsenic contamination
problem. Investigations revealed contamination in the
lagoons, soil, surface water and groundwater at the Site, in
the Tulpehocken Creek, and in nearby residential wells.
WLI, therefore, began cleanup efforts at the Site, including
construction of the aforementioned cement vault, to dispose
of highly contaminated arsenic-containing wastes, soils and
other materials. /r\

* In 1978, Beecham, inc. acquired WLI as a wholly owned
subsidiary. At the time of acquisition, soil, surface water
and groundwater on and off the site and wastes, including
wastes in the cement vault were contaminated with arsenic.

* On June 10, 1986, the Site was placed on the Superfund
NPL.

* On March 16, 1987, the Pennsylvania Department of
Environmental Resources (PADER) requested EPA evaluate the
Site for potential emergency response action.

* On November 16, 1987, EPA approved and soon thereafter
began, a Remedial Investigation and Feasibility Study for
the Site, which eventually included discussion with the
Myerstown Water Authority (MWA).
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C. History of Water lino

* On December 22, 1987, EPA began providing bottled water to
residences and developing plans with the MWA to extend
public water lines to the residences whose wells were
contaminated with arsenic and other substances from the
Site.

* On August 22, 1990, MWA signed a "Water System Extension
Agreement" whereby EPA would install the water lines and
after satisfactory construction and restoration by EPA, MWA
would assume operation and maintenance of the waterline
extension.

* On September 28, 1990, the Order was issued, placing the
responsibility for waterline construction and restoration
upon the Respondents, who then began complying with the
activities outlined in Section VIII of the Order, titled
"Work to be Performed".

D. current Status

* Construction in the Phase I area began on January 14,
1991; soon after, plans for Phase I were amended to include
the four creek crossings of the Tulephocken. All water
service connections for the ten residences of Phase I and
construction of Stream Crossing Nos . 1 , 2 and 3 were
finished by May 2, 1991. Construction began for Phases II
and III on May 10, and was completed on August 21, 1991.
Meanwhile, construction of Stream Crossing No. 4 was
completed on July 30. The start-up of Phase IV construction
was delayed somewhat when it was deemed necessary to do
additional soil sampling for potential arsenic contamination
on the job site along Fairlane Avenue. After the laboratory
analyses were approved, (see Addendum "D") Phase IV
construction commenced on November 11, 1991 and was
completed on May 13, 1992. The new water mains for the
entire project area were offered to the Myerstown Water
Authority for dedication, and were accepted by MWA on August
13, 1992. The formal acceptance of the deeds of dedication
of the water lines and appurtenances is recorded in a letter
issued by the MWA, dated August 31, 1992.

For more information on construction close-out and final
dedication, see Addendum "H".



III. Narrative Description of Work to be Performed

8.1 "••.Respondents are ordered to and hereby agree to
commence and complete performance of the following measures
within the time periods specified."

The Respondents have, or will perform the following Tasks,
identified in Section 8 of the Order:

8.2 "Within 30 days of the effective date of this Order,
retain a qualified consultant to conduct the necessary
response activities.

The Respondents retained BCM Engineers as consultant. BCM
immediately reviewed all available information provided to
the WLPSG by EPA and reported that plans , permits ,
archaeological investigations and rights-of-way through
private property were variously missing, incomplete or
inadequate for construction. BCM began solving these
problems in anticipation of awarding a contract for the
construction of Phase 1 prior to the end of 199 0 . The
Contract for Phase I was subsequently awarded on December 7,
1990 and construction of the Myerstown water lines began
early in 1991.

8.3 "Within 60 business days ... submit a Work Plan to EPA
for immediate response measures to be implemented (which)
shall include a schedule of operations for expeditious
performance of the Work...".

BCM supplied a Partial WP for review by EPA on November 27,
1990. This Partial Work Plan (Phase 1 only) was revised and
resubmitted to EPA on February 12, 1991, was further amended
on March 6, 1991, and was given final approval on April 30,
1991. An updated Partial Work Plan for Phases I, II, III
and IV was compiled and submitted to EPA on June 27, 1991
and was approved on November 18, 1991.

8.3 cont'd. "...The following are the minimum specific
actions (the "Work") that are to be detailed in the WP:

8. 3. a "A Site Health and Safety Plan (HASP)..."

BCM prepared a Health and Safety Plan for each of the four
Phases of this project. See Addendum "A" for the Phase IV
HASP.

8.3.b "A plan to install public water lines..."

See Addendum "E" for record drawings of the water line
construction.



8*3*o "A plan to assure the operation and maintenance of the
water system to the affected residences*.."

EPA reported, by letter dated January 24, 1991, that two
agreements were reached between WLPSG and MWA. (They are
included under cover nemo from R&H dated January 7, 1991:
see Addenda "01" and "D2" of the June 1991 WP.)

8.3.d "A plan to immediately supply bottled water to
residents currently receiving bottled water from EPA..."

See Addenda "D3" and "D4" of the June 1991 WP (for copies of
letters to suppliers noting the complete responsibility of
the WLPSG for provision and payment of supply of bottled
water and filter changes) and Part V: Bottled Water Supply;
Water Filter Maintenance. For more information on "Water
Services" see also Addendum "C" in this WP.

8.3. e "An expeditious schedule for implementation of the
WP."

See Addendum "F" for details of the tasks remaining.

8.4 "The EPA will review the WP and notify the Respondents
of EPA1s approval or disapproval...Respondents shall* *.
correct (any) deficiencies identified by EPA and resubmit
the WP to EPA within 14 business days of receipt of EPA
disapproval...".

BCM acknowledged receipt on January 30, 1991 of EPA's review
letter of January 2 4, and resubmitted the WP to EPA for
further review, as required by the Order, on February 12,
1991. The March 6 amendment to the WP was formally approved
by the EPA on April 30, 1991. The subsequent submission of
the Partial Work Plan was formally approved by EPA on
November 18, 1991.

8.5 "Within 30 business days of receipt from EPA of written
approval of the WP, the Respondents shall begin (their)
implementation...and shall further conduct and complete the
actions required..* in accordance with the approved WP and
schedule therein."

See Notices of Substantial Completion in Addendum "G".



8.6 "Beginning 7 calendar days subsequent to the date of
receipt of EFA approval of the WP and continuing until EPA
advises Respondents that the Work is complete, the
Respondents shall provide EPA with a progress report for
each preceding 7 day period..."

BCM has been preparing weekly progress reports since
November 1990. They were sent to Robert Leimkuhler of Rohm
and Haas, who reviewed them on behalf of the WLPSG, and then
forwarded copies to William Steuteville of the EPA. On
February 28, 1992, upon completion of actual water main
construction, BCM instituted a monthly progress report
schedule as directed which continued until Hay 13, 1992 when
Phase IV was determined to be Substantially Complete. (See
Appendix 1: "Project Status Reports from June 21, 1991 to
May 14, 1992.

8.7 "Documents, Including Work Plans/ reports/ sampling
results and other correspondence to be submitted pursuant
to this Order shall be sent certified or express mail to
the EPA Project Officer..."

BCM will continue to comply with this requirement.

8.8 "All reports/ plans, specifications/ schedules and
attachments required by this Order are subject to EPA
approval...EPA will specify (any) deficiencies in
writing...Respondents shall amend and submit to EPA a
revised submission...In the event of subsequent
disapproval...EPA retains the right to submit its own
modifications/ or to perform the response action and seek
reimbursement of its costs from the Respondents and/or
take any other action authorized by law*.."

BCM and the WLPSG have and will continue to comply with the
requirements of this Order and make such amendments or
revisions to the above-noted items as may be further
required by EPA.

8.9 "Respondents shall provide to EPA/ upon request/ any
and all information resulting from and/or pertaining to,
action taken by Respondents pursuant to this Order..."

BCM and the WLPSG have, and will continue to comply with
this requirement.



8.10 "Within 10 calendar days of completion of all the
actions required in the approved WP, Respondents shall
submit a written report to EFA detailing the actions taken/
and notifying EFA of such completion* EPA will inspect the
Work for adequacy of Respondents' performance...Respondents
shall take the necessary corrective measures to address any
deficiencies identified by EFA."

BCM and the WLPSG have and will continue to comply with
these requirements.

8.11 "Respondents shall not remove any waste materials from
the Site..."

Under the terms of this Order, BCM and the WLPSG are not
required to enter the Site, and have no intention of
removing any waste materials from the Site.

8.12 "Respondents shall not commence any response actions
required by this Order, except in conformance with the terms
of this Order."
Response actions taken by BCM and the WLPSG will conform to
the terms of the Order.

IV. Description of Phased Construction Methodology

In order to begin construction as soon as possible, it was
decided to divide the project into four Phases to allow for
the greatest possible flexibility in bidding, award of
contract and construction of the water lines.

Phase I: Haple Avenue, Race Street, Stoever Avenue and
Locust Street in the Borough of Myerstown and in Jackson
Township. Also, four crossings of the Tulpehocken Creek
(and/or Union Canal).

Phase II: Hill Avenue and Quarry Road in Jackson Township.

Fhase III: Creamery Road in Jackson Township.

Fhase IV: Fairlane Avenue and King Street in Jackson
Township.



V. Bottled Water Supply; Water RIter Maintenance

BCM through telephone and record research found that at the
onset of the project, 21 families were being supplied with
bottled water, and three families had (well) water filter
systems.

Blue Mountain Water Co. of Harrisburg supplied bottled water
to these families on the average of twice a month, and
Culligan/Funk of East Stroudsburg changed the carbon water
filters twice a year.

On behalf of the WLPSG, BCM ordered continuation of these
services for those residences that would eventually receive
public water. As of May 3, 1991, all residences of the
Phase I area had been connected to the MWA system. On June
17, 1991 after results from sample testing for arsenic
contaminants proved satisfactory, BCM requested EPA approval
to discontinue bottled water supply/water filter maintenance
services to Phase I. On September 18, 1991, after the
completion of construction in those areas, EPA informed the
WLPSG that bottled water services for residents of Phases II
and III could also be discontinued. Bottled water and water
filter services in the Phase IV area were discontinued on
April 27, 1992 following completion of the water mains. For
more information, see Addendum "C".

VI. Municipal Water Authority Agreements

See comments under the previous Section III, 8.3c.

VII. Addenda

A. Health and Safety Plan (HASP)

1. HASP for Phase IV

B. Building Access and Water Line Right-of-way Agreements
(with right-of-way plans and descriptions)

1. Jackson Township, Quarry Drive
la. Jackson Township, Mill Avenue
2. Neuman, Carl A. and Sheila N.
3. Sauter, Herman J. and Nancy Lee
4. Wagner, Dean R. and Katrina L.
5. Weiler, Ivan M. and Esther P.



C. Water Services
1. Letter from EPA to WLPSG acknowledging hookup of

Phase II and III residences to MWA system;
authorizing discontinution of bottled water
services to same.

2. Letter from BCH to Blue Mountain Spring Water
authorizing discontinuation to bottled water, etc.
delivery to Phases II and III.

3. Water analysis reports, bacteriological testing:
Pure Test Water Laboratory, Hyerstown.

a. Phase I (8-7-91)
b. Phase II (8-7-91)
c. Phase III (8-7-91)
d. Phase IV (3-13-92)

4. Letter from BCH requesting authorization to
discontinue bottled water services to Phase IV.

5. Letter from EPA approving discontinuance of
bottled water services to Phase IV residences.

6. Letter from BCH to Blue Hountain Spring Water
authorizing discontinuation of bottled water
services to Phase IV.

7. Letter from BCH to Culligan-Funk authorizing
discontinuation of water filter services to Phase
IV residences.

8. Letter from BCH to Blue Mountain Spring Water
authorizing discontinuation of bottled water
delivery to residents living in WLPSG designated
"Gray Area".

D. Soil Sampling, Phase IV

1. BCM interoffice memo re: possible arsenic
exposure to construction workers as related to the
HASP.

2. Letter from BCM to Jackson Township requesting
permission to take soil borings along Fairlane
Avenue.

3. Letter from BCM to Rohm and Haas confirming a
previous verbal authorization to proceed with soil
boring and laboratory analyses of the samples.

4. Letter from Jackson Township giving BCM permission
to do soil boring tests along Fairlane Avenue in
Myerstown.

5. Memo describing methods and results of soil
sampling.

6. Plan of soil sampling locations.
7. Analyses of soil samples: final report.



B. Record Drawings
1. Letter from Great Valley Consultants to HWA

recommending BCM be authorized to finalize record
drawings for Phases I, II and III.

2. Phase I (under separate cover)
3. Phases II and III (under separate cover)
4. Phase IV (under separate cover)

F. Tasks Remaining

G. Permits and Approvals
1. PADER: Four crossings of Tulpehocken Creek and/or

Union Canal

2. US COE: Nationwide permit for disturbance of
wetlands

3. Lebanon Co. Conservation District: for Erosion
control

Phase I
Phases II and III
Phase IV

4. Borough of Myerstown: street Openings

5. Jackson Township Supervisors: Road Openings

6. PA Bureau of Historic Preservation:
Archaeological (Final Report)

Letter of approval from PA Historical and
Museum Commission, January 28,1992

7. U.S. Environmental Protection Agency: Work Plan
Letter of approval from EPA for Phases II,
III and IV Partial WP, November 18,1991
Phase IV Update: Current, approval pending

8. Conrail: for Phase IV crossing beneath railroad

9. PaDOT for Phase IV construction: King Street road
crossing and work zone traffic control

Letter to PaDOT from BCM confirming
commencement of Maintenance Bond period.

10. Notice of Substantial Completion
Phase I: August 15, 1991
Phases II and III: August 21, 1991
Phase IV: May 13, 1992



H. Close Out and Dedication

Construction close-out documents (Phases I, II,
III, IV) including:

a . Contractor ' s Af f idavi t
b. Contractor's Release
c. Maintenance Bonds
d. Statement of Surety

Letter from BCM to Kenneth Sandoe,Esq. with
general descriptions of water main locations for
preparation of deeds of dedication.
Letter from BCM to MWA on behalf of WLPSG
requesting acceptance of Phase I water main
extensions for dedication.

a. Engineer's Certification
Letter from BCM to MWA on behalf of WLPSG
requesting acceptance of Phases II and III water
main extensions for dedication.

a. Engineer's Certification
Letter from BCM to MWA on behalf of WLPSG
requesting acceptance of Phase IV water main
extensions for dedication.

a. Engineer's Certification
Letter from MWA to Rohm and Haas (WLPSG) recording
acceptance of the deeds of dedication.

END OF ADDENDA DESCRIPTIONS
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Health and Safety Plan
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BCM

1.0 BACKGROUND

SITE:

LOCATION/ADDRESS:

PROJECT DESCRIPTION:

REASON FOR INVESTIGATION

PROPOSED STARTUP DATE:

PROJECTED LENGTH OF WORK:

SITE DESCRIPTION:

UNUSUAL FEATURES:

SITE STATUS:

SITE HISTORY

Myerstown Water System

Falrlane Avenue, Myerstown, PA

Phase IV, Install approximately 5,000 feet
of water ma1n and servlces to homes and
businesses with contaminated wells

Construction activities

July 1991

6 months

Residential/Commercial area

(Containers, buildings, underground tanks,
dikes, power 1Ines, terrain, etc.):
Underground utilities and other subsurface
hazards uncovered during excavation

(X) Active
( ) Inactive

(Worker or non-worker Injury; complaints
from public; previous agency action): This
site Is a USEPA NPL site with previous
groundwater contamlnatlon whlch 1 ed to
Intrusion to residential drinking and supply
we 11s.



BCM Engineers has been retained by Whitmoyer Laboratories Private Study to
oversee onsite activities during the installation of approximately 5,000 feet of water
main and services to homes and businesses with contaminated wells under Phase IV
of this task.

This Health and Safety Plan (HASP) is an addendum and is to be utilized in
conjunction with the full text HASP prepared for this site dated June 1991, BCM
Project No. 00-6207-02. Both this HASP and the original HASP are to be onstter
during all onsite activities.

BCM will be performing the additional tasks of soil sampling and air monitoring.

BCM will collect biased soil samples to determine levels of arsenic contamination
present These samples will be collected in areas believed to contain the highest
levels of contamination. Samples will be collected utilizing hand trowels and hand.
augers.

Air monitoring shall be performed on a biased basis also. Both personal and area
samples will be collected. Samples will be collected on dry, dusty, mildly windy days~
Gillian personal pumps with the appropriate media will be used to collect the air
samples. The Gillian personal pumps will be calibrated utilizing a primary
calibration method as expressed by the manufacturer.

If at any time during onsite operation, personnel must raise their voice to be heard,
hearing protection will be required.



2.0 SCOPE OF NORK

BCM has been retained to oversee the Installation of approximately 5,000
feet of water main and services to homes and businesses with contaminated
we!Is under Phases IV.

BCM cannot guarantee the health and/or safety of any person entering this
site for It Is not possible to evaluate and provide protection for all
possible hazards which may be encountered. Adherence to the HASP wi l l
reduce, but cannot totally eliminate, the possibility for worker Injuries
and Illness to occur at this site.

This Health and Safety Plan (HASP) has been developed for BCM personnel
which provides protocols to be followed during onslte activities. Any
changes to the set protocols must be approved by the BCM Safety
Department.

2.1 PERSONNEL INVESTIGATING SITE

NAME POSITION

Anthony Foanlo Site Health and Safety Officer (HSO)/

Joseph Centrone Alternate HSO/



BCM
3.0 HAZARD EVALUATION

Tne following substances are suspected to be onslte. The primary hazards of each are
identified.

Chemicals of Concern

OSHA PEL
OSHA STEL
ACGIH TLV
NIOSH IDLH Primary Hazards

ARSENIC
CAS:
7440-38-2 (Inorganic)
7440-32-2- (organic)

PEL:

STEL:
TLV:
IDLH:

10 ug/m3
(Inorganic)
0.5 mg/m3
(organic)

NE
0.2 mg/m3
CA

BENZENE
CAS: 71-43-2

PEL: 1 ppm
STEL: 5 ppm
TLV: 10 ppm
IDLH: CA

LEL: NE UEL: NE
Skin and lung carcinogen. Flam-
mable In dust form. A known hum-
an carcinogen. Poison by subcu-
taneous, Intramuscular, and 1n-
extraperltoneal routes. Systemic,
skin, and gastrointestinal
effects.

LEL: 1.3% UEL: 7.17.
Colorless liquid with an aromat-
ic odor. A strong eye, nose, and
throat Irritant. Central ner-
vous system (CMS) depressant.
Blood changes; a known human
carcinogen - leukemia. Flam-
mable. Poison by Intravenous
and other routes. Moderately
toxic by inhalation, Ingestlon,
subcutaneous, and Intraperltoneal
routes. A1r odor threshold
12.0 ppm.



BCM

Chemicals of Concern

OSHA PEL
OSHA STEL
ACGIH TLV
NIOSH IDLH Primary Hazards

AANILINE
CAS: 62-53-3

PEL:

STEL:
TLV:

IDLH:

2 ppm
(skin)
NE
2 ppm
00 ppm

LEL: 1.3% UEL: 11. OX
Toxic by Ingestlon and Inhalation.
Absorbed through skin. An aller-
gen. Combustible. Colorless to
brown oily liquid with an aromatic
amlne-llke color. (Note: A solid
below 21°F). Poison by most routes
Including Inhalation and Ingestlon.
An experimental carcinogen. A skin
and eye Irritant, and a mild sens!-
tlzer. In the body, aniline causes
formation of methemoglobln, result-
ing In prolonged anoxemla and
depression of the central nervous
system; less acute exposure causes
hemolysls of the red blood cells,
followed by stimulation of the bone
morrow. The liver may be affected
with resulting jaundice. Long-term
exposure to aniline dye manufacture
has been associated with malignant
bladder growths. A common air con-
taminant. Moderately flammable
when exposed to heat or flame. To
fight fire: alcohol foram, COj,
dry chemical. It can react vigor-
ously with oxidizing materials.
When heated to decomposition. It
emits highly toxic fumes of NOX.

/22780
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OSHA PEL

OSHA STEL *

ACGIH TLV

NIOSH IDLH

CA

ppm

Celling

LEL

UEL

CAS

NE >

A1r odor
Threshold

NOTE

Occupational Safety and Health Administration Final Rule
Limits Permissible Exposure Limit for an 8-hour
time-weighted average.

Occupational Health and Safety Administration Final Rule
Limits Short Term Exposure Limit for a 15-mlnute
time-weighted average.

American Conference of Governmental Industrial Hygienists
Threshold Limit Value for an 8-hour time-weighted average.

National Institute for Occupational Safety and Health
Immediately Dangerous to Life or Health Concentration

NIOSH has identified numerous chemicals that they
recommend shall be treated as potential human carcinogens.

Parts of vapor or gas per m i l l i o n parts of air by volume
at 25°C and 760 torr

Micrograms of substance per cubic meter of air

Milligrams of substance per cubic meter of air

The concentration that should not be exceeded during any
part of the working exposure.

Lower Explosive Limit - Minimum concentration of vapor 1n
air or oxygen below which propagation of flame does not
occur on contact with a source of Ignition.

Upper Explosive Limit * Maximum proportion of vapor or gas
in air above which propagation of flame does not occur.

The Chemical Abstracts Service Registry number 1s a
numeric designation assigned by the American Chemical
Society's Chemical Abstracts Service and uniquely
Identifies a specific chemical element or compound. This
entry allows one to conclusively Identify a substance
regardless of the name or naming system used.

Not Established

Journal of Applied Toxicology, Vol. 3, No. 6, 1983

Material Safety Data Sheets can be obtained, by request,
from the BCM Information Center upon contacting the BCM
Safety Department.

The following additional hazards are expected onsite:
with excavation see Section 13.0.

Hazards associated



BCM
OVERALL HAZARD RATING IS:

Low: X _____ High:
Moderate: __________ Unknown:

NOTE: Selection for the overall hazard rating of the site was based on
onslte tasks and the hazard evaluation.



BCM
4.0 PERSONAL PROTECTIVE REQUIREMENTS

4.1 LEVELS OF PROTECTION

4.1.1 Activity: All Tasks

All tasks shall be performed at Level D (no respirator) Respiratory
Protection. Dermal protection shall consist of the Items 1 Is ted In
Section 4.2.

4-2 PERSONAL PROTECTIVE EQUIPMENT

4.2.1 Respirator

(X) Full-Face Respirator ( ) Half-Face Respirator
(Level C) (Level C)
(MSA Cartridge H) (MSA Cartridge )

( ) Self-Contained ( ) Escape Mask
Breathing Apparatus
(Level B) ( ) Airline Respirator (Level B)

NOTE: Cartridge type H « high efficiency partlculate filter

All cartridges must be used 1n accordance with the manufacturer's
contaminant and concentration specification limitations.

Cartridges will be changed at the end of each day or Immediately
1f breakthrough or Increased resistance should occur. See
Attachment A for respirator Inspection check list and
positive/negative fit test procedure.

4.2.2 Clothing

(X) Tyvek Coverall ( ) Fully Encapsulating Suit

( ) Polyethylene-coated Tyvek ( ) Chemical-Resistant Splash Suit
Coverall

( ) Saranex Coverall

NOTE: Cuffs and sleeves w i l l be taped to booties and gloves.

4.2.3 Hand Protection

(X) Undergloves ____Late_x____ (X) Overgloves ____Nltri 1e______
Type Type

( ) Gloves ____________ (X) A leather work glove may replace
Type the nltrlle over glove.



4.2.4 Foot °rotect1on

(X) Safety Workboots/Shoes (X) Heavy Rubber Outer Boots

(X) Disposable Latex Overboots ( ) Other

NOTE: Disposable latex overboots or heavy rubber outer boots may be
used; however, heavy rubber outer boots must be decontaminated
prior to leaving the contamination reduction zone.

^•2.5 Head. Eve, and Hearing

(X) Hard Hat ( ) Chemical Splash Goggles

( ) Hearing Protection (X) Safety Glasses (NIOSH or ANSI
approved)*

( ) Face Shield

*NOTE: Safety glasses must be worn 1f eye protection 1s not afforded by
a full-face respirator.
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5.0 MONITORING EQUIPMENT

(X) Photolonlzatlon Detector (HNu PI-101-10.2 eV probe)

(X) Flame lonlzatlon Detector (Century Organic Vapor Analyzer -OVA-128)

(X) Combustible Gas/Oxygen/Hydrogen Sulflde Meter (Mine Safety Appliances
(MSA) Model 361

( ) Radiation Meter (Ludlum Model 3 Survey Meter)

( ) Detector Tubes (Type - ___________)

( ) Other: _____________________

NOTE: Real-time monitoring of volatile organics w i l l be performed using
an HNu PI-101 photo1on1zat1on detector or an OVA 128 flame
1on1zat1on detector. At any time 1f sustained volatile organic
concentrations exceed 10 ppm above background levels In the
workers' breathing zone during Level D activities, an upgrade to
Level C w i l l be warranted. If sustained volatllp organic
concentrations exceed 250 ppm above background levels In the
workers' breathing zone for Level C activities, an upgrade to
Level B w i l l be warranted. Monitoring will also be performed
using the MSA 361 02/LEL/H2S meter during drilling activities. If
concentrations detected exceed 25 percent of the LEL, all work
will stop and the conditions re-evaluated. In addition, a
background reading w i l l be collected with each Instrument. A
background area 1s defined as an area free of site-generated
airborne contaminants. This area w i l l be located upwind of the
work area. All Instruments w i l l be calibrated and operated In
accordance with manufacturer's specifications.
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6.0 WORK ZONES

There are typically three work, zones established - an Exclusion Zone
(Work Area), a Contamination Reduction Zone, and a Support Zone - which
are defined below and determined at the site by the HSO.

6.1 EXCLUSION ZONE - (WORK AREA)

The Exclusion Zone Is defined as the area that Is considered to be
contaminated, potentially contaminated, or that could become
contaminated. Tasks such as Instal1 atIon of groundwater monitoring
wells, test borings, and sampling will take place In this zone. All
personnel working In the Exclusion Zone will utilize the appropriate
level of protection. All areas considered to be part of the Exclusion
Zone w i l l be physically marked off by some means (I.e., caution tape).

6.2 CONTAMINATION REDUCTION ZONE (CRZ)

This zone serves as the Interface between the Exclusion Zone
(contaminated) and the Support Zone (clean). This transition zone serves
as a buffer to further reduce the probabl 11 ty of the Support Zone
becoming contaminated. This zone provides additional assurance that the
physical transfer of contaminated substances on people, equipment, or In
the a1r is 11 ml ted through a comblnation of decontam!nat1 on, d1stance
between zones, air dilution, zone restrictions, and work functions.

Material supplies will be staged within the CRZ for the servicing of
equipment and personnel within the Exclusion Zone. All vehicles,
equipment, and personnel will be totally decontaminated before leaving
this area. Al 1 protective clothing which 1s removed w111 be stored 1n
the CRZ and disposed of properly.

6.3 SUPPORT ZONE

Thls portion of the area 1s considered "clean" or uncontamlnated.
Support equipment such as office trailers, equipment/supplies, etc., will
be located here. The Support (or clean) Zone shall be clearly delineated
so as to prevent active or passive contamination from the work site.
This area serves as the entry point to the site for personnel, equipment,
and material to the work area.
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7.0 DECONTAMINATION PROCEDURES

7.1 PERSONNEL

Personnel leaving the Exclusion Zone (work area) shall be thoroughly
decontaminated. The minimum Level D/C decontamination protocol shall be
used with the following decontamination stations:

1. Equipment drop
2. Glove wash
3. Glove rinse
4. Boot wash
5. Boot rinse
6. Protective clothing removal
7. Respirator removal

NOTE: The above wash and rinse stations may be eliminated If a
total disposable outfit Is utilized; however, protective
clothing removal shall be performed as stated above.

Clothing known to be contaminated should be contained
proper disposal along with decontamination solutions
for respirator sanitizing procedure.

and left onsite for
See Attachment B

The following decontamination articles are required if a total disposable
outfit is not utilized.

Tubs, buckets, brushes, liqulnox, sprayer, and trash bags.

7.2 EQUIPMENT

All equipment coming in contact with contaminated soil or groundwater
must be properly decontaminated before leaving the site. Small equipment
(1 .e., trowels, etc.) will be decontaminated at the personnel
decontamination area. Heavy equipment decontamination shall be performed
by the Contractor at the designated washdown station using approved means
(water and/or steam). Section 4.0 lists the personal protective
requirements to be utilized for this task.
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8.0 GENERAL WORK REQUIREMENTS

All personnel must comply with the following requirements:

1. Satisfy the medical surveillance requirements as listed in
29 CFR Part 1910.120 Hazardous Haste Operations and
Emergency Response, Final Rule.

2. Receive appropriate safety training (29 CFR Part 1910.120).

3. Complete 3 days of prior fleldwork under a qualified
supervlsor.

4. Supply documentation for Items 1 and 2.

5. Review the HASP and be fully aware of the requirements in
the plan.

6. Dress out 1n accordance with the task-specific plans.

7. No eating, drinking, smoking, gum or tobacco chewing is
allowed 1n the work zone.

8. Wash hands and face before leaving the work area.
Individuals w i l l shower, as soon as possible, after leaving
the job site at the end of the day.

9. Contact with contaminated surfaces or surfaces suspected of
belng contamlnated should be avolded whl1e the worker 1 s
unprotected. In the event that protective clothing 1s
ripped or torn, work 1s to stop and the protective clothing
removed and replaced as soon as possible. In the event of
direct skin contact, the affected area Is to be washed
Immediately with soap and water.

10. Any person under a physician's care, taking medication, or
those who experience allergic reactions must Inform the
site HSO.

11. The buddy system must be employed at all times.

12. The wearing of contact lenses for onslte personnel Is
prohibited.
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All personnel entering areas requiring Level B or C protection shall:

1. Be respirator fit-tested (within previous 6 months for BCM
employees; within previous year for ' contractor).
Documentation must be provided to show respirator size,
model, and manufacturer.

2. Be cleanly shaven.

3. Have been trained in the level of respiratory protection
being used at the site.

4. During Level B activities, work 1n a minimum of a
two-person team with a line of sight to a third person.
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9.0 CONTRACTOR REQUIREMENTS

This provision Imposes upon the contractor the responslbll1ty for the
health and safety of his employees and others while performing work on
the site.

1. The contractor shall satisfy the most recent federal,
state, and local statutes, regulations and ordinances
regarding health and safety.

2. Contractor shall have an approved Health and Safety Plan
(HASP) and provide a safety briefing prior to job startup.
The contractor Is responsible for Implementation of and
compliance with the HASP.

3. Contractors shall supply the necessary safety equipment (as
outlined In the HASP) for their crews. BCM Is not
responsible for contractor's safety equipment.
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10.0 SITE ENTRY AND EXIT PROCEDURES

Entry Procedures

1. BCM team briefing (1f applicable) to review Intended dally
operations and safety procedure update.

2. Equipment check In accordance with Section 5.0.

3. Personnel dress out followed by team proceeding to the work
area.

Exit Procedures

1. All personnel exit from the work zone and enter the
contamination reduction zone prior to leaving the site.

2. Ensure that the work area and all equipment are secured.
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11.0 VISITOR PROTOCOL

AH visitors who proceed downrange In the Work. Area must comply with the
following requirements and those set forth 1n Section 8.0.

1. Visitors must have reviewed the site-specific HASP and must
agree to comply with the guidelines set forth In this plan.

2. Visitors will be limited to Level D work areas.

3. Visitors must be escorted by the BCM site HSO unless
otherwise stated.
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2.0 CLIMATIC EXPOSURE

12.1 HEAT STRESS

Heat stress is a major hazard, especially for workers wearing protective
clothing. Depending on the ambient conditions and the work being
performed, heat stress can occur very rapidly - within as little as
15 minutes. The key to preventing excessive heat stress is educating
personnel on the hazards associated with working in heat and the benefits
of Implementing proper controls and work practices.

12.1.1 Heat Rash

Heat rash (prickly heat) may result from continuous exposure to heat or
humid air where the skin remains wet due to lack of evaporation, sweat
ducts become plugged, and a skin rash appears. This uncomfortable rash
can be prevented by resting in a cool place dur:..ig breaks and by good
dally personal hygiene.

12.1 .2 Heat Cramps

Heat cramps are muscular spasms, usually in abdomen or limbs due to loss
of salt following profuse sweating. The Jrinking of large quantities of
water tends to dilute the body's fluids, while the body continues to lose
salt.

First Aid:

1. Apply warm moist heat and pressure to reduce pain

2. Give electrolyte drinks by mouth

12.1.3 Heat Exhaustion

Caution: Persons with heart problems or on a "low sodium" diet who work
in hot environments should consult a physician about what to do under
these conditions.

Heat exhaustion 1s a result of overexertlon 1n hot or warm weather. It
is highly possible for an onsite worker to experience heat exhaustion due
to the use of worker protective coveralls, boots, gloves, and respiratory
protection, even 1f ambient temperatures are mild.

Symptoms:

1 .
2.
3.
4.
5.

Pale, clammy skin
Profuse perspiration
Weakness
Headache
Nausea
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First Aid:

1. Get victim into shade or cooler place
2. Immediately remove any protective clothing
3. Victim should drink plenty of fluids
4. Victim should He down with feet raised
5. Fan and cool victim with wet compresses
6. If vomiting occurs, transport to hospital

Prevention:

1. If possible, schedule work for early morning or evening
during warm weather

2. Work in shifts; li m i t downrange time of personnel and
follow with frequent breaks

3. Have cool 11 quids at Exclusion Zone border for downrange
personnel to continuously replace body fluids

4. The HSO or designee should continually monitor personnel
for signs of heat stress

12.1.4 Heat Stroke

The body's temperature control system that causes sweating stops
functioning correctly in the case of heat stroke. Brain damage and death
may occur If body core temperature Is extremely elevated and 1s not
reduced.

Symptoms:

1. Flushed, hot dry sMn
2. High body core temperature (>105°F)
3. Dizziness
4. Nausea
5. Headache
6. Rapid pulse
7. Unconsciousness

First Aid:

Immediately take precautions to cool body core temperature by removing
clothing and sponging body with alcohol, or cool water, or placing 1n tub
of cold water until temperature is lowered sufficiently (102'F). Stop
cool ing and observe victim for 10 minutes. Once temperature remains
lowered, dry person off. Use fans or air conditioning, if available. Do
not give the victim stimulants. Transfer to medical facility.



12.2 COLD STRESS

Cold injury (frostbite and hypothermia) and impaired ability to work are
dangers at low temperatures and at extreme wind-chill factors. To guard
against them: wear appropriate clothing; have warm shelter readily
available; carefully schedule work and rest periods, and monitor workers'
physical conditions. Learn to recognize warning symptoms, such as
reduced coordination, drowsiness, impaired judgment, fatigue and numbing
of toes and fingers.

12.2.1 Frostbite

Frostbite is a localized injury that results from the freezing of
tissue. It is most common to the fingers and toes (due to reduced
circulation in the extremities), and on the face and ears (they are most
commonly exposed to the weather).

For frostbite to occur, there must be subfreezlng temperatures. It 1s
most prevalent in very cold temperatures (20°F or less) , or wher cold
temperatures are exacerbated by the wind (wind chill).

Symptoms

Pre-Frostblte - The affected area feels painfully cold, but
usually flushed (rosy-red) 1n color.

First-Degree Frostbite (Frost N1p) - Crystallization in
superficial tissues. The affected area no longer feels
cold, and is completely numb. Skin coloration Is a small
white or grayish-yellow waxy patch. Immediate treatment
will completely reverse the condition with no 111 effects.

Second-Degree Frostbite (Deep) - A deep freezing of the
fluids in the underlying soft tissues. Symptoms and
treatment are the same as for first degree frostbite. It
usually results in a death of tissue - blistering, black
skin, loss of toes, etc., with possible complications from
gangrene.

First Aid:

1. Cover and protect the affected part
2. Provide extra clothes
3. Bring victim indoors as soon as possible
4. Give warm drink
5. Rewarm frozen tissue quickly by Immersing it in warm water

(if thawed and refrozen, warm at room temperature)
6. Do not rub - causes tissue death
7. Do not apply heat
8. Do not break blisters
9. Do not allow to walk after feet thaw
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10. Discontinue warming as soon as part becomes flushed
11. Exercise thawed part
12. Separate fingers and toes with sterile gauze
13. Elevate frostbitten parts
14. Seek medical attention because of chance of Infection or

gangrene

12.2.2 Hypothermia

Hypothermia Is a systemic lowering of the body temperature. Extreme
cases (core temperature below 90°F) result 1n death. Hypothermia Is the
most common cause of death for persons Involved 1n outdoor/wilderness
activities. It does not require freezing temperatures, and 1n fact can
occur In ambient air temperatures as high as 70°F. H1nd and wetness
greatly accentuate hypothermia by enhanced cooling. Typical hypothermia
conditions are a rainy, windy day with 50'F air temperatures.

Symptoms:

1. First Stage - "goose bumps," shivering, feeling ch i l l y

2. Second Stage - violent shivering, blue lips, pale
complexion, feeling extremely cold

3. Third Stage - no longer feel cold, lack of coordination,
mild unresponslveness, drowsiness, stumbling

4. Fourth Stage - failing eyesite, victim barely responsive,
cannot speak, barely able to or cannot walk

5. Fifth Stage - coma and rapid death

Treatment:

For all levels - remove wet, frozen, or restrictive clothing. Dry the
victim; rewarmlng should be external heat that completely envelopes the
victim (a warm vehicle, a warm room, a sauna, a tub of warm water, or
place the victim 1n a sleeping bag with another person, etc.). Do not
use a source of radiant heat that will warm only one side of the victim.
Be prepared to administer CPR. Do not give the victim alcohol.

1. First Stage - Put on hat, shirt, additional clothing,
windbreaker, etc; eat and drink; exercise tense muscles

2. Second Stage - Same as above, only more so; warm drinks and
rewarming If possible

NOTE: In hypothermia beyond second stage, the victim can
no longer warm himself, and must have an external heat
source.
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3. Third Stage - Rewarming, warm food and drink

4. Fourth Stage - Remove wet or cold clothing, and gradually
rewarm victim so that blood trapped In extremities 1s
rewarmed before it 13 circulated back Into Inner body, in
order to prevent afterdrop. Afterdrop 1 s a further
lowering of the body core temperature that results from

cold blood. Avoid hot, radiant heat
warm surface blood before Inner blood has
not give warm drinks which fool the body
feel Ing it is warm. Fourth Stage

are best treated by supervised,
help, as complications can cause

redrculatlon of
sources that will
been warmed
internal ly
hypothermia
experienced
death. Place
immediately to a

Do
into
victims
medical

victim
medical

i n warm
facility.

vehicle and evacuate

Fifth Stage - Gradual rewarming, but requires sophisticated
medical help to prevent death from aftershock
(a redrculatlon of chi lied blood causing heart
fibrillation).
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13.0 EXCAVATION SAFETY

The excavation contractor Is solely responsible for compliance with all
local, state, and federal regulations regarding the safe operation of
equipment. The following are provided as general Information for onslte
personnel not knowledgeable In excavation operations.

/
1. Overhead and burled utilities must be located prior to

startup of excavation activities.

2. All onslte personnel shall stand clear of the heavy
equipment while 1n use.

3. No employee shall operate a piece of equipment without
first being trained properly to handle It and fully alerted
to Its potential hazards.

4. OSHA requires that while in all excavations, employees
exposed to danger from moving ground shall be protected by
a shoring system, sloping of the ground, or some other
equivalent means.

5. OSHA requires that all trenches over 5 feet deep in either
hard and compacted or soft and unstable soi 1 be sloped,
shored, sheeted, braced, or otherwise supported and that
trenches less than 5 feet in depth also be effectively
protected when hazardous ground movement may be expected.

6.- Shoring systems must be Inspected daily by a qualified
person. Inspections are also required after rainstorms or
any change 1n conditions that can increase the possibility
of a cave-In or slide. If dangerous ground movements are
apparent, such as subsidence or tension tracks, all work In
the excavation must be stopped until the problem has been
corrected.

7. Certain excavations may be defined as a confined space and,
therefore, are restricted with regards to entry.
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14.0 EMERGENCY CONTINGENCY PLAN

If an incident occurs that requires declaring an emergency, all personnel
w i l l assemble at the decontamination station for further Instruction.
Arrangement for decontamination, evacuation, and/or transport wi l l be
made at that time. The client and the appropriate BCM personnel w i l l be
notified of the Incident as soon as is practicable.

14.1 NOTIFICATION/REPORTING PROCEDURES

In the event of an emergency, Roger Karsnltz will be notified as soon as
possible as to the nature of the Incident (vapor and/or partlculate
release, injury, etc.), and emergency services w i l l be notified as needed
(see Section 14.8 - Contingency Contacts).

14.2 UNEXPECTED VAPOR RELEASE/UNEXPECTED PARTICULATE RELEASE

In the event that volatile organic compounds migrate from the work zone
and potentially endanger unprotected personnel or the community, al 1
onslte activities will cease until the release Is brought under control.

14.3 PERSONNEL INJURY

In the event of an injury, all personnel will assemble at the
decontamination station. If the Injured person is immobile, one or more
persons should remain nearby to provide any necessary first aid. If
medical help is needed, the site HSO w i l l summon the appropriate
assistance as outlined below, or transport as necessary. The extent of
decontamination of any Injured personnel, and those coming to his or her
aid, is a judgement that must be made on a case-by-case basis.

While onslte activity is In progress, it 1s recommended that at least one
qualified person w i l l be available at all times to administer first aid,
including cardlopulmonary resuscitation (CPR).

14.4 FIRST AID FOR QVEREXPOSURE

Working on a hazardous waste site can pose potential overexposure for
onsite workers to a variety of stressors. As many chemical overexposures
cause similar symptoms, It 1s not possible to be chemical specific with
regards to symptoms and treatment. Therefore, the following paragraphs
Illustrates the first aid procedures for central nervous system (CNS)
depressants creating similar symptoms and which are able to affect a
person through inhalation, dermal, or ingestlon exposure.

ORIGINAL
(Red)
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Inhalation

Symptoms:

Treatment:

Dermal

Symptoms:

Treatment

Inaestlon

Symptoms:

Treatment

£*£
Symptoms:

Treatment

Dizziness, nausea, lack of coordination, headache.
Irregular and rapid breathing, weakness, loss of
consciousness, coma

1) Bring victim to fresh air. Rinse eyes or throat If
Irritated.

2) If symptoms are severe (victim vomits, 1s very dizzy or
groggy, etc.), evacuate to hospital.

3) Be prepared to administer cardlopulmonary resuscitation
(CPR) If certified.

4) Monitor victim for at least 48 hours.

Irritation, rash, or burning

1) Flush affected area with water for at least 15 minutes

2) Apply a clean dressing and get medical aid

Dizziness, nausea with stomach cramps, loss of
consciousness, coma

1) Evacuate victim.to hospital

Redness, Irritation, pain. Impaired vision

1) Flush with copious amounts of water for at least
15 minutes

2) If severe, get medical attention Immediately

14.5 EVACUATION PLAN

In the event of an onslte evacuation (I.e., fire, explosion), the
following plan will be put Into effect:

1. A signal consisting of five 1-second blasts of vehicle or
air horn wl11 be used.
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2. All personnel w i l l immediately evacuate downwind areas and

report to the decontamination station for further
instruction.

14.6 SPILL PREVENTION AND RESPONSE

In the event of a leak or a s p i l l , the area will be cordoned off and the
sp111 contained and cleaned up by authorized personnel. Al 1 materials
w i l l be disposed of In a proper manner.

14.7 QNSITE COMMUNICATIONS FOR EMERGENCY SITUATIONS

The following standard hand signals w i l l be used onslte as a means of
communications:

Hand gripping throat - (cannot breathe)
Grip partner's wrist or both hands around waist - (leave area
Immediately)
Hands on top of head or hand waving - (need assistance)
Thumbs up - (OK, I am all right, I understand)
Thumbs down - (No, negative)
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14.8 CONTINGENCY CONTACTS

Agency

Fire Department

Pol Ice Department

Health Department

Poison Control Center

Hospital Emergency Room

Ambulance

State Agency HotlIne

State Police

BCM Onslte Coordinator

Primary Plant Contact

BCM Contact

BCM Health and Safety
Director

Spotts, Stevens, and
McCoy (SSM)

USEPA On-Scene Coordinator

USEPA Backup

USEPA Region III Emergency
Hotline

Contact

Myerstown

Myerstown

Lebanon County

Lancaster

Good Samaritan

Myerstown

PADER

Lancaster

Anthony Foanlo

Roger Karsnltz

Karl Kyrlss

Christian M. Schnelder

Scott Keefer

Bill Steutevllle

Karen Hoi per

Phone Number

717-866-5317

717-866-5317

717-272-2044

717-299-4546

717-272-7611

717-866-5317

717-787-7381

717-272-3925

Onslte

717-866-4939

215-825-3800

215-825-3800

215-376-6581

215-597-6678

215-597-8751

215-597-9898

14.9 DIRECTIONS TO HOSPITAL (EMERGENCY ROUTE)

North on Locust Street to Route 422. Nest, to 3rd Street, South on 3rd
Street to hospital.
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HEALTH AND SAFETY PLAN

APPROVAL/SIGN-OFF FORMAT

I have read, understood, and agree with information set forth in this Health and.

Name

Name

Name

Name

Eduardas J. Skladaitis
Director, Health and Safety

Christopher T. Hewitt S
Health and Safety Specialist

Kflrl Kyris^
Project Manager

John Rossi
Project Manager

Anthonv Foanio
Site Health and Safety Officer

If all tasks are not addressed in
will be necessitated.

Personnel Health and Safety Brie

Signature

Signature

Signature

Signature

Signature

Signature

«. fSignature
fJ-tor^sv*~~ ~/ C -̂l-̂  <£/

Signature

X7 M v • /«- &Lbfa/i%*t /"W-~ o/«
Signature

the aforementioned scope of work,

ifing Conducted by:

Date

Date

Date

Date

Date

Date

Date
f I / *\ (
Date

sftf
Date

an addendum.

Name Signature Date
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ATTACHMENT A

MSA ULTRATHIN INSPECTION CHECKLIST PRIOR TO FIELD USE
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ATTACHMENT A ^

MSA ULTRATWIN
INSPECTION CHECKLIST PRIOR TO FIELD USE

1. Exhalation Valve - pull off plastic cover and check valve
for debris or for tears In the neoprene valve (which could
cause leakage).

2. Inhalation Valves (two) - screw off cartridges and visually
Inspect neoprene valves for tears. Make sure that the
Inhalation valves and cartridge receptacle gaskets are In
place.

3. Ensure a protective cover lens Is attached to the lens.

4. Ensure you have the proper cartridge.

5. Ensure that the faceplece harness is not damaged. The
serrated portion of the harness can fragment which w i l l
prevent proper face seal adjustment.

6. Ensure the speaking diaphragm retainer ring Is hand tight.

7. Don the respirator and perform the positive/negative
pressure fit test procedures.

POSITIVE/NEGATIVE FIT TEST PROCEDURES

The respirator must be subjected to the following tightness test before
each use:

Test respirator for leakage using a positive pressure method. Lightly
place palm over exhalation valve cover. Gently exhale. A slight
positive pressure should build up Inside the respirator. If any leakage
1s detected around the facial seal, readjust head harness straps and
repeat test until there Is no leakage. If other facial seal leakage Is
detected, the condition must be Investigated and corrected before another
test 1s made. A negative pressure test may also be performed on certain
types of respirators. Lightly place palms over cartridges or filter
holders. Gently Inhale and the faceplece should collapse against the
face. The respirator must pass the tightness tests before the respirator
is used. The respirator w i l l not furnish protection unless all inhaled
air is drawn through suitable cartridges or filters.
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ATTACHMENT B

PROCEDURE FOR CLEANING AND DISINFECTING RESPIRATORS
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ATTACHMENT B

PROCEDURE FOR CLEANING AND DISINFECTING RESPIRATORS

1. Remove cartridges (If of the air-purifying type) and put In
container provided.

2. Remove regulator of airline respirator.

3. Remove any gross contamination with water and paper towels,
taking care not to scratch the plastic lens.

4. Mix 70 mllUllters of concentrated cleaning solution Into 3
gallons of water In the bucket provided.

5. Soak resplrator 1 n solutlon for about 10 mlnutes <remove
regulator If airline respirator).

6. Dip respirator Into rinse bucket several times.

7. Rinse respirator with copious amounts of fresh water from
the eye wash station.

8. Shake excess water from respirator, dry with paper towels,
ensure that exhalation valve Is clean, dry, and operable,
and place Into new plastic bag.
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ROADWAY CONSTRUCTION SAFETY MEASURES
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ATTACHMENT C

ROADNAY CONSTRUCTION SAFETY MEASURES

The following brief narrative of guidelines for work zone traffic control
on this project is Intended to help Insure safe and efficient traffic
movement thru work zones, thereby providing safety for the general public
as well as the work force.

Although the guidelines have been excerpted from Subchapter H of PaOOT's
Work Zone Traffic Control manual, they are not intended to replace it.
They are being provided to emphasize EPA's concern that everyone Involved
with the project be aware of "the importance of, and precautionary
measures for, roadway safety during pipeline construction."

BCM earnestly suggests the Contractor and all others Involved in this
project, review the referenced PaDOT publication to assure awareness and
ability to comply with the full requirements for the method of traffic
control specified in the contract.

Roadway Construction Safety Measures Narrative

The work zone traffic control method selected for this project (See
attached, Figures lla and lib.) reflects Its character as a slow moving
daylight operation for a two lane, two way roadway, utilizing a single
"flagger".

The "flagging" device shall be a W21-10 Stop and Slow paddle. A red flag
shall only be used to control one lane, two way traffic 1n emergencies
when such a paddle 1s not available, or at Intersections where a single
flagger is used within the intersection.

The red flag shall be a minimum size of 24" square and shall be made of a
good grade of red material securely fastened to a staff approximately 3
feet 1n length. The free edge of the flag should be weighted or a
diagonal stlffener should be used to ensure that the flag will hang
vertically, even In heavy winds.

Since flaggers are responsible for human safety and make the greatest
number of public contacts of all work personnel, It 1s important that
qualified personnel be selected.
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A flagger should possess the following minimum qualifications:

Average Intel 1 igence,
Good physical condition, including sight and hearing,
Mental alertness,
Courteous but firm manner,
Neat appearance,
And a sense of responsibility for the safety of the public and
the work crew.

All flaggers shall wear a protective helmet and orange vest, shirt, or
jacket, during inclement weather, orange or yellow ralngear may be
substituted for the orange vest, shirt or jacket.

Flaggers are provided at worksites to stop traffic intermittently as
necessitated by work progress or to maintain continuous traffic past a
worksite at reduced speeds to help protect the work crew.

For both of these functions, the flagger must, at all times be clearly
v i s i b l e to approaching traffic for a distance sufficient to permit proper
response by the driver to the flagging instructions and to permit traffic
to reduce speed before entering the worksite.

In positioning flaggers, consideration must be given to maintaining color
contrast between the work area background and the flaggers1 protective
garments.

A flagger should stand alone and never permit a group of workers to
congregate around the flagger station. A flagger should also not stand
next to work vehicles or other obstructions which could restrict paths of
escape in case of an errant vehicle.

Flagger stations should be adequately protected and preceeded by Flagger
Symbol Signs.

For a more complete description of this method of Work Zone Traffic
Control, and the flaggers' responsibilities, see PaDOT's publication of
"Title 67, Transporation, Part 1, Chapter 203, Subchapter H: Control of
Traffic thru Work Zones."

43/0861D



Floggir No. i

A Mm
3000' Max.

IOO
Mm.'

W20-70
36"*36"Min

SYMBOLS

Work oreo

Sign

Flagger »itn o W^i- lO Sign,
o protective helmet; ortd an

orange vest, shirt,Of jacket

Vehicle viih on activated flashing
or revolving yellcm l.ght

Normal ipetd lim-l

NOTES

1. This figure applies for operations that move intermittently or continuously at an
average speed of 1 mph (88 ft/min) or leu.

2. All distances may be adjusted slightly to fit field conditions.

3. All flaggers must be in communication with each other.

4. Each flagger should be clearly visible to the traffic which is being controlled for a
minimum distance of A.

5. During hours of darkness, all signs shall be reflectorized or illuminated, each advance
warning sign shall have a Type A or Type B light, and each f I agger shall weir a
reflectorized outer garment. Illumination of each fl agger station is desirable, but
not required. When a f I agger station has not been illuminated, a flashlight with a
reel wand or one or more flares shall be used to supplement the reflectorized W21-10
Sifin.

FIGURE 11a. SLOW-MOVING SHORT-TERM OPERATION - TWO-LANE, TWO-WAY ROADWAY - FLAGGING
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c. The Itngth of thi ona l«w section Is not grHtar than approximately 160'-

d. Tha AOT Is not greater than approximately 1500, or the average 6-minute
traffic volume during the period of work h 12 vehicle* or lets.

2. All distances may be adjusted slightly to fit field conditions.

limil

FIGURE 1 lb. SLOW MOVING DAYLIGHT OPERATION - TWO-LANE. TWO-WAY ROADWAY -
SINGLE FLAGGER



ADDENDUM B

Right-of-Way Agreements



RIGHT OF WAY AGREEMENT

IT IS HEREBY AGREED that JACKSON TOWNSHIP, LEBANON COUNTY,

a Second Class Township, the undersigned landowner of property

in the Township of Jackson, County of Lebanon and Commonwealth

of Pennsylvania, hereinafter called "GRANTOR", for and

in consideration of One ($1.00) Dollar, receipt of which is
CT rnr— ' >

hereby acknowledged, does grant, sell and convey unto ?
<-t-i -••; £

MYERSTOWN WATER AUTHORITY, hereinafter called "GRANTEE", '"£'£
CO •!-<->. . i- o

an easement and right of way upon and across the described » 4Tm
£^ * "s CT

property on Exhibit "A" attached hereto and incorporated

herein by reference thereto. ""*

The right-of-way, easement, rights and privileges herein

granted shall be used only for the purpose of the Myerstown

Water Authority, its subcontractors or assigns, for

the specific purpose of the construction and installation of any

necessary water, sewer or other utility lines in or on the right-of-

way, and from time to time, for the placing, constructing, operating,

relocating, and removing such items on the permanent right of way,

as previously described and for the providing, after construction,

or use by Grantee, or its assigns, the water line for conveying

water throughout the system to which it is connected on and through

the Grantor's property within the right of way described above.

Grantor hereby binds itself, its heirs, legal representa-

tives and assigns, to warrant and forever defend the above-described

PAGE 130



easement and rights unto Grantee, its successors and assigns

against every person whomsoever lawfully claiming or to claim the

same or any part thereof. It is expressly agreed and understood

that the easement, rights and privileges herein conveyed to the

Grantee allow pedestrian, vehicle traffic and the use of trucks,

tractors or heavy equipment as may be necessary to complete the

project described above.

The easements, rights and privileges granted hereunder shall

terminate when, or at such time, as the purposes hereof cease to

exist, or are abandoned by the Grantee, or become impossible of

performance.

IN WITNESS WHEREOF, intending to be bound hereby, the parties
u*\hereto have hereunto set their hands and seals this 7 day of

fiuaijf, A. D., 1991.

JACKSON TOWNSH

MYERSTO^ WATER AUTHORITY

-2-



COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON )

On this, the 4th day of March_____, 1991, before me,
a Notary Public, the undersigned officer, personally appeared

Dean 0. Mover_________________________, who acknowledged
himself to be the Chairman______________ of Jackson Township,
and that he as such officer, being authorized to do so, executed
the foregoing instrument for the purposes therein contained by
signing as such officer.

IN WITNESS WHEREOF, I have hereunto set my hand and official
seal. * .-./X*

. -o.
NOTARYPUBLIC

NotarMSeai
Suzanra C. Porter, Notary Pifefc

North ComwaNT^x. Ubanon CouKy
My Comrrtaalon &&ns Dec. 9,1991

BOCK,141 m 132



COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON )

On this, the H-tzh day of ImCkJLA fa_____, 1991, before me,
a Notary Public, the undersigned officer, personally appeared

*$r\Qejr T f<V>j^>ni-L-% _________________, who acknowledged
himself to be the ____<°h/| (rPtln_________ °f Myerstown Water
Authority, and that he as such officer, being authorized to do so,
executed the foregoing instrument for the purposes therein
contained by signing as such officer.

seal
IN WITNESS WHEREOF, I have hereunto set my hand and official

•'* '*" ,:'\ . "" -' ' ,•
' :- ' ' "

NOTARY PUBLIC
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Phone (215) 777-7700

LEON A. LESHER
Registered Land Surveyor

MJ

Box 333
SINKING SPRING, R. D. 6, PA 19608

January 31, 1991

Description of a proposed permanent water line right of
way across property of Jackson Township, Lebanon County
in Jackson Township, Lebanon County, Pennsylvania.

o O o

ALL THAT CERTAIN twenty feet (20.00') wide permanent water line right of

way leading eastwardly from the Macadam Township Road T578 known as Quarry Drive

to property of Carl A. Neuman and Sheila N. Neuman, his wife, in the Township

of Jackson, County of Lebanon and State of Pennsylvania and being more fully

counded and described as follows, to wit:

BEGINNING at a corner on the eastern right of way line of the Macadam Township

~" Road T578 known as Quarry Drive (33 ft. wide right of way), the aforesaid point

of Beginning being the most southwestern corner of the herein described right

of way; thence along the atoresai'1 eastern right of way line of the Macadam Township

Road T578 knovn as Quarry Drive, by a curve bearjng to the right, having a radius

of one thousand t^ree hundred twenty six and five tenths feet (1,326.50'}, a central

distance ot ten an" fifteen one hundredths feet (10.15'), an arc distance of

twenty and twenty nine one hundredths feet {20.29'), and a chord with a bearing

of north thirty eight degrees fifty nine minutes thirteen and one half seconds

east (N.3ii°59'13.5"E.), a distance of twenty and twenty nine one- hundredths

feet (20.29') to a corner; thence leaving the aforesaid Macadam Township Road

T578 known as Quarry Drive and crossing property belonging to Jackson Townshio,

Lebanon County, south sixty degrees forty two minutes east (S.60"42IE.), a distance

of twenty six and fifty seven one hundredths feet (26.57') to a corner in the

Tulpehocken Creek and in line ot property belonging to Carl A. Neuman and Sheila

- ,^ EXHIW^Ad)



N. Neunan, his wite, thence in and along the TuJpehocken Creek and aJong property

belonging to Cail A. Neunan and Sheila N. Neuman, his wite, south t h i r t y seven

degrees titty nine minutes twenty five seconds west (S.37°59'25"W.), ^ distance

oi twcn'.y ;rH twenty th cc :.>:.-.' '-. ; - . - j - cdthr. ^ :>cr. ; 20 . 23 ' ) to ,. ::-j • r,,j , • ' . .....n J

corner being north thirty seven degrees titty nine minutes twenty five seconds

east (N.37°59'25"E.), a distance ot seventy eight and torty six one hundiedths

teet (78.46') trom a property corner narked by a spike in the Macadar Township

Road T580 known as Mill Avenue, thence recrossing property belonging to Jackson

Township, Lebanon County, no~ th sixty degrees torty two minutes west (N.60 42'W- ) ,

a distance ot twenty six and ninety two one hundredths teet (26.92') to trie place

ot Beginning.

CONTAININIG five hund:ed thirty tour and nine tenths (534.90') Square Feet.

BEING a po-tion of the sane property which Bethlehem Mines Corporation g:anted

and conveyed to Jackson Township, Lebanon County by deed dated the 30th day ot

October, 1973 and is recorded in the office ot the Recorder ot Deeds in and tor

Lebanon County at Lebanon, Pennsylvania in Deed Book Volume 112, Page 661.

EXHIBIT A(2)
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RIGHT-OF-WAY AGREEMENT

IT IS HEREBY AGREED that JACKSON TOWNSHIP, LEBANON COUNTY, a
Second Class Township, the undersigned landowner of property in
the Township of Jackson, County of Lebanon and Commonwealth of
Pennsylvania, hereinafter called "GRANTOR", for and in
consideration of One Dollar ($1.00), receipt of which is hereby
acknowledged, does grant, sell and convey unto MYERSTOWN WATER
AUTHORITY, hereinafter called "GRANTEE", an easement and right-
of-way upon and across the described property on Exhibit "A"
attached hereto and incorporated herein by reference thereto.

The right-of-way, easement, rights and privileges herein
granted shall be used only for the purpose of the Myerstown Water
Authority, its subcontractors or assigns, for the specific purpose
of the construction and installation of any necessary water lines
in or on the right-of-way, and from time to time, for the placing,
constructing, operating, relocating, and removing such items on
the permanent right-of-way, as previously described and for the
providing, after construction, or use by Grantee, or its assigns,
the water line for conveying throughout the system to which it is
connected on and through the Grantors' property within the right-
of-way described above.

Grantor hereby binds itself its heirs, legal representatives
and assigns, to warrant and forever defend the above-described
easement and rights unto Grantee, its successors and assigns
against every person whomsoever lawfully claiming or to claim the
same or any part thereof. It is expressly agreed and understood
that the easement, rights and privileges herein conveyed to the



Grantee allow pedestrian, vehicle traffic and the use of trucks,
tractors or heavy equipment as may be necessary to complete the
project described above.

The easements, rights and privileges granted hereunder shall
terminate when, or at such time, as the purposes hereof cease to
exist, or are abandoned by the Grantee, or become impossible of
performance.

IN WITNESS WHEREOF, intending to be bound hereby, the parties
hereto have hereunto set their hands and seals this ¥ _/& day of

, A.D., 1991.

Attest JACKSON, FSHIP

Chairman

MYERSTOWN WATER AUTHORITY

By:

- 2 -



COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON )

On this, the 4th day of November , 1991, before me, a
Notary Public, the undersigned officer, personally appeared
Dean 0. Moyer_________________, who acknowledged himself to be
the Chairman, Board of Supervisors of Jackson Township, and that
he as such officer, being authorized to do so, executed the
foregoing instrument for the purposes therein contained by signing
as such officer.

IN WITNESS WHEREOF, I have hereunto set my hand and official
seal.

d
Notary Public

Notarial Sad
Suzarme C. Porter. Notey F\*lc

Nati Comral Twix, Lebanon Cotrty
My Commission &pfoes Dec 9.1991

Member, Panreykania Association of Noahes

- 3 -



COMMONWEALTH OF PENNSYLVANIA )
ss :

COUNTY OF LEBANON

On this, the j^____ day of NftO - 1991, before me, a
Rotary Public, , the undersigned officer, personally appeared
KnOeX" 1. KoJTAnrV'T--_____________, who acknowledged
himself to be the C^\\CLLC tN)^J_________ of Myerstown Water
Authority, and that he as such officer, being authorized to do so,
executed the foregoing instrument for the purposes therein
contained by signing as such officer .

IN WITNESS WHEREOF, I have hereunto set my hand and official
seal .

Notary Public

Notarial Seal
DIanna M, Firestine, Niotary PuWto
Myerstcwn Doro Lebanon County

My Conrn-sson Expires Nov.J-1.1994
. Pennsyt̂ ania Assooalwn ol Notaries

- 4 -



Phone (215) 777-7700

LEON A. LESHER
Registered Land Surveyor

Box 333
SINKING SPRING, R. D. 6, PA 19608

June 25, 1991

Description of a portion of a proposed permanent water line
right of way crossing property of Jackson Township , Lebanon
County in Jackson Township , Lebanon County, Pennsylvania.

o O o

ALL THAT CERTAIN portion of a twenty feet (20.00' ) wide permanent water

line right of way leading eastwardly along property of Herman J. Sauter and Nancy

Lee Sauter, his wife, across property of Jackson Township, Lebanon County in

the Township of Jackson , County of Lebanon and State of Pennsylvania and being

more fully bounded and described as follows, to wit:

BEGINNING at a corner on a property line between property of Jackson Township,

Lebanon County and property of Herman J. Sauter and Nancy Lee Sauter, his wife,

the aforesaid point of Beginning being the most southwestern corner of the herein

described right of way and being north eighty seven degrees thirty seven minutes

seventeen seconds east (N.87"37'17"E.J, a distance of twenty eight and forty

one one hundredths feet (28.41* } from an iron pin on a property corner between

property of Jackson Township, Lebanon County and property of Herman J. Sauter

and Nancy Lee Sauter, his wife; thence leaving property of Herman J. Sauter and

Nancy Lee Sauter, his wife, and crossing property of Jackson Township, Lebanon

County, the three {3} following courses and distances, viz: (1) north eighty

degrees thirty minutes seventeen seconds east ( N . 80 • 30 * 17 "E . ) , a distance of

one hundred thirty seven and two one hundredths feet (137. 02') to a corner, (2)

south eighty degrees seventeen minutes forty three seconds east (S.80'071 43"E. ) ,

a distance of one hundred ten and eighty five one hundredths £eet (110.85') to

a corner, and (3) south thirty five degrees seven minutes forty three seconds



east (S.35"07'43"E.). a distance of nine and nine tenths feet (9.90*) to a corner

in line of property belonging to Herman J. Sauter and Nancy Lee Sauter, his wife;

thence along property belonging to Herman J. Sauter and Nancy Lee Sauter, his

wife, the two (2) following courses and distances, viz: (1) north eighty degrees

seven minutes forty three seconds west (N.80"07'43"W.), a distance of seventy

and nine one hundred ths feet (70.09'} to a corner marked by an iron pin, and

(2) south eighty seven degrees thirty seven minutes seventeen seconds west (S.

37*37'17"w.), a distance of one hundred eighty one and fourteen one hundredths

feet (181.14*) to the place of Beginning.

CONTAINING two thousand one hundred sixty nine and eighty seven one hundredths

(2,169.87) Square Feet.

BEING a portion of the same property which Bethlehem Mines Corporation granted

and conveyed to Jackson Township, Lebanon County by deed dated the 30th day of

October, 1973 and is recorded in the office of the Recorder of Deeds in and

tor Lebanon County at Lebanon, Pennsylvania in Deed Book Volume 112, Page 661.
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RIGHT-OF-WAY AGREEMENT

IT IS HEREBY AGREED that CARL A. NEUMAN and SHEILA N. NEUMAN,
his wife, of 211 Quarry Drive, Myerstown, PA 17067, the
undersigned landowners in the Township of Jackson, County of
Lebanon and Commonwealth of Pennsylvania, hereinafter called
"GRANTORS", for and in consideration of One Thousand Dollars
($1,000.00), said sum to be paid by Rohm and Haas Company, receipt
of which is hereby acknowledged, do grant, sell and convey unto

S° MYERSTOWN WATER AUTHORITY, hereinafter called "GRANTEE", an
"^easement and right-of-way upon and across the described property
_^on Exhibit "A" attached hereto and incorporated herein by

reference thereto.

—i
-^ The right-of-way, easement, rights and privileges herein

granted shall be used only for the purpose of the Myerstown Water
Authority, its subcontractors or assigns, for the specific purpose
of the construction and installation of any necessary water lines
in or on the right-of-way, and from time to time, for the placing,
constructing, operating, relocating, and removing such items on
the permanent right-of-way, as previously described and for the
providing, after construction, or use by Grantee, or its assigns,
the water line for conveying throughout the system to which it is
connected on and through the Grantors' property within the right-
of-way described above.

Grantors hereby bind themselves, their heirs, legal
representatives and assigns, to warrant and forever defend the
above-described easement and rights unto Grantee, its successors
and assigns against every person whomsoever lawfully claiming or
to claim the same or any part thereof! It is expressly agreed and
understood that the easement, rights and privileges herein
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conveyed to the Grantee allow pedestrian, vehicle traffic and the
use of trucks, tractors or heavy equipment as may be necessary to
complete the project described above.

It is agreed that Grantors shall be allowed both existing
hose bibbs on their residence to remain attached to the existing
well water supply, which shall remain uninterrupted during
installation of the new service.

It is further agreed that the •future hydrant location shall
be moved to a point ten feet south of Grantors' existing macadam
parking area. Hydrant to be installed during calendar year 1991 at no expense l/fi' \,
to Neumans. £„**

0&
Contractor will install a second water service at Grantor's

mill. This service is to include a meter pit outside and near the
entrace to the structure, but without the meter.

It is further agreed that the construction of the water line,
for the most part and as is practical, shall be within the• pay,ed
area of Quarry Road. Any disturbance of Grantors' Tan̂ F for
trenching shall be topped by the contractor with eight inches of
topsoil and seeded in kind with present grass.

The easements, rights and privileges granted hereunder shall
terminate when, or at such time, as the purposes hereof cease to
exist, or are abandoned by the Grantee, or become impossible of
performance.

IN WITNESS WHEREOF, intending to be bound hereby, the parties

- 2 - we. 561



hereto have hereunto set their hands and seals this
'-*- A.D., 1991.

day of

Witnesses:

Sheila N. Neuman

MYERSTOWN WATER AUTHORjiTf
-̂ 7

By:

- 3 141 P̂ £ 568



AL(Red)

COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON )

On this, the i-jy-, day of Ou. j^f • 1991, before me, a
Notary Public, the undersigned officer, personally appeared CARL
A. NEUMAN and SHEILA N. NEUMAN, his wi f e, known to me (or
satisfactorily proven) to be the persons whose names are
subscribed to the within instrument, and acknowledged that they
executed the same for the purposes therein contained.

. "*iv
IN WITNESS WHEREOF, I have hereunto set my hand and^ofricial

«**' ' v "*W-
seal. _.;' , = "*- '%;. *:&•+.

•/* i q. J
y PubliNotary Public

*»-\

NOTARIAL SEAL
BETTINA J. HARTMAN. Notary Public

Mverstown Borough, Lebanon Co.
• - F^pirea Juty 23. 199<

CrjQ
_ A _ vs\,r-^.+j>. fA.'t OUw



COMMONWEALTH OF PENNSYLVANIA )

COUNTY OF LEBANON
ss:

On this, the day of 1991, before me, a
V V

Notary Public, the undersigned officer, personally appeared
•JLbcxju T, .XlpLAnj ± v______________________i who acknowledged
himself to be the Cjt-/i-ijf-yv-r>i*___________ of My erst own Water
Authority, and that he as such officer, being authorized to do so,
executed the foregoing instrument for the purposes therein
contained by signing as such officer. ^

seal
IN WITNESS WHEREOF, I have hereunto set my

w . Q..
PutliNotary lic

NOTARIAL SEAL
BETTINA J. HARTMAN. Notary Public

My«retown Borough, Lebanon Co.- "• — •— i..i.. *v» «oa

v :y;ct^ "^' T:-:.^N •'^•'V
' ; - - < V V X."^;-
,. "•••- ^ "X'^i
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Phone (21 5) 777-7700 • .

LEON A. LESHER
Registered Land Surveyor

Box 333
SINKING SPRING, R. D. 6, PA 19606

February 19, 1991

Description of a proposed permanent water line right of way
across property of Carl A. Neuman and Sheila N. Neuman, his
wife, in Jackson Township, Lebanon County, Pennsylvania.

o O o

ALL THAT CERTAIN twenty feet (20.00') wide permanent water line right of

way situate a short distance east of the Macadam Township Road T578 known as

Quarry Drive and leading eastwardly f rom property of Jackson Township , Lebanon

County to property of Jacob I . Mays , Jr . and Kathleen L . Mays , his wif e , and

the Macadam Township Road T580 known as Mill Avenue, in the Township of Jackson,

County of Lebanon and State of Pennsylvania and being more fully bounded and

described as follows , to wit :

BEGINNING at a corner in the Tulpehocken Creek, the aforesaid point of Begin-

ning being the most southwestern corner of the herein described right of way,

being a corner in line of property belonging to Jackson Township , Lebanon County

and being north thirty seven degrees fifty nine minutes twenty five seconds east

(N. 37"59' 25*E. ) , a distance of seventy eight and forty six one hundredths feet

(78.46' ) from a property corner marked by a spike in the Macadam Township Road

T580 known as Mill Avenue; thence in and along the Tulpehocken Creek and along

property belonging to Jackson Township , Lebanon County , north thirty seven degrees

fifty nine minutes twenty five seconds east ( N. 37*59 ' 25"E. ), a distance of twenty

and twenty three one hundredths feet (20.23') to a corner; thence crossing property

belonging to Carl A. Neuman and Sheila N. Neuman, his wife, south sixty degrees

forty two minutes east (S.60*42'E.), a distance of forty three and fifty two

one hundredths feet (4 3. 52') to a corner in line of property belonging to Jacob
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I. Mays, Jr. and Kathleen L. Mays, his wife, thence along property belonging

to Jacob I. Mays, Jr. and Kathleen L. Mays, his wife, south thirteen degrees

twenty eight minutes forty five seconds west (S.13"28'45'W. ), a distance of forty

one and thirty five one hundredths feet (41.35') to a corner on the northern

right of way line of the Macadam Township Road T580 known as Mill Avenue; thence

along the aforesaid northern right of way line of the Macadam Township Road T580

known as Mill Avenue, south eighty nine degrees forty seven minutes forty five

seconds west (S.89"47' 45"W.}, a distance of two and fifty one one hundredths

feet (2.51') to a corner; thence leaving the aforesaid northern right of way

line of the Macadam Township Road T5BO known as Mill Avenue and recrossing property

belonging to Carl A. Neuman and Sheila N. Neuman, his wife, the two (2) following

courses and distances, viz: (1) north no degrees twelve minutes fifteen seconds

west (N.0'12115'W. ) , a distance of twenty four and sixteen one hundredths feet

(24.16') to a corner, and (2) north sixty degrees forty two minutese west (N.60*42'

W.}, a distance of forty three and seventy eight one hundredths feet (43.78' )

to the place of Beginning.

CONTAINING one thousand seventy one and thirty one one hundredths (1,071.31)

Square Feet.

BEING a portion of Tract No. 1 of the same property which John Good, Jr.

and George B. Wolff , executors of the estate of Estella M. Holtzman granted and

conveyed to Carl A. Neuman and Sheila N. Neuman, his wife, by deed dated the

9th day of December, 1987 and is recorded in the office of the Recorder of Deeds

in and for Lebanon County at Lebanon, Pennsylvania in Deed Book Volume 241, Page

750.
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RIGHT-OF-WAY AGREEMENT

IT IS HEREBY AGREED that HERMAN J. SAUTER and NANCY LEE

SUATER, his wife, of 290 Mill Avenue, Myerstown, PA 17067, the
undersigned landowners in the Township of Jackson, County of
Lebanon and Commonwealth of Pennsylvania, hereinafter called
"GRANTORS", for and in consideration of One Dollar ($1.00),
receipt of which is hereby acknowledged, do grant, sell and convey
unto MYERSTOWN WATER AUTHORITY, hereinafter called "GRANTEE", an
easement and right-of-way upon and across the described property
on Exhibit "A" attached hereto and incorporated herein by
reference thereto.

The right-of-way, easement, rights and privileges herein
granted shall be used only for the purpose of the Myerstown Water
Authority, its subcontractors or assigns, for the specific purpose
of the construction and installation of any necessary water lines
in or on the right-of-way, and from time to time, for the placing,
constructing, operating, relocating, and removing such items on
the permanent right-of-way, as previously described and for the
providing, after construction, or use by Grantee, or its assigns,
the water line for conveying throughout the system to which it is
connected on and through the Grantors' property within the right-
of-way described above.

Grantors hereby bind themselves, their heirs, legal
representatives and assigns, to warrant and forever defend the
above-described easement and rights unto Grantee, its successors
and assigns against every person whomsoever lawfully claiming or
to claim the same or any part thereof. It is expressly agreed and
understood that the easement, rights and privileges herein
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conveyed to the Grantee allow pedestrian, vehicle traffic and the
use of trucks, tractors or heavy equipment as may be necessary to
complete the project described above.

The easements, rights and privileges granted hereunder shall
terminate when, or at such time, as the purposes hereof cease to
exist, or are abandoned by the Grantee, or become impossible of
performance.

IN WITNESS WHEREOF, intending to be bound hereby, the parties
hereto have hereunto set their hands and seals this S^ day of

, A.D., 1991.

Witnesses:

t {-

Attest: ,
V '

Herman J. Sauter

N̂ar
+&?

ancy Lieje Sauter

MYERSTOWN WATER AUTHORITY

By:

- 2 -



COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON )

On this , the j^u . day of /Mrwf mhp< • 1991 , before me , a
Notary Public, the undersigned officer, personally appeared HERMAN
J . SAUTER and NANCY LEE SAUTER, his wi f e , known to me ( or
satisfactorily proven) to be the persons whose names are
subscribed to the within instrument, and acknowledged that they
executed the same for the purposes therein contained.

IN WITNESS WHEREOF, I have hereunto set my hand and official
seal.

nj -t-t-i ~t L Q- . ,'LiA
Notary Public

NOTARIAL SEAL
BETT1NA J. HARTMAN, Notary Public

Myeretown Borough. Lebanon Co.
v CommW-.'v, r -vrfts Jufy 23. 1994

- 3 -
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COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON )

5fh day of tOn this , the
Notary Public, the undersigned officer,

i- T.

1991 , before me , a
personally appeared
who acknowledged
of Hyerstown Water

Authority, and that he as such officer, being authorized to do so,
executed the foregoing instrument for the purposes therein
contained by signing as such officer.

himself to be the GhQ_ir mCm

IN WITNESS WHEREOF, I have hereunto set my hand and official
seal.

Notary Public

NOTARIAL SEAL
BETT1NA J. HARTMAN. Notary Public

Myerstown Borough, Lebanon Co.
fifr/ r.r**"-<","••<"• Fjiri'r*1** .)uKf_23.

— 4 —



Phone (215) 777-7700 ' .

LEON A. LESHER
Registered Land Surveyor

v+*
Box 333

SINKING SPRING, R. D. 6, PA 19608

June 25, 1991

Description of a proposed permanent water line right of way
across property of Herman J. Sauter and Nancy Lee Sauter,
his wife, in Jackson Township, Lebanon County, Pennsylvania.

o 0 o

'ALL THAT CERTAIN twenty feet (20.00') wide permanent water line right of

way leading eastwardly from property of Jacob I. Mays, Jr. and Kathleen L. Mays,

his wife, across property of Herman J. Sauter and Nancy Lee Sauter, his wife,

to property of Ivan M. Weiler and Esther P. weiler, his wife, in the Township

of Jackson, County of Lebanon and State of Pennsylvania and being more fully

bounded and described as follows, to wit:

BEGINNING at a corner in the Macadam Township Road T580 known as Mill Avenue,

the aforesaid point of Beginning being the most northwestern corner of the herein

described right of way, being a corner in line of property belonging to Jacob

I. Mays, Jr. and Kathleen L. Mays, his wife, and being south four degrees east

(S.4'E.), a distance of seven and nine tenths feet (7.90') from an iron pin on

the most northwestern property corner of Herman J. Sauter and Nancy Lee Sauter,

his wife, also being a corner of property belonging to Jackson Township, Lebanon

County; thence crossing property of Herman J. Sauter and Nancy Lee Sauter, his

wife, the two (2) following courses and distances, viz: (1) in and along the

aforesaid Macadam Township Road T580 known as Mill Avenue, north eighty one degrees
ft

fifty three minutes east (N/W53'E.). a distance of four hundred fifty eight

and forty one one hundredths feet (458.41f) to a corner, and (2) continuing in

and along the aforesaid Macadam Township Road T580 known as Mill Avenue, crossing

the eastern terminus of the aforesaid Macadam Township Road T580 known as Mill



0*IGlflAl
(Red)

Avenue and the beginning of a sixteen teet (16.00' ) wide right of way leading

across property of Herman J. Sauter and Nancy Lee Sauter, his wife, in an easterly

direction to property of Ivan M. Weiler and Esther P. Weiler, his wife, north

seventy one degrees fifty three minutes east (N.71"53'E. ), a distance of sixty

three and twenty four one hundredths feet (63.24*) to a corner in line of property

belonging to Jackson Township, Lebanon County; thence along property belonging

to Jackson Township, Lebanon County, the two (2) following courses and distances,

viz: (1) north seventy nine degrees east (N.79"E.), a distance of one hundred

eighty one and fourteen one hundredths feet {181.14' ) to a corner marked by an

iron pin, and (2) south eighty eight degrees forty five minutes east (S.88*45'E.)*

a distance of seventy and nine one hundredths feet (70.09') to a corner; thence

leaving property of Jackson Township, Lebanon County and crossing property belonging

to Herman J. Sauter and Nancy Lee Sauter, his wife, and in and along the aforesaid

sixteen feet (16.00') wide right of way, the two (2) following courses and dis-

tances, viz: (1) south forty three degrees forty five minutes east (S.43*45'E.),

a distance of fifteen and one tenths feet (15.10" ) to a corner, and (2) south

eighty nine degrees thirty seven minutes east (S.89"37'E. ), a distance of eight

hundred fifty eight and five tenths feet (858.50') to a corner in line of property

belonging to Ivan M. Weiler and Esther P. Weiler, his wife, thence along property

belonging to Ivan M. Weiler and Esther P. Weiler, his wife, south four degrees

west (S.4*W. ), a distance of twenty and tour one hundredths feet (20.04* ) to

a corner; thence leaving property of Ivan M. Weiler and Esther P. Weiler, his

wife, and recrossing property belonging to Herman J. Sauter and Nancy Lee Sauter,

his wife, the five (5) following courses and distances, viz: (1) north eighty

nine degrees thirty seven minutes west (N.89"37*W.), a distance of eight hundred

sixty f ive and seven tenths feet (865.70') to a corner, {2) north forty three

degrees forty five minutes west (N.43*45'W.), a distance of twenty f ive feet

(25.00*) to a corner in the aforesaid sixteen feet (16.00') wide right of way.



(3) in and along the aforesaid sixteen feet (16.00') wide right of way, south

eighty eight degrees forty five minutes west (S.88"45'W), a distance of ninety

nine and fifteen one hundredths feet (99.15') to a corner, {4} continuing in

and along the aforesaid sixteen feet (16.00') wide right of way, crossing the

eastern terminus of the aforesaid Macadam Township Road T580 known as Mill Avenue

and in and along the aforesaid Macadam Township Road TS80 known as Mill Avenue,

south seventy one degrees fifty three minutes west (S.71'53'W. ), a distance of

one hundred ninety eight and fifty eight one hundredths feet (198.58") to a corner

in the southern right of way line of the aforesaid Macadam Township Road T580

known as Mill Avenue, and (5) along the aforesaid southern right of way line

of the Macadam Township Road T580 known as Mill Avenue, south eighty one degrees

fifty three minutes west (S.81'53*W.), a distance of four hundred sixty one and

fifty nine one hundredths feet (461.59') to a corner in line of property belonging

to Jacob I. Mays, Jr. and Kathleen L. Mays, his wife; thence along property belong

ing to Jacob I. Mays, Jr. and Kathleen L. Mays, his wife, north four degrees

west (N.4'W.), a distance of twenty and five one hundredths feet (20.05*) to

the place of Beginning.

CONTAINING thirty thousand eight hundred ninety one and thirty three one

hundredths (30,891.33) Square Feet.

BEING a portion of the same property which Herman Sauter and Therese Sauter,

his wife, granted and conveyed to Herman J. Sauter and Nancy Lee Sauter, his

wife, by deed dated the 30th day of July, 1975 and is recorded in the Office

of the Recorder of Deeds in and for Lebanon County at Lebanon, Pennsylvania in

Deed Book Volume 129, Page 374.
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RIGHT-OF-WAY AGREEMENT

IT IS HEREBY AGREED that DEAN R. WAGNER and KATRINA L.

WAGNER, his wife, of 170 S. Fairlane Avenue, Myerstown, PA 17067,
the undersigned landowners in the Township of Jackson, County of
Lebanon and Commonwealth of Pennsylvania, hereinafter called
"GRANTORS", for and in consideration of One Dollar ($1.00),
receipt of which is hereby acknowledged, do grant, sell and convey
unto MYERSTOWN WATER AUTHORITY, hereinafter called "GRANTEE", an
easement and right-of-way upon and across the described property
on Exhibit "A" attached hereto and incorporated herein by
reference thereto .

The right-of-way, easement, rights and privileges herein
granted shall be used only for the purpose of the Myerstown Water
Authority, its subcontractors or assigns, for the specific purpose
of the construction and installation of any necessary water, sewer
or other utility lines in or on the right-of-way, and from time to
time, for the placing, constructing, operating, relocating, and
removing such items on the permanent right-of-way, as previously
described, and for the providing, after construction or use by
Grantee, or its assigns, the water line for conveying water
throughout the system to which it is connected on and through the
Grantors' property within the right-of-way described above.

Grantors hereby bind themselves, their heirs, legal
representatives and assigns, to warrant and forever defend the
above-described easement and rights unto Grantee, its successors
and assigns, against every person whomsoever lawfully claiming or
to claim the same or any part thereof. It is expressly agreed and
understood that the easement, rights and privileges herein

926
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conveyed to the Grantee allow pedestrian, vehicle traffic and the
use of trucks, tractors or heavy equipment as may be necessary to
complete the project described above.

The easements, rights and privileges granted hereunder shall
terminate when, or at such time, as the purposes hereof cease to
exist, or are abandoned by the Grantee, or become impossible of
performance .

IN WITNESS WHEREOF, intending to be bound hereby, the parties
hereto have hereunto set their hands and seals this i^t-h day of
April, A.D. , 1991.

Witnesses:

'il; -t-t-i 'ri A

it?

:>£»-:

Dean R. Wagner

L.

MYERSTOWN WATER AUTHORITY

(SEAL)

(SEAL)

2 —
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COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON

On this, the day of April, 1991, before me, a Notary
Public, the undersigned officer, personally appeared Dean R.
Wagner and Katrina L . Wagner, his wi f e , known to me ( or
satisfactorily proven), to be the persons whose names are
subscribed to the within instrument, and acknowledged that they
executed the same for the purposes therein contained.

IN WITNESS WHEREOF, I hereunto set my hand and pf̂ icUafl.r&ekl.* -.;*

j ±-t-i •*

NOTARIAL SBMr . - -v- /
BETT1NA J. HiRTVAN. Notary PjbUc .',

Myerstown Dcr-ugh. Lo'^aTion Co, •>'
My Com.'?.̂ '"n T.-Xr-^ JuV 23. ̂ &»*7

- 3
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COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON )

~L- k.

On this, the ̂ £) day of April, 1991, before me, a Notary
Public, the undersigned officer, personally appeared ________
Apfl &r" ~~T Kf\ r* n / T 2_ ____________ , who acknowledged himself to
be the Oncu r ̂Ar> ______________ of Myerstown Water Authority,
and that he, as such officer, being authorized to do so, executed*

.^"
the foregoing instrument for the purposes therein contained,.;!̂
signing as such officer. ; .••''**v̂ 0;i -O

' "

IN WITNESS WHEREOF, I have hereunto set my hand ,an<£^ffic^UalVi:
seal. r-=W.r\_ ' -••>̂ 7:

Notana1 Sc-aJ
Dtanna M. Rres'jno, Notary' Pubfc
Mycfsttwn Bora Leba-or, County

My Commisson Expi.tS f-Jov. £1.1994
Member, PenrEytvaniaAssoctaDo^ot̂ k3tanes

4 BOCK 13 9 PACE 929
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Phone (215) 777-7700

LEON A. LESHER
Registered Land Surveyor

Box 333
SINKING SPRING, R. D. 6, PA 19608

March 26, 1991

Description ot a proposed permanent water line right of way
across property ot Dean R. Wagner and Katrina L. Wagner,
his wife, in Jackson Township, Lebanon County, Pennsylvania.

o O o

ALL THAT CERTAIN variable width permanent water line right of way situate

on the northeastern corner of the intersection of the Macadam State Highway,

State Route No. 38002 known as King Street with the Macadam Township Road, T572

known as Fairlane Avenue and crossing property belonging to Dean R. Wagner and

Katrina L. Wagner, his wife, in the Township of Jackson, County of Lebanon and

State of Pennsylvania and being more fully bounded and described as follows,

to wit:

BEGINNING at a corner at the intersection of the northern right of way line

of the Macadam State Highway, State Route No. 38002 known as King Street {variable

width right of way) with the eastern right of way line ot the Macadam Township

Road, T572 known as Fairlane Avenue (33 ft- wide right of way), the aforesaid

point of Beginning being the most southwestern corner of the herein described

right of way; thence along the aforesaid eastern right of way line of the Macadam

Township Road, T572 known as Fairlane Avenue, north three degrees nineteen minutes

forty seconds west (N.3"19'40"W.), a distance of twenty seven and eighty seven

one hundredths feet (27.87'} to a corner; thence leaving the aforesaid eastern

right ot way line of the Macadam Township Road, T572 known as Fa 1x1 an e Avenue

and crossing property belonging to Dean R. Wagner and Katrina L. Wagner, his

wife, the two (2) following courses and distances, viz: (1) north seventy three

degrees east (N.73"E.), a distance of twenty two and sixty five one hundredths

feet (22.65') to a corner, and (2) south sixty iouradecrees east (S.64'E.), a

930



distance of thirty nine and seven tenths teet (39.70'} to a corner in the aforesaid

northern right of way line ot the Macadam State Highway, State Route No. 38002

known as King Street; thence along the aforesaid northern right ut way line of

the Macadam State Highway, State Route No. 38002 known as King Street, south

seventy three degrees west (S.73 *W. ) , a distance of fifty eight and twenty seven

one hundredths feet (58.27') to the place of Beginning.

CONTAINING one thousand ninety five and forty one one hundredths (1,095.41)

Square Feet.

BEING a portion of Tract No. 2 of the same property which John H. Gibble,

widower, granted and conveyed to Dean R. Wagner and Katrina L. Wagner, his wife,

by deed dated the 19th day of September, 1988 and is recorded in the office of

the Recorder of Deeds in and for Lebanon County at Lebanon, Pennsylvania in Deed

Bock Volume 249, Page 199.

aoGKl?9 m 931
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RIGHT-OF-WAY AGREEMENT

IT IS HEREBY AGREED that IVAN M. WEILER and ESTHER P. WEILER,

his wife, of 351 Mill Avenue, Myerstown, PA 17067, the
undersigned landowners in the Township of Jackson, County of
Lebanon and Commonwealth of Pennsylvania, hereinafter called
"GRANTORS", for and in consideration of One Dollar ($1.00),
receipt of which is hereby acknowledged, do grant, sell and convey
unto MYERSTOWN WATER AUTHORITY, hereinafter called "GRANTEE", an
easement and right-of-way upon and across the described property
on Exhibit "A" attached hereto and incorporated herein by
reference thereto.

The right-of-way, easement, rights and privileges herein
granted shall be used only for the purpose of the Myerstown Water
Authority, its subcontractors or assigns, for the specific purpose
of the construction and installation of any necessary water lines
in or on the right-of-way, and from time to time, for the placing,
constructing, operating, relocating, and removing such items on
the permanent right-of-way, as previously described and for the
providing, after construction, or use by Grantee, or its assigns,
the water line for conveying throughout the system to which it is
connected on and through the Grantors' property within the right-
of-way described above.

Grantors hereby bind themselves, their heirs, legal
representatives and assigns, to warrant and forever defend the
above-described easement and rights unto Grantee, its successors
and assigns against every person whomsoever lawfully claiming or
to claim the same or any part thereof. It is expressly agreed and
understood that the easement, rights and privileges herein



conveyed to the Grantee allow pedestrian, vehicle traffic and the
use of trucks, tractors or heavy equipment as may be necessary to
complete the project described above.

The easements, rights and privileges granted hereunder shall
terminate when, or at such time, as the purposes hereof cease to
exist, or are abandoned by the Grantee, or become impossible of
performance.

IN WITNESS WHEREOF, intending to be bound hereby, the parties
hereto have hereunto set their hands and seals this ^ t i. day of
U//> // •./ A.D., 1991.

Witnesses:

Ivan M. Weiler

Esther P. Weiler

Attest MYERSTOWN WATER AUTHORITY

By:

- 2 -



COMMONWEALTH OF PENNSYLVANIA )
ss:

COUNTY OF LEBANON )

On this, the SUAli day of (jn<jfj_\i 1991, before me, a
Notary Public, the undersigned officer, personally appeared IVAN
M. WEILER and ESTHER P. WEILER, his wife, known to me (or
satisfactorily proven) to be the persons whose names are
subscribed to the within instrument, and acknowledged that they
executed the same for the purposes therein contained.

IN WITNESS WHEREOF, I have hereunto set my hand and official
seal.

Notary Public

3 -



COMMONWEALTH OF PENNSYLVANIA )
ss :

COUNTY OF LEBANON )

On this, the 3t:tu day of CtilQL\l 1991, before me, a
Notary Public, the undersigned officer, personally appeared
-A!/.O'.v T \<d <, Mtt-fj ______________________ , who acknowledged

•--•>
himself to be the f? k^J i i,m // L __________ of Myerstown Water
Authority, and that he as such officer, being authorized to do so,
executed the foregoing instrument for the purposes therein
contained by signing as such officer.

IN WITNESS WHEREOF, I have hereunto set my hand and official
seal .

^r\t-++t a. ill .A-
Notary Public

NOTARIAL SEAL
BETT1NA J. HARTMAN, Notary Public

Myerstown Borough, Lebanon Co.
Pjren[Jury 23. 1994



Phone (215) 777-7700

LEON A. LESHER
- Registered Land Surveyor

C*J

Box 333
SINKING SPRING, R. D. 6, PA 19608

June 25, 1991

Description of a proposed permanent water line right of way
across property of Ivan M. Weiler and Esther P. Welier, his
wife, in Jackson Township, Lebanon County, Pennsylvania.

o O o

ALL THAT CERTAIN twenty feet (20.00') wide permanent water line right of

way leading eastwardly from property of Herman J. Sauter and Nancy Lee Sauter,

his wife, across property of Ivan M. Weiler and Esther P. Weiler, his wife, in

the Township of Jackson, County of Lebanon and State of Pennsylvania and being

more fully bounded and described as follows, to wit:

BEGINNING at a corner in line of property belonging to Herman J. Sauter

and Nancy Lee Sauter, his wife, the aforesaid point of Beginning being the most

northwestern corner of the herein described right of way and being south eight

degrees west (5.8'W.), a distance of twelve and eighty one one hundredths feet

(12.81*) from a corner marked by an iron pin on the property corner of Herman J. Sau-

ter and Nancy Lee Sauter, his wife, and Ivan M. Weiler and Esther P. Weiler,

his wife; thence leaving property of Herman J. Sauter and Nancy Lee Sauter, his

wif e, and crossing property of Ivan M. Weiler and Esther P. Weiler, his wif e,

the two (2) following courses and distances, viz: (1) south eighty five degrees

thirty minutes east (S.85*30'E.), a distance of five hundred thirty four and

thirty nine one hundredths feet (534.39') to a corner, and (2) south four degrees

thirty minutes west (S.4*30'W.), a distance of twenty feet (20.00') to a corner;

thence recrossing property belonging to Ivan M. Weiler and Esther P. Weiler,

his wife, north eighty five degrees thirty minutes west (N.85*30'W.), a distance

of five hundred thirty five and sixty one one hundredths feet (535.61') to a

corner in line of property belonging to Herman J. Sauter and Nancy Lee Sauter,



iis wife; thence along property belonging to Herman J. Sauter and Nancy Lee Sauter

his wife, north eight degrees east (N.B'E.), a distance of twenty and four one

hundredths feet (20.04') to the place of Beginning.

CONTAINING ten thousand seven hundred (10,700) Square Feet.

BEING a portion of the same property which Jacob I. Mays and Edna M. Mays,

his wif e, granted and conveyed to Ivan M. Weiler and Esther P. Weiler, his wif e,

by deed dated the 15th day of February, 1965 and is recorded in the office of

the Recorder of Deeds in and tor Lebanon County at Lebanon, Pennsylvania in Deed

Book Volume 44, Page 745.
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ADDENDUM C

Water Services



UNFTHD STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

841 CHESTNUT BUILDING
PHILADELPHIA, PENNSYLVANIA 19107

Mr. Robert Leimkuhler, senior Project Engineer
Engineering Division
Rohm and Haas Company
P.O. Box 584
Bristol, PA 19007 SEP Ig 1991
Ra: Whitmoyer Labs Site

Water Line Installation

Dear Mr. Leimkuhler:

EPA is pleased to acknowledge the installation and hook-up
of the following residences to the Myerstown Water Authority
water system by the Whitmoyer Labs Private Study Group ("WLPSG")
pursuant to Consent Agreement and Order [Docket No. III-90-43-DC]
("Order") . By this letter EPA informs WLPSG that it is no longer
responsible for provision of bottled water to the H. Sauter; J.
Mays, Jr.; J. Mays, III; L. Kreider/ Diefenbach, Funk & Funk-
(formerly Stella Kreider residence); E. Weiler; I. Weiler; and,
C. Neuman'residences, pursuant to the Order.

If you have any questions please contact me.

Sincerely,

William'jr.jBteuteville
On-Scenê eoordinator

cc: Roger Karsnitz
Patti Smith



BCM BCM Engineers
Engineers, Planners. Scientists and Laboratory Services

One Plymouth Meeting • Plymouth Meeting, PA 19462 • (215)825-3800

September 21, 1991

CERTIFIED MAIL P 325 037 975

Blue Mountain Spring Water
1840 S. 19th Street
Harrlsburg, PA 17104

Attention: Mr. Kenneth Howe

Reference: Myerstown Hater System Extensions
Bottled Water Supply
BCM Project No. 00-6207-09

Dear Mr. Howe:

As of September 30, 1991, delivery of bottled water on behalf of the
Whltmoyer Laboratories Private Study Group (WLPSG) should be discontinued
to residents of the Phase II and III project areas.

The following w i l l be affected:

Herman Sauter, 290 M i l l Ave.
Jacob Mays, Jr., 221 M i l l Ave.
Jacob Mays, III, 212 M i l l ave.
Ivan Heller, 351 M i l l Ave.
Eugene Heller, 350 M i l l Ave.
Carl Neuman, 211 Quarry Road
Lloyd Krelder, 94 Creamery Road
Dlefenbach, Funk & Funk, 96 Creamery Road

Any residents who wish to continue receiving bottled water as an
Independent customer of Blue Mountain Spring Water may do so by
contacting the company to make any necessary arrangements.

Integrity and Quality since 1890



BCM
Blue Mountain Spring Hater
September 27, 1991
Page 2

Also, any questions or concerns arising from this matter should be
directed to BCM Engineers.

Very truly yours,

John N. Rossi
Project Manager

JNR/glr
cc: Herman Sauter, 290 M i l l Ave.

Jacob Mays, Jr. , 221 M i l l Ave.
Jacob Mays, III, 212 M i l l ave.
Ivan Weiler, 351 M i l l Ave.
Eugene Heller, 350 M i l l Ave.
Carl Neuman, 211 Quarry Road
Lloyd Krelder, 94 Creamery Road
Dlefenbach, Funk & Funk, 96 Creamery Road
William Steutevllle, ERA
Roger Karsnltz, MWA
Robert Lelmkuhler, R&H
Karl Kyriss, BCM
43/1187D



APure\

v.ATER ANALYSIS REPORT

Pure-Test Water Laboratory
P.O. BOX 143 MYERSTOWN, PENNSYLVANIA 17067

(717)866-2234

D.E.R. CERTIFIED
LABORATORY

#38-338

Sample requested by.

Adam Moyer Plumber
422 East
Myerstown, PA 17067
717-866-2103

Sample* 24543
Collected By Chris Kahl
Sample Location

ANALYSIS

Name and Location of Sample
Phase tl
Eiceman

Date Collected
Date Analyzed
Report Date

8/ 7/91
8/ 7/91
8/ 9/91

TEST RESULTS LIMIT OF DETECTION

Total Coliform 0 /100ml 1.0 /100ml
SAFE for Drinking or Swimming according to bacteriological standards
established by the U.S. Public Health Service and the Environmental
Protection Agency (EPA).

I -certify tilt *ke*ieterii uilyiii in been perforwd by Method! fc procetarei outlined by the Depmieat of iBTirouentil
teioireei aiioq the leibrtoe Filter Method.

Respectfully Submitted
Pure Test Laboratory
Re

*nre Test Laboratory
Pa. Department of

Resources (38-338) for

is certified
Environmental
water testing.

nd Approved by

Lab Technician



WATER ANALYSIS REPORT

Pur Pure-Test Water Laboratory
- I TeSi P'°' BOX 143 MYERSTOWN, PENNSYLVANIA 17067 #38-338

V __ J (717)866-2234

S a m p l e r e q u e s t e d by.- N a m e a n d L o c a t i o n c f S a m p l e :
P h a s e # 2

Adam Mo ye r Plumber Kreider
4 2 2 E a s t Creamer y R c a d
1 1 y e r 5 1 o w n , PA 1 ~ t> £ 7
717-356-2103

Sample* 24544 Date Collected 5- ~'?1
Ccllected By Chris Kahl Date Analyzed S' ",'?!

ANALYSIS TEST RESULTS LIMIT 0? DETECTION

Total Coliform C /100ml 1.0 /100ml
SAFE for Drinking or Swimming according to bacteriological standards
established by the U.S. Public Health Service and the Environmental
Protection Agency (EFAj.

! certify r.ta*. tifi bac:*::a analysis has b?ea pe::::3̂ d by Betbods i pro:«iu:-s :-u:l:2i'i by tb* Di?a::2J.:: :: 2:v:::aie;:ai
.:.-3-]u::es ŝ::g the lUibranj Tiltsr K€tbod,

Respectfully Submitted
Pure Testy Laboratory
Raviewed.and Approved by

re Test Laboratory is certified
^/ Pa. Department of Environmental •sv__^Lather Heisey
Resources (38-338) for water testing. /tab Technician



pj # .-ATER ANALYSIS REPORT

Pure\ Pure-Test Water Laboratory
I Test P.O. BOX 143 MYERSTOWN, PENNSYLVANIA 17067 #38-338

- ^———J (717)866-2234

Sample r e q u e s t e d b y : N a m e a n d L o c a t i o n o f S a m p l e :
P h a s e # 3

A d a m M o v e r P l u m b e r M i l l S t ree t J o t
422 East
M y e r s t o w n , PA 17067
717-866-2103

Sample* 2 4 5 4 5 D a t e C o l l e c t e d £ ' 7 / 9 1
C o l l e c t e d By C h r i s Kah l Da te A n a l y z e d 3 / 7 / 9 1
Sample Loca t ion C I T Y W A T E R S U P P L Y R e p o r t D a t e 8 / 9 / 9 1

ANALYSIS TEST R E S U L T S LIMIT OF D E T E C T I O N

Tota l Co l i fo r iT ' c / 1 0 0 m l 1 .0 ' 1 0 0 m l
SAFE fo r D r i n k i n g o r S w i m m i n g a c c o r d i n g to b a c t e r i o l o g i c a l s t a n d a r d s
established by the U . S . P u b l i c H e a l t h S e r v i c e and the E n v i r o n m e n t a l
Protect ion A g e n c y { E P A ) .

I cert i fy that the bacteria analys is has been p e r f o r i e d by lethods & p r o c e d u r e s o u t l i n e d by the Cepar i ien t of Env i rocaea ta ;
f lesoi ircf is us ing tb« .Keibraae f i l te r M e t h o d .

Respectfully Submitted
Pure Test Laboratory
Reyiewed^nd Approved by

pure Test Laboratory is certified
Pa. Department of Environmental <—<^6the~Flieise;

resources (38-338) for water testing. Lab Technician



WATER ANA1 Y5IS REPORT

Pure-Test Water Laboratory
P.O. BOX 14J MYERSTOWN, PENNSYLVANIA 1706/

( 7 1 7 ) 366-2234

H E R CERTIFIED
uASORATORY

"38-338

Sample requested by

A H Moyer
Route 422 East
Myerstown , PA 1 7<367
717 -866-2103

Name and Location of S a m p 1 ei

Myerstown Water Authority
King Street Water Main
Myerstown, PA 170G7

Samples
Collected By Chris Kahl
Sample Location WATER MAIN

A N A L Y S I S

Date O o l l e c r e d
Date A n a l y z e d
R e p o r t D a t e

3 / 1 3 / y 2
3 / 1 3 / y 2
3 / 1 4 / 9 2

TEST R E S U L T S L I M I T OF D E T E C T I O N

Total C o l i f o r m 0 / l C 0 m l 1.0 /100ml
SAFE f o r D r i n k i n g o r S w i m m i n g a c c o r d i n g t o b a c t e r i o l o g i c a l s t andards
established by the U . S . Publ ic Hea l th Service and the E n v i r o n m e n t a l
P r o t e c t i o n A g e n c y ( E P A ) .

I c e r t i f y tha t t f a e b a c t e r i a ana lys i s b a g b e e n p e r f o r i e d b y l e t b o d s & p r o c e d u r e s o u t l i n e d $ v t b < D e p a r t i e a c o f g o r l r o n i t o c a l
u s i n g t h e M e i b r a n e F i l t e r K n h o d .

R e s p e c t f u l l y Submi t t ed
P u r e Tes t .* L a b o r a t o r y

and A p p r o v e d t>y
Pure Test Laboratory is cer t i f ied '

Y Pa. D e p a r t m e n t of E n v i r o n m e n t a l —iXither
. esources (38-338) f o r wa te r t e s t ing . ' L a b T e c h n i c i a n



BCM BCM Engineers Inc..
Engineers, Planners, Scientists and Laboratory Services

One Plymouth Meeting • Plymouth Meeting, PA 19462 • (215) 825-3800 • FAX (215) 834-8236

April 6, 1992
CERTIFIED MAIL P 708 420 224

U. 5. Environmental Protection Agency, Region III
841 Chestnut Building
Department 3HN33
P h i l a d e l p h i a , PA 19107

Attention: Mr. W i l l i a m D. Steutevllle, On-Scene Coordinator,
Superfund Removal Branch

Subject: Whltmoyer Laboratories Private Study Group
Myerstown, PA Water Main Extensions, Phase IV
BCM Project No. 00-6207-09

Gentlemen:

The referenced water main extensions and the water service Installations
have been completed In Falrlane Avenue and King Street In Jackson
Township, Lebanon County, PA.

The following have been provided public water service through the
referenced effort:

1. Mr. Clair High, 320 King Street (two services).
2. Mr. Gerald Harnlsh, 322 King Street.
3. P. J. Valves, Inc., 341 King Street (two services).
4. Mr. Walter Peiffer, 110 S. Falrlane Avenue.
5. Mr. Dean Wagner, 170 S. Falrlane Avenue (formerly owned by

Mr. John Glbble).

Mr. Wagner has been receiving bottled water. Messrs. Harnlsh and High
have bottled water supply and water filters.

The Whitmoyer Laboratories Private Study Group would like to discontinue
bottled water service and water filter service. Please provide written
approval regarding the discontinuance at your earliest convenience.

Should there be any questions, please do not hesitate to contact me.

Very truly yours,

John N. Rossl
Project Manager

JNR/lar
cc: R. Leimkuhler, R&H

K. Kyriss, BCM
44/4668d

Integrity and Quality since 1890



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY L'ed}
REGION III

841 Chestnut Building
Philadelphia, Pennsylvania 19107

Mr. Robert Leimkuhler, Senior Project Engineer
Rohm and Haas Company
P.O. Box 584 ADD
Bristol, PA 19007 nrn

Re: Whitmoyer Labs Site
Waterline Installation;
Discontinuance of Bottled Water

Dear Mr. Leimkuhler:

EPA has received John Rossi's letter of April 6, 1992,
regarding discontinuance of the supply of bottled water and water
filters to five residences on King Street and Fairlane Avenue in
Myerstown, Pennsylvania, now hooked-up to the municipal
waterline. EPA hereby approves the discontinuance of the supply
of bottled water and water filtration to the above mentioned
homes as they are listed by address below:

o 320 King St.
o 322 King St.
o 341 King St.
o 110 S. Fairlane Ave.
o 170 S. Fairlane Ave.

If you have any questions please contact me at (215) 597-
6678.

Sincerely,

rville
Coordinator

Removal Enforcement Section
Superfund Removal Branch

cc: Patti Miller, Esq. (3RC22)
John Rossi, BCM
Roger Karsnitz, Myerstown Water Authority



BCM BCM Engineers Inc.
Engineers, Planners. Scientists and Laboratory Services

One Plymouth Meeting » Plymouth Meeting, PA 19462 • (215) 825-3800 • FAX (215) 834-8236

April 20, 1992
CERTIFIED; P 708 420 228

Blue Mountain Spring Water
1840 S. 19th Street
Harrisburg, PA 17104

Attention: Mr. Kenneth Howe

Reference: Myerstown Water System Extensions
Bottled Water Supply
BCM Project No. 00-6207-09

Dear Mr. Howe:

As of April 27, 1992, delivery of bottled water on behalf of the Whitmoyer
Laboratories Private Study Group (WLPSG) should be discontinued to the
residents of the Phase III project area.

The following will be affected:
320 King Street - Mr. Clair High
322 King Street - Mr. Gerald Harnish
170 S. Fairlane Street - Mr. Dean Wagner

Any residents who wish to continue receiving bottled water as an independent
customer of Blue Mountain Spring Water may do so by contracting the company to
make the necessary arrangements.

Integrity and Quality since 1890



BCM
Mr. Kenneth Howe
April 20, 1992
Page 2

Also, any questions or concerns arising from this matter should be directed to BCM
Engineers.

Very truly yours,

John N. Rossi
Project Manager

cc: Clair High
Gerald Harnish
Dean Wagner
Robert Leimkuhler, R&H
William Stentiville, MWA
Roger Karsnitz, MWA
Karl Kyriss, BCM



BCM BCM Engineers Inc.
Engineers. Planners. Scientists and Laboratory Services

One Plymouth Meeting • Plymouth Meeting. PA 19462 • (215) 825-3800 • FAX (215) 834-8236

April 20, 1992
CERTIFIED MAIL P 708 420 229

Culligan-Funk Water Quality Company
68 E. Courtland Street
East Stroudsburg, PA 18301

Attention: H. Bud Morrison, Manager

Subject: Myerstown Water System Extensions
Water Fi l t e r Maintenance
BCM Project No. 00-6207-09

Dear Mr. Morrison:

As of April 27, 1992, water filter supply and maintenance on behalf of
the Whltmoyer Laboratories Private Study Group (WLPSG) should be
discontinued to those residents of the Phase IV project area who are
currently receiving such services.

The following w i l l be affected:

Mr. Gerald Harnish, 322 King Street
Mr. Clair High, 320 King Street

Any residents who wish to continue receiving this service as an
independent customer of Cul11gan-Funk may do so by contacting the company
to make the necessary arrangements.

Also, any questions or concerns arising from this matter should be
directed to BCM.

Very truly yours,

John N. Rossl,
Project Manager

JNR/lar
cc: G. Harnish, 322 King St. (cert i f ied mai l)

C. High, 320 King St. (certified mail)
R. Leimkuhler, R&H
W. Steutev i l le , EPA
R. Karsni tz , MWA
K. Kyr iss , BCM
44/4735d

Integrity and Quality since 1890



BCM BCM Engineers Inc.
Engineers, Planners, Scientists and Laboratory Services

One Plymouth Meeting • Plymouth Meeting, PA 19462 • (215) 825-3800 • FAX (215) 834-8236

June 18, 1992
CERTIFIED: P 708 425 833

Blue Mountain Spring Water Company
1840 South 19th Street
Harrisburg, PA 17104

Attention: Mr. Kenneth Howe

Subject: Bottled Water Supply for
Whitmoyer Laboratories Private Study Group
BCM Project No. 00-6207-09

Gentlemen:

As you have been verbally notified by Rohm & Haas Company, delivery of bottled
water on behalf of the Whitmoyer Laboratories Private Study Group was to be
discontinued to the following residents as of June 17, 1992:

1. Mr. John Zirnmerman
50 South Ramona Road
Myerstown, PA 17067

2. Mr. Leon Martin
201 South Ramona Road
Lebanon, PA 17042

3. Mr. Richard Schoen
22 Herglerode Drive
Myerstown, PA 17067

4. Mr. Robert Wagner
(formerly Mr. Steven Small)
20 Herglerode Drive
Myerstown, PA 17067

Integrity and Quality since 1890-



Mr. Kenneth Howe
Page 2
June 18, 1992

Any residents who wish to continue receiving bottled water as an independent
customer of Blue Mountain Spring Water Company may do so by contacting the
company to make the necessary arrangements.

This is in keeping with the EPA notification sent the above listed residents on
May 29, 1992.

Very truly yours,

John N. Rossi
Project Manager

JNR/lac
cc: J. Zimmerman

L. Martin
R. Schoen
R. Wagner
R. Leimkuhler, R&H
W. SteuteviUe, EPA
K. Kyriss, BCM
44/R&Hwater



ADDENDUM D

Soil Sampling



BCM INTEROFFICE

TO: JohnRossi DATE: 8/14/91
FROM: W. G. Murray
SUBJECT: Myerstown

Extension
er System

As you requested, we reviewed the EPA Administrative Record for the Whitmoyer
Laboratories Superfund Site. The primary source of information in the Record was a
Remedial Investigation/Feasibility Study (RI/FS) performed by EPA's contractor. The
available data indicates that elevated levels of arsenic should be anticipated in the soils and
bedrock along the water line right-of-way. Other contaminants were noted in the offsite
soils but at lower concentrations. The primary exposure pathways for workers involved in
constructing the water line are inhalation and incidental ingestion of arsenic contaminated
soils.

The existing Health and Safety Plan has been reviewed with the RI/FS data in mind by
Chris Hewitt and Ed Skladaitas. The procedures outlined in the plan are adequate to
provide protection to workers on the project. It is imperative that the plan be strictly
adhered to since known contamination exists in the work area. Dust control is expected to
the most effective precaution. In addition, monitoring with an organic vapor meter (OVA
or HNu) is appropriate since volatile organic solvents have been detected in the
groundwater.



BQVT BCM Engineers
Engineer ^tanners 5cien:is:s ana LaooratO'v Service;

One Plymouth Meeting * Plymouth Meeting. PA 19462 • i215! 825-3800

September 17, 1991

Jackson Township Supervisors
c/o Mr. Brian Hoffman
Jackson Township Municipal B u i l d i n g
60 N. Ramona Road
Myerstown, PA 17067

Subject: Whltmoyer Laboratories Private Study Group
Myerstown Water Authority Water Main Extension
Phase IV, Fairlane Avenue
BCM Project No. 00-6207-09

Gentlemen:

This is to advise you that we would lik e to obtain soil borings along the
proposed route of the water main in Fairlane Avenue on September 26,
1991. The small diameter bore holes w i l l be restored and w i l l be taken
at approximately 200 ft. Intervals along the water main alignment in
Fairlane Avenue.

Please find plans enclosed which delineate said alignment. Due to the
need to expedite this project, we w i l l proceed with the d r i l l i n g on
September 26, unless otherwise advised by Jackson Township.

We appreciate your cooperation on this project.

Very truly yours,

John N. Rossi
Project Manager

JNR/glr
Enclosures
cc: E. Treat, MWA

R. Leimkuhler, R&H
K. Kyriss, BCM
W. Murray, BCM
43/1418D

Integrity and Quality since 1890



BCM BCM Engineers
ed)

Enaineers, Planners Scientists and Laooratorv Services

One Plymouth Meeting - Plymouth Meeting. PA 19462 • (215)825-3800

September 18, 1991

Rohm and Haas Company
Engineering D1vision
P.O. Box 584
Bristol, PA 19007

Attention: Mr. Robert G. Leimkuhler
Project Coordinator

Subject: Whitmoyer Laboratories Private Study Group
Myerstown Water System Extensions, Phase IV
BCM Project No. 00-6207-09

Dear Mr. Leimkuhler:

This is to confirm your verbal authorization of September 17, 1991, for
BCM to proceed with soil borings along Fairlane Avenue and laboratory
analyses of the samples.

We expect to d r i l l 8 to 10 holes to the proposed trench depth of
approximately five (5) feet, mostly in the vicinity of the Whitmoyer
Laboratories site. Some background samples w i l l be taken at some
distance away from the laboratory site. The analyses w i l l be performed
to determine the presence or level of arsenic in the soil along the route
of the proposed water main. No extraordinary construction measures w i l l
be necessary if the arsenic level is below five (5) parts per million in
the soil to be excavated.

The estimated cost for this work is from $7,500 to $10,000.

We w i l l expedite this effort, and we hope to proceed to construction as
soon as possible.

Should there be any question, please contact the undersigned.

Very truly yours,

John N. Rossi
Project Manager

JNR/glr
cc: W. H. Fleming, BCM

K. M. Kyriss, BCM
W. G. Murray, BCM
43/1419D

Integrity and Quality since 1890



J A C K S O N T O W N S H I P B O A R D O F S U P E R V I S O R S
60 NORTH RAMONA ROAD

MYERSTOWN. PA. 17067

(Red)

September 19, 199

BCM Engineers
One Plymouth Meeting
Plymouth Meeting, Pa. 19462

Attn: John N. Rossi
Project Manager

RE: Whitmoyer Laboratories Private Study Group
Myerstown Water Authority Water Main Extension
Phase IV, Fairlane Avenue
BCM Project No. 00-6207-09
Test Boring on Fairlane Ave.

Dear Mr. Rossi,

As per our telephone conversation on September 18, 1991 and receipt
of letter dated September 17, 1991, permission is hereby granted to do
soil boring tests on Fairlane Avenue.

I have consulted the Township Road Foreman concerning your proposed
work on Fairlane Avenue and feel that no permit is required for this
procedure, which can and will be covered under the permit being obtained
by the contractor.

You may proceed with this project on or before September 26, 1991.

1Tery truly yours,

JACKSON TOWNSHIP

Brian H. Hoffman
Zoning Officer

BHH/lk

cc: Myerstown Water Auth.



MEMORANDUM ORIGINAL
(Red)

TO: File DATE: November 4, 1991

cc: K. Kyrlss FROM: J. Rossl
D. Grleco
H. Murray SUBJECT: Soil Sampling Results

Myerstown, PA
BCM Project No. 00-6207-09

This memo provides a brief description of the methods and results from the
soil sampling conducted on September 26, 1991 near Myerstown,
Pennsylvania. A total of 10 samples were collected along Fairlane Avenue
and Sterling Drive and were subsequently analyzed by BCM's laboratory 1n
Norristown, Pennsylvania. The analytical protocol was the Toxicity
Characteristic Leaching Procedure (TCLP) for arsenic. Although the TCLP
would normally look for numerous compounds, arsenic was selected since it
was the known contaminant of concern for the site. Samples were collected
u t i l i z i n g a truck-mounted d r i l l i n g rig and split spoon sampling device.
The split spoon was driven approximately 6 feet or until bedrock was
encountered. Decontamination procedures were performed on the split spoon
between each boring location using a distilled water and soap solution.

The analytical results for arsenic 1n the leachate from the samples are
provided In the attached laboratory report. Arsenic was detected at two
locations (P-7 and P-8) at concentrations exceeding the detection limit.
The concentration at P-7 also exceeded the regulatory level of 5 ppm,
however location P-7 Is outside the limits of the work area and therefore
does not present a concern for the scope of the present project (Phase IV),

Please refer to the attached plan for soil sampling locations.

43/1495D
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BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
'''Ms is a tinal report .
Thp results have been checked and authorized for release

PAGE

ORIGINAL
(Red)

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL,

CM Sample //: 13184b
oration : P-1
I 1 ̂ nr TjJ : £-h

Date
BCM *
P.O. if
Orders'/

Date Sampled
Rere i ved

IfOU—————————

10/07/91
00-6207-09

43301

09/26/9J
09/26/91
F P______

Description Results Units Test Method

oxirity Characteristic Leaching Procedure hy G. LAIRD on 10/01/91 EPA # 1 3 1 1
Filterable
TCLP Matrix Determination

achate by TCLP Extraction - Date
^—* Solids
Initial Temp, of Leachate Extraction
Final Temp, of Leachate Extraction
Extraction Fluid Used
pH of Sample

olids, Total (2) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

N
S
10/1/91

> 0.5
22
22
1
6.3

78.6

Y/N
L/S/SL
M/D/Y
%
deg C
deg C

std u

%
STD METHOD // 209F

ompletion of Accelerated TAT Analysis by N. PHILLIPS on 10/07/91
Date Quick Turn-Around Analyses Complete 10/7/91 C M/D/Y



BCM Laboratory Division
1650 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE.

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM #
P.O.//
Order*

10/07/9J
00-6207-09

43301

CM Sample #: 131847
ocation : LEACH OF
lient ID : 131846

Date Sampled : 09/2b/91
Date Received : 09/26/91
Sampler E.P.

est Description Results

.eachate Preparation by G. LAIRD on 10/01/91

Prep Date

by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

< 0.20

letal Digestion <No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

Units Test Method

M/D/Y

mg/1

M/D/Y

EPA # 6010

EPA * 3010



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

i- 1NAL REPORT
This is a final report.
The results have been checked and author!zed tor release

PAGE

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample //: 131848
oration : P-2
t i enr ID : 4-fi

Date
BCM #
P.O. it
Order//

Date Sampled
Date Received
-^ fl >n p _|_ p r_____

10/07/91
00-6207-09

43301

09/26/91
09/26/91
F P______

est Uesc r iption Results Unit:? Test Method

oxicity Characteristic Leaching Procedure by G. LAIRD on 10/01/91 EPA 1311
Filterable
TCLP Matrix Determination

achate by TCLP Extraction - Date
^ Solids
Initial Temp, of Leachate Extraction
Final Temp, of Leachate Extraction
Extraction Fluid Used
pH of Sample

olids, Total (I) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

N
S
10/1/91

> 0.5
22
22
1
7.2

81 .0

Y/N
L/S/SL
M/D/Y
%
deg C
deg C

std u

STD METHOD it 209F



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215(275-0281

FINAL REPORT
This is a final report.
The results havp been checked and authorized tor release

PAGE

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM #
P.O.//
Order//

10/07/91
00-fa207-OQ

43301

CM Sample //: 131849
oration : LEACH OF
lient ID : 131848

Date Sampled : 09/26/91
Date Received : 09/26/91
Sampler______: F.. P.

est Description Results Units Test Method

.eachate Preparation by G. LAIRD on 10/03/91

Prep Date

by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

< 0.20

letal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

M/D/Y

mg/1

M/D/Y

EPA 11 6010

EPA # 3010



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE

r*rf;

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample *: 131850
ocation : P-3

TD : &-ft

Date
BCM //
P.O.*
Order//

Date Sampled
Date Received
.Sampler—————

10/07/91
00-6207-09

43301

09/26/91
09/26/91

est Description Results Units Test Method

oxicity Characteristic Leaching Procedure by G. LAIRD on 10/01/91 EPA # 1311
Filterable
TCLP Matrix Determination
eachate by TCLP Extraction - Date

_* Solids
Initial Temp, of Leachate Extraction
Final Temp, of Leachate Extraction
Extraction Fluid Used
pH of Sample

olids, Total (%) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

N
S
10/1/91

> 0.5
22
22
1
7.0

92.4

Y/N
L/S/SL
M/D/Y
%
deg C
deg C

std u

STD METHOD # 209F



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown. PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM //
P.O.*
Order//

10/07/9J
00-6207-09

43301

CM Sample //: 131851
ocation : LEACH OF
lient ID : 131850

Date Sampled : 09/26/91
Date Received : 09/26/91
-Sampler__ : E. P.

est Description Results Units Test Method

-eachate Preparation by G. LAIRD on 10/03/91

Prep Date

_ ,.'nic by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

< 0.20

letal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

M/D/Y

mg/1

M/D/Y

EPA # 6010

EPA # 3010



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

E'AGE

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample #: 131852
ocation : P-4
lient ID _: 4-_fi

Date
BCM //
P.O.//
Order*

Date Sampled
Date Received
Samn 1 or________

10/07/91
00-6207-09

43301

09/26/91
09/26/91
F.P.____

est Description Results Units Test Method

oxicity Characteristic Leaching Procedure by G. LAIRD on 10/01/91
Filterable
TCLP Matrix Determination
Teachate by TCLP Extraction - Date

Solids
^Initial Temp, of Leachate Extraction
Final Temp, of Leachate Extraction
Extraction Fluid Used
pH ol Sample

olids, Total (%.) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

N
S
10/1/91

> 0.5
22
22
1
6.8

92.4

EPA # 1311
Y/N
L/S/SL
M/D/Y
%
deg C
deg C

std u

STD METHOD // 209F



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown. PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM #
P.O.//
Order//

10/07/9J
00-6207-09

43301

CM Sample #: 131853
ocation : LEACH OF
lient ID : 131852

Date Sampled : 09/26/91
Date Received : 09/26/91
Samnler _: E .P.

est Description Results

.eachate Preparation by G. LAIRD on 10/03/91

Prep Date

enic by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

< 0.20

letal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

Units Test Method

M / D / Y

rag/I

M / D / Y

EPA // 6010

EPA # 3010



BCM BCM Laboratory Division
1850 Gravers Road
Norristown. PA 19401
{215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample //: 131854
ocation : P-b
1-jpnt- in • ^-s

Date
BCM #
P.O.//
Order*/

Date Sampled
Date Received

10/07/91
00-6207-09

43301

09/26/91
09/26/91
p p____

est Description Results Units Test Method

oxicity Characteristic Leaching Procedure by G. LAIRD on 10/01/91
Filterable N Y/N
TCLF Matrix Determination S L/S/SL
Leachate by TCLP Extraction - Date 10/1/91 M/D/Y
, Solids > 0.5 %
Initial Temp, of Leachate Extraction 22 deg C
Final Temp, of Leachate Extraction 22 deg C
Extraction Fluid Used 1
pH of Sample 6.5 std u

olids, Total (%) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

91.8

EPA it 1 3 1 1

STD METHOD # 209F



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE 10

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM //
P.O.//
Order//

10/07/91
00-6207-09

43301

CM Sample #: 131855
ocation : LEACH OF
lient ID : 13J854

Date Sampled : 09/26/91
Date Received : 09/26/91
Sampler_______: E.P.____

est Description Results

.eachate Preparation by G, LAIRD on 10/03/91

Prep Date

ienic by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

< 0.20

1etal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

Units Test Method

M/D/Y

mg/1

M/D/Y

EPA // 6010

EPA # 3010



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE 1 1

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample />: 131856
ocation : P-b
1-iPnf TH ; ^t-S

Date
BCM #
P.O.//
Ordertf

Date Sampled
Date Received
C? At» ———— 1 A Vp\aiTip j c>T~ ..._ . .

10/07/91
00-6207-09

43301

09/26/91
09/26/91

.jr., P.____

est Description Results Units Test Method

oxicity Characteristic Leaching Procedure by G. LAIRD on 10/01/91 EPA 1311
Filterable
TCLP Matrix Determination
Leachate by TCLP Extraction - Date
> Solids
Initial Temp, of Leachate Extraction
Final Temp, of Leachate Extraction
Extraction Fluid Used
pH of Sample

olids, Total (%) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

N
S
10/1/91

> 0.5
22
22
1
8.2

94.0

Y/N
L/S/SL
M/D/Y
%
deg C
deg C

std u

STD METHOD // 209F



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown. PA 19401
(215)275-0281

FINAL REPORT
This is a tinal report.
The results have been checked and authorized for release

PAGE 12

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM 11
P.O.//
Order//

10/07/91
00-6207-09

43301

iCM Sample #: 131857
-ocation : LEACH OF
Ilient ID : 131856

Date Sampled : 09/26/91
Date Received : 09/26/91
Sampler_______: F.. P.

est Description Results Units Test Method

.eachate Preparation by G. LAIRD on 10/03/91

Prep Date

jenic by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/93

< 0.20

1etal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

M / D / Y

mg/1

M / D / Y

EPA tf 6 0 ) 0

EPA // 3010



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE

ORJGlNAl
(Red)

13

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample #: 131858
ocation : P-7

TD_ : _3-S

Date
BCM #
P.O.//
Order//

Date Sampled
Date Received
^I amp]^ f f ___

10/07/91
00-6207-09

43301

09/26/91
09/26/91
F__.P_____

est Description Results Units Test Method

'oxicity Characteristic Leaching Procedure by G. LAIRD on 10/01/91 EPA 1311
Filterable
TCLP Matrix Determination
Leachate by TCLP Extraction - Date
I Solids

' Initial Temp, of Leachate Extraction
Final Temp, of Leachate Extraction
Extraction Fluid Used
pH of Sample

olids, Total (%) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

N
S
10/1/91

> 0.5
22
22
1
7.8

79.2

Y/N
L/S/SL
M/D/Y
%
deg C
deg C

std u

STD METHOD # 209F



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE

ffed)

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM //
P.O.//
Order*

JO/07/91
00-6207-09

43301

CM Sample #: 131859
•ocation : LEACH OF
lient ID : 131858

Date Sampled : 09/26/91
Date Received : 09/26/91
Sampler______: R. P.____

est Description Results Units Test Method

.eachate Preparation by G. LAIRD on 10/03/91

Prep Date

,<nic by ICP by P. GOLDSTEIN on 10/07/91
/Arsenic

10/1/91

6.85

letal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

M/D/Y

mg/1

M/D/Y

EPA #6010

EPA # 3010



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown. PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized tor release

PAGE

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM //
P.O.//
Order//

10/07/91
00-6207-09

43301

iCM Sample #: 131860
.ocation : P-8
lli'gnt TH _ : 1-S _______________________________

'est Description

'oxicity Characteristic Leaching Procedure by G.
Filterable
TCLP Matrix Determination
Leachate by TCLP Extraction - Date
I Solids
Initial Temp, of Leachate Extraction
Final Temp, of Leachate Extraction
Extraction Fluid Used
pH of Sample

Date Sampled : 09/26/91
Date Received : 09/26/91
Sampler ; E-P.

Results Units Test

LAIRD on 10/01/91
K
S
10/1/91

> 0.5
22
22
1
7.5

EPA
Y/N
L/S/SL
M/D/Y
%
deg C
deg C

std u

Method

/ 1311

olids, Total (%) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

STD METHOD # 209F
79.7



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown. PA 19401
(215)275-0281

FINAL REPORT
This is a tinal report.
The results have been checked and authorized tor release

CLIENT

PAGE

(Kail)

16

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

iCM Sample //: 131861
.ocation : LEACH OF
:iient ID : 131860

'esc Description

Date : 10/07/91
BCM // : 00-6207-09
P.O.// :
Order// : 43301

Date Sampled : 09/26/91
Dace Received : 09/26/91
Samoler : E.P.

ResulCs Units Test Method

.eachaCe Preparation by G. LAIRD on 10/03/91

Prep Date

senic by 1C? by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

1.93

letal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

M/D/Y

mg/1

M/D/Y

EPA // 6010

EPA // 3010



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown, PA 19401
(215) 275-0281

(fled)

1'INAL REPORT
This is a final report.
The results have been checked and authorized tor release

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample #: 131862
ocation : P-9
lionr TO : 3-S

PAGE:

Date
BCM 11
P.O.//
Order//

Date Sampled
Date Received

10/07/9J
00-6207-09

43301

09/26/91
09/26/91

est Description Results Units Test Method

oxicity Characteristic Leaching Procedure by G. LAIRD on 10/01/91 EPA // 1311
Filterable
TCLP Matrix Determination
eachate by TCLP Extraction - Date

_ , Solids
Initial Temp, of Leachate Extraction
Final Temp, of Leachate Extraction
Extraction Fluid Used
pH of Sample

olids, Total (%) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

N
S
10/1/91

> 0.5
22
22
1
8.5

88.7

Y/N
L/S/SL
M/D/Y
%
deg C
deg C

std u

JTD METHOD # 209F



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown, PA 19401
(215)275-0281

FINAL REPORT
This is a 1 inal report.
The results have been checked and authorized for release

PAGE 18

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM #
P.O.*
Order//

10/07/9J
00-6207-09

43301

CM Sample //: 1318b3
.ocation : LEACH OF
lient ID : 131862

Date Sampled : 09/26/91
Date Received : 09/26/91
_SamDJ.en : E.P.

est Description Results Units Test Method

-eachate Preparation by G. LAIRD on 10/03/91

Prep Date

enic by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

< 0.20

letal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

M/D/Y

mg/1

M/D/Y

EPA it 6010

EPA it 3010



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE 19

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample //: 131864
ocation : P-10

TH • -3-S

Date
BCM #
P.O.//
Order//

Date Sampled
Date Received

10/07/9J
00-6207-09

43301

09/26/91
09/26/91

est Description Results Units Test Method

oxicity Characteristic Leaching Procedure by G. LAIRD on 10/01/91
Filterable N Y/N
TCLP Matrix Determination S L/S/SL
T.eachate by TCLP Extraction - Date 10/1/91 M/D/Y
; Solids > 0.5 %
Initial Temp, of Leachate Extraction 22 deg C
Final Temp, of Leachate Extraction 22 deg C
Extraction Fluid Used 1
pH of Sample 7.5 std u

EPA // 1311

olids, Total (Z) by E. SWAN on 10/01/91
Total Solids
Comment: All applicable results for this

sample reported on dry weight basis

81.3
STD METHOD // 209F



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE

ORIGINS
(Red)

20

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

Date
BCM #
P.O.//
Order//

J O / 0 7 / 9 1
00-6207-09

43301

CM Sample //: 131865
.ocation : LEACH OF
lient ID : 131864

Date Sampled : 09/26/91
Date Received : 09/26/91
Sampler __ : E. P...___

est Description Results

-eachate Preparation by G. LAIRD on 10/03/91

Prep Date

senic by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

< 0.20

1etal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

Units Test Method

M/D/Y

mg/1

M/D/Y

EPA # 6010

EPA '# 3010



BCM BCM Laboratory Division
1850 Gravers Road
Norrtstown, PA 19401
(215} 275-0281

ORiGINA!
(Red)

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample #: 131866
ocation : RINSE BLANK
1-iant- TH •_________________

PAGE 21

Date
BCM //
P.O.*
Order*

10/07/91
00-6207-09

43301

Date Sampled : 09/26/91
Date Received : 09/26/91

r——————:——E—E————

est Description Results

rsenic by ICP by P. GOLDSTEIN on 10/07/91
Arsenic < 0.20

al Digestion (No Charge) by E. ALICK on 10/03/91
etal Digestion 10/03/91

Units Test Method

mg/1

M/D/Y

EPA // 6010

EPA * 3050



BCM BCM Laboratory Division
1850 Gravers Road
Nornstown. PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

PAGE

(Red)

22

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample //: 131872
ocation : % SPIKE RECOV
lient ID : 131847______

Date
BCM #
P.O.*
Order*

10/07/91
00-6207-09

43301

Date Sampled : 09/26/91
Date Received : 09/26/91
Sampler_______;——ELJL————

est Description Results

eachate Preparation by G. LAIRD on 10/03/91

Prep Date

by ICP by P. GOLDSTEIN on 10/07/91
Arsenic

10/1/91

97

etal Digestion (No Charge) by E. ALICK on 10/03/91
Metal Digestion 10/03/91

Units Test Method

M/D/Y

EPA # 6010

EPA // 3010
M/D/Y



BCM BCM Laboratory Division
1850 Gravers Road
Norristown, PA 19401
(215)275-0281

FINAL REPORT
This is a final report.
The results have been checked and authorized for release

CLIENT

WHITMOYER LABS
ATTN: BILL MURRAY
BCM MALL

CM Sample #: 131872
ocation : % SPIKE RECOV

in : 1

PAGE 23

Date
BCM tf
P.O.//
Order*

Date Sampled
Date Received

10/07/91
00-6207-09

43301

09/26/91
09/26/91
jr p____

est Description Results Units Test Method

Certified by :

ort

BCM Laboratory Director

Lab Certifications:

PA - 46-007
VA - 00023
NYDOH - 11136

NJ - 77175
SC - 89005
AIHA - 19401

MA
WV

AL - 40300
DE

MD - 136
RI



ADDENDUM E

Record Drawings

(Under separate cover)



VALLEY CONSULTANTS (L
PHONE; (215)375-1

FAX: (215) 375-8977

"2501 BERN ROAD 4 P.O. BOX 6926 4 WYOMISSING, PA 19610-0307
April 27, 1992

Myerstown Water Authority
101 East Washington Avenue
Myerstown PA 17067

Re: Whitmoyer Laboratories Private
Study Group

Water Main Extensions
File 922001-002

Gentlemen:

We have reviewed the preliminary as-built plans for Phase I, II and III of the Whitmoyer
Laboratories Private Study Group Water Main Extension Project in Myerstown Borough and
Jackson Township. Based upon limited information in our files, which does not include previous
information retained by Spotts, Stevens and McCoy, Inc., and not released as of this date, the
information depicted on the as-built plans appears to be correct. We recommend BCM
Engineers be authorized to finalize the as-built plans for Phase I, Phase II and Phase III and
provide the Authority with reproducible as-built plans for the Authority's records. Since the
record drawings make reference to the .specifications and contract documents which were a part
of the project, we recommend that a record set of these specifications and contract documents
be presented to the Authority for its records as well.

Sincerely,

SCOTT D. KEEPER

SDKrsac

cc: Robert Leimkuhler, Rohm & Haas
John Rossi, BCM Engineers*'
William Steuteville, EPA
Edward H. Treat, Manager, MWA

Engineering * Planning 4 Landscape Architecture * Surveying * General Consulting



(Red)

ADDENDUM F

Tasks Remaining



(Red)

ADDENDUM F

TASKS REMAINING

* Obtain EPA approval of Work Plan Update

* Obtain EPA certification of compliance with terms of
consent order



ADDENDUM G

Permits and Approvals
Attachments 1 through 10

1. PA Department of Environmental Resources:
Stream Crossings

2. U.S. Army Corps of Engineers:
Wetlands Disturbance

3. Lebanon County conservation District:
Erosion and Sediment Pollution Control Plan

4. Borough of Myerstown:
Street Openings

5. Jackson Township Supervisors:
Road Openings

6. PA Bureau for Historic Preservation:
Archaeological significance

7. U.S. Environmental Protection Agency:
Work Plan

8. Conrail:
Phase IV construction only

9. PA Department of Transportation
Phase IV construction only

10.BCM Engineers, Inc.
Notices of Substantial Completion



PERMTTMQ

COMMONWEALTH OF PENNSYLVANIA- ._' ., ^.v .
DEPARTMENT OF ENVIRONMeCTAL RESOURCES

WATER OBSTRUCTION AND ENCROACHM9TT PERMIT

The Department of Environmnental Resources "Department", established by the Act of December 3,
1970, P.L 334. (71 P.S. §5510-1 gf sag.) and empowered to exercise certain powers andpsrfonncsiain
duties under and by virtue of the Act of November 26, 1978, P.L. 1375, as amended by therActqf
October 23. 1979, P.L. 204, (32 P.S. §§693.1 er 5*9.) known as the "Dam Safety and
Act"; Act of October 4, 1978, P.L. 851, (32 P.S. §5679.101 *ts*q.\ known as the "Rood
ment Act"; Act of June 22, 1937, P.L. 1987, (35 P.S. §5691.1 arsea-). known as the "I
Law"; and the Administrative Code, Act of April 9, 1929, P.L. 177, as am«ntfe4, which
Department to exercise certain powers and perform certain duties by law vested in and imposed upon
the Water Supply Commission of Pennsylvania and the Water and Power Resources Board, hereby issues
this permit to:
____________________MYERSTOMi HATER AUTHORITY_________________•

101 East Washington Avenue, Myerstown, Pennsylvania 17067-1142

giving its consent to construct and maintain a potable water pipeline under

the bed and across the channel of Tulpehocken Creek Tocated at four different

locations (Rlchland, PA Quadrangle N: 21.1 inches: W: 10.8 inches) in Jackson

Township, Lebanon County, as per attached list. ________

This permft is issued in response to an application filed with the Department of Environmental Ri
on the 2Sth day of Mav_________ A.D. 19 90 , and with the understanding that the work
shall be performed in accordance with the maps, plans, profiles and specifications filed with and made
a part of the application *____________„. Subject however, to the provisions of the Oam Safety
and Encroachments Act. the Flood Plain Management Act, the Clean Streams Law, the AdiuiiHStiauve
Code, the rules and regulations promulgated thereunder and the following conditions and restrictions;

1. This permit shall not become effective until and unless the permittee shall return the /ft» copy
signed by the permittee or an authorized agent of the permittee to the Department within thirty 430) days
from the date of the permit; sucn signature shall signify and indicated that the permittee accepts and agrees
to comply with the terms and conditions of the permit. Failure to submit such acceptance will render the
perrrtrt nuii and void:

2. The Department, in issuing this permit, has relied on the information and data which the permrttae
has provided in connectian with his permit application. If, subsequent to the issuance of this permit; such
information and data prove to be false, incomplete or inaccurate, this permit may be modified, suspended,
or revoked, in whole or in part, and the Department may, in addition, institute appropriate legal pmreertiiiyi.

June 131 1990; September 4t 1990 & September 5, 1990
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3. This permrt does not give any property rights, either in real estate or material, nor any exclusive

privileges, nor shall it be construed to grant orconfer any right, titfe-. easement, or interest, in. to. or over
any lano belonging to the Commonwealth of Pennsylvania: neither does hrauthprize any injury to private
property cr invasion of private rights, nor any infringement of Federal. State, ortocai laws or regulation;
nor does it obviate the necessity of obtaining Federal assent when necessary; ...~+^.

4. The work shall at all times be subject to supervision and inspection by representatives of the
Department1, and no changes in the maps, plans, profiles, and specification as approved shall be madfp
except with the written consent of the Department. The Department, however, reserves the) rightto re*
quirrsuch changes or modifications in the maps, plans, profiles, and specifications as may be consktered
necessary. The Department further reserves the rightto suspend or revoke this permit-fftn-ftvopinion
the best interest of the Commonwealth will be subserved thereby; - : -< • r' •

5. This permrt authorizes the construction, operation, maintenance and normal repair of the
permitted structures conducted within the original specifications for the water obstruction or encroach-
ment, and in accordance with the regulations of the Department and terms and conditions of this permit.
Any repairs or maintenance involving modifications of the water obstruction or encroachment from its
original specifications, and any repairs or reconstruction involving a substantial portion of the structure
as defined by regulations of the Department shall require the pnor written- approval and permit of the
Department;

6. All construction debris, excavated material, brush, rocks, and refuse incidental to this work
shall be removed entirely from the stream channel and placed either on shore above the influence of flood
waters, or at such dumping grouna as may be approved by the Department.

7. There shall be no unreasonable interference with the free discharge of the river or stream nor
with navigation during construction;

3. If future operations by the Commonwealth of Pennsylvania require modification ot the structure
or work, or if, in the opinion of the Department of Environmental Resources, the structure or work shall
cause unreasonable obstruction to the free passage of floodwaters ot navigation t̂he permittee shalL upon
due notice remove or alter the structural work or obstructions caused thereby, without expense to the
Commonwealth of Pennsylvania, so as to increase the flood carrying capacity of the channel or render
navigation reasonably free, easv, and unoostructed, in such manner as the Department may require: and
if, upon the expiration or revocation of this permit, the work shall not be completed, the permrttee. at
his own expense and to sucn extent and in such time and manner as the Department may require, shall
remove all or any portion of the incomoleted work and restore-the watercourse to its former condition.
No claim shall be made against the Commonwealth of Pennsylvania on account of any such removal or
alteration; . . . : . -

9. The permittee shall notify the Department of Environmental Resources when this work is"
commenced ana at least two weeks before me prctable time-of completion; '"•

10. Within thirty (2C) days after tne completion of the work authorized in this oermre; the permittee
shall file with the Department of Environmental Resources, Harrisburg, Pennsylvania, a'statament certify-
ing that the work has been performed in accoraance with this permrt and the approved maps, pfana-, pro-
files, and specifications; • '-" "•

1. If tM*s work is not completed on or before the 31st ^ay nf December
A.D. 19 ' 93 . tnis permit, if not-previously revoked or specifically extended, shall cease and be-null
a n d void; . . . . . . • • . . . . . : . - .

12, The Engineer and the Contractor forthe work'authorized by-this permrt shall be-apprised" of all
of the provisions and conditions and shall signify their acknowledgement of being so apprised. .

• ,.....: ' . . . . '. ':""^j'-_..: •::— • '0
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on the form herein attached. 'Copy ofThls signed: form;- together with copy of the permit,
snail be available--for-inspection, ac .the project site at: all , Gmesi:-: Copy^of the
acknowledgement shall* also .--be- forwarded: to the? office issuing the pennic.~Esdlure to
have copies of the-permit, and acknowledgement .-available- tat inspection-"ac tte project
site snail be considered- sufficient cause for issuance: of a cease- ana desisc order by the
authorised Commonwealth.personnels- : j r - i o : " - :-"r?v -." ~ * "-•_•'

13. The permittee shall, maintain the. structure or wort authorized: herein In good
condition and in'accordance-with ciie approved plansrand-drawings; v-=:r—'-:^ •.

U. This permit, mar: not be transferred without- prior written approval from the
Department, such approval being considered upon: receipt- of a properiyv'execared
"Application for Transfer of Permit" form;

- - -c--: i-: ::•." ' - :. .:•-: . "." .:*-• ... :'.. ̂ :2C-. .-*
15. If and when ~the permittee desires to abandon the-'activity authorized herein.

unless such abandonment is part of a transfer procedure pursuant co-Condition 14% he must
remove the structure or work authorized and restore the area to a condition satisfactory
to and approved: by the Department;- -- :-. "" :.;-":-- *

•- - - . • • • - • . . - : • sr"
16. If the use of explosives in any waterways is required, the permittee snail secure

the prior written permit from the Pennsylvania Fish Commission, "pursuant to- the
Pennsylvania Fish and Boat Code, Act 1980-175 Title 30 Pennsylvania Consolidated Statutes.
Section 2906. Requests should be directed to the Pennsylvania Fish Commissions Bureau
of Administrative Services, P. O. Box 1673, Harrisburg, PA 17120, Telephone
(717) 657-452Z; -

17. The issuance of this permit also constitutes approval of a Water Quality
Certification under Section 401 of the Federal Water Pollution Control Act (33
U.S.C.A i341(a)).
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PTOMTTMO.

• - - — • -"- "• • ....-.-. . ..-. ._...,..
Prior to commencement and upon comptet1on
tne permittee snarl nattfy the Pennsylvaatar
Regional Of«ce^RO .lt-3ox.848f Newvi.The proaectsitft sn*LL at all. tines be
officers and employees of the Pennsylvania

worte-autnorizetf

486-7087.

Prior to- connencement and upon completion of- the- work*Authorized- by this p«wit,
permittee shall notify the Lebanon County Conservation- 01str1ct,:.Sbitfc-a5»---

Street, Lebanon, PA 17042, Telephone (717) 272-3377. Tht, project
ail times-be-avail able for f nspectton by authorizeaVoftfcars-i

.and employees of the-County Conservation Qtstrtcfcsc '-:z—-z .—; ,2zs~r~?sZ
_. .. . ;.::r?* "'rirrrc-: 4i Ta^sr:.--: " -i- •-ro:rsi-ic*:.--.''
The Erosion and Sediment Pollution Control Plan must be properly implemented
and closely monitored to mirrimiz&.erosion and prevent excessive sedlmeritatfon
into the receiving stream-channel^: -- . -—. - *r :-.r -.: -•=-••••

That portion of said waterway where work Is proposcd-1-s: classtf-iecLasrc
River. Therefore, during the planning process and prior to the conmonc
of work authorized by* this permit, the: permittee- shall. contact Roger- Flcfcec
Chief, Department of Environmental Resources, Bureau-of .Hater Resources Managcaent,
Dlvlsion-of Rivers and Wetlands Conservation, P. 0. Box 1467* Harrisburg,. PA- 17120;
Telephone (717) 541-7803. .:=..; . .. . - ...... .;'. :-::

— • • ~ .* . . . » •
Since this stream Is a stocked trout stream, no work shall be done in. the stream
channel between March 1 and June 15.

Permittee hereby accepts and agrees to comply with the terms and conditions of this pennit.

OF ENVIRONMENTAL RESOURCES

SEP I , 1990
£. Counsu.
ot Wmunr»yt ud Storm Wittr Maaagmac

[am* Oat*



Permit number E38-075

Crossing Ho. Location

1 located approximately 20 feet upstreanr of Creamery Road
(Rlchland, PA Quadrangle N: 21.1 Inches; W: IQ.a

2 located approximately 40 feet downstream- of Fa.ir lane. Avenue
(Richland, PA Quadrangle N: 21 Inches;. Mi 10.2 inch**)

3 located approximately 150 feet downstrean of Race
(Richland, PA Quadrangle N: 21.7 Inches; W: 8.8 Inches)

4 located approximately 35 feet upstream of Mill Avenue/Quarry
Road (Richland, PA Quadrangle N: 22.2 inches; W: 6.6 inches)
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ylvanie 1719S-CSS4
Jajmary s, 1991

717-642-70*4
of DMM and Waterway fiSuujemeet *^.

Boger T. Kanoltz, Chairman
Myerstovn Water Authority
101 £aat Washington Avenue
Afyeestown, PA 27067-1142

Bex DEB Pfle Ho* £ SB-075

Dear ttr.

This i* in reference to letters dated DeaenberSl, 1990 and December 21,1990 and
neeobnitted op your behalf by BCJtf 2agiaeers reo^nstin^anajBeodinenttoPerflitt

Jio. £ 38-OTS that aotnorized the Mycfstomi Water Antfaartty to etmuuat and maintain a potable
water pipefioe under the bed and across the<faentel of Ttdpehodeen Creek located atloor dttfereat
toeelione (Bkrhlanri, PA Quadraneie Bi 11*1 ioebee; Wxlt & toenea) te Jaeksen TuemlUtv Lebaaeti
Gounly* ' •

Please be advised that favorable consideration has been gtven to this request and Per-
oOt ffo. S a«-075 Is hereby amended to tnalnde tbe eoostroetfon of tbe tarn tesapmry 24-feeh
<Sameter CM? Pluses as per the revised erecto and sedimentation control plan,

"•"" " All oowHtioM specified to the original per«it*eBiaianifrf^
wttb as pert cf tlds amendment, toeluxnaf the foDowiog- additional Bpeoial Conditions

Tbe permittee shall be reepeotftle for any 4amam resolttee from
niereased fceeJmater eaosed by the temporary 24-ineb dUmeter
CUIMs. TbapennitteestaellrearoivethetenporaryM^aetadtaBieter

tbe ereirt of higfa watera to prevent increased baekvatac.

".'-• Slacerety.

Eqgene £. CeunsU, Chief
Dhrtsion of Waterways and
Storm Water Management

3ovtteentnl Scyional Offlee, Fish Conifnftsaton
Coeaty Coaeervation District
File
Heading Pile
Stnm, Southcentral Area Offie*



P E N N S Y L V A N I A

COMMONWEALTH OF PENNSYLVANIA
DEPARTMENT OF ENVIRONMENTAL RESOURCES

Post Office Box 8554
Harrisburg, Pennsylvania 17105-8554

January 24, 1991

Bureau of Dams and Waterway Management
717-541-7904

R E C E I V E D

0. K 13Q!
4n* X.' L ' "

..^. ^ "'^

Roger T. Karsnitz, Chairman
Myerstown Water Authority
101 East Washington Avenue
Myerstown, PA 17067-1142

Re: DER File No. E 38-075

Dear Mr. Karsnitz:

This is in reference to a letter dated January 14, 1991 and revised plans submitted on
your behalf by BCM Engineers requesting an amendment to Permit No. E 38-075 that authorized
the Myerstown Water Authority to construct and maintain a potable water pipeline under the bed
and across the channel of Tulpehocken Creek located at four different locations (Richland, PA
Quadrangle N: 21.1 inches; W: 10.8 inches) in Jackson Township, Lebanon County.

Please be advised that favorable consideration has been given to this request and Per-
mit No. E 38-075 is hereby amended to include the construction of temporary flumes, each
consisting of three 24-inch diameter culverts and sandbags at stream crossings 1, 2 and 4 as per
the revised erosion and sedimentation control plan which upon completion of the project are to be
removed in their entirety and the area restored and stabilized, and the construction of Stream
Crossing No. 4 approximately 80 feet downstream of Mill Avenue/Quarry Road.

All conditions specified in the original permit remain in effect and are to be complied
with as part of this amendment, including the following additional Special Condition:

G. The permittee shall be responsible for any damages resulting from
increased backwater caused by the temporary flumes. The permittee
shall remove the temporary flumes in the event of high waters to
prevent increased backwater.

fvision of Waterways and
Storm Water Management

cc: Southcentral Regional Office, Fish Commission
County Conservation District



DEPARTMENT OF THE ARMY
PHILADELPHIA DISTRICT, CORPS OF ENGINEERS

CUSTOU HOUSE—2 0 4 CHESTNUT STREETS
PHILADELPHIA, PENNSYLVANIA 19108-3181

AUG ! 4B90 " - ' •
094061990

Regulatory Branch iaGWEfiteoiPROJECTSfcl£CHM
SUBJECT: OHAP-QP H--OQ-17 12-27 (NP12)

ftnoject Nans: Unnamed
Applicant: Myerstown Hater Authority
Waterway; TaLpehactaen creek
Location: creamery Road and junction of Hill and

Quarry Roads f Jackson TWp. , Lebanon County, PA

Mr. Timothy L. EUenberger, P.E.
cm Remediation Services Corporation
1001 Ardmore Boulevard
Suite zoo
Pittsburgh, Pennsylvania 15221

Dear Mr* EUenbecger:

We have reviewed the project information you submitted for Department of the
Army approval.

Uhder curzent Federal regulations, a Department of the Army permit is required
for wrX or structures in navigable waters of the United States and/or the discharge
of dredged or fill material into waters of the United States including adjacent and
IsQl̂ f**1* wetlands. Therefore, the proposed work is subject to the jurisdiction of
this office. Based upon the information you have provided, it has been determined
that the proposed work is approved by an existing Department of the Army nationwide
permit. The enclosed special conditions and management practices must be followed
in order for the nationwide permit to be valid.

Tnis verification will be valid until the nationwide permit is modified,,
reissued,, or revoked. All the nationwide parnni'ts are schedule* to be modified,
reissued or revoked prior to January 13 1 1992 • It is incumbent iJp""'* you to remain
informed of changes to the nationwide permits. We will issue a public notice
announcing the changes when they occur, furthermore, if you commence or are under
contract to MIHIIHUH this activity before the date the nationwide permit is
or revoked, you will have 12 months from the date of the modification or revocation
to complete the activity under the present +mim and conditions of this nationwide
permit.

This authorization does not affect your responsibility to obtain any otner
Federal, State or local approvals required by law for this project before beginning
woric.

If you have any questions, please contact Mr. Mark Cline of this office at (215)
597-4723.

Richard A. Hassel
"Assistant chief, Regulatory Branctr

Enclosure
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Snacial Conditions

The following special conditions- oust ba followed in order for the nationwide parents (1 througn 26) to ba valid:

(1) That any discfcartjo of dredged or fill seterial will riot occur in tha proxiarity of a public water supply
intake;

(2) That any discharge) of dredged or fUl matariat wilt nor occur in araaa of eoncantratad shellfish production
tne aiicnarge is dlractly ratataa to a shellfish harvesting activity authorizad by paragraph <•)(*} of this section;

(3) That the activity will not jeopardize • threatened or andanoarad eoacies •• fdantiflad unbar tha
species Act (ESA), or destroy or adversely andlfy tha critical habitat of men species, in tha cssa of Federal agencies, it
is tna agencies' responsibility to coatxv with tha requiresents of tha ESA. If tha activity ear adversely affact any Uttsol
spacias or critical habitat, tfw District Enginaar aust initlata faction 7 consultation in ai-romanta with tha ft»» In sued
cases, the Of strict Engineer asm

(t) Initlata faction 7 consultation and than, upon cosplatlon, authorixa tha activity undar tha nationwide
panvit by adding, if sppropnata. activity specific conditions, or

<11) Prior to or eoncurrant with Saction 7 consultation ha say reccsssnd dlacrationary authority (fas section
33Q.O or usat Bonification, suspension, or revocation pi msuuras (taa 33 Cn 325.7).

(4) That tha activity shall not significantly disrupt tha sn aeawii of thoaa spaciaa of aquatic I f fa 1 mil asm • to
tha vaterooov (unless tha priaary purpoaa of tha fill Is to impound water).

(5) That any diachare* of dradgad or fill aatarial shall conaiat of suitabta ssteriat fraa froai toxic pollutants
(Saa faction 307 of tha CLaan watar Act) in toxic

(6) That any atruetur* or fill auchorind shall ba proparty asiimalnad.

(7) That tha activity will not occur in a ilajimani of the national Mild and (conic Ifvar VystOB? nor In a rivar
offleUlly oaaignatad by Conaraaw aa a Mtuoy rivar* for poaaibia inettsiion in tha ayataa, whila tha rivar la In an official
sticir status.

(8) That tha activity shall not cauta an taiaccapublo Intarfaranca with navioation.

<9) That, if tha activity axy advarsaly at fact h'iatoric propartiaa which tha *i«tioial Park Ssrvica has Itstad on,
or detansintd alieibla for Hating on, tha uational lagiatar of Historic 'taeaa, tha parsnttaa Mill notify tha Olatrict
Enginear. If tna District Enainaar datarmnaa that such historic propartiaa «av ba advarsaly sffactsd, ha wilt provtdo tha
Advisory Comeit on Historic Praaarvation an opportunity to caaaant on tha «ffacts on such historic propartiaa or ho will
conaidar modification, suspanaion, or revocation in accordanea with 33 Cn 325.7. Furthansora, that, if tha paredttaa
bafora or during prosacution of tha wore authorizad, aneoumara a hiatorie proparty that has not baan listed or datarsilned
eligible for listing en tha Hat tenet Register, but which e»y pa allglbla for listing in tha Uational Register, ha shall
inaaaiatety notify tha District Engineer.

(10) That tha construction or operation of the activity will not impair reserved tribal rights, including, but
not Limited to, reserved watar rights and treaty fishing and hunting rights.

(11) That in certain States, an individual State watar quality certification laust be obtained or waived;

(12) That in certain States, an individual State coastal zone aianogeaunt cone latency concurrence iust Oe obtained
or waived. '

(13) That tha activity will ccnply with regional conditions which My have been added by tne Division engineer; and

(U) That the aianagaaant practices listed shall be followed to the IMIIUI axtent practicable.

M.aneasasnj; Practice*

(a) In acdttfon to the conditions toeciffetf, the following asiiagoaeiir practices shall be followed, to the eewiausi axtent
practicaote, in oroer to ainfarize the adverse affects of these discharges on the aquatic environment.

(1) Discharges of drsUgsd or fill material into waters of tha united States shall ba avoided or mini sized through
the use of other practical alternatives.

(2) Discharges in spawning areas during spawning seaaona shall be avoided.

(3) Discharges shall not restrict or impede the no resent of aquatic species indigenous ic the waters or the
passage of nonsi or expected high flows or cause the relocation of tha water (unless the prinery purpose of tha fill is to
inoounti waters).

(4) If the discharge creates an irooinmnt of water, adverse treacts on the aouatic system caused by tha
accaiaratco passage of water and/or the restriction of its flow snail ba si nisi zed.

(5) Dfacharaas in wetlands areas ehall ba avoided.

(6) Heavy equipsant wor*1ng in wetlands shall be pi

(7) Discharges into brssaMna areas for sigratory waterfowl shall ba svoi

'8) All lasmii"an fill* Rh»U h» *«»•»-•* '- »*.'-
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Lebanon County Conservation District
(717) 272-3377

2120 Cornwall Road Suite

3Cn Engineers
One Plymouth Manning
Plymouth nesting, PA 12455

nr. John N. Rassi

Sub lect:
Site:
District File #:
nunicinalitu:

. PA 17042-9788

'j \\ "ecember 13. 1SHO

Erosion and Sediment Pollution Control Plan
UJater Final ina Crossing cf Tuloenocken Craak

Jackson Tawnshia. Lebanon Countu . PA

Dear nr. •

The above referenced oian has been reviewed and is adequate to meet the
requirements of PA Title 25, Chanter 102 - Erosion Control.

The Conservation District has reviewed this plan solely to determine
luhethsr it is adequate to satisfy the requirements of Titls 25 ~PA COG'S
subsectian 102.1 et. seq., the erosion control regulations of the
Department af Environmental Resources. By a determination that the plan
is adequate to meet those requirements, neither the Conservation Dis-
trict nor the county assumes any resnonsibility for the imniementation
of the clan or the prooer construction and oneration of the facilities
contained in the plan. The design, structural integrity and installa-
tion cf the control measures are the resnonsibility of the landowner
and/cr the earthmaver. Before any construction or earthmoving may begin
the aaprcnriate and necessary local. state and federal permits must be
secured from the agency having snecific aermitting authority. No
aonrcvai cr disapproval is given regarding the sewage aian, the starm-
ojater -nanagement contrcis. wetland encroachments, ^ateriuau obstructions.
sr any ether item not specified in Chanter 102.

ghoulc anu measures crcsosed in this pian crave incanabls cf adequately
rn sediment from cn-sita flaws criar tc discharge or srior to

__ .izinq the surfacss invalved. additional measurgs rnust be
immediately implements* bu the ceveloner tg siiminats all =uch problems.

A ccnu cf the Erosion and Sediment Pollution Centre! Plan Tiust be
available at the sits <-? the earthmoving activity during construction
and until the site is stabilized.

If "ou rave any questicns regarding this cr ether era leers, pissse
contact cur office at the address and taienncne number above.

Dean n. flucnenbach
Erosion and Sedimentation Control Technician
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Lebanon County Conservation District
^72-3377

2120 Cumwdil Ruad Suite 5

=u.l nn-: reers
0'ie Plu*i3utr ^eeL ing
P l y m o u t h M e e t i n g , Pft 1
Q f" t" r*i f** ̂  ^nHn r,l ??*niz;cr^f \_ i_ i i H , 4 , ^ ^J J F I I r \ . . * ^j ._- ̂ j

Lebanon. PA 17042-9788

January 17, 1391

£rcsion ani Sediment: Pollution Control
Uacer Pipeline
jS-511 -OOS-5C

Crossing cf T.J! pehocken
Plan
Creek

tear Soss:

The above referenced Dian has been reviewed and is adequate to meet the
requirements of PP Title 25 , Chapter 105 - Erosion Control .

The Conservation District, has reviewed this plan solely to d*t«rmine
whether it is adequate to satisfy the requirements cf Title 25 PP-Code*
subsection 105.1 at. seq . , the erosion control regulations of thB
Deirart-fient cf Er.virc-.fr.Bnta! Resources . By a determination that the plan
_s adeuuaco ta f"seu ^-Kcse raquiremants , neither th« Conservation Dis-
trict nor the county sssumes any resocnsicili ty for the impiom»ntation
of the plan or the proper construction and operation of the facilities
contained in the plan . The design, structural integrity and installa-
tion of the contrci measures are the reeponsibi 1 i ty of the landowner
and/or the earthmover . Before any construction or earthmoving may begin
the appropriate and necessary local, state and federal permits must be
secured from the agency Mavmg specific permitting authority. No
apcrcval cr disapproval ;s given regarding the seuiage plan, the storm-
water management controls, uetiand encroachments , ujateruau obstructions,
cr any ether : ter ^ct specified :- Chantsr 102.

5 no-;-- a'1-' ^sasurss crcaosec j.n_ .th_̂ s.._pl 3_r\_ crcve i ncâ 3ab_l s__cf _ acecueteiu
rEmcy.:.r_-^_aa=imer!c f r3̂ .._on.-s.i te ..f Icus cricr_...t.c_=.La=ha".S.i! 3" Pr.ior..t.5.
st.as 1 1 i z i ra t h.e_.̂ _u_r_fa_ee.5 i nvc-ived. ..additional measures, must be
; mmed i a ts.i ^_.^Ji«LLsment ed by t_he.,_de_ vslc..p_sr tc e li.r.inace all _ such croclemg .

A ccpu cf the Ercsicn and Sediment Pclluticn Contrci Plan must be
avaiiabis 2t the site cf the ear thmov i ng ac^i vi t:-1 curing construct i on
ana u r - i l ths sits is stabilized.

ijcu nave any q«sst:crr»s receri-.-y c zr ether crc jec ts , m
contac t c^-r o f f i c e at the sc dress ani te iephcne -^umber B

Dean tt . fluchenbach
Erosion and Sedimentation Contrci Technician 1
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December 26, 1990

Robert G. Leinkuhler, Sr. Project Eng.
Rohm and Haas Company
Box 584
Bristol, PA 19007

Re: Phase I - Whitmoyer Laboratories
Private Study Group
Myerstown Water System Extension

"SSM File 5006-036

Dear Mr. Leinkuhler:

We have reviewed the contract documents and plans for Phase I, Myerstown Water
System Extension for the Whitmoyer Laboratories Private Study Group, Lebanon
County, Pennsylvania, issued for bids November 21, 1990 and received by Sports, Stevens
and McCoy, Inc. November 30, 1990.

The following comments are submitted for consideration:

1. Within the bid form, there is an implication that certain of the water
mains, located in unpaved areas may be constructed with trench backfill of
"suitable material". Section V of the specifications for additions and
extensions to the water system (Myerstown Water Authority as most
recently revised and adopted July 12, 1990) does not provide for use of
backfill material other than AASHTO select granular material, which is
2RC backfill.

2. Related to Item 1 above, the BCM Engineers, Inc. permanent street
restoration sketch as included in the contract documents indicates that 2"
of stone screenings are required for pipe bedding, whereas the
requirements areV of AASHTO No. 8 stone bedding and AASHTO No. 8
stone for a depth of 1 foot above the top of the pipe. The appropriate
modifications to the construction should be incorporated by the contractor
selected for the work. Contract documents have been prepared to
incorporate the specifications for additions and extensions to the Water
System. Myerstown Water Authority, dated July 12, 1990 by reference.
This is shown on page TC-1 of the BCM Engineers, Inc. contract
documents. We have been unable to find direct reference in the body of
the contract document and specifications to the Myerstown Water
Authority specifications, and we recommend the selected contractor
acknowledge its understanding that these specifications clearly apply.
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Robert G. Leinkuhler, 2 December 26, 1990
Sr. Project Eng.
Roman House Company

3. The plans prepared by BCM Engineers, Inc. do not incorporate a valve
near the intersection of Locust Street and Stoever Avenue on the 2"
diameter polyethylene line which is to provide service to the Eiceman
residents. This 2" valve is required near the intersection of Stoever
Avenue and Locust Street. In addition, a blow-off is required at the
terminus of the 2" line and downstream of the Eiceman water service so
that this 2" line may be cleared during maintenance. These appurtenances
were pan of the previously approved OHM Corporation plans.

4. Drawing No. 104 of the BCM Engineers, Inc. plans makes reference to
Drawing No. 105 for the details of the stream crossing near Race Street.
Drawing No. 105 is not included in the drawings which we have received
for review, and we have assumed that Drawing No. 107, which does
contain a stream crossing detail, is the drawing to be referenced. The
previously approved stream crossing plans as prepared by OHM
Corporation indicated the stream crossing was to be constructed utilizing
45° bends in the water main to achieve the appropriate depth of bury at
the stream crossing, and the details of the BCM Engineers, Inc. stream
crossing do not reflect the approach to the crossing being made with 45°
bends. The profile drawings as shown on Drawing No. 104 of the BCM
Engineers, Inc. plans imply that 90° bends may be proposed. 90° bends
are not allowable for these crossings; and the plans shall reflect the
approach to the stream crossings to be constructed with 45° bends, or by
gradually adjusting the depth of bury on the approach to the stream
crossing so that the extent of pipe bending is minimized, thereby reducing
friction losses.

The above comments represent the review of the Phase I Myerstown Water System
Extension for the Whitmoyer Laboratories Private Study Project. None of the above
comments is believed to present a significant problem which would delay
implementation of Phase I, and the contractor may readily incorporate these changes
into the construction process. Some modification to the unit prices quoted may be
associated with these changes.

Very truly yours,

David M. Bright, P.E.
Manager, Sanitary Engineering Group
Spotts. Stevens, & McCoy, Inc.

DMB/mk
cc: Myerstown Water Authority

Fred Payne, BCM Engineers, Inc. --'
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Lebanon County Conservation District

2120 Cornwall Road Suite
Engineers

One Plymouth Meeting
Plymouth Meeting, PA 19462
Attn: Mr. John N. Rossi

j_717) 272-3377

Lebanon, PA 17042-9788
M a r c h 18, 1991

Subject:
Site :
District File
Municipality:

Erosion and Sediment Pollution Control Plan
Water Main Extensions, Phase 2 and 3
38-91 1-004-91
Jackson Township, Lebanon County, PA

Dear Mr. Rossi:

The above referenced plan has been reviewed and is adequate to meet the
requirements of PA Title 25, Chapter 102 - Erosion Control.

The Conservation District has reviewed this plan solely to determine
whether it is adequate to satisfy the requirements of Title 25 PA Code
subsection 102.1 et. seq., the erosion control regulations of the
Department of Environmental Resources. By a determination that the plan
is adequate to meet those requirements, neither the Conservation Dis-
trict nor the county assumes any responsibility for the implementation
of the plan or the proper construction and operation of the facilities
contained in the plan. The design, structural integrity and installa-
tion of the control measures are the responsibility of the landowner
and/or the earthmover. Before any construction or earthmoving may begin
the appropriate and necessary local, state and federal permits must be
secured from the agency having specific permitting authority. No
approval or disapproval is given regarding the sewage plan, the storm-
water management controls, wetland encroachments, waterway obstructions,
or any other item not specified in Chapter 102.

Should any measures proposed in this plan prove incapable of adequately
removing sediment from on-site flows prior to discharge or prior to
stabilizing the surfaces involved, additional measures must be
immediately implemented by the developer to eliminate all such problems.

A copy of the Erosion and Sediment Pollution Control Plan must be
available at the site of the earthmoving activity during construction
and until the site is stabilized.

If you have any questions regarding this or other projects, please
contact our office at the address and telephone number above.

Sincerely,

Dean M. Auchenbach
Erosion and Sedimentation Control Technician

cc : Jackson Township
Myerstown Water Authority
Whitmoyer Lab. Private Study Group



Lebanon County Conservation District
(717) 272-3377

2120 Cornwall Road Suite 5

E n g i n e e r s
O n e P l y m o u t h M e e t i n g
P l y m o u t h M e e t i n g . P A 19462
At tn : Mr. John N . Ross i

Lebanon, PA 17042-9788
May 31, 1991

Subject:
Site:
District File
Municipality:

Erosion and Sediment Pollution Control Plan
Myerstown Water Main Extension, Phase 4
38-911-005-91
Jackson Township, Lebanon County, PA

Dear Mr. Rossi:

The above referenced plan has been reviewed and is adequate to meet the
requirements of PA Title 25, Chapter 102 - Erosion Control.

The Conservation District has reviewed this plan solely to determine
whether it is adequate to satisfy the requirements of Title 25 PA Code
subsection 102.1 et. seq., the erosion control regulations of the
Department of Environmental Resources. By a determination that the plan
is adequate to meet those requirements, neither the Conservation Dis-
trict nor the county assumes any responsibility for the implementation
of the plan or the proper construction and operation of the facilities
contained in the plan. The design-, structural integrity and installa-
tion of the control measures are the responsibility of the landowner
and/or the earthraover. Before any construction or earthmoving may begin
the appropriate and necessary local, state and federal permits must be
secured from the agency having specific permitting authority. No
approval or disapproval is given regarding the sewage plan, the storm-
water management controls, wetland encroachments, waterway obstructions,
or any other item not specified in Chapter 102.

Should any measures proposed in this plan prove incapable of adequately
removing sediment from on-site flows prior to discharge or prior to
stabilizing the surfaces involved, additional measures must be
immediately implemented by the developer to eliminate all such problems.

A copy of the Erosion and Sediment Pollution Control Plan must be
available at the site of the earthmoving activity during construction
and until the site is stabilized.

If you have any questions regarding this or other projects, please
contact our office at the address and telephone number above.

Sincerely,

Dean M. Auchenbach
Erosion and Sedimentation Control Technician

cc: Myerstown Water Authority
Jackson Township
WLPSG
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No.

// //3

Permission is hereov granted m - C . . Q . /H dig open

on -the-.

-YS^ N^
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for a distance of
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st. between
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TOWNSHIP ROAD OCCUPANCY PERfe

All work under this permit to be completed
3/91on or before: —————————————————

* Permit void after this date. Immediately upon completion
of the work, permittee should notify the Township.

Permission is hereby granted to

A . H . _ ̂ Lo e r Inc.
PERMITTEE

ijU H. l.iiicolu Ave.
ADDRESS

, Pa. 17067
POST OFFICE ZIP CODE

Date Issued

.u*iS'<*.r

55 X 8 - . i 440.00
Race Street / X 8 - S4QOO.OO T^-.H

Township Route No., Road or Street (Where work is to be done)

Township- Jackson

Co.- Lebanou

Under and subject to all the conditions, restrictions, and regulations prescribed by the Township on the reverse hereof and on the general
provisions and specifications, a true copy whereof is attached and made a part hereof, with the same force and effect as if written or
printed herein and under and subject to the special conditions, restrictions, and regulations hereinafter set forth,,

_____Install fcxtenoions to Myerstovh vater system to provide water as required bv
(DESCRIPTION AND PURPOSE OF WORK)

the SPA Consent Order of September 28; 1990, Docket #111-90-A3-DC..and as

_____shown on the attached plans for Phase One with accordance to Jackson Township
' : -. - " . - " - - . ---.:^:-';^-:^':'' " '

Struct Cut & Construction Ordinance Specification a o o k l o t . - - • •

The Township Board of Supervisors, may at any time revoke and annul this permit for non-performance of, or non-compliance with
any of the conditions, restrictions, and regulations hereof. . ..-:-,.-,... - - - ' • ' - - • - ' ' ' ' • * ' " • ''f'-'' ' r^--V- - •'

""

APPROVED
i5-

,.- •. ".^M^tfe-v. . .v;.:?:Vfcv"r- f
; <•• %*T^«?Mg'*: • -: C'. :'?:7J .

Township signature;o««w,^

•: • '~~^x$f$j&?^, £\?*»r>
... Ji*ff ••»,-?,-:'.--'P.*-.-*'' ."

which case a supplemental permit may be issued. ' . "W l̂
• • -.-.-: • ^•^-1^1

1^^*W?.«»^»J•^l?Ufi^J*i•Jflafi^•«•^ . . . . . . . . . .
(b) Work started and not completed by specified date. Permittee will notify Township, prior to expiration of allotted tt̂ me, of inability^

to complete the work on of'before the date speclfiedfand request an extension of time. Such request shall be accompanied by the
prescribed fee. - . , - , . . - *j^^^&-&£$^

(c) Permittee not dealrous of carrying out propo«»d work on account of chang* In eondttens affecting it Permittee wil| notify the. ¥-^7
Townsnip prior ro the datespecified for completion thatworkwlli riot be carrlMforwIard, return! ""^
inspection of the work win be refunded by the Towriship.'providedthattheyhavebeennpunedotcance

TW— j». A— w— ..U .._ j._ AL.^. ̂ .̂̂  Jt4lM««jh I A /n\ r /1*\ MHtfl /A\ M**nit*. Wnlt* *** n^nvilf* 4nr u^kl̂ K IAAB at* A #«AllA^*^^4Lt«t B«*f«««pwl* M#«^ %ulfrK MIA ^ ' 'r '^ /'*'The fees to be paid under the conditions In (a)
fixed schedule.

All notices relative to time extensions



TOWNSHIP ROAD OCCUPANCY PERMIT

All work under this permjt to be completed
on or before: ——
" Permit void after this dare. Immediately upon completion
of the work, permittee should notify the Township.

Permission is hereby granted to

A.H. Moyer, Inc._______________
PERMITTEE

620 E. Lincoln Ave.______________
ADDRESS

Myerstowr., Pa. 17067

POST OFFICE ZIP CODE

".0.-1^-90

Date issued
Total Fees

(ffedj

•««•
>!<<!

55 X 1 - $ 55.00
______Locunt Street (1) $500.00 Bond
Township Route No.. Road or Street (Where work Is to be done)

... JacksonTownshtp————————————————————————

Co.- Labnncm

Under and subject to all the conditions, restrictions, and regulations prescribed by the Township on the reverse hereof and on the general
provisions and specifications, a true copy whereof is attached and made a part hereof, with the same force and affect as If wrinen or
printed herein and under and subject to the special conditions, restrictions, and regulations hereinafter set forth.

_____Install extensions to Hverstovn wntt;r_oystea to provide watnr as repuired bv
(DESCRIPTION AND PURPOSE OF WORK)

_____the EPA Consent Ordur o£ September 26, 1990, Docket gm--JO-43-DC. ,;:::d ....

_____shovn on the attached pl«nu. for Phaoe One with accordance; to Jackson Township

Street Cut & Construction Ordinance Specification Booklet. __________

..., - The Township Board of Supervisors, may at any time revoke and annul this permit for non-performance of, or non-compliance with
any of the conditions, restrictions, and regulations hereof. •

ADBBrafmAPPROVED 199*
<E's:'.v* !&.»";

^ • - , .... ' • • -• : -

€"'*"• • ̂ W^rSjtgfcVf: }V^$$^?r -w&fc IMPORTANT;'
,The terms and conditions embodied in this permit require the permittee to complete this work by the date specified In the permit •
Whore permittee fails to comply with the condition as to completion of work by the time specified, the following rules will govern:
(a) Failure to start work by data specified for completion. Permit will be cancelled unless permittee desires an extension of time, in '*

. which case a supplemental permit may be" Issued.'llî iĵ ^
i ' •* . - .... . ,. ,• .

flrt Work started and not completed by specified data. Parmlttaa will notify Township, prior to expiration of allotted tima. of Inability
'"'"'''"~ * - - - ~ — • • - • - • • - - - - - • - • • • - • • • - • - » • • - • • • " - ' ' ' " ' " *

complete the work on'or before the date specified and request an extension of time. Such request shall be accompanied by tfi
scribed fee,̂ m-:̂ !̂ ^«:?% .̂ .«ffe. ̂ ^M^^'^K^^^:^^^^^ V! :jjgj(H

*.•««**£•;t (c) Permittee not da»Irou« of carrying out proposad work on account of change in condltona affecting It Permittee will notify the
:,-.V . Township prior to the date specif led for completion thatworkwill not be carried forward, returning thepermit with such notice. Thefeefor
^?ikii" Inspection of the work will be refunded by the Township, provided thattheyhavabeen notified of cancellation prior to the expiration data. '_

«Ji W-.' -, The fees to be paid under the conditions in (a), (b), and (c) apply only to permits for which fees are collected in accordance with the **•"
.fixed scheduled

notices relative to time extensions or cancellations shall be forwarded to the Township which issued the original permit
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CHAPTER 21

STREETS AND SIDEWALKS

Part 1

Street Cuts and Construction

A. Regulations.

§101. Purpose
§102. Citation of Ordinance
§103. Definitions
§104. Permit Requirements; Street Cuts
§105. Application for Permit
§106. Conditions of Permit
§107. Safety and Warning Measures
§108. Notification of Completion of Work; Supervision and Inspection of

Refilling of Restoration
§109. Limitation Upon Street Openings or Excavations
§110. Manner of Opening, Refilling and Restoration; Purpose of Deposit;

and Remedy for Unsatisfactory Work
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§111. Subgrade (Residential Streets)
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§114, Bituminous Surface Course ID-2A
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§117. Shoulder
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- 167 -



§204. Drainage
§205. Inspection
§206. Nuisance
§207. Open Gutters
§208. Permits
§209. Fees
§210. Specifications
§211. Improvement Costs
§212. Penalties; Violations

- 168 -



(21, §101) (21, §101)

Part 1
Street Cuts and Construction fWGlNAi

A. Regulations.

§101. Purpose. This Part 1 shall govern all construction or
reconstruction or cutting or opening of any new or existing roads or
streets in the Township under the jurisdiction of the Township Board of
Supervisors. (Ord. 1-1982. 8/16/1982, §1)

§102. Citation of Ordinance. This Part 1 shall be know and may be
cited as "The Jackson Township Street Cut and Construction Ordinance."
(Ord. 1-1982, 8/16/1982, §2)

§103. Definitions. The following words, as used in this Part 1,
shall have the meanings hereby respectively ascribed thereto:

ENGINEER - the Township Engineer, or other person duly authorized and
appointed by the governing body to perform the duties of Engineer.

GENDER - the singular shall include the plural and the plural shall
include the singular, and the masculine shall include the feminine and
neuter.

GOVERNING BODY - the Board of Supervisors of the Township of Jackson.
PERMIT - document issued by person designated by the Township

Supervisors regulating the opening and closing of excavations in dedicated
streets pursuant to this Part 1.

PERSON - any natural person, partnership, association, firm or
corporation or other legal entity.

STREET - the right-of-way of any dedicated public street, avenue,
boulevard, highway or alley in the Township of Jackson, except for State
Highways, to which this Part 1 shall not apply.

TOWNSHIP - the Township of Jackson, County of Lebanon and Commonwealth
of Pennsylvania.
(Ord. 1-1982, 8/16/1982, §3)

§104. Permit Requirements; Street Cuts.
1. It shall be unlawful for any person to dig, cut or drill any hole,

or make any opening or excavation in any street in the Township without
first having obtained from the Township a permit pursuant to this Part 1.
The person making the opening or the person under whose direction the
opening is being made shall obtain the permit. This includes the owner
only if he is supervising the work being done.

2. All work authorized by permit shall be done in strict conformity
with said permit and in strict conformity to the provisions of this Part 1.

3. No permit shall be issued until the applicant therefor shall have
complied with the following conditions:

A. Payment of permit fee in the amount of twenty-five ($25.00)
dollars per proposed street opening, which sum shall be for the use of
the Township.
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(21, §104(3X8)) (21, §104(3)(B))

B. Applicant shall deposit with the Township che sum of five
hundred ($500.00) dollars as a security deposit, which sum may be
applied by the Township for the cost of restoration of che street
opened or excavated. Any balance remaining on said security deposit
may be returned by the Township to the permit holder, or the Township,
in its discretion, may retain any balance as liquidated damages. In
the event that said security deposit is not sufficient to cover all
costs of restoration, then and in that event, the permit holder shall
pay to the Township the amount of such deficiency within ten (10) days
of written notification by the Township to the permit holder of the
amount of the deficiency.

C. Any person in lieu of depositing the five hundred ($500.00)
dollar security deposit as hereinabove provided, may submit a
performance bond with corporate surety in such amount and shall
include such conditions as the Township may require and approve. In
the event said bond is approved by the Township, and hereafter any
person having submitted such bond violates the provisions of cats Pare
1, the Township, in its sole and absolute discretion, may cancel and
return the bond to said person and require said person to deposit a
cash security deposit as hereinabove stated.

D. The Township may require and accept ocher sufficient security
if approved by the Township Supervisors.

£. In the case of an emergency, a person may open or excavate
any street without first having obtained a permit pursuant to this
Part 1. In that event, said person shall, within twenty-four (24)
hours of the commencement of said work, apply for a permit pursuant to
this Part 1. In the event that said work for said emergency occurs
during a holiday or such other day when the Township Office is closed
and a permit cannot be obtained, then the required permit under the
terms of this Fart 1 shall be obtained on the first working day
thereafter.

(Ord. 1-1982, 8/16/1982, §4)

- §105. Application for Permit. Each person requesting a permit under
this Part 1 shall file an application therefor with the Township, which
application shall state the following:

1. The purpose for which such opening or excavation is to be made.
2. The location and approximate dimensions of each of such openings

or excavations.
3. An estimate of the length of time required for the work to be done

under said permit.
(Ord. 1-1982, 8/16/1982, §5)

$106. Conditions of Permit. Any permit granted pursuant to this Part
1. shall be granted for a designated purpose at a specific location and for
a specified period of time. The permit may contain any further conditions
as may be required by the Township. All work performed pursuant co a
permit issued under this part 1 shall be done strictly in accordance with
Che terms of this Part 1 and strictly in accordance with the terms and
conditions set forth in any permit issued hereunder. (Ord. 1-1982,
8/16/1982. §6)



(21, §107)

§107. Safety and Warning Measures. The holder of the permit shall be
responsible at all times from the commencemenc of work, until the
termination of work for placing barriers» warning signs, and warning
signals around said opening or excavation and shall carry liability
insurance of at least one hundred thousand ($100,000.00) dollars and
provide satisfactory proof thereof to che person to whom application for a
permit is made. Before beginning work, all public utilities shall be
notified in advance by the permit holder of the intended work to be done.
(Ord. I-I982, 8/16/1982, §7)

§108. Notification of Completion of Work; Supervision and Inspection
of Refilling Restoration. Upon completion of che work but before paving
the opening, the permit holder shall notify the Township for inspection of
the refilling restoration. (Ord. 1-1982, 8/16/1982, §8)

§109. Limitation Upon Street Openings or Excavations. No street
opening or excavation shall be permitted, and no permit pursuant to this
Part 1 shall be granted for any street opening or excavation of any newly
paved street for any purpose whatsoever within three (3) years from che
date of completion of the paving except for emergency repairs. In che
event that any opening or excavation shall take place for any purpose
whatsoever, including emergency within the first year from che date of
completion of paving of any street, then and in that event the person
performing such work shall pay to the Township the sum of one thousand
($1,000.00) dollars or other approved security for the use of che Township
for che cost of repair and restoration of said street. Said one thousand
($1,000.00) dollar payment for Che use of the Township shall be in addition
to all costs to said person for che refilling and restoration of said
screec, opening or excavacion which shall be the sole responsibilicy of che
person making such screec opening or excavacion. (Ord. 1-1982, 8/16/1982,
§9)

§110. Manner of Opening, Refilling and ResCoraCion; Purpose of
Deposit; and Remedy for UnsacisfacCory Work.

1. All openings or excavations of streecs, excepting drill holes.
shall before corapleCion, be cut wich a power saw and not with an air jack
hammer or similar device.

2. Any person opening or excavacing any screet shall upon completion
of Che project and after notification to the Township, immediately and
completely refill such openings or excavations, mechanically camping che
same so as Co prevent any settling thereof, and shall restore che surface
Co che same condition as ic was prior Co the making of such opening or
excavacion and thereupon, prior Co Che expiracion of che permic shall
remove from Che sice of work, all debris, Cools and equipment.

3. All refilling and restoration shall be done in strict conformance
wich che detailed skeCches for refilling and rescoration which are
hereinafter set forth as Exhibit "A" and "B," respectively, and which are a
pare of Chis Part 1 and on file in che Township Office.

4. Where test holes have been drilled, Chey shall be filled and
sealed wich hoc tar.
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(21, §110(5)) (21, §110(5))

5. Permanent Restoration. Backfilliag of any openings or excavations
shall be as follows:

A. A bed of screenings cwo (2") inches under the utility or
.conduit line up to the spring line of the utility or conduit line;

B. From spring line to a level eight (8") inches below the
surface of the trench shall be backfilled with 2A modified stone
aggregate, mechanically tamped at four (4") inch intervals;

C. Before completing backfill of trench, a saw cut shall extend
a minimum of twelve (12") inches beyond the trench opening on all
sides of the excavation. (Refer to schedules on file in the Township
Office.)

D. The aext six (6") inches shall be backfilled with concrete or
bituminous concrete base course (BCBC) and shall extend a minimum of
twelve (12") inches on either side of the trench. If the contractor
opts for BCBC, he shall be responsible for any settlement within one
(1) year of the final restoration;

E. The next two (2") inches shall be an application of ID-2
wearing course properly graded to the surface of the street and sealed
at the saw cut with an approved asphalt sealing material.
6. Temporary Restoration. During winter construction periods, the

trench shall be backfilled as in Subsection (5)(A)-(D); however, under
§109, Subsection (5)(D), concrete only will be acceptable during those
months when BCBC is not available. The fifth step shall be a temporary
application of bituminous stock pile mix to bring the trench to street
grade. Periodically, inspection shall be made to maintain the trench in
condition satisfactory to the Township. On or before May 31st following
the date the street cut was first made, the permittee shall permanently
restore the cut as in Subsection (5)(E).

7. Where major street openings or excavations are done on a newly
constructed street, or a street repaved within three (3) years prior to the
date of issuance of said permit, the entire street covered by the permit
issued at the location where the work is to be done, in the discretion of
the Board of Supervisors, shall be retopped with paving materials
prescribed by the Township. The work of resurfacing shall be examined and
inspected by the Township. Upon satisfactory completion of said
resurfacing, the Township shall return to the permit holder any deposit
and/or bond as provided for in this Part 1. In the event said person shall
fail to restore or resurface said street in a satisfactory manner, the
Township may perform said work and apply any amount of the security and/or
bond against the costs incurred by the Township for said restoration. In
addition, in the event that, should the cost of said work exceed the amount
of the deposit and/or bona, the permit holder shall pay to the Township the
deficiency within ten (10) days of the date of written notification by the
Township to the permit holder. No further permit shall be issued to any
person, unless and until all deficiencies so billed by the Township to said
person shall have been paid in full.
(Ord. 1-1982, 3/16/1982, §10; as amended by A.O.
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§111. Subgrade (Residencial Streets).
1. The bottom of the excavation and the top of the fill between the

outer limits of the paving or base course, when completed will be known as
the subgrade and shall conform to the lines , grades » and cross-sections
given on the approved plans or as determined by the Township Engineer or
other person designated by the Township Supervisors. The subgrade shall be
solidly compacted to a firm and unyielding state by rolling with a power
roller, weighing ten (10) tons minimum. Unstable areas shall be removed
and replaced with suitable fill, and then rerolled as required to provide a
uniform, even surface.

2. Construction Methods. After the excavation or rough grading has
been performed and all drains have been constructed, che subgrade shall be
fine-graded and shaped to the prop*er cross-section. It shall be compacted
to a firm unyielding surface by rolling the entire area with an approved
three-wheel power roller having a metal weight of noc less than ten (10)
tons. Solid rock, boulders, soft clay, and all spongy materials which will
noc consolidate under the roller shall be removed from the subgrade Co a
depth co be determined by the Township Engineer or ocher person designated
by the Township Supervisors. The space shall be filled with suitable
material from the excavation and the subgrade rerolled until it presents a
smooth and firm surface of the proper shape cross-section. Crown board and
straight edge or string lines shall be used for checking road and street
construction.
(Ord. 1-1982, 8/16/1982, §11)

§112. Shoulder,
1. Supporting shoulders shall be constructed on all sections of

projects where a base course or pavement is to be constructed wiChouC other
permanent support along the sides. All shoulders shall be thoroughly
compacted and graded to provide drainage from the macadam surface.

2. Construction Methods. Where concrete curbing is not to be
constructed, paved shoulders are to be constructed adjacent to the paving
of the proposed road. The width and type of construction, grade, and
construction methods of these shoulders shall be determined by or shall
meet che approval of che Township Engineer or ocher person designated by
the Township Supervisors.
(Ord. 1-1982, 8/16/1982, §12)

§113. Base Course. The base course shall be a crushed aggregate base
course of a compressed thickness after compaction of eight (8") inches.
Construction shall conform to the Pennsylvania Department of Transportation
Specifications Form 408, dated 1976, or the latest revisions thereto.

*•" Materials. The materials used and che construction methods shall
meet che requirements of this specification, "Type A" meeting che
requirements as specified in Section 310 of Penn D.O.T., dated 1976, or the
latest revisions thereof, shall be used.

A. The coarse stone shall conform to the grading requirements
specified in Section 703.3 for Pennsylvania No. 4 Aggregate.
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B. The fine stone shall conform Co the grading requirements
specified in Section 703.3 for Pennsylvania No. 1 Aggregate.
2. Construction Methods. The construction methods for the base

course shall conform to the following:
A. Before spreading any of the coarse material, the contractor

shall furnish a sufficient number of grade stakes to represent the
finished grade of the proposed roadway as shown on the drawings. This
shall be done to the satisfaction of the Township Engineer or other
person designated by the Township Supervisors.

B. Fine material for initial layer, prior to placing the coarse
material, shall be spread uniformly over the subgrade as a bed and
filler at a minimum chicicness of two (2") inches.
3. Spreading the Coarse Material. The crushed stone may be placed in

a single layer spread uniformly on the initial layer of fine material so as
to distribute the material to the required depth for the full width of the
base unless otherwise specified for part widen construction. This material
shall not be placed on a wet or frozen subgrade. No material shall be
placed without first obtaining the consent of the Township Engineer or
other person designated by the Township Supervisors. Not more than an
average day ' s work shall be placed in advance of choking in fines and
rolling.

4. Rolling Coarse Material. The coarse material shall be compacted —
by rolling with a three-wheel power roller having a metal weight of not
less than ten (10) tons. The rolling shall begin at the sides and progress
to the center, except on superelevated curves when the rolling shall begin /
on the low side and progress to the high side. The rolling shall be
parallel to the center line of the roadway, uniformly overlapping each
preceding track and covering the entire surface with the rear wheels, and
continuing until the material does not creep or wave ahead of the roller
wheels. Areas of the base inaccessible to the roller shall be
satisfactorily compacted by means of approved tampers. The base course
shall be compacted to insure no movement in the base.

5. Application of Fine Material. The fine material generally shall
be cast or spread in a series of thin applications, parallel with the
roadway. If spread by hand, the spreading shall be performed with a
sweeping motion of a square-pointed shovel alternately in opposite
directions, this process being continued until no more material can be
forced into the voids. Hand brooms shall be used to spread the material
over the surface, to insure even distribution and filling of all voids in
the coarse material. All excess filler shall be loosened and scattered.
The rolling of the surface shall be continued during the process of
spreading che filler material, and shall be as specified for rolling che
coarse material. Additional filler shall be applied when necessary to fill
the voids, and the rolling continued until the base course is thoroughly
compacted and firmly sat. The quantity of the filler material necessary
shall be determined by che Township Engineer or other person designated by
the Township Supervisors. After completion of the application and rolling
of dry screening, the surface shall be sprinkled with water and rolled. If
at any time subgrade material should become churned up or mixed with the
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base course materials, the contractor shall dig out and remove the mixture,
re-shape and compact the subgrade , and replace the materials removed with
clean materials which shall be filled and rolled until compacted
satisfactorily.

(Ord. 1-1982, 8/16/1982, §13)

Bituminous Surface Course ID-2A. This surface course shall
consist of two (2) courses , binder course or special binder course and
wearing course of hot-mixed, hot-laid, asphaltic concrete, constructed on a
prepared base course. The bituminous surface course shall have a total
thickness, after final compaction, as specified by the Township Engineer or
other persons designated by the Township Supervisors but in no case shall
be less than two and one-half (2|") inches after compaction. All street
pavement cross-sections, except where super-elevated for curves, shall have
a minimum slope from the center of the road to the gutter of a minimum of
one-quarter O") inch per foot to a maximum of one-half (£") inch per foot.

*• Materials. The materials shall conform co the requirements as
given in Sections 420 and 421 of Penn D.O.T., dated 1976, or the latest
revisions thereof.

2. Construction Methods. The surface coursing shall be type ID-2A as
specified in Penn D.O.T. 408, dated 1976, or the latest revisions thereof,
and shall be applied in strict accordance therewith. No visible moisture
shall be present prior to the laying of each course. Road surface
temperature shall be fifty (50°) degrees F. or greater prior to the laying
of a bituminous surface. The air temperature shall be a minimum of forty
(40° ) degrees F. with the temperature rising. The bituminous surface
courses shall have a total thickness after compaction of two and one-half
(2i") inches minimum. All edges shall be kept straight and sharp, forming
a clean-cut line between finished road and shoulder where shoulder
construction is used.

3. All areas adjacent to inlets, manholes, water and gas valves, curb
and at all construct ion joints shall be sealed with AC-20 to a minimum
width of twelve (12") inches.

4. Jackson Township will require delivery slips for all materials
used in the construction of streets.
(Ord. 1-1982, 8/16/1982, §14)

§115. Alternates: Bituminous Surface Treatment Construction (Oil and
Chip).

1' General. The Board of Supervisors will determine whether an oil
and chip road will be permitted based on intended use and location in
conformance with the following:

A. They are residential streets only, with minimum traffic.
B. The natural subgrade consists of well-drained soils.
C. Proper drainage systems are provided.

2- Subgrade. As outlined in Subsection (1)(B).
^' Shoulders. Stabilized shoulders consisting of the same material

as the base course or seeded shoulders.
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4. Base Course. e base course shall consist of a six (6") inch
chick (afcar compaction; or 3A aggregate base with No. 2 aggregate to fill
voids. Construction shall conform to Penn D.O.T. 408, dated 1976, or the
latest revision thereof.

5. Materials. The aggregate shall conform to the grading
requirements as specified in Section 703.3 for Pennsylvania No. 3A
aggregate, and No. 2 aggregate.

6. Construction Methods.
A. Spreading the No. 3A Aggregate. The stone may be placed in a

single layer spread uniformly on a well-prepared subgrade to the
required depth and width. This material shall not be placed on a set
or frozen subgrade. No material shall be placed without first
obtaining the consent of the Township Engineer or other person
designated by the Township Supervisors.

B. Rolling the No. 3A Aggregate. The material shall be
compacted by rolling with a three-wheel power roller having a metal
weight of not less than ten (10) tons. The rolling shall begin at the
sides and progress to the center, except on super-elevated curves>
when the rolling shall begin on the low side and progress to the high
side. The rolling shall be parallel to the center line of the
roadway» uniformly overlapping each preceding track and covering the
entire surface with the rear wheels and continuing until the material
does noc creep or wave ahead of the roller wheels. Areas of the base
inaccessible to the roller shall be satisfactorily compacted by means
of approved campers. The minimum cross slope, from the center of the
road to the shoulder, shall be a minimum of three-eight (3/8") inch
per foot to a maximum of one-half (V) inch per foot, except where
super-elevated for curves.

C. Spreading the No. 2 Aggregate. The No. 2 stone shall be
placed to fill all voids which exist after placing the No. 3A scone.
This process should be continued until no more aggregate can be forced
into the voids. The rolling process should be as noted in Subsection
(B) above.

D. Application of Bituminous Material and Spreading of Aggregate
(Double Application).

(1) Apply E-3 emulsion with a pressure distributor at the
rate of 0.50 gallons per square yard on a well-rolled and
prepared base.

(2) Spread No. IB aggregate with a mechanical spreader at
the rate of thirty (30) pounds per square yard and roll with the
combination of an approved steel-wheel and pneumatic-tired roller
or two or more pneumatic-cired rollers until the aggregate is
set.

(3) The second application of the emulsion and aggregate
shall be the same procedures outlined for the first application.

(4) Traffic shall not be permitted on the newly completed
seal coat until adequate stability and adhesion has been attained
and the material is sufficiently cured to prevent distortion,
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flushing of bituminous material to the surface or loss of
aggregate.

(5) The Supervisors or a designated representative shall
inspect the road within a seven (7) to fourteen (14) day period
for loose chips. If an excessive amount of loose chips exists,
the surface may have to be swept with a power broom.
NOTE: One-quarter (V) inch bituminous pre-coated aggregate

meeting the requirements of Section 471.1 Penn D.O.T. Form 408 may be
used in lieu of the No. IB aggregate.

(Ord. 1-1982, 8/16/1982, §15)

§116. Subgrade (Industrial and/or Commercial Streets). As specified
in 5115(1)(B). (Ord. 1-1982, 8/16/1982, §16)

§117. Shoulder. As specified in §115(1)(C). (Ord. 1-1982,
3/16/1982, §17)

§118. Sub-base. The sub-base course shall be an aggregate sub-base
of a compressed thickness after compaction of six (6") inches.
Construction shall conform to Section 350 of Penn D.O.T. 408, daced 1976,
or the latest revision thereof.

!•• Materials. The materials used and the construction methods shall
meet the requirements of this specification, "Type A" stone meeting the
requirements as specified in Penn D.O.T. 408, dated 1976, or the latest
revisions thereof, shall be used. The coarse stone shall conform to the
grading requirements specified in Section 703.3 for Pennsylvania No. 2A
Aggregate.

2. Construction Methods. The construction methods for the base
course shall conform to the following:

A. Before spreading any of the coarse material, the contractor
shall furnish a sufficient number of grade stakes to represent the
finished grade of the proposed roadway as shown on the drawings.

3. This shall be done to the satisfaction of the Township
Engineer or other person designated by the Township Supervisors.
3. Spreading the Coarse Material. The crushed stone may be placed in

a single layer spread uniformly on the initial layer of fine material so as
to distribute the material to the required depth for the full width of the
base unless otherwise specified for part width construction. This material
shall not be placed on a wet or frozen subgrade. No material shall be
placed without first obtaining the consent of the Township Engineer or
other person designated by the Township Supervisors. Not more than an
average day's work shall be placed in advance of choking In fines and
rolling.

4. Rolling Coarse Material. The coarse material shall be compacted
by rolling with a three-wheel power roller having a metal weight of not
less than ten (10) tons. The rolling shall begin at the sides and progress
to the center, except on super-elevaced curves when the rolling shall begin
on the low side and progress to the high side. The rolling shall be
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parallel Co che cancer line of the roadway, uniformly overlapping each
preceding crack and covering che entire surface with che rear wheels, and
concinuing uncil che material does noc creep or wave ahead of che roller
wheels. Areas of che base inaccessible Co be roller shall be
satisfactorily compacted by means of approved campers. The base course
shall be compacted Co insure no movement in che base. * -
(Qrd. 1-1982, 8/16/1982, §18)

§119. Bituminous Concrece Base Course. After construction and
preparation of sub-base as specified in §§116 and 118, construct a
four (4") inch chick, after compaction, bituminous concrete base course in
accordance wich Section 305, Penn D.O.T. Form 408, or the latest revisions
chereof.

!• Materials. The materials shall conform to the requirements as
given in Sections 305.2 of Penn 0.0.T. 408, dated 1976, or the lacest
revisions thereof.

2. Construction Methods. Construction shall conform to the
requirements of Section 305.3 of Penn D.O.T. Form 408, dated 1976, or the
latest revisions chereof.
(Ord. 1-1982, 8/16/1982, §19)

§120. Bituminous Surface Course. After construction
bituminous concrete base course, an ID-2A wearing course of

of
oae

the
and

one-half (IV) inch thickness, after compaction, shall be constructed in
accordance with $114 outlined above.

1. Materials. The materials shall conform to the requirements as
given in Sections 420 and 421 of Penn D.O.T. 408, dated 1976, or the latest
revision thereof.

2. Construction Methods. The surface coursing shall be type ID-2A as
specified in Penn D.O.T. 408, dated 1976, or the latest revision thereof,
and shall be applied in strict accordance therewith. No visible moisture
shall be present prior to the laying of each course. Road surface
temperature shall be fifty (50*) degrees F. or greater prior Co the laying
of a bituminous surface. The air temperature shall be a minimum of forty
(40*) degrees F. with the temperature rising. The bituminous surface
courses shall have a total chickness after compaction of one and one-half
(IV1) inch minimum. All edgts shall be kept straight and sharp, forming a
clean-cut line between finished road and shoulder where shoulder
construction is used. All street pavement cross-sections* excepc where
super-elevated for curves, shall have a minimum slope from the center of
the road to the gutter of a minimum of one-quarter (V) inch per foot to a
maximum of one-half (*$") inch per foot.

3. 3. All areas adjacent to inlets, manholes, water and gas valves,
curb and at all construction joints shall be sealed with AC-20 to a
minimum width of twelve (12") inches.

4. Jackson Township will require delivery slips for all materials
used in che construction of streets.
(Qrd. 1-1982, 8/16/1982, §20)



§121. Inspection. All work shall be subject Co inspection by the
Township Engineer or authorized representative of the Board of Supervisors.
Improper workmanship and materials shall be corrected or replaced under
penalty of having the work rejected and the project refused for acceptance
and maintenance by the Township. Cost of inspection shall be paid by the
person installing the road or street and improvements. (Ord. 1-1982,
3/16/1982, §21) —————————

§122. Notification. The person constructing the road or street shall
notify the Township Supervisors at least one (1) month prior to starting
work. All permits and approvals must be obtained before commencing. (Ord.
1-1982, 8/16/1982, §24) " ———

§123. Security. Any person seeking to secure a permit under this
Part 1 shall be required by the Township Supervisors to post sufficient
security to guarantee the performance of the work to be done under said
permit. Said security will be posted in accordance with the Subdivision
Regulations (Chapter 22 of the Code) of the Township or the laws of the
Commonwealth of Pennsylvania. (Ord. 1-1982, 8/16/1982, §25)

§124. Penalty for Violation. Any person who shall violate any
provisions of this Part 1 and/or permit issued thereunder, shall, upon
conviction thereof, be sentenced to pay a fine of not more than six hundred
($600.00) plus costs, and in default of payment of said fine and costs, to
a term of Imprisonment not to exceed thirty (30) days. (Ord. 1-1982,
8/16/1982, §26; as amended by A.O.
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C. Dedication and Acceptance of Streets.

§131. Requirements for Dedication of Street to Public Use. The
Township of Jacks on will accept into the Township road system only those
streets which have been constructed in accordance with specifications and
requirements of Part IB. Proof of compliance with the specifications and
requirements of Part IB shall be provided by requesting the Engineer to
inspect and supervise the work during construction and installation of the
same or by providing boring data acquired under the supervision of the
Engineer as required of all Township road construction. The costs of such
inspection, supervision or test shall be borne by the developer. (Qrd. 4,
12/7/1970, §13).

§132. Acceptance of Dedication of Street by the Township. The
Township may hereafter take into its road system any street constructed in
accordance with Part IB upon receipt of a petition containing a general
release in favor of the Township, duly executed by all of the abutting
freeholders, requesting the Township to accept such street into the
Township road system, provided that all other conditions imposed by the
Second Class Township Code concerning the taking over of said streets are
complied with. (Qrd. 4, 12/7/1970, §14)
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Part 2
Grading, Construction and Repair of Curbs, Sidewalks and Driveways

§201. General Purpose. The grading, construction and repair of all
sidewalks, curbs and driveway entrances in the Township of Jackson shall be
done in conformity with the following specifications, regulations and
provisions. (Ord. 4, 12/7/1970, §1; as amended by A.O.

§202. Definitions.
ENGINEER - the Engineer of the Township of Jackson.

SECRETARY - the Secretary of the Board of Supervisors of the Township
of Jackson.

STREETS - includes street, avenue, boulevard, road, highway, freeway,
parkway, lane, alley, viaduct, and any other ways used or intended Co be
used by vehicular traffic or pedestrians whether public or private.
Included is the land between the street right-of-way lines whether improved
or unimproved, and may comprise pavement, shoulders, gutters, sidewalks,
division strips, or other areas within the street lines. Streets shall be
classified as follows:

A. CUL-DE-SAC - a street intersecting another street at one end
and terminating at the other in a vehicular turn-around.

B. LOCAL STREET - a street used primarily to provide access to
abutting properties.

C. LIMITED-ACCESS HIGHWAY (FREEWAY) - a strip of public land
devoted to movement of traffic, not providing access to the abutting
properties.

D. MAJOR STREET, ARTERIAL OR THOROUGHFARE - a street serving
large volumes (4,000 vehicles per day and up) of comparatively
high-speed traffic including those facilities classified as Class 1
and Class 2 Highways by the Pennsylvania Department of Highways.

E. PARKWAY - a roadway running through a strip of public park
land, to which right of access may or may not be permitted.

F. SECONDARY OR COLLECTOR STREET - a street which in addition to
providing access to abutting properties, intercepts minor streets to
provide routes and give access to commercial facilities; "Collector"
or "Local" streets in industrial and commercial subdivisions would
generally be considered collector streets.

SUPERVISORS - the Board of Supervisors of the Township of Jackson.
TOWNSHIP - the Township of Jackson.

(Ord. 4, 12/7/1970, §2)

§203. Grades, Width and Spacing. The grade to which every curb,
sidewalk or driveway entrance shall be hereafter graded, constructed or
repaired shall be that fixed and designated by the Engineer. The width of
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î v

v the paved portion of the sidewalk shall be four (4') feet in all new
developments or street construction. In already built up sections of che
Township, existing conditions shall be taken into account by the Engineer
in applying these regulations and in allowing any variance therefrom.
(Ord. 4, 12/7/1970, §3)

§204. Drainage. Finished sidewalks and curbs shall have a grade from
the inner edge of the sidewalk to che outer edge of che curbs of
one-quarter (V) inch to che foot. (Ord. 4, 12/7/1970, §4)— •- \

§205. Inspection. All work done hereunder shall be inspected by the
Township Engineer, or if the Township Engineer is not available, by any of
the Supervisors or someone designated by them. (Ord. 4t 12/7/1970, §5)

§206. Nuisance. It shall be che duty of the owners of the land
abutting upon any curbs, gutters* sidewalks or driveway entrances to keep
them in such repair and condition that they may not be or become dangerous
to the welfare and safety of the traveling public. Any curbs, gutters,
sidewalks or driveway entrances deemed by the Supervisors to be dangerous
as aforesaid, and any curbs, gutters, sidewalks, or driveway entrances not
graded, constructed or repaired in accordance with the provisions of this
Part 2 or not conforming with che established Township grades and lines,
are hereby declared to be nuisances, and must be graded, reconstructed
and/or repaired according to che provisions of this Part 2. The Township
Supervisors are hereby empowered to notify property owners when curbs,
gutters, sidewalks or driveway entrances constitute a nuisance as
aforesaid, and grading, reconstruction and/or repairs shall be made by the
abutting property owners within sixty (60) days after the receipt of said
notice, and upon failure so to do, the Township Supervisors are hereby
empowered Co undertake such grading, construction and/or repair, the cost
of such improvement to be paid for as provided hereinafter in §215. (Ord.
£. 12/7/1970, S6)

§207. Open Gutters. No open gutters for conducting rain water or
drainage of any kind will be permitted in che sidewalks or curbs. (Ord.
4, 12/7/1970, §7)

§208. Permits. No person or persons, firm or corporation shall
construct or repair any sidewalk, curb or driveway entrance without first
applying for and obtaining from the Township Office a permit for the same.
The application for such permit shall set forth:

1. The full name and address of che owners of the land affected;
2. The name and address of Che contractor, or the person to perform

the work;
3. The precise location of the property upon which the work is to be

done;
4. The nature and length of the proposed project; and
5. Such other and pertinent information as may be considered

necessary by The Township Engineer.
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6. A permit shall be effective for a period of ninety (90) days from
che date of issuance and may, prior Co expiration, be renewed by the
Township Engineer for a period of ninety (90) days without additional
charge.
(Ord. 4, 12/7/1970, §3)

§209. Fees. The cost of obtaining a permit to repair curbs,
sidewalks or driveway entrances or a combination thereof shall be the sum
of two ($2.00) dollars or one (1%) percent of the cost of the project,
whichever is greatest provided, in all cases of new construction of any
curb, sidewalk or driveway entrance, or combination thereof, or of
reconstruction of any curb or sidewalk in excess of ten (10') feet in
length, and in case of any other type improvement when requested by the
applicant or when deemed necessary by the Supervisors the Engineer shall
furnish the applicant with necessary lines and/or grades, the cost of which
shall be paid for by the applicant by depositing twenty ($20.00) dollars
and any difference in cost above or below the amount of deposit shall be
paid by or returned to the applicant at the time of issuance of che permit.
(Ord. 4, 12/7/1970, §9)

§210. Specifications.
1. All curbs, sidewalks and driveway entrances within street, road or

alley areas shall be constructed of ready-mixed concrete with a minimum
ultimate compressive strength of three thousand (3,000) P.S.I, at
twenty-eight (28) days; or if mixed on the site the proportions by dry
volume shall be one (1) part approved Portland Cement, two and one-quarter
(2k) parts clean, sharp sand, three and one-quarter (3k) parts clean
limestone or trap rock with not more than six and one-half (6*5) gallons of
water to one bag of cement. All concrete shall be thoroughly compacted by
suitable means during the operation of placing, and shall be thoroughly
worked in the corners of the forms. Exposed concrete surfaces shall be
true and even, free from open or rough areas, depressions or projections.
The finish shall be of steel or wood float type. No patching will be
permitted. Forms shall be of wood or metal and constructed of materials
sufficient in strength to hold the concrete without deforming. Forms shall
be used at grade points in all cases.

2. Curbs constructed separately shall be made to the following
specifications . The curb shall have a depth of not less than twenty-four
(24") inches and shall be constructed on a well-tamped four (4") inch
broken stone base (slag may be substituted for the broken stone), and said
curb shall be eight (8") inches thick at the top, nine (9") inches thick at
the gutter line and nine (9") Inches thick at the bottom. The height of
the curb above the gutter line shall be seven (7") Inches.

3. In place of straight curb construction, the Township Supervisors
shall have the authority, upon recommendation of the Township Engineer, to
issue a special permit for the construction of roll curb. The roll curb
shall be constructed as specified by the Township Engineer by the use of
twenty-four (24") inch wide curb or twelve (12") inch wide roll curb with
number four (4) reinforcing as shown on file in the Township Office.

- 185 -



(21, §210) (21, §210)

4. Sidewalks shall be not less than five C5") inches in chickness,
and shall rest on a compact bed of broken stone or slag or cinders of a
depth of at least four (4") inches.

5. In cold weather, adequate equipment shall be provided for heating
the concrete materials and protecting the concrete during freezing or near
freezing weather. All concrete materials and all forms, fillers and ground
with which the concrete is to come in contact, shall be free from frost.
No frozen materials or materials containing ice shall be used.

6. Sidewalks, and curbs shall have clean-cut joints every five (5)
linear feet or less of work.

7. The radii of corners at street intersections shall not be less
than the distance between the outside face of the curbing and the
right-of-way line. The radii of corners at intersecting alleys of a width
of more than fifteen (15') feet shall be six (61) feet, unless the Engineer
authorized conformance to existing conditions.

8. Driveway entrances over sidewalk areas shall be ac least eight
(8") inches thick, and twelve (12*) feet wide for a single driveway and
sixteen (16') feet wide for a double driveway. The curbing shall be eight
(8") inches thick and twenty-four (24") inches in depth. Driveway and
curbing are to be constructed on a well-tamped four (4") inch thick base of
broken scone or slag.

9. In place of the curb radii at driveway entrances as described in
Subsection (3), depressed curbing may be used and constructed as shown on
the Flan on file in the Township Office.
(Ord. 4, 12/7/1970, §10; as amended by Ord. 3-1973, 11/5/1973, §§1,2; and
by A.O.

§211. Improvement Coats. The cost and expense of any type of
improvement mentioned hereinbefore shall be paid for by the developer or
the owners of the real estate abutting on the street or highway or part
thereof whereon such improvement is made, and in the event that the
Township makes the improvement the cost and expense thereof may be
collected from the developer or the owners of the real estate abutting on
such street or highway or part thereof, in proportion co the frontage or by
an equal assessment on the front feet. Such proportionate cost and expense
or assessment shall be estimated by the Engineer, or if there be no
engineer, by other competent authority designated by the Supervisors. The
Supervisors may collect said cost and expense or assessmenc in the manner
provided by law. (Ord. 4, 12/7/1970, §15)

§212. Penalties; Violations. Any person or persons violating any of
the provisions of this Part 2 shall, upon conviction thereof be fined a sum
not in excess of six hundred ($600.00) dollars for each and every offinse,
and in default of the payment of fine and costs, such person or persons
shall be committed to the Lebanon County Jail for a period not exceeding
thirty (30) days. (Qrd. 4, 12/7/1970, §16; as amended by A.O.
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Part 1
Authority, Title and Purpose

§101. Authority. This Chapter 22 provides for the controi of the
subdivision and development of land and the approval of plats and replats
of land within the jurisdiction of the Board of Supervisors of the Township
of Jackson, Lebanon County, Pennsylvania, ordained by the Board of Supervi-
sors of the Township of Jackson under the authority of the Pennsylvania
Municipalities Planning Code, as amended. (Qrd. 3-1975, 12/15/1975, §1.00)

§102. Title. This Chapter 22 shall be known and may be cited as "The
Subdivision and Land Development Ordinance of the Township of Jackson."
(Qrd. 3-1975, 12/15/1975, §1.05)

§103. Purpose. The purpose of this Chapter 22 shall be to provide
uniform standards to guide the subdivision, resubdivision, and development
of land of the Township of Jackson in order to promote the public health,
safety and convenience and the general welfare of the residents and
inhabitants of the Township of Jackson. It shall be administered to insure
orderly growth and development; the conservation, protection and proper use
of land; and to provide adequate provisions for traffic circulation,
utilities and services. (Ord. 3-1975, 12/15/1975, §1.10)

- 189 -



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA HISTORICAL AND MUSEUM COMMISSION

BUREAU FOR HISTORIC PRESERVATION
BOX 1026

HARRISBURG. PENNSYLVANIA 17106-1026

January 23, 1992

John N, Rossi
BCM Engineers Inc.
One Plymouth Meeting
Plymouth Meeting, PA 19462

Re

Dear Mr. Rossi:

ERtt 90-0388-075-D
Phase I Cultural resource
Survey Report,Four Tulpehocken
Creek Crossings, Meyerstown
Borough and Jackson Township,
Lebanon County

The above named cultural resources survey report has
been reviewed by the Bureau for Historic Preservation (the
State Historic Preservation Office) in accordance with
Section 106 of the National Historic Preservation Act of
1966, as amended in 1980, and the regulations (36 CFR Part
800) of the Advisory Council on Historic Preservation.
These requirements include consideration of the project's
potential effect upon both historic and archaeological
resources.

This report meets our standards and specifications and
the Secretary of the Interior's guidelines for the treatment
of archaeological properties. We agree with the
recommendations of this report and in our opinion this
project will have no effect on archaeological resources.

Please submit an additional three copies of the report
(two bound and one unbound) for our files. The unbound
copies should contain original photographs.

If you need further information in this matter please
contact Dorothy Humpf at (717) 783-9900.

KC/dah

Sincerely,

Kurt W. Carr, Ctief
Division of Archaeology

and Protection



UNfTED STATES ENVIRONMENTAL PROTECTION A< iE
REGION III

841 Chestnut Building
Philadelphia, Pennsylvania 19107

Mr. Robert Leimkuhler, Senior Project Engineer
Rohm and Haas Company
P.O. Box 584
Bristol, PA 19007

Re: Whitmoyer Labs Site
Waterline Installation

Dear Mr. Leimkuhler:

EPA has received and reviewed the WLPSG's Phases II, III and
IV Work Plan(s) for the Whitmoyer Labs Site Waterline
installation. EPA hereby approves the Work Plan(s) as
subsequently amended to incorporate revisions agreed upon by
WLPSG and the Meyrstown Water Authority, acting in its capacity
as EPA's oversight representative. Phases II and III have
already been implemented and EPA understands that Phase IV has
recently begun.

EPA understands that circumstances beyond WLPSG's control
have delayed work thus far, however, these obstacles have been
overcome and no further delays are anticipated. EPA is confident
that WLPSG will now complete the work expeditiously. In fact, I
have personally committed to several residents that their
waterline will be installed soon.

In addition, please notify EPA of WLPSG's progress on the
sampling of additional residential wells. If WLPSG has received
any results from the first round of additional well sampling
please forward those results to EPA.

6678.
If you have any questions please contact me at (215) 597-

Sincerely,

William En Steuteville ~
On-Scene Coordinator
Removal Enforcement Section
Superfund Removal Branch

cc: Batti Miller, Esq.
yFred Payne
Roger Karsnitz
Matt Yunaska

(3RC22)
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Rev. 03/90

November 7, 1990

U. s. Environmental Protection Agency
841 Chestnut street
Philadelphia, Pennsylvania 19107

ATTENTION; willian D. steuteville

SUBJECT: Myerstown, Lebanon County, Pennsylvania -
Harrisburg Line, Line Code 0318, Mile Post
80.92, Harrisburg Division, (File: w-1538 - DCS)

Dear Mr. steuteville:
Reference is made to letter from OHM Corporation dated
September 21, 1990. attaching copies of revised drawing
numbered 5599-BG, dated September 17, 1990, indicating your
proposed installation of one (1) 12-inch ductile iron water
pipe through the lands and under and across the land,
roadway and tracks of the Harrisburg Line of Railroad at
Valuation station 1182+62+, located 422 feet east of Mile
Post 81 and 1.02 miles west of the station of Myerstown,
Labanon county, Pennsylvania, within the confines of
Fairlane Avenua.

we have no objections to the installation as mentioned above
with the understanding that the Above-mentioned facilities
will be installed in & safe and satisfactory manner and in
accordance with the "General Conditions" hereto attached and
made a part hereof. You will be required to notify our
Engineer Construction, J. L. Mcciynn located in
Philadelphia, PA, Telephone: (215) 596-3644 at least
fourteen (14) working days prior to s.tart of worK to obtain
his approval of your method of installation and related
matters to this project as well as inspection coordination.

It is to be understood that this installation must be made
in accordance with the approved plans and will conform with
Consolidated Rail Corporation's current construction
requirements.

CONSOtlOATfD RAIL CORPORATION 15 NOffTM •n/.J rv«tcT »w« .-



FROPt 0 OHO C PHltfl PO 11.26. 1996 14194 p. 3

U.S. Environmental Protection Agency
November 1, 1990
Page 2

NOTE; Ductile iron to be Class 56.

WARNING - EXTREME CAUTION SHOULD BE USED IN EXCAVATION DUE
f6 THE POSSIBILITY OP THE EXISTENCE OP PIBER OPTIC CABLES ALONG
RAILROAD'S RIGHT-OF-WAY. ANY DAMAGE TO THE FIBER OPTIC CABLES
WILL BE THE SOLE RESPONSIBILITY OP THE LICENSEE.

To confirm your acceptance of these conditions, please have an
authorized official of your Agency indicate acceptance in the
spaces provided on these Agreements, returning one copy to this
office and retaining one copy for your records.

It ic to be further understood that no work can be started until
we receive your execution o£ acceptance for this Agreement and .
you have obtained authorization from our Engineer of
Construction to proceed with construction.

CONSOLIDATED RAIL CORPORATION - -

J. D. COSfiel
Chief Engineer
Design and Construction
Room 1200 - 15 N. 32nd Street
Philadelphia, PA 19104

(215) 596-3877

ACCEPTED: U.S. ENVIRONMENTAL PROTECTION AGENCY

Date ;



BCM BCM Engineers
icineers "'s^e's Scient ists ana Laoora;o rv Se". ces

One Plymouin Meeting • Plymouth Meefnn PA 19462 - i2 l5 l 825-3800

March 6, 1991

U.S. Environmental Protection Agency
Region III
841 Chestnut building
Ph i lade lph ia , PA 19107

Attention: W i l l i a m D. Steutevi l le
On-Scene Coordinator
Enforcement and Tit le III Section

Reference: V/hitnoyer Labs Site
Mverstown Water System Extensions
BCM 00-6207-01
Amendment to Part ia l Work Plan

Dear Mr. Steutevi l ie:

Per your review and comment letter of February ?3, 1991 to Robert Leimkuhler of
Rohm 5 Haas, we herewith submit (attached) a brief narrat ive on roadwav safety as
an amendment to the Partial Work Plan as last revised on February 23, 1991. The
narrat ive describes certain minimum procedures for Roadway Safety within the work
zone during pipeline construction.

The information has been exceroted from PaDOT's publication "Title 67,
Transportation, Part 1, Chapter 203, Work Zone Traf f ic Control."

We hope you find this resoonse in comoliance with your request. If not, or if you
have anv questions or further comments, do not hesitate to c a 1 ! .

Very truly yours , _,

Freder-fcfcf G.' Payne", PLS \
Project Design Specialist

cc: A. M. Moyer, Inc.
R. Leimkuhler, R&H
K. Kyriss, BCM
J. Rossi, BCM
D. Grieco, BCM
T. Foam'o, BCM
G. Keyser, 3CM
R. Karsnitz, MWA
E. Treat, MWA
B. Hoffnan, Jackson Twp.
S. Keefer, SSM
43/08610

Integrity and Quality since 1890



BCM

MARCH 5, 1991
MYERSTOWN HATER SYSTEM EXTENSIONS .

BCM PROJECT NO. 00-6207-01
PARTIAL WORK PL A N AMENDMENT

ROADWAY CONSTRUCTION SAFETY MEASURES

The following brief narrative of g u i d e l i n e s for work zone traffic control
on t h i s project is intended to help insure safe and efficient traffic
movement thru work zones, thereby providing safety for the general public
as w e l l as the work force.

Although the guidelines have been excerpted from Subchapter H of PaDOT's
Work Zone Traffic Control manual, they are not intended to replace it.
They are being provided to emphasize EPA's concern that everyone involved
with the project be aware of "the importance of, and precautionary
measures for, roadway safety during pipeline construction."

BCM earnestly suggests the Contractor and all others involved in this
project, review the referenced PaDOT publication to assure awareness and
ability to comply with the full requirements for the method of traffic
control specified in the contract.

Roadway Construction Safety Measures Narrative

The work zone traffic control method selected for this project (See WZTC
Appendix A, Figure l i b . ) reflects its character as a slow moving daylight
operation for a two lane, two way roadway, u t i l i z i n g a single "flagger".

The "flagging" device s h a l l be a W21-10 Stop and Slow paddle. A red flag
shall only be used to control one lane, two way traffic in emergencies
when such a paddle is not a v a i l a b l e , or at intersections where a single
flagger is used w i t h i n the intersection.

The red flag shall be a minimum size of 24" square and shall be made of a
good grade of red material securely fastened to a staff approximately 3
feet in length. The free edge of the flag should be weighted or a
diagonal stlffener should be used to ensure that the flag w i l l hang
vertically, even in heavy winds.

Since flaggers are responsible for human safety and make the greatest
number of public contacts of all work personnel, it is important that
q u a l i f i e d personnel be selected.



BCM

A flagger should possess the following minimum q u a l i f i c a t i o n s :

i n t e l l i g e n c e ,
Good physical condition, including sight and hearing,
Mental alertness.
Courteous but firm manner,
Neat appearance,
And a sense of responsibility for the safety of the public and
the work crew.

All flaggers shall wear a protective helmet and orange vest, shirt, or
jacket, during inclement weather, orange or yellow ralngear may be
substituted for the orange vest, shirt or jacket.

naggers are provided at worksites to stop traffic intermittently as
necessitated by work progress or to maintain continuous traffic past a
worksite at reduced speeds to help protect the work crew.

For both of these functions, the flagger must, at all times be clearly
v i s i b l e to approaching traffic for a distance sufficient to permit proper
response by the driver to the flagging instructions and to permit traffic
to reduce speed before entering the worksite.

In positioning flaggers, consideration must be given to maintaining color
contrast between the work area background and the flaggers' protective
garments .

A flagger should stand alone and never permit a group of workers to
congregate around the flagger station. A flagger should also not stand
next to work vehi c l e s or othe?- obstructions which could restrict paths of
escape in case of an errant vehicle.

Flagger stations should be adequately protected and preceeded by Flagger
Symbol Signs.

For a more complete description of this method of Work Zone Traffic
Control, and the flaggers' responsibilities, see PaDOT's publication of
"Title 67, Transporation, Part 1, Chapter 203, Subchapter H: Control of
Traffic thru Hork Zones."

43/08610



U. S. ENVIRONMENTAL PROTECTION AGENCY REGION III
HAZARDOUS WASTE MANAGEMENT DIVISION (3HW33)

841 CHESTNUT BUILDING, 9TH FLOOR
PHILADELPHIA, PENNSYLVANIA 19107

Mr. Robert Leimkuhler, Senior Project Engineer
Engineering Division
Rohm and Haas Company Ann 0 n 1QO1
P.O. Box 584 ArKJU 1331
Bristol, PA 19007

Re: Whitmoyer Labs Site; Final WP Approval

Dear Mr. Leimkuhler:

EPA received the Amendment to the Phase One Work Plan ("WPn)
for Roadway Safety. EPA has approved the submission which
finalizes approval of the Phase One WP.

In addition, EPA has received the final amended Conrail
Crossing Permit (enclosed) transferred to the Myerstown Water
Authority ("MWA"). The original permit will be given to MWA.

We await the WPs for Phases 2-4.

Sincerely,

Wiliram 6rSteuteville
on-Scene CorSrdinator
Removal Enforcement Section

cc: Roger Karsnitz



CONRAIL

March 20 , 1991

Mr. William Steuteville
On-Scene Coordinator
Enforcement and Title III
United States Environmental Protection Agency
Region III
i4l Chest Building (3HWJJ)
Philadelphia, PA 19107

SUBJECT: Myerstown, Lebanon County, PA -
Harrisburg Line, LC 0318, MP 80.92,
Harrisburg Divn. (File: W-1538-DCS)

Dear Mr. Steuteville:

Returned herewith is one original copy of an
executed transfer agreement between the United
States Environmental Protection Agency (EPA) and
the Myerstown Water Authority ( "MWA" ) with regard
to the subject crossing agreement.

Very truly yours,

J. D. Cossel
Chief Engineer
Design ana Construction

Room 1200

(215) 596-3877

Attachment

CONSOLIDATED RAIL CORPORATION 15 NORTH 32nd STR^,' . .. . - .^cLPHIA, PA 19104-2849



ORIGINAL
(Rsd)

ASSIGNMENT OF CONSOLIDATED RAIL CORPORATION AGREEMENT

„ - _THIS ASSIGNMENT is made this 1o day of

and between the United States Environmental Protection Agency,

Region III ("EPA") , and the Myerstown Water Authority ("MWA") .

WITNESSETH:

EPA has enter-sd into an agreement ("Agreement") with the

Consolidated Rail Corporation ("Conrail") dated as of

January 2% , 1991, to install a water pipe across the land of

the Harrisburg Line of Railroad. A copy of the Agreement is

attached here as Exhibit A and made a part hereof. EPA desires

to assign, and MWA desires to accept, all rights and obligations

under the Agreement pursuant to paragraph 7 of the General

Conditions to the Agreement.

NOW, THEREFORE, the parties hereto, in consideration of the

mutual promises contained herein, and intending to be legally

bound hereby, agree as follows:

1. EPA hereby assigns, transfers and sets over to MWA all

of EPA's rights, duties and obligations under the Agreement. MWA

hereby accepts this Assignment and assumes and agrees to perform

all of the obligations of the EPA under the Agreement.



ORIGINAL

2. This Assignment shall be binding upon and inure to the

benefit of the EPA, the MWA and their respective successors and

assigns.

3. Further, MWA agrees to indemnify and hold the EPA

harmless from any and all claims, losses and liabilities of any

nature whatsoever, including all costs and attorney's fees,

arising out of performance of the response action activities at

the Conrail property pursuant to this Assignment.

IN WITNESS WHEREOF, the parties hereto, on behalf of

themselves and their respective successors and assigns, have

executed this Agreement the day and year first above written

UNITED STATES ENVIRONMENTAL
PROTECTION AGENCY

ATTEST:

A**/

I

MYERSTOWM WATER AUTHORITY

BY:

APPROVED BY:

CHIEF EWWfifiR

CONSOLIDATED RAIL CORPORATION
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

841 Chestnut Building
Philadelphia, Pennsylvania 19107

IN RE: :

COMMONWEALTH OF PENNSYLVANIA :
: ss.

COUNTY OF PHILADELPHIA

On this _ day of Qntrbar, 1090; before me, a notary

public in and for the Commonwealth and County set forth above,

the undersigned individual personally appeared before me,

acknowledged himself to be the Cti£ Jsses£^S&ts*s4/£b+*<£ for EPA/ ' ~"~" " """
Region III, and that he as such, being duly authorized to do so,

executed the foregoing instrument for the purposes contained

therein by signing the name of the EPA Region III.

IN WITNESS WHEREOF, I have hereunto set my hand and official

seal .

Notary Public

My Commission expires:

.
JW uC-:sea, Nct»y Pubfc
"̂ .. P'̂ adsr/ija ̂ /xnty

-- :" ^rarB* ./J"C n. iS94
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

841 Chestnut Building
Philadelphia, Pennsylvania 19107

IN RE: :

COMMONWEALTH OF PENNSYLVANIA :
ss.

COUNTY OF LEBANON :

On this Vd) "• day of QcLuUui1 , jrffoe, before me, a notary

public in and for the Commonwealth and County set forth above,

the undersigned individual personally appeared before me,

acknowledged himself to be the rAair/rnSs\ _____________ for

Myerstown Water Authority, and that he as such, being duly

authorized to do so, executed the foregoing instrument for the

purposes contained therein by signing the name of the Myerstown

Water Authority.

IN WITNESS WHEREOF, I have hereunto set my hand and official

seal .

dto i? /
Notary Public

My Commission expire.s;
j NOTARIAL SEAL |
i BRENDA K. ?OR1SH. Notarv Puct.c j

Myerswwn Burp. <-eoanon_Couniv^^ •
Mv
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region ill

841 Chestnut Building
Philadelphia. Pennsylvania 19107

Mr. J. D. Cossel, Chief Engineer
Design and Construction
Consolidated Rail Corporation
15 North 32nd Stree-
Philadelphia, PA 19104-2849

Re; Myerstown, Lebanon County, Pennsylvania -
Harrisburg Line, Line Code 0318, Mile Post 30.92
Hamsburg Division, (File: W-1538 -DCS)

Mr. J. D. Cossel:

Enclosed please find the executed agreement between the
Consolidated Rail Corporation (Conrail) and the United States
Environmental Protection Agency (EPA) for the crossing of the
Harrisburg Line at mile post 80.92. Conrail will be notified of
construction activities at least fourteen days prior to
construction as required in the agreement. Please be aware that
EPA intends to transfer this agreement to the Myerstown" Water
Authority (MWA) . A transfer agreement will be sent to Conrail
for Conrail approval after it has been executed by EPA and MWA.

6678.
If you have any questions please contact me at (215) 597-

Sincerely,

Williartr-D. Steuteville
On-Scene Coordinator
Enforcement and Title III

cc: Patti Miller, Esq
£04*4
0

I'rinud un Her \etni f'
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November 1, 1990

U. S. Environmental Protection Agency
841 Chestnut Street
Philadelphia, Pennsylvania 19107

ATTENTION: Williaa D. Steuteville

SUBJECT: Myerstown, Lebanon County, Pennsylvania -
Harrisburg Line, Line Code 0318, Mile Po*t
80.92, Harrisburg Division, (File: w-1538 - DCS)

Dear Mr. Steuteville:

Reference is made to letter from OHM Corporation dated
September 21, 1990, attaching copies of revised drawing
numbered 5599-B6, dated September 17, 1990, Indicating your
proposed installation of one (l) 12-inch ductile iron water
pipe through the lands and under and across the land.,
roadway and tracks of the Harrisburg Line of Railroad at
Valuation Station 1182+82+, located 422 feet east of Mile
Post SI and 1.02 miles west of the station of Myerstown,
Lebanon County, Pennsylvania, within the confines of
Fairlane Avenue.

We have no objections to the installation as mentioned above
with the understanding that the above-mentioned facilities
will be installed In a safe and satisfactory manner and in
accordance with the "General conditions" hereto attached and
made a part hereof. You will be required to notify our
Engineer Construction, J. L. McGlynn located In
Philadelphia, PA, Telephone: (215) 596-3644 at least
fourt««n (14) working days prior to start of work to obtain
his approval of your method of installation and related
matters to this project as well as inspection coordination.
It Is to be understood that this installation must be made
in accordance with the approved plans and will conform with
consolidated Rail Corporation's current construction
requirements.

CONSOLiOAltU RAIL CORPORATION 15 NORTH 32nd STREET PHILADELPHIA, PA
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U.S. Environmental Protection Agency
November 1, 1990
Page 2

NOTE: Ductile iron to be Class 56.

WARNING - EXTREME CAUTION SHODLD BE USED IN EXCAVATION DDE
TO THE POSSIBILITY OP THE EXISTENCE OP FIBER OPTIC CABLES ALONG
RAILROAD'S RIGHT-OP-WAY. ANY DAMAGE TO THE FIBER OPTIC CABLES
WILL BE THE SOLE RESPONSIBILITY OF THE LICENSEE.

To confirm your acceptance of these conditions, please have an
authorized official of your Agency indicate acceptance in the
spaces provided on these Agreements, returning one copy to this
office and retaining one copy for your records.

It is to be further understood that no work can be started until
we receive your execution of acceptance for this Agreement and
you have obtained authorization from our Engineer of
Construction to proceed with construction.

CONSOLIDATED RAIL CORPORATION

J. D. Cossel
Chief Engineer
Design and Construction
Room 1200 - 15 N. 32nd Street
Philadelphia, PA 19104

(215) 596-3877

ACCEPTED: U.S. ENVIRONMENTAL PROTECTION AGENCY

By:
Its

Date:
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CONSOLIDATED RAIL CORPORATION
Rnu 1200 15 N. 32nd Street
Philadelphia, PA 19104-2849

GENERAL CONDITIONS

1. Facilities must conform with all Federal, State and local laws, rules
and regulations and will not be attached to any Railroad structure or
appurtenance and will not otherwise be located on any private property of the
Railroad.

2. In the event of any revision, renewal, addition or alteration of said
facilities, prior approval of the Railroad must be secured.

3. Facilities will be installed, maintained, repaired and renewed by and
at the sole risk, cost and expense of the LICENSEE.

4. If the Railroad deems it advisable during the progress of any work of
construction, maintenance, repairs and renewals, alterations, adjustments or
removal of the facilities and appurtenances of the LICENSEE, or in the event of
emergency, to place watchmen, flagmen, inspectors or any other employees deemed
necessary by Railroad for the protection of the property owned or in possession
or control of the Railroad, or its employees, patrons, or licensees, the
Railroad shall have the right to do so and LICENSEE agrees to bear full cost and
expense thereof and to promptly reimburse the Railroad upon demand. The
LICENSEE also agrees to pay to Railroad the actual cost of material plus the
current applicable overhead percentages for storage, handling, transportation,
purchasing and other related material management expenses and the actual cost of
labor plus the current applicable overhead percentages as developed and
published by the Accounting Department of Railroad for fringe benefits, payroll
taxes, administration, supervision, use of tools, machinery and other equipment,
supplies, employers' liability insurance, public liability insurance, and other
insurance, taxes and all other indirect expenses. It is to be understood that
the aforementioned material and labor overhead charges are to be applied at the
rates which are effective at the time of the performance of any work by
employees of the Railroad on the said facilities. The LICENSEE agrees to pay
such bills within thirty (30) days of the presentation thereof by Railroad.
Failure of the Railroad to provide such watchmen, flagmen, inspectors or any
other employees of Railroad, shall in no event be construed as in any manner or
degree affecting any obligations of the LICSJSEE as provided for elsewhere in
these conditions.

5. All cost or expense resulting frcm any and all loss of life or
property, or injury or damage to the person or property of any person, fins or
corporation (Including the parties hereto and their respective officers, agents
and employees) and any and all claims, demands or actions for such loss, injury
or damage, caused by or growing out of the presence or use, or the construction,
iraintenance, renewal, change or relocation and subsequent removal of said
facilities and appurtenances herein referred to, caused by or from the joint or
concurring negligence of both parties hereto shall be borne by them equally; if,
however, any such loss, injury or damage shall be attributed to the negligence
of one of the parties hereto, where solely or combined with the negligence of
any other person or corporation not a party hereto, and without the concurring
fault or negligence of the other party hereto, then such party hereto which by
its fault, or negligence contributed thereto shall indemnify, protect and save
harmless the other party hereto therefrom.

(OVER)
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6. Upon abandonment of the facilities, the same shall be removed and the
property of the Railroad shall be restored to good condition and this instrurant
shall becctne null and void, save and except only as to any liability accrued
prior thereto.

7. All rights and obligations conferred hereby shall extend to the
successors and assigns of the parties hereto, provided that the LICENSE shall
in no event transfer or assign its rights hereunder without the written consent
of the Railroad.

8. In the event of underground installations, the Area Engineer must
approve the method of installation and related matters of this project, as well
as inspection coordination.

9. In the event the facilities consist of an underground occupation,
Licensee will be responsible for any settlement caused to the roadbed, right of
way and/or trades, facilities, and appurtenances of the Railroa- arising from or
as a result of the installation of the said facilities for a period of one (1)
year subsequent to th* date of cecpletion of the installation, and License*
agrees to pay to p*<iTr«rf on demand the full cost and expense therefor.

10. In the event the facilities consist of electrical power or uLruiiunication
wires and appurtenances, LICENSES shall prcnptly remedy any inductive interference
growing out of, or resulting from the presence of the facilities, and if LICSJSEE
fails to do so, then the Railroad nay do so, and LICENSEE agrees to pay to the
Railroad on demand the full cost and expense thereof.
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Permit No.

0' "nizatiqn J,

DaTe Issued "_ '•

Permit Fees

Account No.

County

Township/Boro

Description

State Route No.

Segment(s)

Offset To Offset

Description

^tete Routs No,

5e> ,t{s)

Offset To Offset

description

itate Route No.

5egment(s)

)ffset To Offset

ownship/Boro

'escription

tate Route No.

egment(s)

ffset To Offset

06011403

jms -:

071991

_38

205

2003

Q090

1490

009

262

AUDIT CONTROL NO.

1MONWEALTH OF PENNSYLVANIA

HIGHWAY OCCUPANCY

640781
~ ':; v t-

PERMITTEE

MYERSTOWN WATER AUTHORITY
ADDRESS

101 EAST W A S H I N G T O N A V E N U E
POST OFFICE

MYERSTOWN, PA 170S7-1142

County L E B A N O N

Township/Boro JACKSON

Bond/Agreement Number

ALL WORK UNDER THIS PERMIT MAY BE STARTED ON 07/13/91

AND SHALL BE COMPLETED ON OR BEFORE 07/18/92

Immediately upon completion of the work. Permittee shall notify the permit office where application was made.
Subject to all the conditions, restrictions, and regulations prescribed by the Pennsylvania Department of
Transportation, (see in particular 67 Pa. Code. Chapters 203, 441 and 459) and subject to the plans, special
conditions, or restrictions herein set forth or attached hereto. This permit shall be located at the work site
and shall be available for inspection by any police officer or department representative.

DESCRIPTION OF WORK
INSTALL SUB-SURFACE WATER FACILITY AT
SR 2008 SEC 0090 OFFSET 1490 TO SSG 0090 OFFSET 2624
MINIMUM PA DOT TYPE 4 SHOULDER REQUIRES ON ALL AREAS
WHEHE LINE IS IN SHOULDER.
PERMIT DOES NO AUTHORISE LONGITUDINAL OS TRANSVERSE
OPENING IN PAVEMENT.
AN INSPECTOR MAY BE ASSIGNED TO PROJECT
PERMITTEE WILL BE BILLED FOR INSPECTION
RESTORATION SECURITY SHALL BE SUBMITTED
MENT AT LEAST 30 DATS PRIOR TO START OF
MAY BE PERFORMED UNTIL SECURITY IS
CONTACT COUNTY PERMIT INSPECTOR AT

IF SO,
COSTS.
TO THE DEPART-
WORK. NO WORK

APPROVED. REG. 459,
LEAST 3 WORK DAYS

PRIOR TO START OF WORK AT 717 783-0156.
PHQTODOCUMENTATION MUST BE DELIVERED TO THE DISTRICT
PERMIT OFFICE IS DAYS PRIOR TO START OF WORK.
A-572547
CVA
X
X
X
X
X
X
X

THIS PERMIT IS NOT VALID UNTIL SIGNED BY THE DISTRICT ENGINEER OR HIS AUTHORIZED REPRESENTATIVE

'ate

Acknowledgment of Completion

Permitted work has bean completed

—— By ———————————————

FOR

BY

HOWARD Y E R U S A L I M , P . E .
SECRETARY OF TRANSPORTATION

EGBERT R . MUE3ER, P . K . '
I DISTRJCT ENGINEER

PERMITTEE



M-945Aib-ny, APPLICATION FOR HIGHWAY OCCUPANCY PERMIT

SUPPLEMENT TO PERMIT NO. 08011403
-

INSTRUCTIONS ON REVERSE ENGINEERING DISTRICT
Applicant — Owner

K 3TOWN WATER AUTHORITY
- — Address

101 EAST WASHINGTON AVENUE
Post Office

MYERSTOWN, PA
Phone

(717) 866-6483

Zip Code
17067-1142

441/459
Ref. No.

Uni t Fee

Numoer

Inspection Inspection IrupecncU
Application ^ 2 fffgrj)

bounty Lebanon

Township/Boro Jackson Townships

Date work is scheduled to hegm December 1991

Approximate date when work will be completed December 1992

If utility: Opening over 36 ft2 along and/or across highway______

X
1

Permit Fee $

Account No.

Check or Money Order No.

FT.. FT.. FT.
in Pavement in Shoulder Outside Shoulder

If Utility: CHntta nation D Repair - E.P.C. No._______ Entry No. ___ DReplace H Service Connection or Disconnection D Removal Other __

If driveway: Anticipated average daily traffic

If driveway: Final plat approval secured on _

-STATE ROUTE LOCATION

cars trucks .buses

Building permit secured on

tractor-trailers

___. {Enter date or N/A if not applicable)

DESCRIPTION OF PROPOSED WORK

s, 2008
i S«g*n«ni go

!OH««<«>iM£-Z62_4__
IS.R. TffiZ
Segment
OffMt(s)

S.R.
i Segment

OffMtls)

Services moved and or added as per revised plans dated. 3-- /? - "7<2 . fr»
5o
M
3
t-iK1̂

Phone: (215) 825-38QO._..., of Applicant's Consultants! BCM Engineers___________ BY _________
Name o( Permittee's Contractor(s) must oe furnisned to the District Office prior to start of work. (Signature)

Jnder and subject to all the conditions, restrictions and regulations prescribed by the Pennsylvania Department of Transportation (see in)
jarttcu/ar 67 Pa Code, Chapters 203,441 and 459) and on the issued Permit, Form M-945P, and attachments thereto. The applicant certifies
'hat this application is accurate and that it has or will have all insurance, bonds, and other security required by the Department prior to per-
'orming any work authorized by the permit

A LASiqned and sealed on l^ i^

A/ it ness or Attest V_/*-
Title:

A*-1Z.
-̂̂ *l*i£— - f\

Plans are Satisfactory? D YES D NO (Returned
Traffic Control Plan consistent with Chapter No. 203 D
Driveway Cla«5'*''-i>t'nn{i| „. Mil IV

W"*0

t ;d Access Highway
Continuous Inspection
Drainage Problem
Permit
If E.P.C.: Expiration Date

D was D was not
D is D is not
D is D is not
D is D is not
D will Dwtll not

— — ̂ / _~— / <r ~y
J 7 (f>4ame of AWIcant) ^/

*y / Bv f_ £* •&i'4'~ \
* ' inn: f '

on „„....„,._. .-1

Yes D No (Rftturnfirt on )
MV HV
used,
involved,
planned,
anticipated,
be recorded.

Fj*kJ Vtflwed by..———,,
(Signature)

~~"~ (Seal)

D
E

P
A

R
TM

E
N

T
 U

S
E

 O
N

LY

(DlW)



M-945S(1-91) SUPPLEMENTAL HIGHWAY PERMIT; y £ S NO 39803
ĈJ SPECIAL HAULING PERMIT
& HIGHWAY OCCUPANCY PERMIT

Tha original permit, bearing number shown
on this supplement was issued to:

PERMITTEE Myerstown Water Authority
ADDRESS

101 East Washington Avenue
POST OFFICE " ZIP CODE

Myerstown, PA 17067 - 1142

Organization

Date Issued

Supplement Fees

Account Number

0

0
0

8

1

8

0 3 9 2

HIIGHWAY OCCUPANCY PERMITS ONLY

Township
Borough

State Route

Segment(s)

Offset(s)

205

2008

0090

1490

0090

262^

441/459
Ref. No.

Unit Fee

No. of Units

Item Fee

Ac3

The original permit is hereby amended or revised by this supplement as follows:

Q Extend time of original permit from to

Supplenent to add Hignway Restoration Bond, to original permit

Under and subject to all the minimum conditions, restrictions and regulations prescribed by the Pennsyjvania Departrnent ol'Transportation (see in
particular 67 PA Code. Chapter 179, or 441/459) and on the issued permit. Form M-936P or M-945P. /O/-O/oy f

Time Issued: COMMONWEALTH OF PENNSYLVANIA
Original Permit Number: 08011403

-_,ginal Permit Expiration Date:

Previous Supplement Number:

7/18/92 For Yp-n TH a 1 i m P . E
(Secretary of Transportation)

D.P.E

Previous Supplement Expiration Date: By B.C. Hoffman, P.E.
This supplement is valid only when rt is attached to the original permit.

1. ORIGINAL - PERMITTEE

(District Enginwr)



BCM BCM Engineers
Engineers, Planners. Scientists and LaDoratory Services

One Plymouth Meeting - Plymouth Meeting, PA 19462 - (215)825-3800

August 6, 1992

Commonwealth of Pennsylvania
Department of Transportation
2140 Herr Street
Harrlsburg, PA 17103-1699

Attention: Paul C. Hartzell

Subject: Myerstown Hater Authority
Permit No. 08011403
BCM Project No. 00-6207-13

Dear Mr. Hartzel1:

As you may know, on May 14, 1992 all permitted final permanent repaying
and restoration work for the subject project was completed and accepted
by PennDOT. Therefore, the two year Maintenance Bond period for thVs'
work begins on May 14, 1992.

If you have any questions regarding this, or wish to discuss this
further, please contact me.

Very truly yours,

George B. Keyser
Project Design Specialist

GBK/mar
cc: R. Leimkuhler, R&H

M. Yunaska, R&H
E. Treat, MWA
R. Karsnltz, MWA
K. Kyrlss, BCM
D. Grieco, BCM
A. Foanio, BCM
R. Russell, BCM
44/4996d

Integrity and Quality since 1890



-BCM
NOTICE OF SUBSTANTIAL COMPLETION

DATE: August 20. 1991

CONTRACT NO.: Phase I

OWNER: Hhltmover Laboratories Private Study Group

Route 413 and Old Route 13. P.O. Box 584

Bristol. PA 19007

PROJECT DESCRIPTION: Mverstown Hater System Extension

PORTION OF PROJECT COVERED BY THIS NOTICE:

Services

Mater Mains and House

CONTRACTOR: A. H. Mover. Inc. Route 422. P.O. Box 247.

__________Mverstown. PA , 17067_______________

CONTRACT START DATE:

CONTRACT COMPLETION DATE:

DATE OF SUBSTANTIAL COMPLETION:

WORKED COVERED BY THIS NOTICE:

and house water services.

January 24. 1991

April 13. 1991

August 15. 1991

InstaUatlonof water main appurtenances

DEFINITIONS:

Date of Substantial Completion of a Project or Specified Part of a
Project 1s the date when the construction Is sufficiently completed, 1n
accordance with the Contract Documents, so that the Project or Specified
Part of the Project can be utilized for the purpose for which 1t was
Intended.

The work performed under this contract has been inspected by authorized
representatives of the Owner, Contractors, and Engineer, and the Project
or Specified Part of the Project (as Indicated above) 1s herewith
declared to be Substantially Complete on the above date.



•jrv~ AQCM
Notice of Substantial Completion
Page -2-

PUNCH LIST:

A tentative list of Hems to be completed or corrected 1s appended hereto.
This l i s t may not be exhaustive, and the failure to include an Item on 1t does
not alter the responsibility of the Contractor to complete all work 1n
accordance with the Contract Documents. These attached items shall be
completed by the Contractor within _Q_ days of Substantial Completion. If
s-ai-d items are not completed within this time period, this Contractor may once
again be subject to liquidated damages.

MAINTENANCE & UTILITIES:

The Owner shall be responsible for facility maintenance, heat and utilities.

GUARANTEES & HARRANTIES:

The date of Substantial Completion Is the date upon which all guarantees and
warranties begin, except as noted below:

********

The Contractor accepts the above Notice of Substantial Completion and agrees
to complete and correct the 0 1tem(s) on the Punch List (copy attached)
of 0 page(s) within the time Indicated.

CONTRACTOR :

Authorized Representative

ENGINEER: BCM Engineer——

Authorized Reoresentat

OWNER :

Authorized Representative:

Date: 3 "3

^



BCMi
NOTICE OF SUBSTANTIAL COMPLETION

DATE: 8/23/91 ____

CONTRACT NO.: Phase II & III

OHNER: Hhltmoyer Laboratories Private Study Group

Route 413 & Old Route 13. P. 0. Box 584

Bristol. PA 19007

PROJECT DESCRIPTION: Mverstown Hater System Extensions - Phase II & III

BCM PROJECT NO 00-6207-06 _____

PORTION OF PROJECT COVERED BY THIS NOTICE: Entire project

CONTRACTOR: A. H. Mover. Inc.. Route 422 East. Mverstown. PA 17067

CONTRACT START DATE: __Mav 10. 1991

CONTRACT COMPLETION DATE: __September 7. 1991

DATE OF SUBSTANTIAL COMPLETION: __August 21. 1991

HORKED COVERED BY THIS NOTICE: 8" diameter water main. 1" diameter

service lines to curb boxes, appurtenances and permanent paving._____

Location: Creamery Road. M i l l Avenue and Ouarrv Drive.______________

DEFINITIONS:

Date of Substantial Completion of a Project or Specified Part of a
Project 1s the date when the construction 1s sufficiently completed, In
accordance with the Contract Documents, so that the Project or Specified
Part of the Project can be utilized for the purpose for which It was
Intended.

NOTICE:
*

The work performed under this contract has been inspected by authorized
representatives of the Owner, Contractors, and Engineer, and the Project
or Specified Part of the Project (as Indicated above) Is herewith
declared to be Substantially Complete on the above date.



Notice of Substantial Completion
Page -2-

PUNCH LIST:

A tentative 11st of Hems to be completed or corrected 1s appended hereto.
This 11st may not be exhaustive, and the failure to Include an Item on 1t does
not alter the responsibility of the Contractor to complete all work 1n
accordance with the Contract Documents. These attached Items shall be
completed by the Contractor within 30 days of Substantial Completion. If
said Items are not completed within this time period, this Contractor may once
again be subject to liquidated damages.

MAINTENANCE & UTILITIES:

The Owner shall be responsible for facility maintenance, heat and ut i l i t i e s .

GUARANTEES & HARRANTIES:

The date of Substantial Completion 1s the date upon which all guarantees and
warranties begin, except as noted below:

********

The Contractor accepts the above Notice of Substantial Completion and agrees
to complete and correct the 2 1tem(s) on the Punch List (copy attached)
of 1 page(s) within the time Indicated.

CONTRACTOR:_________________________

Authorized Representatlve: f^^S^^^f,^&J^f>fjL^t} Date: /*/<j$-7?// ^^
ENGINEER: BCM

Authorized Representative

OWNER

Date :CT/0/?/

Authorized Representative:7c7 #U*'&6<? Date:



——————, .ORIGINAL
BCM
——————-" PUNCH LIST FOR SUBSTANTIAL COMPLETION

Contractor: A. H. Mover. Inc.

1. Quarry Drive - Station 6 + 68: raise 6" valve box in street which is
for fire hydrant.

2. Quarry Drive - Station 6 + 68: install fire hydrant.

3304d



NOTICE OF SUBSTANTIAL COMPLETION

DATE: 5/13/92
CONTRACT NO.: Phase IV

OWNER: Whitmoyer Laboratories Private Study Group
Route 413 & Old Route 13, P.O. Box 584
Bristol, PA 19007

PROJECT DESCRIPTION: Mverstown Water Extensions_________ ,-•

PORTION OF PROJECT COVERED BY THIS NOTICE: Entire
project, which is at Fairlane Ave., Main Ave., and King Street, in Mverstown. PA

CONTRACTOR/
DEVELOPER: A.M. Mover. Inc. Route 422 East____________

Mverstown, PA 17067___________________

CONTRACT START DATE: _____________10/28/91________

CONTRACT COMPLETION DATE: ________4/30/92_________

DATE OF SUBSTANTIAL COMPLETION: 5/13/92_________

WORK COVERED BY THIS NOTICE: All work, which includes
watermain, services, and permanent paving.______________

DEFINITIONS:

Date of Substantial Completion of a Project or of a Specified Part of a
Project is the date when the construction is sufficiently completed, in
accordance with the Contract Documents, so that the Project or Specified
Part of the Project can be utilized for the purpose for which it was intended.

NOTICE:

The work performed under this Contract has been inspected by authorized
representatives of the Owner, Contractors, and Engineer, and the Project or
Specified Part of the Project (as indicated above) is herewith declared to be
Substantially Complete on the above date.



OKIGff l
(Red

iBCM

NOTICE OF SUBSTANTIAL COMPLETION
PAGE 2

PUNCH LIST:

A tentative list of items to be completed or corrected is appended hereto.
This list may not be exhaustive, and the failure to include an item on it ..does
not alter the responsibility of the Contractor to complete all work in /
accordance with the Contract Documents. These attached items shall be
completed by the Contractor within 30 days of Substantial Completion. If
said items are not completed within this time period, this Contractor may
once again be subject to liquidated damages.

MAINTENANCE & UTILITIES:

The Owner shall be responsible for the maintenance, heat and utilities.

GUARANTEES & WARRANTIES:

The date of Substantial Completion is the date upon which all guarantees
and warranties begin, except as noted below:

*********
The Contractor accepts the above Notice of Substantial Completion and agrees to
complete and correct the 2 item(s) on the Punch List (copy attached)
of _1_ PaSe(s) within the time indicated.

CONTRACTOR/DEVELOPER^

Authorized Representative:

ENGINEER:
Authorized Representative:

OWNER:

Authorized Representative:



BCM

PUNCH LIST FOR SUBSTANTIAL COMPLETION

CONTRACTOR/DEVELOPER:

PROJECT DESCRIPTION:

1. Remove job trailer and portable toilet.

2. Remove stock pile of cold patch.

44/Phase4



ADDENDUM H

Close Out and Dedication



CONTRACTOR'S AFFIDAVIT

COMMONWEALTH OF PENNSYLVANIA

COUNTY OF LEBANON

Before .me, the undersigned, a Notary Public
(Notary Public, Justice of the Peace or Alderman)

in and for said County and State, personally appeared
Adam H. Moyer

(Individual, Partner or duly authorized representative of Corporate Contractor)

who being duly sworn according to law, deposes and says that all labor, material and
outstanding claims and indebtedness of whatever nature arising out of the performance
of the CONTRACT of the Whitmoyer Laboratories Private Study Group consisting of

(Owner)

Rohm and Haas Co. and Beecham Inc. with A. H. Mover, inc.
paid in full. (Contractor)

have been

(Individual, Partner, or duly authorized
representative of Corporate Contractor)

Sworn to and subscribed before

me this 9th

October

day of

.,19 91

Notary Public
(Seal)

WH710011.DOC 6207-10

CA/1



PHASE I

CONTRACTOR'S RELEASE

KNOW ALL MEN BY THESE PRESENTS THAT: A. H. Moyer. Inc._______

_ ( C o n t r a c t o r )

of Lebanon________ County and State of Pennsylvania__________

does hereby acknowledge that he has received this day, of and

from the Whitmoyer Laboratories Private Study Group consisting of
Rohm & Haas Co. and ̂eeWa\n, Inc.

the sum of ONE DOLLAR ($1.00) and other valuable consideration in

full satisfaction and payment of all sums of money owing payable

and belonging to A. H. Moyer, Inc.________________________
(Contractor)

by any means whatsoever for on account of a certain agreement

hereinafter called the CONTRACT, between and said Whitmoyer Laboratorie:

Private Study Group____________ and A. H. Moyer, Inc._____
(Owner)

dated January 15, 1991_______.

NOW, THEREFORE, the said A. H. Moyer, Inc.___________________
(Contractor)

(for myself, my heirs, executors and administrators) (for itself,

its successors and assigns) do by these presents remise, release,

quit-claim and forever discharge the said Whitmover Laboratories
(Owner)

Private Study Group_______ its successors and assigns, of and from

all claims and demands arising from or in connection with the

said CONTRACT dated 01/15/91 and of and from all, and all

manner of action and actions, cause or causes of action, money,

accounts, reckonings, bonds, bills, specialties, convenants,

0018XX

CR/1



contracts, agreements, promises variances, damages, j udgments,

extents, executions, claims and demand, whatsoever in law or

equity, or otherwise which against the said Whitmoyer Laboratories Private
(Owner) Study Group

its successors and assigns, ever had, now have, or which (I, my

heirs, executors, or administrators) (it, its successors and

assigns) hereafter can, shall or may have, for upon or by reason

of.̂ ny matter, cause or thing whatsoever from the beginning of

the world to the date of these presents.

IN WITNESS WHEREOF A. H. Moyer, Inc.____________________________
(Contractor)

has caused these presents to be duly executed the 27th day of

January________________ 19 _§2 .

Signed, Sealed and Delivered
in the presence of:

(SEAL)
(Individual)

___________________(SEAL)
(Partnership Contractor)

_________________________ ___________________(SEAL)
(Partner)

Attest:

A. H. Mover, Inc.____(SEAL)

(President 6ru Vice president)

(CORPORATE SEAL)

CR/2



//861839

MAINTENANCE BOND - "A"

(Except Paving)

KNOW ALL MEN BY THESE PRESENTS:

That we, the undersigned A. H. MOVER. INC.

Route 422 East, Box 247, Myerstown, Pa. 17067
(Here insert the name or legal title and address of Contractor)

as PRINCIPAL, and INTERNATIONAL FIDELITY INSURANCE COMPANY

24 Commerce Street , Newark , New Jersey 07102
(Here insert the legal title of Surety)

a corporation organized and existing under the laws of the State

of ____ New Jersey __________________ as SURETY are held and

firmly bound unto Whitmover Laborator iPs

c/o Rohm & Haas Co. & Smith Kline Beecham Co., Route 413, Bristol, Pa. 19007
(Here insert the name or legal title and address of the OWNER)

as OBLIGEE in the full and just sum of TWENTY THOUSAND SEVEN HUNDRED

FORTY AND 18/100 - - - - . - - - - - . _ _ DOLLARS fS 20. 740. 18 ________ )

for maintenance, lawful money of the United States of America, to
be paid to the said OBLIGEE, or its attorney, successors or
assigns, to the payment of which sums well and truly to be made,
the said PRINCIPAL and SURETY bind themselves, their heirs,
administrators, executors, successors and assigns, jointly and
severally, firmly by these presents:

WHEREAS, said PRINCIPAL has entered into a certain CONTRACT with
said OBLIGEE,

dated January 15. ____________ , 19 91 (Hereinafter called the
CONTRACT)

for Phase I - Mverstown Water Svsrpm Fyt -^ng- i or. _________ ____________ .__

which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be
deemed a part hereof as fully as if set forth herein.

0020XX

MB-"A"/1



MAINTENANCE BOND - "A"

(Except Paving)

NOW, THEREFORE, the joint and several conditions of this BOND are
such:

That if the above bounden PRINCIPAL shall remedy without cost to
the said OBLIGEE any defects which may develop during a period of
one (1) year from _____August 15. 199]____________, the date of
completion and acceptance of the WORK performed under said
CONTRACT provided such defects in the judgment of the OBLIGEE, or
its successors having jurisdiction in the premises are caused by
defective or inferior materials or workmanship, then Bond shall
be void, otherwise the Bond shall be and remain in full force and
effect.

The PRINCIPAL and the SURETY agree that any alterations, changes
or additions to the CONTRACT DOCUMENTS, and/or any alterations,
changes or additions to the WORK to be performed under the
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any
alterations, changes or additions to the CONTRACT, and/or any
giving by the OBLIGEE of any extensions of time for the
performance of the CONTRACT in accordance with the CONTRACT
DOCUMENTS and/or any act of forebearance of either the PRINCIPAL
or the OBLICEE toward the other with respect to the CONTRACT
DOCUMENTS and the CONTRACT and/or the reduction of any percentage
to be retained by the OBLIGEE as permitted by the CONTRACT
DOCUMENTS and by the CONTRACT shall not release in any manner
whatsoever, the PRINCIPAL and the SURETY, or either of them, or
their heirs, executors, administrators, successors and assigns
from liability under this BOND and the SURETY for value received
does waive notice of any such alterations, changes, additions,
extensions of time, acts of forebearance and/or reduction of
retained percentage.

MB-" A11/ 2



MAINTENANCE BOND - "A"

(Except Paving)

IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this
instrument under
their several seals this I6t-h____day of October______, 19 91 .
the name and corporate seal of each corporate party being hereto
affixed and these presents fuly signed by its proper officers
pursuant to authority of its governing body.

In presence of:

(Individual or Partnership Principal)
(SEAL)

(Address) (Business Address)

______________(SEAL)
(Individual or Partnership Principal

(Address)

Witness:

(Business Address)

Attest

s / )i/f By

A. H. MOYER. INC.
(Corporate Principal)

Route 422 East, Box 247
Myerstown. Pa. 17067

business Address)

1 A__ ffY_(ft,^t^\r^t 4 f-1 (/ ^ l_ff ̂ -t^—^-——-————

(Kffix^Corporate Seal) Bresident

Attest:

t_ By

INTERNATIONAL FIDELITY TWSTIRANrE COMPANY
(Corporate Surety)

24 Commerce Street
Newark, New Jersey 07102
(Business Address)

Corporate^ SeMl) Robert Di Laporte

Attorney-in-Fact

MB-"A"/3



POWER OF ATTORNEYTEL. (201) 624-7200 . . .. . .
• ' • . • . , . '•• ~ - in * • . ; ' -.', - -. •

INTERNATIONAL FIDELITY INSURANCE COMPANY^ -fe^r
• HOME OFFICE: 24 COMMERCE STREET : -'' :V . " 7/

V" - , . NEWARK, NEW JERSEY 07102 BOND NO. 861839 ' /

KNOW ALL MEN BY THESE pRESENTStJhat INTERNATIONAL FIDELITY INSURANCE COMPANY^a «>rpqrauon organized and;̂ s^g ;̂l̂ .
under the'laws of the State of New Jersey rand Having its principal office in the City" of Newark, New Jersey, doeshereby'obiisu'tute and app6int^>_^^^i;-;,:

•l,-i '' f^f, .I" T., - I - .f- -• V » ' - ff ' ' • " • * ' - / "

its true arid lawful attdrney(s)-in-fact fd execute.:ufe;sear^n\3 deliver, fo^
,;;. ottiej^tjn'gjsbbli^tor^^^

•3 :.«^^£fsiuch.irw
v-r, ^/ujly^nd%rnply^_tp.allinte.n^

. „ , . . . . . . . ... ._ —•"-££
:mt

«•«•*.-..• • - • • . - , - .-.iv- »-s'i- 1*j-.'**'i - ', •- -.'. - - - > •" ..'-•.i*%»»•*'jjte^^(•.•.^'^f^^^S^^^-^^^^'^^m'^^i*&$~3^#^&rf88ffi&^'~ ^rX^ii^'M'MS
|̂ &Sf^®S^H^^I^^

HIM ^•c.Mj.rfifl̂ M.ts-^ •Mig^^fe^tiS^»ai?fKtt-S%':t«ai;.'.---'
/'r:-^J,"^^*^^'™!^-'-^^"^^.\^^^^i;'"^?'i

' Wj^ffT^-i'--if*7i«1*--'-ri;;t!»;-r.^;'-^v?'*.ir-tl'T--*^^S»eduig mstrument^to me perspnally^knoi
" "said îhat heTs'the therein des£n6al and authorized officer of th'e INTE'kNATiO

^ : ' ^ T C A T l 6 m

V^- - , . . , , , , . „ . , - . .

Assistant Secretary
IMPORTANT NOTICE: Thta Power ol Attorney mint be BLUE In color. II11 U not BLUE, thl* l» not an luthentlc Power of Attorney.



//861839

MAINTENANCE BOND - "B"

(PAVING ONLY)

:7%

KNOW ALL MEN BY THESE PRESENTS:

That we, the undersigned A. H. MOVER, INC.

Route 422 East, Box 247 , Myerstown, Pa. 17067
(Here insert the name or legal title and address of Contractor)

as PRINCIPAL, and INTERNATIONAL FIDELITY INSURANCE COMPANY_______________

"24 Commerce S t ree t . N e w a r k , New Jersey 07102___________________________
(Here insert the legal title of Surety)

a corporation organized and existing under the laws of the State

of____New Jersey____________________as SURETY are held and

firmly bound unto Whitmover Laboratories Private Smdy r.rnnp__________

c/o Rohm & Haas Co. & Smith Kline Deecham Co. . Route 413, Bris tol . Pa. 19007
(Here insert the name or legal title and address of the OWNER)

as OBLIGEE in the full and just sum of FIFTEEN THOUSAND SEVEN HUNDRED

SIXTY EIGHT AND 00/100 - - - - - - - - - - DOLLARS ($ 15,768.00_________)

for maintenance, lawful money of the United States of America, to
be paid to the said OBLIGEE, or its attorney, successors or
assigns, to the payment of which sums well and truly to be made,
the said PRINCIPAL and SURETY bind themselves, their heirs,
administrators, executors, successors and assigns, j ointly and
severally, firmly by these presents:

WHEREAS, said PRINCIPAL has entered into a certain CONTRACT with
said OBLIGEE,

dated .Tannery isr_____________, 19 qi (Hereinafter called the
CONTRACT)

for Phase I - Myerstown Water System Extension______________________

which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be
deemed a part hereof as fully as if set forth herein.

0021XX
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MAINTENANCE BOND - "B"

(PAVING ONLY)

NOW, THEREFORE, the joint and several conditions of this BOND are
such:

That if the above bounden PRINCIPAL shall remedy without cost to
the said OBLIGEE any defects which may develop during a period of
two (2) years from ____August 15, 1991_____________, the date of
completion and acceptance of the WORK performed under said
CONTRACT provided such defects in the judgment of the OBLIGEE, or
its successors having jurisdiction in the premises are caused by
defective or inferior materials or workmanship, then Bond shall
be void, otherwise the Bond shall be and remain in full force and
effect.

The PRINCIPAL and the SURETY agree that any alterations, changes
or additions to the CONTRACT DOCUMENTS, and/or any alterations,
changes or additions to the WORK to be performed under the
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any
alterations, changes or additions to the CONTRACT, and/or any
giving by the OBLIGEE of any extensions of time for the
performance of the CONTRACT in accordance with the CONTRACT
DOCUMENTS and/or any act of forebearance of either the PRINCIPAL
or the OBLIGEE toward the other with respect to the CONTRACT
DOCUMENTS and the CONTRACT and/or the reduction of any percentage
to be retained by the OBLIGEE as permitted by the CONTRACT
DOCUMENTS and by the CONTRACT shall not release in any manner
whatsoever, the PRINCIPAL and the SURETY, or either of them, or
their heirs, executors, administrators, successors and assigns
from liability under this BOND and the SURETY for value received
does waive notice of any such alterations, changes, additions,
extensions of time, acts of forebearance and/or reduction of
retained percentage.
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MAINTENANCE BOND - "B"

(PAVING ONLY)

IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this
instrument under their several seals this 16th______ day of Octobi
/ 19 91 . the name and corporate seal of each corporate party being
hereto affixed and these presents fuly signed by its proper
officers pursuant to authority of its governing body.

In presence of:

(SEAL)
(Individual or Partnership Principal)

(Address) (Business Address)

(SEAL)
(Individual or Partnership Principal)

(Address)

Witness:

(Business Address)

Attest

By

A. H. MOVER. INC.
(Corporate Principal)

Route 422 East, Box 247
Myerstown, Pa. 17067_____

(Business Address)

(Aff ix Corporate Seal) pjisident

Attest

By

INTERNATIONAL FTnF.T.TTY TN.qTT-RANPF rn>fPAMV
(Corporate Surety)

24 Commerce Street
Newark, New Jersey 07102

(Business Address

(Aff ix Corporate Sear)Robert D< La
Attorney-in-Pacc
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TEL.(201)624-7200 POWER OF ATTORNEY

* INTERNATIONAL FIDELITY INSURANCE COMPANY
HOME OFFICE: 24 COMMERCE STREET - " • - -' - -

NEWARK, NEW JERSEY 07102 BOND NO. 861839

KNOW ALL MEN BY THESE PRESENTS; Thai INTERNATIONAL FIDELITY INSURANCE COMPANY, a rorpo^ni (
under the laws onhe'State of New Jersey, ;arid haying its principal office in'the City of,Newark, New Jersey, ddes'hereby ^

its_trueand ja«flFulattorney(s)-in- fact to execute", seal and deliver forandb'ntt5~bena!fa^^
_.t.—.-:i_-ij—'"-ui;—•--•-'-^-"--'----^'-^fc-whicjiare^r may ̂ ^^

i""-™ - ;i??*•:>:,><'.r.syr*-"T*in.-'-..;_-"•"-, ." -•-'Li w« . ••;?,;.ii.'\;'• ,-TiM-y.- -•''••\v-.'l.r^^J&>~'*--w$^^-±&'«!fK*-' *? .̂ {BWI.WK'SHB* -*,&*!i*r3--'?-v$!''.:*#^:_Tbe;Piresid^iL0i^any,J\^ce.president, Execu^vje^ic^:President,1 Secretary^ASsisialavSecretary^

-r'-IJ T* . /1\' '•TVY AflTVMrit AtfnmAvdin.Fa/^t'••"a«H fA' aiith/\rT'70 tluanVtrt 0T^r>iilk^v^-luViair Ar;%^'OntinnQtiui^'a^i^1.'aMar*(i- *Vi**f QVa1 "«r 41**'i
-J~7'- f*WW*'F*V»'--r ^i-^^*^-*-^ ^- i/-^""*f. Ifffter^K- -~ . f_ i ̂ 11̂  ' • V.v^TilpCWiWFBFWIft'JM^-rf^^

• x ' <r urther, inis Power of Attorney is signed and sealed byfacsimile pursuant to resolution'of the
- ' - -•-"•* ' i .-?•* -•*•*•' "ta'B' s--- -".«»' ^».. »• - ' •—• . ' - __ T • ' -•* A_*.'"L ^ . • .-- . • ~ .. -'.-^ ***-!*- T" -- ;L*'.-*'.:-L*t-^' -'r-4—

^^>-^^ iucn ppSve/,s§ ̂ iterated'aliU certified by facsimi^
^'g^to^oygipffii^

JN,TESTIMONY>WHEREOF;INTERNATI.I
.j, .„!-•.-. ,.r«.(M.,;-'!'.-*aVW^i*l''V*^--"''~. ' >--li.-.i,»r

INTERgA™
^iHattji^ddiEplrpq^t^SMn

. .S S e t HH3

S-?K '̂̂ >*Ei .'Wiirv/it^sÎfe^sm^
T^^^^p^^ f̂s^a^,NXa^e?w5?oertify^tI have co
.«irf.P**,,3<V,.S.v,«o':. ;ii;-:.1«-vVn-jl*V"v-nva^setforthiasaid Power of Attc'̂ a^^^->i;^r*F^-,w«rin'i,^.--J:;>AV4Vi-wKW*--j.•.-.-•••-.;. '̂ ^*/*(»^^ir^»*i\*>5*t-_^««'*

...is-,,. -;..,_ - . • - •. • ,.y -.. ^:w;..~--'-•-•••'•: -,:':- -. , ., •".. •-,'.•«-•< ••—.--. Assistant Secretary..v
IMPORTANT NOTICE: Thto Power ol Attorney mutt b* BLUE In color. It II t* not BLUE, Ihte I* not »n authentic Power ol Attorney.



Bond //861839

STATEMENT OF SURETY COMPANY

IN ACCORDANCE with the provisions of the CONTRACT dated

between the WHITMQYER LABORATORIES PRIVATE STUDY GROUP_____
(Owner)

____________________________ and A. H. MOVER. INC.
(Contractor)

T N T K R N A T T n N A T . FTT1PT.TTV______
(Surety)

INSURANCE COMPANY________________, SURETY on the Labor and
Material Payment BOND of A H MOV PR IMP __________________

(Contractor)

after a careful examination of the books and records of said
CONTRACTOR or after receipt of an affidavit from CONTRACTOR,
which examination of affidavit satisfies SURETY that all claims,
for labor and materials have been satisfactorily settled, hereby
approved by the final payment of the said

________A. H. MOYER, INC._________________________________, CONTRACTOR

and by these presents witnesseth that payment to the CONTRACTOR
of the final estimates shall not relieve surety of any of its
obligations to WHTTMnvFR, LARDPATrmTFc; PRT VATR....STUDY nsQip________/

(Owner)
as set forth in the said SURETY COMPANY'S BOND.

IN WITNESS WHEREOF, said SURETY has hereunto set its hand and
seal this____17th______ day of October__________, 19 91

ATTEST:
^ INTERNATIONAL FIDET.TTY TNSIIRAMrFGN h r) so(SEAL) HyJX.-v.̂ J O. .̂ C^ -̂r̂  BY: __________

"^Robert D. Laporte
Attorney-in-Fact

NOTE : This statement , if executed by any person other than the
President or Vice President of the Company, must be accompanied
by a certificate of even date showing authority conferred upon
the person so signing to execute such instruments on behalf of
the Company represented.
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POWER OF ATTORNEY
O R I G I N A L ^

- 'TEL: (201) 624-7200 !:: ,

r • gr INTERNATIONAL FIDELITY INSURANCE COMPANY
^ " '• :, , . HOME OFFICE: 24 COMMERCE STREET . ;• ,^

7 '---:• ">'• :' NEWARK, NEW JERSEY07102 " BOND NO. 861839
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PHASE I I & I I I

CONTRACTOR'S AFFIDAVIT

COMMONWEALTH OF PENNSYLVANIA

COUNTY OF LEBANON

Before me, the undersigned, a Notary Public
(Notary Public, Justice of the Peace or Alderman)

in and for said County and State, personally appeared
Adam H. Moyer

(Individual, Partner or duly authorized representative of Corporate Contractor)

who being duly sworn according to law, deposes and says that all labor, material and
outstanding claims and indebtedness of whatever nature arising out of the performance
of the CONTRACT of the Whitmover Laboratories Private Study Group consisting of

(Owner)

Rohm and Haas Co. and Beecham Inc. with
paid in full.

A - H - inc. nave been

(Contractor)

/]
{JJ-&W >/

(Individual, Partner, or duly authorized 7
representative of Corporate Contractor)

Sworn to and subscribed before

me this 1 day of

19

Notary Public
(Sea!)

WH702015.DOC 6207-02
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PHASE II & III

CONTRACTOR'S RELEASE

KNOW ALL MEN BY THESE PRESENTS THAT: A. H. Moyer, Inc._________

(Contractor)

Of Lebanon_____________ County and State of Pennsylvania_______

does hereby acknowledge that he has received this day, of and from the

___Whftmoyer Laboratories Private Study Group consisting of Rohm and Haas Co.

___and Beecham Inc._________________[____________
(Owner)

the sum of ONE DOLLAR ($1.00) and other valuable consideration in full satisfaction and

payment of all sums of money owing payable and belonging to A, H. Moyer, inc.
(Contractor)

by any means whatsoever for on account of a certain agreement hereinafter called the

CONTRACT, between the said Whrtmoyer Laboratories Private Study Group_____
(Owner)

and A. H. Moyer, Inc._________dated April 22, 1991_________ .
(Contractor)

NOW, THEREFORE, the said A . H . Mover. Inc. ______________
• - (Contractor)

(for myself, my heirs, executors and administrators) (for itself, its successors and

assigns) do by these presents remise, release, quit-claim and forever discharge the said

___Whrtmoyer Laboratories Private Study Group its successors and assigns, of
(Owner)

and from all claims and demands arising from or in connection with the said CONTRACT

dated4/22/9land of and from all, and all manner of action and actions, cause or causes
WH702016.DOC 6207-02
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PHASE II & III

of action, money, accounts, reckonings, bonds, bills, specialties, convenants, contracts,

agreements, promises variances, damages, judgments, extents, executions, claims

and demand, whatsoever in law or equity, or otherwise which against the said

___________Whftmoyer Laboratories Private Study Group __________
(Owner)

its successors and assigns, ever had, now have, or which (I, my heirs, executors, or

administrators) ("rt, its successors and assigns) hereafter can, shall or may have, for

upon or by reason of any matter, cause or thing whatsoeve'r from the beginning of the

world to the date of these presents.

IN WITNESS WHEREOF A. H. Moyer, Inc.
(Contractor)

has caused these presents to be duty executed the 26th day of May

Signed, Sealed and Delivered
in the presence of:

(Individual)

Attest:

(Partner)

A. H. Moyer, Inc.

(Secretary)

(CORPORATE SEAL)

., 1992

.(SEAL)

(Partnership Contractor)
.(SEAL)

.(SEAL)

(President or vice President)

(SEAL)

(SEAL)

CR/2



#872338

MAINTENANCE BOND - "A"

(EXCEPT PAVING)

KNOW ALL MEN BY THESE PRESENTS:

That we, the undersigned A.H. MOYER, INC., Route 422 East, BOX 247,________

Myerstown, Pa. 17067_________________________________________________
(Here insert the name or legal title and address of Contractor)

as PRINCIPAL, and INTERNATIONAL FIDELITY INSURANCE COMPANY

24 Commerce Street, Newark, New Jersey 07102
(Here insert the legal title and address of Surety)

a corporation organized and existing under the laws of the Commonwealth of

Pennsylvania as SURETY are held and firmly bound unto the Whitrnoyer Laboratories

Private Study Group c/o Rohm and Haas Co.. Route 413 and Old Route 13._______

P.O. Box716. Bristol. PA 19007____________________________'
(Here insert the name or legal title and address of the OWNER)

SEVENTEEN THOUSAND SIX
as OBLIGEE in the full and just sum of HUNDRED FIFTY FOUR DOLLARS (Si7.654.oo)
for maintenance, lawful money of the United States of America, to be paid to the said
OBLIGEE, or its attorney, successors or assigns, to the payment of which sums well and
truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs,
administrators, executors, successors and assigns, jointly and severally, firmly by these
presents:

WHEREAS, said PRINCIPAL has entered into a certain CONTRACT with said OBUGEE,

dated April 22 I9.21 (Hereinafter called the CONTRACT) for

PHASES II and III

MYERSTOWN WATER SYSTEM EXTENSION

which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed
a part hereof as fully as if set forth herein.

WH702017.DOC 6207-02
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NOW, THEREFORE, the joint and several conditions of this BOND are such:

That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE
any defects which may develop during a period of one (1) year fromNovember 22, 1991 .
the date of completion and acceptance of the WORK performed under said CONTRACT
provided such defects in the judgment of the OBLJGEE, or its successors having
jurisdiction in the premises are caused by defective or inferior materials or workmanship,
then Bond shall be void, otherwise the Bond shall be and remain in full force and effect.

The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the
CONTRACT DOCUMENTS, and/or any alterations, changes or additions to the WORK
to be performed under the CONTRACT in accordance with the CONTRACT
DOCUMENTS, and/or any alterations, changes or additions to the CONTRACT, and/or
any giving by the OBLIGEE of any extensions of time for the performance of the
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of
forebearance of either the PRINCIPAL or the OBLIGEE toward the other with respect to
the CONTRACT DOCUMENTS and the CONTRACT and/or the reduction of any
percentage to be retained by the OBLIGEE as permitted by the CONTRACT
DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators,
successors and assigns from liability under this BOND and the SURETY for value
received does waive notice of any such alterations, changes, additions, extensions of
time, acts of forebearance and/or reduction of retained percentage.

MB-"A"/2



IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument
under their several seals this 29th day of January . EL22the name and corporate seal of
each corporate party being hereto affixed and these presents fuly signed by its proper
officers pursuant to authority of Its governing body.

In presence of:

(SEAL)
(Individual or Partnership Principal)

(Address) (Business Address)

(SEAL)
(Individual or Partnership Principal)

(Address) (Business Address)

Witness:

Attest:

ff

Attest:

A.H. MOYER, INC.

(Corporate Principal)

Route 422 East, Box 247 ,, Myerstown, Pa. 17067

. (Business Address)

(Affix Corporate Seal)

INTERNATIONAL FIDELITY INSURANCE COMPANY
(Corporate Surety)

24 Commerce Street, Newark, New Jersey 07102

(Business Address)

By
(Affix Corporate Seal)

Robert D. Laporte,Attorney-in-Fact

MB-"A"/3
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#872838

MAINTENANCE BOND - "B"

(PAVING ONLY)

KNOW ALL MEN BY THESE PRESENTS:

That we, the undersigned A. H. Moyer, inc., Route 422 East, p. o. BOX 247,

____Myerstown, PA 17067____________________________________
(Here insert the name or legal title and address of Contractor)

as PRINCIPAL and INTERNATIONAL FIDELITY INSURANCE COMPANY

24 Commerce Street, Newark, New Jersey 07102

(Here insert the legal title and address of Surety)

a corporation organized and existing under the laws of the Commonwealth of

Pennsylvania as SURETY are held and firmly bound unto the Whitmoyer Laboratories

Private Study Group c/o Rohm and Haas Co. Route 413 & Old Route 13.________

P.O. Box 716. Bristol. PA 19007__________________________________
(Here insert the name or legal title and address of the OWNER)

thirteen thousand
as OBLIGEE in the full and just sum of two hundred_____DOLLARS (Si3 r2on.nb
for maintenance, lawful money of the United States of America, to be paid to the said
OBLIGEE, or its attorney, successors or assigns, to the payment of which sums well and
truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs,
administrators, executors, successors and assigns, jointly and severally, firmly by these
presents:

WHEREAS, said PRINCIPAL has entered into a certain CONTRACT with said OBLIGEE,

dated April 22. I9_9^Hereinafter called the CONTRACT) for

PHASES II and III

MYERSTOWN WATER SYSTEM EXTENSION

which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed
a part hereof as fully as if set forth herein.

WH702018.DOC 6207-02
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Wed)

NOW, THEREFORE, the joint and several conditions of this BOND are such:

That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE
any defects which may develop during a period of two (2) years from Nov. 22, 1991 .
the date of completion and acceptance of the WORK performed under said CONTRACT
provided such defects in the judgment of the OBLIGEE, or its successors having
jurisdiction in the premises are caused by defective or inferior materials or workmanship,
then Bond shall be void, otherwise the Bond shall be and remain in full force and effect.

The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the
CONTRACT DOCUMENTS, and/or any alterations, changes or additions to the WORK
to be performed under the CONTRACT in accordance with the CONTRACT
DOCUMENTS, and/or any alterations, changes or additions to the CONTRACT, and/or
any giving by the OBLIGEE of any extensions of time for the performance of the
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of
forebearance of either the PRINCIPAL or the OBLIGEE toward the other with respect to
the CONTRACT DOCUMENTS and the CONTRACT and/or the reduction of any
percentage to be retained by the OBLIGEE as permitted by the CONTRACT
DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators,
successors and assigns from liability under this BOND and the SURETY for value
received does waive notice of any such alterations, changes, additions, extensions of
time, acts of forebearance and/or reduction of retained percentage.

MB-"B"/2



IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument
under their several seals this 29 day of January . 19̂ 3 the name and corporate seal of
each corporate party being hereto affixed and these presents fuly signed by its proper
officers pursuant to authority of rts governing body.

In presence of:

(SEAL)
(Individual or Partnership Principal)

(Address) (Business Address)

(SEAL)
(Individual or Partnership Principal)

(Address)

Witness:

(Business Address)

Attest:

/ ) /

A. H. Mover, Inc .
(Corporate Principal)

ffrtiit.g 49.9 Ka gt . Rnx 9.47 r Mr^rstown , . PA
(Business Address) 17067

__.____
(Affix Corporate Seal)

Attest:
INTERNATIONAL FIDELITY INSURANCE COMPANY
(Corporate Surety)

24 Commerce St., Newark, New Jersey 07102

(Business Address)

—— By
(Affix Corporate Seal)
Robert D. Laporte,Attorney-in~Fact

MB-"B"/3
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Bond #864371

STATEMENT OF SURETY COMPANY

IN ACCORDANCE with the provisions of the CONTRACT dated April 22, 1991

between the____Whitmover Laboratories Private Study Group consisting of_____
(Owner)

Rohm and Haas Co. and Beecham Inc. and A.H. MOVER, INC. __
(Contractor)

..the INTERNATIONAL FIDELITY INSURANCE COMPANY
(Surety)

., SURETY on the Performance and Payment BOND of

A.H. MOYER, INC.

(Contractor)

after a careful examination of the books and records of said CONTRACTOR or after
receipt of an affidavit from CONTRACTOR, which examination of affidavit satisfies
SURETY that all claims, for labor and materials have been satisfactorily settled, hereby
approved by the final payment of the said

A.H. .MOYER, INC._______________________________________, CONTRACTOR

and by these presents witnesseth that payment to the CONTRACTOR of the final
estimates shall not relieve surety of any of its obligations to the Whitmover Laboratories
___Private Study Group consisting of Rohm and Haas Co. and Beecham Inc.

(Owner)
as set forth in the said SURETY COMPANY'S BOND.

IN WITNESS WHEREOF, said SURETY has hereunto set its hand and seal
this 5th ________ day Of June____, 19_92

ATTEST:
INTERNATIONAL FIDELITY INSURANCE COMPANY

BY:
(President)

Robert. D. Laporte,Attorney-in-Fact

NOTE: This statement, if executed by any person other than the President or Vice
President of the Company, must be accompanied by a certificate of even date showing
authority conferred upon the person so signing to execute such instruments on behalf of
the Company represented,
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PHASE IV

CONTRACTOR'S AFFIDAVIT

COMMONWEALTH OF PENNSYLVANIA

COUNTY OF LEBANON

Before me, the undersigned, a____Notary Public
(Notary Public, Justice of the Peace or Alderman)

in and for said County and State, personally appeared
_____________Adam H. Mover_____ ___
(Individual, Partner or duly authorized representative of Corporate Contractor)

who being duly sworn according to law, deposes and says that al! labor, material and
outstanding claims and indebtedness of whatever nature arising out of the performance
of the CONTRACT of the Whitmoyer Laboratories Private Study Group consisting of

(Owner)

Rohm and Haas Co. and Beecham Inc. with A. H. Mover, inc.___ have been
paid in full. ' (Contractor)

(Individual, Partner, or duly authorizeo7

representative of Corporate Contractor)

Sworn to and subscribed before

me this / 7 ___ day of ! ?i~ ̂ ivi-'^^.,,...,;,. 1

L^U______,19

\ T)i/>,v,*ji-. ^A^^.tJi^ Notary Public
IT (Seal)

WH710011.DOC 6207-10
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PHASE IV

CONTRACTOR'S RELEASE

KNOW ALL MEN BY THESE PRESENTS THAT: A. H. Moyer, Inc._________

(Contractor)

Of Lebanon____________ County and State Of Pennsylvania_________

does hereby acknowledge that he has received this day, of and from the

____Whitmover Laboratories Private Study Group consisting of Rohm and Haas Co.

____and Beecham Inc.__________________' _____________
(Owner)

the sum of ONE DOLLAR ($1.00) and other valuable consideration in full satisfaction and

payment of all sums of money owing payable and belonging to A, H. Mover, inc.
(Contractor)

by any means whatsoever for on account of a certain agreement hereinafter called the

CONTRACT, between the said Whitmover Laboratories Private Study Group
(Owner)

and A. H. Moyer , Inc.________ dated September 16. 1991________.
(Contractor)

NOW, THEREFORE, the said. A. H^Moyer, inc. ___________
(Contractor)

(for myself, my heirs, executors and administrators) (for itself, its successors and

assigns) do by these presents remise, release, quit-claim and forever discharge the said

____Whitmover Laboratories Private Study Group its successors and assigns, of
(Owner)

and from all claims and demands arising from or in connection with the said CONTRACT

dated9^16/91and of and from all, and all manner of action and actions, cause or causes
WH710012.DOC ' 6207-10
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PHASE IV

of action, money, accounts, reckonings, bonds, bills, specialties, convenants, contracts,

agreements, promises variances, damages, judgments, extents, executions, claims

and demand, whatsoever in law or equity, or otherwise which against the said

___________Whitmover Laboratories Private Study Group____________
(Owner)

its successors and assigns, ever had, now have, or which (I, my heirs, executors, or

administrators) (it, its successors and assigns) hereafter can, shall or may have, for

upon or by reason of any matter, cause or thing whatsoever from the beginning of the

world to the date of these presents.

IN WITNESS WHEREOF A. H. Moyer, Inc._______________________
(Contractor)

has caused these presents to be duly executed the 17th day of -"July____, 1992

Signed, Sealed arid Delivered
in the presence of:

(SEAL)
(Individual)

(Partnership Contractor)
(SEAL)

.(SEAL)
(Partner)

Attest:

A. H. Mover. Inc. .(SEAL)

(Secretary) /

(CORPORATE SEAL)

(President or Vfce-Prestaent)

CR/2



PHASE IV M:<
MAINTENANCE BOND - "A" //87283S fS:

(EXCEPT PAVING)

KNOW ALL MEN BY THESE PRESENTS:

That we, the undersigned A. H. Moyer, inc., Route 422 East, BOX 247,

____Myerstown, PA 17067____________________________________
(Here insert the name or legal title and address of Contractor)

as PRINCIPAL, and INTERNATIONAL FIDELITY INSURANCE COMPANY

24 Commerce Street, Newark, New Jersey 07102

(Here insert the legal title and address of Surety)

a corporation organized and existing under the laws of the Commonwealth of

Pennsylvania as SURETY are held and firmly bound unto the Whitmoyer Laboratories

Private Study Group c/o Rohm and Haas Co.. Route 413 and Old Route 13._______

P.O. Box 716. Bristol. PA 19007__________________________________
(Here insert the name or legal title and address of the OWNER)

Twenty-seven thousand seven hundred
as OBLIGEE in the full and just sum of thirty-five & eightv-foQO^AQ.S ($27.735.84^
for maintenance, lawful money of the United States of America, to be paid to the said
OBLIGEE, or its attorney, successors or assigns, to the payment of which sums well and
truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs,
administrators, executors, successors and assigns, jointly and severally, firmly by these
presents:

WHEREAS, said PRINCIPAL has entered into a certain CONTRACT with said OBLIGEE,

dated September 16, . I9_9i(Hereinafter called the CONTRACT) for

PHASE IV

MYERSTOWN WATER SYSTEM EXTENSION

which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed
a part hereof as fully as if set forth herein.

WH710013.DOC 6207-10
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NOW, THEREFORE, the joint and several conditions of this BOND are such:

That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE
any defects which may develop during a period of one (1) year from May 14, 1992 ,
the date of completion and acceptance of the WORK performed under said CONTRACT
provided such defects in the judgment of the OBLIGEE, or its successors having
jurisdiction in the premises are caused by defective or inferior materials or workmanship,
then Bond shall be void, otherwise the Bond shall be and remain in full force and effect.

The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the
CONTRACT DOCUMENTS, and/or any alterations, changes or additions to the WORK
to be performed under the CONTRACT in accordance with the CONTRACT
DOCUMENTS, and/or any alterations, changes or additions to the CONTRACT, and/or
any giving by the OBLIGEE of any extensions of time for the performance of the
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of
forebearance of either the PRINCIPAL or the OBLIGEE toward the other with respect to
the CONTRACT DOCUMENTS and the CONTRACT and/or the reduction of any
percentage to be retained by the OBLIGEE as permitted by the CONTRACT
DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators,
successors and assigns from liability under this BOND and the SURETY for value
received does waive notice of any such alterations, changes, additions, extensions of
time, acts of forebearance and/or reduction of retained percentage.

MB-"A"/2



IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument
under their several seals this 4th day of June 1922 the name and corporate seal of
each corporate party being hereto affixed and these presents fuly signed by its proper
officers pursuant to authority of its governing body.

In presence of:

(SEAL)
(Individual or Partnership Principal)

(Address) (Business Address)

(SEAL)
(Individual or Partnership Principal)

(Address) (Business Address)

Witness:

Attest:

Attest:

EM . rF>ft"-*m \j—

A. H. Mover, Inc.
(Corporate Principal)

Route 422 East, Box 247, Myerstown, PA 17067
(Business Address)~

By
(Affix Corporate Seal) ff

INTERNATIONAL FIDELITY INSURANCE COMPANY

(Corporate Surety)

24 Commerce St., Newark, New Jersey 01702

(Business Address)

(Affix Corporate Seal)
Robert D. Laporte,Attorney-in-Fact

r.B-"A"/3
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PHASE IV ORIGIN^

MAINTENANCE BOND - "B" //S72838

(PAVING ONLY)

KNOW ALL MEN BY THESE PRESENTS:

That we, the Undersigned A. H. Mover. Tn r , . . Route 422 .East. r ROX 247 1

M v e r s t o w n . PA 17067_____________________________________
(Here insert the name or legal title and address of Contractor)

as PRINCIPAL, and INTERNATIONAL FIDELITY INSURANCE COMPANY__________

24 Commerce SbrepL, Newark, New Jersey 07102___________________________
(Here insert the legal title and address of Surety)

a corporation organized and existing under the laws of the Commonwealth of

Pennsylvania as SURETY are held and firmly bound unto the Whitmoyer Laboratories

Private Study Group c/o Rohm and Haas Co. Route 413 & Old Route 13.________

P.O. Box 716. Bristol. PA 19007_________________________
(Here insert the name or legal title and address of the OWNER)

Fifty-seven thousand seven hundred
as OBLIGEE in the full and just sum of ninety-Fivp & nn/inn -DOLLARS ( S s 7 , 7 Q s . n n )
for maintenance, lawful money of the United States of America, to be paid to the said
OBLIGEE, or its attorney, successors or assigns, to the payment of which sums well and
truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs,
administrators, executors, successors and assigns, jointly and severally, firmly by these
presents:

WHEREAS, said PRINCIPAL has entered into a certain CONTRACT with said OBLIGEE,

dated September 16, . ̂ (Hereinafter called the CONTRACT) for

PHASE IV

MYERSTOWN WATER SYSTEM EXTENSION
*

which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed
a part hereof as fully as if set forth herein.

WH710014.DOC 6207-10
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NOW, THEREFORE, the joint and several conditions of this BOND are such:

That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE
any defects which may develop during a period of two (2) years from May 14, 1992
the date of completion and acceptance of the WORK performed under said CONTRACT
provided such defects in the judgment of the OBLIGEE, or its successors having
jurisdiction in the premises are caused by defective or inferior materials or workmanship,
then Bond shall be void, otherwise the Bond shall be and remain in full force and effect.

The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the
CONTRACT DOCUMENTS, and/or any alterations, changes or additions to the WORK
to be performed under the CONTRACT in accordance with the CONTRACT
DOCUMENTS, and/or any alterations, changes or additions to the CONTRACT, and/or
any giving by the OBLIGEE of any extensions of time for the performance of the
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of
forebearance of either the PRINCIPAL or the OBLIGEE toward the other with respect to
the CONTRACT DOCUMENTS and the CONTRACT and/or the reduction of any
percentage to be retained by the OBLIGEE as permitted by the CONTRACT
DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators,
successors and assigns from liability under this BOND and the SURETY for value
received does waive notice of any such alterations, changes, additions, extensions of
time, acts of forebearance and/or reduction of retained percentage.

MB-"B"/2



IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument
under their several seals this 4th day of jnnp 199.3 the name and corporate seal of
each corporate party being hereto affixed and these presents fuly signed by its proper
officers pursuant to authority of its governing body.

In presence of:

(Individual or Partnership Principal)

(Address)

(Individual or Partnership Principal)

(Address)

Witness:

Attest:

Attest:

(SEAL)

(Business Address)

(SEAL)

(Business Address)

A. H. Mover. Inc.
(Corporate Principal)

Route 422 East, Box 247, Myerstown, PA 17067
(Business Address)

(Affix Corporate Seal)

INTERNATIONAL FIDELITY INSURANCE COMPANY
(Corporate Surety)

24 Commerce St.. Newark. New Jersey 07102
(Business Address)

BY.
(Affix Corporate Seal)

Robert D. Lapor te, Attorney-in-Fac L

MB-"B"/3
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PHASE IV

STATEMENT OF SURETY COMPANY

IN ACCORDANCE with the provisions of the CONTRACT dated September 16, 1991

between the____Whitmoyer Laboratories Private Study Group consisting of
(Owner)

Rohm and Haas Co. and Beecham Inc. and A.H. MOYER, INC.
(Contractor)

., the INTERNATIONAL FIDELITY INSURANCE COMPANY
(Surety)

., SURETY on the Performance and Payment BOND of

A.H. MQYER, INC.
(Contractor)

after a careful examination of the books and records of- said CONTRACTOR or after
receipt of an affidavit from CONTRACTOR, which examination of affidavit satisfies
SURETY that all claims, for labor and materials have been satisfactorily settled, hereby
approved by the final payment of the said

A.H. MOYER, INC. __________________________________________ , CONTRACTOR

and by these presents witnesseth that payment to the CONTRACTOR of the final
estimates shall not relieve surety of any of its obligations to the Whitmoyer Laboratories
___ Private Study Group consisting of Rohm and Haas Co. and Beecham Inc.

(Owner)
as set forth in the said SURETY COMPANY'S BOND.

IN WITNESS WHEREOF, said SURETY has hereunto set its hand and seal
this i9th _____ day of__jiine___, 1992_.

ATTEST:
INTERNATIONAL FIDELITY INSURANCE COMPANY

(SEAL) s u y _ . f t g . BY:
(President)

Robert. D. LaporLe,AlLorney-in-FacL

NOTE: This statement, if executed by any person other than the President or Vice
President of the Company, must be accompanied by a certificate of even date showing
authority conferred upon the person so signing to execute slich instruments on behalf of
the Company represented.
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BCM BCM Engineers Inc.
Engineers, Planners, Scientists and Laboratory Services

One Plymouth Meeting • Plymouth Meeting, PA 19462 • (215) 825-3800 • FAX (215) 834-8236

Steiner, Sandoe & Cooper
36 West Main Avenue
Myerstown, PA 17067

June 1, 1992

Attention: Kenneth C. Sandoe, Esquire

Subject: Myerstown Water Authority
Dedication of Water Mains by
WMtmoyer Laboratories Private Study Group
BCM Project No. 00-6207-09

Dear Mr. Sandoe:

At the request of Myerstown Water Authority, we have prepared general
descriptions of the water main locations in Phases One through Four of
the above-referenced project. The descriptions are to be utilized in the
preparation of the deeds of dedication for Phases One through Four.

The Authority and the Study Group are scheduling the dedication ceremony
for the Authority meeting of June 11, 1992.

Should you have any questions, please do not hesitate to call.

Very truly yours,

John N. Rossi
Project Manager

JNR/lar
Enclosure
cc: M. Yunska, R&H (w/encl)

R. Leimkuhler, R&H (w/encl)
R. Karsnltz, MHA (w/o end)
E. Treat, MWA (w/encl)
W. Steuteville, EPA (w/encl)
S. Keefer, GVC (w/encl)
K. Kyriss, BCM (w/o end)

Integrity and Quality since 1890-
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bcc: W. Fleming, BCM

D. Grleco, BCM



BCM
June 1, 1992

GENERAL DESCRIPTION

Phase I Hater Main Extensions
for

Myerstown Hater Authority
by

Whltmoyer Laboratories Private Study Group

The following water main extensions were constructed of eight inch
diameter ductile iron pipe 1n Myerstown Borough and Jackson Township,
Lebanon County, PA:

1. In the bed of Stoever Avenue, 1,016 feet from a point approximately
400 feet west of College Avenue to the intersection with Race Street,

2. Thence along Race Street from the intersection with Stoever Avenue,
1,255 feet to a point approximately 630 feet south of Park Avenue,

3. Thence across lands now or formerly of John K. and Bertha R. Wenger
and Nenger Farm Machinery, Inc. (across Tulpehocken Creek) and within
a 20 foot wide water line right-of-way 1,013 feet to the intersection
of South Locust Street and West Maple Avenue.

Phase I construction included 751 feet of two Inch diameter
polyethylene water service line along Locust Street from the
intersection with Stoever Avenue to a blow-off valve at No. 600
Locust Street. .

A total of 3,284 feet of eight inch diameter ductile Iron pipe.



BCM
June 1, 1992

GENERAL DESCRIPTION

Phase II Water Main Extensions
for

Myerstown Hater Authority
by

Whltmoyer Laboratories Private Study Group

The following water main extensions were constructed of eight Inch
diameter ductile Iron pipe In Jackson Township, Lebanon County, PA:

1. Ouarrv Road Nater Main:

a. From a point on Quarry Road, approximately 110 feet north of an
intersection with M i l l Avenue, across lands now or formerly of
Jackson Township, Carl A. and Sheila N. Newman (and crossing
Tulpehocken Creek) and Jacob I. Mays, Jr. and Kathleen L. Mays,
his wife, within a 20 foot wide right-of-way 127 feet to an
intersection of Quarry Road and M i l l Avenue,

b. Thence from an intersection of Quarry Road and M i l l Avenue 1n a
southerly direction in the bed of Quarry Road, 746 feet to a
fire hydrant at No. 214 Quarry Road.

2. M i l l Avenue Hater Main:

a. From a point in an intersection of Quarry Road and M i l l Avenue
in an easterly direction along and across M i l l Avenue, 2,260
feet to a driveway on lands now or formerly of Ivan M. and
Esther P. Weller,

b. Thence along said driveway in a 20 foot wide right-of-way in an
easterly direction 515 feet to a blow-off valve.

A total of 3,648 feet of eight inch diameter ductile iron pipe.



BCM
June 1, 1992

GENERAL DESCRIPTION

Phase III Water Main Extension
for

Myerstown Hater Authority
by

Hhltmoyer Laboratories Private Study Group

The following water main extension was constructed of eight inch diameter
ductile iron pipe 1n Jackson Township, Lebanon County, PA:

1. From the intersection of Main Avenue and Creamery Road, In a
southerly direction along the easterly side of Creamery Road, 1,370
feet to a point north of the Tulpehocken Creek,

2. Thence crossing Creamery Road and lands now or formerly of J. Ralph
and Stella I. Kreider, et ux, in a 20 foot wide right-of-way (and
crossing Tulpehocken Creek) approximately 275 feet to a point along
Creamery Road,

3. Thence in a southerly direction along the westerly side of Creamery
Road, 495 feet to a blow-off valve at No. 93 Creamery Road.

A total of approximately 2,140 feet of eight Inch diameter ductile iron
pipe.



BCM June 1, 1992

GENERAL DESCRIPTION

Phase IV Hater Main Extension
for

Myerstown Water Authority
by

Hhitmoyer Laboratories Private Study Group

The following water main extension was constructed of twelve inch
diameter ductile iron pipe in Jackson Township, Lebanon County, PA:

1. From the intersection of Main Avenue and Falrlane Avenue, in a
southerly direction in the bed of Fairlane Avenue 1,927 feet to a
point north of the Tulpehocken Creek,

2. Thence crossing lands now or formerly of Harold L. and Edith M.
Grumbine and Sterling Drug, Inc. (and crossing Tulpehocken Creek) in
a 20 foot wide right-of-way approximately 335 feet to a point in
Fairlane Avenue,

3. Thence in, across, along and across Fairlane Avenue 1,700 feet to a
point on the south side of King Street,

4. Thence along the south side of King Street in a westerly direction
975 feet to a blow-off valve.

5. Also extending from the intersection of Fairlane Avenue and King
Street in an easterly direction across lands now or formerly of
Dean R. and Katrina L. Wagner approximately 60 feet, in a 20 foot
wide right-of-way, to a point on the north side of King Street,

6. Thence in an easterly direction along King Street 225 feet to a
blow-off valve.

A total of 5,222 feet of twelve Inch diameter ductile iron pipe.
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BCM BCM Engineers Inc.
Engineers. Planners. Scientists and Laboratory Services

One Plymouth Meeting • Plymouth Meeting. PA 19462 • (215) 825-3800 • FAX (215) 834-8236

June 9, 1992

Myerstown Hater Authority
101 East Washington Avenue
Myerstown, PA 17067-1142

Attention: Mr. Roger T. Karsnitz, Chairman

Subject: Whltmoyer Laboratories Private Study Group
Dedication of Hater Main Extensions, Phase 1
BCM Project No. 00-6207-06

Gentlemen:

The Whitmoyer Laboratories Private Study Group requests that you accept
for dedication to the Authority the water main extensions constructed in
Stoever Avenue, Race Street and the Maple Avenue Right-of-Way.

Enclosed for your consideration in this regard are the following Items:

1. Certification that the water mains have been satisfactorily pressure
tested and disinfected.

2. Bacteriological laboratory report indicating the water tested is safe
for drinking.

3. A'summary of construction and engineering costs.

4. The Contractor's Affadavlt (Release) for labor and material costs.

5. Engineer's Release for project costs.

6. Mylar record drawings depicting "as-built" conditions.

7. Specifications and contract documents.

8. Notice of Substantial Completion.

9. Maintenance Bond "A".

10. Maintenance Bond "B" (paving only).

11. Final Compensating Change Order.

Integrity and Quality since 1890-



BCM
Mr. Roger T. Karsnitz, Chairman
Page Two
June 4, 1992

He trust that the enclosed documentation is sufficient for the dedication
of the water mains to the Authority.

Should there be any question, please do not hesitate to contact us.

Very truly yours,

*—.'
John N. Rossi
Project Manager

JNR/lar
Enclosure
cc: M. Yunaska, R&H

R. Leimkuhler, R&H
N. Steuteville, EPA
E. Treat, MWA
K. Sandoe, Esquire
S. Keefer, GVA
N. Fleming, BCM
K. Kyriss, BCM
D. Grieco, BCM
44/4890d
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BCM BCM Engineers Inc.
Engineers, Planners, Scientists and Laboratory Services

One Plymouth Meeting • Plymouth Meeting, PA 19462 • (215) 825-3800 • FAX (215) 834-8236

ENGINEER'S CERTIFICATION

Th is is to certify that the water mains constructed under Phase I for

Whitmoyer Laboratories Private Study Group have been satisfactorily

pressure tested and d is in fected.

Phase I inc ludes Stoever Avenue, Race Street and the Maple Avenue

Right-of-Way.

Sworn to and
subscr ibed before me
.this M__ day of
-;-: (Uv^ . 1992-' 0 . •.

Karl M. Kyr iss, P.l
V i ce President
BCM Engineers, Inc.

Notary Public,.
NOTARIAL SEAL

DOROTHY M. WADE. Notary Public
Plymouth Twp.. Montgomery Co.

My Commission Expires Nov. 16. 1692

Seal

Integrity and Quality since 1890



BCM BCM Engineers Inc.
Engineers, Planners, Scientists and Laboratory Services

One Plymouth Meeting • Plymouth Meeting, PA 19462 • (215) 825-3800 • FAX (215) 834-8236

June 9, 1992

Myerstown Water Authority
101 East Washington Avenue
Myerstown, PA 17067-1142

Attention: Mr. Roger T. Karsnitz, Chairman

Subject: Whitmoyer Laboratories Private Study Group
Dedication of Water Main Extensions, Phases II and III
BCM Project No. 00-6207-06

Gentlemen:

The Whitmoyer Laboratories Private Study Group requests that you accept
for dedication to the Authority the water main extensions constructed in
Quarry Road, M i l l Avenue and Creamery Road.

Enclosed for your consideration in this regard are the following items:

1. Certification that the water mains have been satisfactorily pressure
tested and disinfected.

2. Bacteriological laboratory report indicating the water tested is safe
for drinking.

3. A'summary of construction and engineering costs.

4. The Contractor's Affadavit (Release) for labor and material costs.

5. Engineer's Release for project costs.

6. Mylar record drawings depicting "as-built" conditions.

7. Specifications and contract documents.

8. Notice of Substantial Completion.

9. Maintenance Bond "A".

10. Maintenance Bond "B" (paving only).

11. Final Compensating Change Order.

Integrity and Quality since 1890



BCM

Mr. Roger T. Karsnitz, Chairman
Page Two
June 4, 1992

He trust that the enclosed documentation is sufficient for the dedication
of the water mains to the Authority.

However, should there be any question, please do not hesitate to contact
us.

Very truly yours,

John N. Rossi
Project Manager

JNR/lar
Enclosure
cc: M. Yunaska, R&H

R. Leimkuhler, R&H
W. Steuteville, ERA
E. Treat, MNA
K. Sandoe, Esquire
S. Keefer, GVA
W. Fleming, BCM
K. Kyrlss, BCM
D. Grieco, BCM
44/4890d
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BCM BCM Engineers Inc.
Engineers, Planners, Scientists and Laboratory Services

One Plymouth Meeting * Plymouth Meeting, PA 19462 • (215) 825-3800 • FAX (215) 834-8236

ENGINEER'S CERTIFICATION

Th is Is to certify that the water mains constructed under Phases II and

III for Whltmoyer Laboratories Private Study Group have been

sat is fac tor i l y pressure tested and d is in fected.

Phases II and III Include Quarry Road, Mill Avenue and Creamery Road.

Karl M. Kyr iss , P.E.
Vice President
BCM Engineers, Inc.

Sworn to and
subscr ibed before me
t h i s • • • J± day of

L. 1992

Notary Public
NOTARIAL SEAL

DOROTHY M. WADE. Notary Public
Plymouth Twp.. Montgomery Co.

My Commission Expires Nov. 16. 1992

Seal

Integrity and Quality since 1890



BCM BCM Engineers
Engineers, Planners, Scientists and Laboratory Services

One Plymouth Meeting - Plymouth Meeting, PA 19462 - (215)825-3800

July 6, 1992

Myerstown Water Authority
101 East Washington Avenue
Myerstown, PA 17067-1142

Attention: Mr. Roger T. Karsnitz, Chairman

Subject: Whitmoyer Laboratories Private Study Group
Dedication of Water Mains, Phase IV
BCM Project No. 00-6207-13

Gentlemen:

The Whitmoyer Laboratories Private Study Group requests that you accept for
dedication to the Authority the water main extensions constructed in Fairlane
Avenue and King Street.

Enclosed for your consideration in this regard are the following items:

1. Certification that the water mains have been satisfactorily
pressure tested and disinfected.

2. Bacteriological laboratory report indicating that the water
tested is safe for drinking.

3. A summary of construction and engineering costs.

4. The Contractor's Affidavit (release) for labor and material
costs.

5. Engineer's release for project costs.

6. Mylar record drawings depicting "as-built" conditions.

7. Specifications and contract documents.

Integrity and Quality since 1890



BCM
——————-; O R I G I N * ;

8. Notice of Substantial Completion.

9. Maintenance Bond "A".

10. Maintenance Bond "B" (Paving Only)

11. Final Compensating Change Order.

We trust that the enclosed documentation is sufficient for the dedication of the
water mains to the Authority

The record plans have been revised to incorporate the comments from Great Valley
Consultants of July 2, 1992.

Should there be any question, please do not hesitate to contact us.

Very truly yours,

John N. Rossi
Project Manager

JNR/lac
Enclosures
cc: M. Yunaska, R&H

W. Steuteville, EPA
E. Treat, MWA
K. Sandoe, Esquire
S. Keefer, GVA
W. Fleming, BCM
K. Kyriss, BCM
D. Grieco, BCM
44/Dedicatn



BCM
ENGINEER'S CERTIFICATION

ORIGINS
fRed

This is to certify that the water mains constructed under Phase IV for Whitmoyer

Laboratories Private Study Group have been satisfactorily pressure treated and

disinfected.

Phase IV includes Fairlane Avenue and King Street.

Thomas L. Weld, Jr., P.E.
Senior Vice President
BCM Engineers, Inc.

Sworn to and
subscribed before me
this ~) day of

\J ri^rdiu^ V - otary Public

'NOTARIAL SEAL
DOROTHY M. WADE. Notary Public

Plymouth Two.. Montgomery Co.
My Commission j*nires Nov. 16. 1992 Seal



(Red

MYERSTOWN WATER AUTHORITY
101 EAST WASHINGTON AVENUE

MYERSTOWN, PENNSYLVANIA 17067-1142

PHONE: 717-866-6483 Fax: 717-866-7982

August 31, 1992

Mr. Matt Yunaska»
Environmental Remediation Manager

Rohm and Haas Company
Independence Mall West
Philadelphia, PA 19105

Dear Mr. Yunaska:

Please accept this letter as record of the formal acceptance of the
deeds of dedication of the water lines and appurtenances as constructed
by the Whitmoyer Laboratory Private Study Group.

Minutes of July 9, 1992:

"Motion by Mr. Bicher: Second by Mr. Kramer: To authorize execution
and acceptance of the deeds of dedication (referenced above) when they
are in a form satisfactory to the Solicitor."

The above referenced minutes were approved August 13, 1992. "Motion
by Mr. Kramer: Second by Mr. Rittle: To approve the minutes of the July
9, 1992 meeting as distributed."

Hopefully this letter will satisfy your needs.

Very truly yours.

Edward H. Treat, Business Manager

EHt;dmf

cc Roger T. Karsnitz
Scott Keefer
Kenneth Sandoe, Esq.
Karl Kyris - BCM
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Weekly Project Status Reports
from June 21,1991

through May 14,1992



BCM STATUS REPORT
JUKE 21 - JUNE 27, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. PLANS PREPARATION

Revised drawings for Phase IV construction were sent to Adam
Moyer on June 21 for bid preparation. A set was also sent
to SSM on June 25 for their review. In addition, SSM
received three sets of revised construction drawings for
Phases II and III, as per their request.

2. RIGHT OF WAY PLANS AND DESCRIPTIONS

Carl Neuman has consented to sign a right-of-way agreement
if certain conditions are met by the WLPSG. This issue is
further explained in a June 25 letter from Robert Leimkuhler
of Rohm and Haas. A letter will be drafted to Kenneth
Sandoe requesting that he draw up an amended agreement that
includes those conditions.

Copies of the signed right-of-way agreements for Jackson
Township and Dean R. and Katrina L. Wagner have not yet been
received. Rights-of-way must still be obtained from Ĥ rm?.n
Sauter, Ivan Weiler, Jackson Township (Mill Avenue) and Carl
Neuman.

Verbal approval has been given by Herman Sauter and Ivan
Weiler for construction through their properties in the Mill
Avenue area.

3. ARCHAEOLOGICAL SURVEYS

SJS is conducting preliminary field work prior to
construction in the area of Stream Crossing No. 4. They
will continue to monitor the site during construction.

4. TITLE/R.O.W. SURVEYS

Sketch plans of the proposed right-of-way through the
property of Herman Sauter were sent to Leon Lesher on June
12. The revised plans and descriptions were received from
Mr. Lesher on June 27. They are presently being reviewed
for accuracy. It has also been determined that an
additional right-of-way needs to be obtained from Jackson
Township for their property also on Mill Avenue in the
vicinity of the quarry.

5. CONSTRUCTION SURVEYS

Leon Lesher will provide essential construction stakeout
information as required by A.H. Moyer, Inc.



6. EPA WORK PLAN

The current update of the EPA Work Plan for Phases II, III
and IV was completed on June 27 and was sent to EPA that
same day. Copies were also sent to Robert Leimkuhler of
Rohm and Haas and Roger Karsnitz of the Myerstown Water
Authority.

7. WATER SERVICES

Arrangements are in progress for on-site inspection of
Phases II and III residences in order for the Contractor to
prepare estimates for water service connections.

A letter from EPA dated June 19 gives the WLPSG
authorization to terminate bottled water delivery to the
residents of Phase I. On June 25, a letter was sent by BCM
to Blue Mountain Spring Water advising them of this.

8. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus 1 copy to forward to EPA)



BCM

MEEKLY CONSTRUCTION STATUS REPORT

JUNE 21 - JUNE 27, 1991
MYERSTOWN HATER EXTENSIONS - PHASE 1, 2 & 3
HHITMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-02

Phase 2 & 3
WORK
PROGRESS:

COMMENTS:

Creamery Road: 481 L.F. of permanent paving completed and
road restoration performed, 100 complete.

M i l l Avenue: 700 L.F. of 8" C. L.D.I. P. Installed from east
end, Station 29 + 28 to Station 22 + 28. Total pipe to
date Installed 1s: 2,589 L.F., 49% complete of overall
contract.

The archaeologists from SJS worked Friday, June 21,
and Monday, June 24, 1991 at Creek Crossing No. 4 right of
way. However, they did not work on Carl Neuman's property
or on the proposed right-of-way through his property.

43/1207D



BCM STATUS REPORT
JUNE 28 - JULY 4, 1991

MYERSTOWK WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. PLANS PREPARATION

Revised drawings for Phase IV construction were sent to Adam
Mover, Inc. on June 21 for bid preparation. We anticipate
receipt of a bid from Adam Moyer on or about July 8. A set
of Phase IV plans were also sent to SSM for their review, as
well as three sets of revised construction drawings for
Phases II and III, as per their request.

2. RIGHT OF WAY PLANS AND DESCRIPTIONS

Carl Neuman has consented to sign a right-of-way agreement
if certain conditions are met by the WLPSG. A letter was
sent by BCM to Kenneth Sandoe on June 28 requesting that Mr.
Sandoe draw up an amended agreement for Neuman that includes
those conditions.

Copies of the signed right-of-way agreements for Jackson
Township and Dean R. and Katrina L. Wagner have not yet been
received. Rights-of-way must still be obtained from Herman
Sauter, Ivan Weiler, Jackson Township (Mill Avenue) and Carl
Neuman.

Verbal approval was given by Herman Sauter and Ivan Weiler
for construction through their properties in the Mill Avenue
area.

3. ARCHAEOLOGICAL SURVEYS

SJS conducted preliminary fieldwork prior to the beginning
of construction near Stream Crossing No. 4. They did not,
however, work on the Neuman property or in the area of the
proposed Neuman right-of-way. SJS plans to monitor the site
during construction; Tony Foanio of BCM will notify SJS of
the construction schedule.

4. TITLE/R.O.W. SURVEYS

Revised plans and descriptions for the Sauter, Weiler and
Jackson Township (Mill Avenue) rights-of-way were received
from Leon Lesher on June 27. After reviewing and finding
them to be accurate, BCM forwarded the plans and
descriptions to Kenneth Sandoe on June 28, so that legal
agreements can be written.



5. CONSTRUCTION SURVEYS

Leon Lesher w*ll provide essential construction stakeout
information as required by A.H. Moyer, Inc.

6. EPA WORK PLAN

The update of the Work Plan for Phases II, III and IV was
sent to EPA on June 27, with copies also going to Rohm and
Haas and the Myerstown Water Authority. BCM is awaiting EPA
comment.

7. WATER SERVICES

The on-site inspection of Phases II and III residences has
been completed. The Contractor is presently using this
information to prepare estimates for water service
connections.

A letter from EPA dated June 19 gives the WLPSG
authorization to terminate bottled water delivery to the
residents of Phase I. On June 25, a letter was sent by BCM
to Blue Mountain Spring Water advising them of this.

8. PHASE V.B

On June 26, a letter was sent to Leon Lesher requesting the
names and addresses of the residents in Phase V.B.

9. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus 1 copy to forward to EPA)



NEEKLY CONSTRUCTION STATUS REPORT

JUNE 28 - JULY 3, 1991
MYERSTONN WATER EXTENSIONS - PHASE 1, 2 & 3
NH1TMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-02

Phase 2 & 3
WORK
PROGRESS: - M i l l Avenue: 1,150 L.F. of 8" C.L.D.I.P. installed.

Overall total pipe to date Installed is 3,039 L.F.. 57%
complete, of overall contract.

43/1220D



BCM STATUS REPORT
JULY 5 - JULY 11, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09 -

1. PLANS PREPARATION

Revised drawings for Phase IV construction were sent to Adam
Moyer, Inc. on June 21 for bid preparation. We anticipate
receipt of a bid from Adam Moyer in the very near future. A
set of Phase IV plans were also sent to SSM on June 25 for
their review; we are awaiting their approval as of July 11.

2. RIGHT OF WAY PLANS AND DESCRIPTIONS

Carl Neuman has consented to sign a right-of-way agreement
if certain conditions are met by the WLPSG. A letter was
sent by BCM to Kenneth Sandoe on June 28 requesting that Mr.
Sandoe draw up an amended agreement for Neuman that includes
those conditions.

Copies of the signed right-of-way agreements for Jackson
Township and Dean R. and Katrina L. Wagner have not yet been
received. Rights-of-way must still be obtained from Herman
Sauter, Ivan Weiler, Jackson Township (Mill Avenue) and Carl
Neuman.

3. ARCHAEOLOGICAL SURVEYS

SJS conducted preliminary fieldwork prior to the beginning
of construction near Stream Crossing No. 4, and plans to
monitor the site during construction. Carl Neuman has
recently given verbal approval to SJS to conduct
investigations on his property and in the area of his
proposed right-of-way.

4. TITLE/R.O.W. SURVEYS

Revised plans and descriptions for the Sauter, Weiler and
Jackson Township (Mill Avenue) rights-of-way were received
from Leon Lesher on June 27. After reviewing and finding
them to be accurate, BCM forwarded the plans and
descriptions to Kenneth Sandoe on June 28, so that legal
descriptions can be written. We are currently awaiting
receipt of these descriptions.

5. CONSTRUCTION SURVEYS

Leon Lesher will provide essential construction stakeout
information to A.M. Moyer, Inc.



6. EPA WORK PLAN

The update of the Work Plan for Phases II, III and IV was
sent- to EPA on June 27. Copies were also forwarded to Rohm
and Haas and the Myerstown Water Authority. BCM is awaiting
EPA comment.

7. WATER SERVICES

The on-site inspection of Phase II and III residences has
been completed. We are currently expecting estimates from
Adam Moyer for Phase II and III plumbing connections.

A letter from EPA dated June 19 gives the WLPSG
authorization to terminate bottled water delivery to the
residents of Phase I. On June 25, a letter was sent by BCM
to Blue Mountain Spring Water advising them of this. On
July 11, Blue Mountain Spring Water verbally confirmed that
bottled water delivery to Phase I residents was terminated
after the June 25th delivery.

8. PHASE V.B

On June 26, a letter was sent to Leon Leaner requesting the
names and addresses of the residents in Phase V.B.

9. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus 1 copy to forward to EPA)



ECM

WEEKLY CONSTRUCTION STATUS REPORT

JULY 5 - JULY 11, 1991
MYERSTOHN WATER EXTENSIONS - PHASE 1, 2 & 3
WHITMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-02

Phase 2 & 3
WORK
PROGRESS:

COMMENTS:

M i l l Avenue: 1,910 L.F. of 8" C. L.D.I. P. installed to
date. Overall total pipe to date Installed Is 3,799 L.F.,
727. complete of overall contract.

On July 5, 1991, Carl Neuman'gave verbal permission to Tony
Foanlo of BCM for SJS to work on the Neuman
Working on July 9, 1991, SJS Archaeological
partially completed excavation and analysis
of the right-of-way for Stream Crossing No.
by Carl Neuman.

property.
Services, Inc.,
on the portion
4 that Is owned

43/1236D



BCM STATUS REPORT
JULY 12 - JULY 18, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09 -

1. PLANS PREPARATION

We are currently awaiting approval of Phase IV plans from
SSM; a comment letter was received via FAX on July 18. We
also expect receipt of a bid for the construction of Phase
IV from A.H. Moyer, Inc. on July 22, 1991.

2. RIGHT OF WAY PLANS AND DESCRIPTIONS

A right-of-way agreement was signed by Carl Neuman and
delivered to Kenneth Sandoe's office on July 17.

Copies of the signed right-of-way agreements for Jackson
Township, Carl Neuman and Dean R. and Katrina L. Wagner have
not yet been received. Rights-of-way must still be obtained
from Herman Sauter, Ivan Weiler and Jackson Township (Mill
Avenue).

3. ARCHAEOLOGICAL SURVEYS

SJS will monitor construction near stream Crossing No. 4 and
will continue to do so until the crossing and adjacent
construction is completed.

4. TITLE/R.O.W. SURVEYS

BCM is awaiting receipt of legal documents from Kenneth
Sandoe for the Sauter, Weiler, and Jackson Township (Mill
Avenue) properties.

5. EPA WORK PLAN

Comment on the recent update of the Work Plan for Phases II,
III and IV is expected from EPA. John Rossi of BCM
discussed the contents with William Steuteville of EPA on
July 18.

6. WATER SERVICES

The on-site inspection of Phase II and III residences has
been completed and BCM is expecting an estimate from A.H.
Moyer for Phase II and III plumbing connections on July 22,
1991.



7. PHASE V.B

On July 15, a letter was sent by BCM to Leon Lesher
authorizing him to begin the investigations to obtain names,
addresses, and telephone numbers of current owners of 52
properties in Jackson Township designated as Phase V.B. We
anticipate receipt of this list on or about July 22.

8. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus 1 copy to forward to EPA)



WEEKLY CONSTRUCTION STATUS REPORT

JULY 12 - JULY 18, 1991
MYERSTOWN WATER EXTENSIONS - PHASE 1, 2 & 3
WHITMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-02

Phase 2 & 3
WORK
PROGRESS: - Mi l l Avenue/Quarry Drive: 2,860 L.F. of 8" C.L.D.I.P.

Installed to date. Overall total pipe to date Installed Is
4,749 L.F., 92% complete of overall contract.

COMMENTS: - SJS Archaeological Services, Inc. completed their work on
the Carl Neuman right-of-way for Creek Crossing 4. They
are presently working now on M i l l Avenue and Quarry Drive,
with the excavation by the Contractor.

43/1263D



BCM STATUS REPORT
JULY 19 - JULY 25, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. PLANS PREPARATION

On July 18, BCM received comments on the construction plans
for Phase IV from SSM. We are currently preparing a
response. The bid for construction of Phase IV was received
from A.H. Mover, Inc. on July 24. Addendum No. 1 to the
Phase IV specifications was issued on July 25; this concerns
the change to 2" water pipe that is needed for the service
connection of the P.J. Valve Company on King Street.

2. RIGHT OF WAY PLANS AND DESCRIPTIONS

A copy of the signed right-of-way agreement for the Wagner
property was received from Kenneth Sandoe on July 22.
Copies of the agreements for Jackson Township and Carl
Neuman have still not been received. Rights-of-way must
still be obtained from Herman Sauter, Ivan Weiler and
Jackson Township (Mill Avenue).

3. ARCHAEOLOGICAL SURVEYS

SJS will monitor construction near Stream Crossing No. 4 and
will continue to do so until the crossing and adjacent
construction is completed. SJS will then be able to
complete the final archaeological report once construction
in this area is finished.

4. TITIiE/R.O.W. SURVEYS

BCM is awaiting receipt of legal documents from Kenneth
Sandoe for the Sauter, Weiler and Jackson Township (Mill
Avenue) properties.

5. CONSTRUCTION SURVEYS

Leon Lesher will provide construction stakeout information
to A.H. Moyer, Inc. as required.

6. EPA WORK PLAN

Comment on the recent update of the Work PLan for Phases II,
III and IV is expected from EPA.



7. HEALTH AND SAFETY PLAN (H.A.S.P)

The current draft of the H.A.S.P. for Phase IV will be
amended by an addendum to include provision for air
monitoring. Sampling of the air and soil near Fair lane
Avenue will take place prior to construction of Phase IV.

8. WATER SERVICES

An estimate for Phase II and III plumbing connections was
received from A.H. Mover, Inc. on July 24, 1991.

9. PHASE V.B

A list of the names, addresses and telephone numbers of
current owners of the 52 properties in the proposed Phase
V.B area was received from Leon Lesher on July 22.
10. CONSTUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus 1 copy to forward to EPA)



BCM

WEEKLY CONSTRUCTION STATUS REPORT

JULY 19 - JULY 25, 1991
MYERSTOWN WATER EXTENSIONS - PHASES 1, 2 & 3
WHITMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-06

Phase 1
WORK
PROGRESS:

Phase 2 & 3
WORK
PROGRESS:

COMMENTS:

Creek Crossing #4:
1991.

work started Thursday morning, July 24,

M i l l Avenue/Quarry Drive: 3,541 L.F. of 8" C.L.D.I.P.
installed to date. The overall total pipe installed to
date is 5,430 L.F.: 100% of contract.

Two people from SJS Archaeological Services, Inc. were
present for the above work done this past week.

43/1272D



BCH STATUS REPORT
JULY 26 - AUGUST 1, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

The bid for construction of Phase IV was received from A.H.
Moyer on July 24 and is presently being reviewed. A letter
from A.H. Moyer also states that items listed in Addendum
No. 1 were included in that bid and that there are no
changes in the bid as a result of the Addendum.

A response to comments made by SSM on the construction plans
for Phase IV was sent by BCM on July 25.

Water main construction for Phases II and III, in addition
to Stream Crossing No. 4 has been completed. The water
service connections for Phases II and III are now under
construction.

2. PA DOT PERMIT

The highway occupancy permit needed for the Phase IV
crossing of King Street was received from the MWA on July
29. The permit includes a maintenance bond requirement and
also requires that MWA pass an appropriate resolution to
issue such a bond. MWA has agreed to furnish said bond to
PaDOT.

3. RIGHTS-OF-WAY

BCM continues to await receipt of legal documents from
Kenneth Sandoe for the Sauter, Weiler and Jackson Township
(Mill Avenue) properties. Copies of the signed agreements
for Jackson Township and Carl Neuman are also needed so that
they may be included with those of other affected property
owners as documentation in the EPA Work Plan.

4. ARCHAEOLOGICAL SURVEYS

It has been confirmed by telephone conversation on July 31
between SJS and BCM that SJS has completed all necessary
field work and will now prepare their final archaeological
assessment report.

5. CONSTRUCTION SURVEYS

Leon Lesher will provide construction stakeout information
for Phase IV as required.



6. EPA WORK PLAN

Comment on the recent update of the Work Plan for Phases II,
III, and IV is expected from EPA.

7. HEALTH AND SAFETY PLAN fH.A.S.P.)

The current draft the H.A.S.P. for Phase IV will be amended
by an addendum to include provision for air monitoring.
Sampling of the air and soil near Fairlane Avenue will take
place prior to construction of Phase IV.

8. WATER SERVICES

An estimate for Phase II and III plumbing connections was
received from A.H. Moyer, Inc. on July 24, 1991.

9. PHASE V.B

A letter was sent to Rohm and Haas by BCM on July 30 that
outlines BCM's efforts to date in investigations for Phase
V.B.

10. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus 1 copy to forward to EPA)



WEEKLY CONSTRUCTION STATUS REPORT

JULY 26 - AUGUST 1, 1991
MYERSTOWN WATER EXTENSIONS - PHASES 1, 2 & 3
WHITMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-02

Phase 1
WORK
PROGRESS;

Phase 2 & 3
WORK
PROGRESS:

COMMENTS:

Creek Crossing #4: work was completed on Tuesday, July 30,
1991.

M i l l Avenue/Quarry Drive: Work on 1" polyethylene service
lines (from 8" main to curb box) began Wednesday, July 31,
1991. Work continued on Thursday, August 1, 1991.

SJS Archaeological Services, Inc. completed their site work
on Monday, July 29, 1991.

43/1297D



BCM STATUS REPORT
AUGUST 2 - AUGUST 8, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

A letter was sent by BCM to Rohm and Haas on August 2,
recommending that WLPSG accept the bid for construction of
Phase IV received from A. H. Mover, Inc. on July 24. On
August 5, response was received from Rohm and Haas accepting
said recommendation.

A response to comments made by SSM on the construction plans
for Phase IV was sent by BCM on July 25, BCM is diligently
working to expedite items which could delay Phase IV
construction.

Water main construction for Phases II and III, in addition
to Stream Crossing No. 4 has been completed. The water
service connections for Phases II and III are now under
construction.

2. PA DOT PERMIT

A copy of the PaDOT permit and pertinent bond and insurance
forms are being sent to A.H. Moyer, Inc. We are requesting
that Moyer obtain the highway restoration and maintenance
bond on behalf of the MWA as a PaDOT permit requirement.
The signing of the MWA resolution is on the agenda of the
regular meeting of the MWA slated for the week of August 12.
A videotape of the work area in King Street has been
prepared by BCM and will be forwarded to PaDOT in accordance
with permit requirements.

3. RIGHTS-OF-WAY

BCM continues to await receipt of legal documents from
Kenneth Sandoe for the Sauter, Weiler and Jackson Township
(Mill Avenue) properties. Copies of the signed agreements
for Jackson Township and Carl Neuman are also needed so that
they may be included with those of other affected property
owners as documentation in the EPA Work Plan. A memo was
sent by Fred Payne to Kenneth Sandoe on August 2 requesting
the above, in addition to notarized copies of the Grumbine
and Mays right-of-way agreements.

4. ARCHAEOLOGICAL SURVEYS

SJS has completed all necessary field work and is now
preparing their final archaeological assessment report.



5. CONSTRUCTION SURVEYS

Leon Lesher will provide construction stakeout information
to A.H. Moyer, Inc. for Phase IV as required.

6. EPA WORK PLAN

Comment on the recent update of the Work Plan for Phases II,
III and IV is expected from EPA.

7. HEALTH AND SAFETY PLAN fH.A.S.P.l

The current draft of the H. A. S. P. for Phase IV will be
amended by an addendum to include provision for air
monitoring. Sampling of the air and soil near Fair lane
Avenue will take place prior to construction of Phase IV.
Traffic control procedures for the Phase IV H.A.S.P. will
also be added by addendum.

A plan is being prepared by BCM for the soil sampling along
Fairlane Avenue.

8. WATER SERVICES

By letter dated August 2, BCM made recommendation to Rohm
and Haas that the estimate submitted by A.H. Moyer, Inc. for
plumbing connections for Phases II and III be accepted by
WLPSG.

On August 6, forms for authorization to connect were sent to
Jacob Mays, Jr. and Jacob Mays, III so that they may be
signed in preparation for water service connection
construction.

A letter was received from MWA on July 29 regarding taps for
water service made on Creamery Road. We understand that the
property owner in question hand-excavated the trench for
water service installation. In the same letter, procedure
for dedication of completed water main was discussed. In
short, MWA has a punch list of construction items that must
be completed, after which MWA will inspect that installation
before those lines can be offered for dedication. Most
likely, this could be done on a phase by phase basis.

It was verbally confirmed that tapping fees are due to MWA
before service connections are physically completed. A.H.
Moyer, Inc. will pay tapping fees prior to completing
individual plumbing connections.

9. PHASE V.B

A letter was sent to Rohm and Haas by BCM on July 30 that
outlines BCM's efforts to date in investigations for Phase
V.B.



10. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
6. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus 1 copy to forward to EPA)



BCM

Phase 1
WORK
PROGRESS:

Phase 2 & 3
WORK
PROGRESS:

Phase 2 & 3
PRIVATE
SERVICE:

WEEKLY CONSTRUCTION STATUS REPORT

AUGUST 2 - AUGUST 8, 1991
MYERSTOWN WATER EXTENSIONS - PHASES 1. 2 & 3
WHITMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-02

MWA punchlist Items are being corrected.

The water services from the 8" main to the curb boxes were
completed along M i l l Avenue and Quarry Road.

Permanent paving is 98% complete. Restoration 1s In
progress along M i l l Avenue and Quarry Road.

The water mains constructed In M i l l Avenue and Quarry Road
passed the hydrostatic pressure test and the chlorine
residual is acceptable. Water samples were taken for
bacteriological testing.

Construction for Individual water service connections (from
curb boxes to house) was started on Wednesday, August 7 for
the following residences:

I. Weiler:
E. Weiler:
H. Sauter:

351
350
290

M i l l Avenue
M i l l Avenue
M i l l Avenue

This work does not include plumbing connections.

43/1321D



BCM STATUS REPORT
AUGUST 9 - AUGUST 15, 1991

(AS REVISED TUESDAY, A.M., AUGUST 20, 1991)
MYERSTOWN WATER SYSTEM EXTENSIONS

BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

BCM is awaiting approval from SSM regarding a response made
to comments from SSM on the construction plans for Phase IV
that was sent on July 25. BCM is diligently working to
expedite items which could delay Phase IV construction.

Water main construction for Phases II and III, in addition
to Stream Crossing No. 4, has been completed.

2. PA DOT PERMIT

A copy of the PaDOT permit and pertinent bond and insurance
forms were sent to A.H. Moyer, Inc. on August 8.

The MWA resolution authorizing signatures for the PaDOT
required highway restoration and maintenance bond was signed
on August 8 at their regular meeting. The MWA has agreed to
have the bond drawn in its name. The terms of the bond are
presently being discussed and resolved by laywers
representing the WLPSG and the MWA.

A videotape of the work area in King Street has been
prepared by BCM and will be forwarded to PaDOT in accordance
with permit requirements. Copies will also be provided to
the MWA.

3. RIGHTS-OF-WAY

BCM continues to await receipt of legal documents from
Kenneth Sandoe for the Sauter, Weiler and Jackson Township
(Mill Avenue) properties. Copies of the signed agreements
for Jackson Township and Carl Neuman are also needed so that
they may be included with those of other affected property
owners as documentation in the EPA Work Plan. A memo was
sent by Fred Payne to Kenneth Sandoe on August 2 requesting
the above, in addition to notarized copies of the Grumbine
and Mays right-of-way agreements.

4. ARCHAEOLOGICAL SURVEYS

SJS has completed all necessary field work and is now
preparing their final archaeological assessment report. SJS
estimates completion of the report sometime on or about
August 30.



5. CONSTRUCTION SURVEYS

Leon Lesher will provide construction stakeout information
to A.M. Moyer, Inc. for Phase IV as required;

6. EPA WORK PLAN

Comment of the recent update of the WorX Plan for Phases II,
III and IV is expected from EPA.

7. HEALTH AND SAFETY PLAN (H.A.S.P.)

Offsite soil sampling performed for the whitmoyer
Laboratories site during the remedial study phase of this
project indicated low levels of arsenic along Fairlane
Avenue, therefore, soil sampling is deemed unnecessary at
this time. However, dust suppression procedures should be
maintained during construction.

Air monitoring will be performed by BCM's Health and Safety
personnel during the construction phase.

The amended H.A.S.P. will include traffic control procedures
for Phase IV.

8. WATER SERVICES

It was verbally confirmed that tapping fees are due to MWA
before service connections are physically completed.
A.H.Moyer, Inc. will pay tapping fees prior to completing
individual plumbing connections.

On August 6, a letter to EPA from Rohm and Haas explained
that Jacob Mays, Jr. requested water service to his house;
Jacob Mays, ill did not want connection to his residence,
but requested water service to run to a meter pit, and that
no meter be installed.

9. PHASE IV CONSTRUCTION

A letter sent by BCM to A.H. Moyer, Inc. on August 12
advised Moyer of notice of intent to award and execute
bonds.

A pre-construction meeting for Phase IV water main
construction was held on Friday, August 16 at 11:00 A.M. at
the Myerstown Water Authority in Myerstown.



10. DEDICATION OF WATER MAINS

Punchlist items are being completed by A.H. Moyer, Inc. in
the areas of Phase I water main construction in preparation
for final inspection. An August 9 letter from MWA to Rohm
and Haas requested that certain additional items also be
included as requirements to be met before final dedication
can take place.

11. PHASE V

On Friday, August 16, BCM expects to confirm the location of
the Phase V residences in question.

A letter was sent to Rohm and Haas by BCM on July 30 that
outlines BCM's efforts to date in investigations for Phase
V.

12. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus 1 copy to forward to EPA)



BCM

NEEKLY CONSTRUCTION STATUS REPORT

AUGUST 9 - AUGUST 15, 1991
MYERSTOWN WATER EXTENSIONS - PHASES 1, 2 & 3
WHITMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-02

Phase 2 & 3
WORK
PROGRESS: Private service work from curb boxes to houses, was

completed. This does not Include any inside plumbing
connections. Some restoration was performed.

43/1337D



BCM STATUS REPORT
AUGUST 16 - AUGUST 22, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

On August 20, BCM received a response from SSM which
recommends further review of the Phase IV construction
plans. BCM is currently in the process of amending said
plans and documents as may be required.

2. PA DOT PERMIT

The MWA resolution authorizing signatures for the PaDOT
required highway restoration and maintenance bond was signed
on August 8 at their regular meeting. The MWA has agreed to
have the bond drawn in its name. The terms of the bond are
presently being discussed and resolved by lawyers
representing the WLPSG and the MWA.

A videotape of the work area in King Street has been
prepared by BCM and will be forwarded to PaDOT in accordnace
with permit requirements. Copies will also be provided to
the MWA.

With regard to comments made by SSM, if casing size is
changed from 24" to 30" for the crossing under King Street,
BCM will submit an amended permit application to PaDOT.

3. RIGHTS-OF-WAY

On August 22, BCM received signed, notarized copies of the
rights-of-way documents for the following properties from
Kenneth Sandoe:

Jackson Township (Quarry)
Carl Neuman
Jacob Mays, Jr.
Ivan Weiler

Legal documents for the Herman Sauter and Jackson Township
(Mill Avenue) properties have not yet been returned to Mr.
Sandoe by the grantors, therefore these are still needed by
BCM to include in the update of the EPA Work Plan.

4. ARCHAEOLOGICAL SURVEYS

Due to unforseen circumstances, receipt of the final
archaeological report prepared by SJS will be delayed past
their estimated delivery date of August 30.



5. CONSTRUCTION SURVEYS

Leon Lesher will provide construction stakeout information
to A.H. Moyer, Inc. for Phase IV as required.

6. EPR WORK PLAN

Comment of the recent update of the Work Plan for Phases II,
III and IV is expected from EPA.

7. HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. is being prepared which includes traffic
control procedures for Phase IV.

8. WATER SERVICES

A signed "authorization to connect" form was received from
Jacob Mays, III on August 21.

For more information on service connections, see the
attached construction status report.

9. PHASE IV CONSTRUCTION

A letter sent by BCM to A.H. Moyer, Inc. on August 12
advised Moyer of notice of intent to award and execute
bonds.

A pre-construction meeting for Phase IV water main
construction was held on Friday, August 16 at 11:00 A.M. at
the Myerstown Water Authority in Myerstown.

10. DEDICATION OF WATER MAINS

Punchlist items are being completed by A.H. Moyer, Inc. in
the areas of Phase I water main construction in preparation
for final inspection. An August 9 letter from MWA to Rohm
and Haas requested that certain additional items also be
included as requirements to be met before final dedication
can take place.

11. PHASE V

BCM is expected to confirm the location of the Phase V
residences in question.

A letter was sent to Rohm and Haas by BCM on July 30 that
outlines BCM's efforts to date in investigations for Phase
V.



OK r1,

12. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)



MEEKLY CONSTRUCTION STATUS REPORT

AUGUST 16 - AUGUST 22, 1991
MYERSTOWN WATER EXTENSIONS - PHASES 1, 2 & 3
WHITMOYER LABORATORIES PRIVATE STUDY GROUP

BCM PROJECT NO. 00-6207-02

Phase 2 & 3
WORK
PROGRESS: Permanent paving restoration has been completed on all

public streets and/or other paved areas as may have been
affected by water line construction for these phases.

Phase

Permanent paving restoration was performed at the trench at
453 Race Street.

Phase 2 & 3

Private work: restoration is 757. complete. Inside
plumbing connections were installed for the following
properties:

Sauter - 290 M i l l Ave.: Meter ID #44891677
Weller - 350 M i l l Ave.: Meter ID #44891672
Mays, Jr. - 221 M i l l Ave.: Meter ID #44891675
Neuman - 214 Quarry Dr.
Weiler - 351 M i l l Ave.:

: Meter ID #44891678
Meter ID #44891671

43/13580



BCM STATUS REPORT
AUGUST 23 - AUGUST 29, 1991

MYERSTOWK WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

On August 20, BCM received a response from SSM which
recommends further review of the Phase IV construction
plans.

2. PA DOT PERMIT

The MWA resolution authorizing signatures for the PaDOT
required highway restoration and maintenance bond was signed
on August 8 at their regular meeting. The MWA has agreed to
have the bond drawn in its name. Since then, the terms of
the bond have been discussed, with the result that WLPSG
will provide a letter of credit to MWA.

A videotape of the work area in King Street has been
prepared by BCM and will be forwarded to PaDOT in accordance
with permit requirements. Copies will also be provided to
the MWA.

With regard to comments made by SSM, if casing size is
changed from 24" to 30" for the crossing under King Street,
BCM will submit an amended permit application to PaDOT.

3. RIGHTS-OF-WAY

On August 22, BCM received signed, notarized copies of the
rights-of-way documents for the following properties from
Kenneth Sandoe:

Jackson Township (Quarry Drive)
Carl Neuman
Jacob Mays, Jr.
Ivan Weiler

Legal documents for the Herman Sauter and Jackson Township
(Mill Avenue) properties have not yet been returned to Mr.
Sandoe by the grantors, therefore these are still needed by
BCM for inclusion in the update of the EPA Work Plan.

4- ARCHAEOLOGICAL SURVEYS

Receipt of the final archaeological report prepared by SJS
is estimated to be on or about Sepember 13.

5. CONSTRUCTION SURVEYS

Leon Lesher will provide construction stakeout information
to A.H. Moyer, Inc. for Phase IV as required.



6. EPA WORK PLAN

Comment of the recent update of the Work Plan for Phases I,
II, III and IV is expected from EPA.

7. HEALTH AND SAFETY PLAN fH.A.S.P.I

An amended H.A.S.P. is being prepared which includes traffic
control procedures for Phase IV.

It has been determined that the existing H.A.S.P. for Phase
IV adequately addresses protection for workers on the
project. However, dust control at the site is imperative as
arsenic may be anticipated to be in the soils and bedrock
along the water main alignment.

8. PHASE IV CONSTRUCTION

A letter sent by BCM to A. H. Moyer, Inc. on August 12
advised Moyer of notice of intent to award and execute
bonds.

9. DEDICATION OF WATER MAINS

Punchlist items are being completed by A.H. Moyer, Inc. in
the areas of Phase I water main construction in preparation
for final inspection. An August 9 letter from MWA to Rohm
and Haas requested that certain additional items also be
included as requirements to be met before final dedication
can take place.

Lab reports for Phases I, II and III were given to MWA by
BCM on August 19. All reports were satisfactory.

10. PHASE V

A letter was sent by BCM to Rohm and Haas on August 19
updating the list of property owners in Phase V.

11. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
.J. Rossi, BCM
D. Greico, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus one coy to forward to EPA)



WEEKLY CONSTRUCTION STATUS REPORT

AUGUST 23 - AUGUST 29, 1991
MYERSTOWN WATER EXTENSIONS - PHASES 1, 2, 3 & 4

WHITMOYER LABORATORIES PRIVATE STUDY GROUP
BCM PROJECT NO. 00-6207-02

Phase 2 & 3
WORK
PROGRESS: Private work; Inside plumbing connections for the following

Dlefenbacher/Funk/Funk - 94 Creamery Rd,: Meter I.D
44891674

Lloyd Krelder - 96 Creamery Rd.: Meter ID 44891676

This completes the Inside plumbing connections.

Restoration completed.

43/1374D



BCM STATUS REPORT
AUGUST 30 - SEPTEMBER 5, 1991

MYERSTONN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

On August 20, BCM received a response from SSM which recommends
further considerations on the Phase IV construction plans.

2. PENNDOT PERMIT

The MWA resolution authorizing signatures for the PennDot required
highway restoration and maintenance bond was signed on August 8 at
their regular meeting. The MWA has agreed to have the bond drawn 1n
Its name. Since then, the terms of the bond have been discussed,
with the requirement that WLPSG w i l l provide additional security.

A videotape of the work area In King Street has been prepared by BCM
and w i l l be forwarded to PennDot In accordance with permit
requirements. Copies w i l l also be provided to the MWA.

With regard to comments made by SSM, if casing size is changed from
24" to 30" for the crossing under King Street, BCM will submit an
amended permit application to PennDOT.

3. RIGHTS-OF-WAY

On August 22, BCM received signed, notarized copies of the
r1ghts-of-way documents for the following properties from Kenneth
Sandoe:

Jackson Township (Quarry Drive)
Carl Neuman
Jacob Mays, Jr.
Ivan Weller

Legal documents for the Herman Sauter and Jackson Township (Mill
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are s t i l l needed by BCM for Inclusion In
the update of the ERA Work Plan.

4. ARCHAEOLOGICAL SURVEYS

Receipt of the final archaeological report prepared by SJS is
expected on or about September 13.

5. CONSTRUCTION SURVEYS

Leon Lesher will provide construction stakeout information to A.M.
Moyer, Inc. for Phase IV as required.

6. EPA WORK PLAN

Comment of the recent update of the Work Plan for Phases I, II, III
and IV 1s expected from EPA.



7. HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. is being prepared which includes traffic control
procedures for Phase IV.

It has been determined that the existing H.A.S.P. for Phase IV
adequately addresses protection for workers on the project. However,
dust control at the site is imperative as arsenic may be anticipated
to be in the soils and bedrock along the water main alignment.

8. PHASE IV CONSTRUCTION

A letter sent by BCM to A.H. Moyer, Inc. on August 12 advised Moyer
of notice of intent to award and execute bonds.

9. DEDICATION OF HATER MAINS

Punchlist items are being completed by A.H. Moyer, Inc. in the area
of Phase I water main construction in preparation for final
Inspection. An August 9 letter from MWA to Rohm and Haas requested
that certain additional items also be Included as requirements to be
met before final dedication can take place.

Lab reports for Phases I, II and III were given to MWA by BCM on
August 19. All reports were satisfactory.

10. PHASE V

A letter was sent by BCM to Rohm and Haas on August 19 updating the
11st of property owners in Phase V.

11- CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyriss, BCM
0. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
43/13880



HEEKLY CONSTRUCTION STATUS REPORT

AUGUST 30 - SEPTEMBER 5, 1991
MYERSTOWN WATER EXTENSIONS - PHASES 1, 2, 3 & 4

WHITMOYER LABORATORIES PRIVATE STUDY GROUP
BCM PROJECT NO. 00-6207-02

WORK
PROGRESS: The Contractor Installed the fire hydrant on Quarry Drive

on September 4, 1991. (Phase 2 & 3 punchllst Item)

No other work was performed.

43/1388D



BCM STATUS REPORT
SEPTEMBER 6 - SEPTEMBER 12, 1991
MYERSTOWN WATER SYSTEM EXTENSIONS

BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

On August 20, BCM received a response from SSM which recommends
further considerations on the Phase IV construction plans.

2. PENNDOT PERMIT

The MWA resolution authorizing signatures for the PennDot required
highway restoration and maintenance bond was signed on August 8 at

... their regular meeting. The MHA has agreed to have the bond drawn In
Its name. Since then, the terms of the bond have been discussed,
with the requirement that WLPSG wi l l provide additional security.

A videotape of the work area in King Street has been prepared by BCM
and w i l l be forwarded to PennDot in accordance with permit
requirements. Copies w i l l also be provided to the MWA.

With regard to comments made by SSM, If casing size 1s changed from
24" to 30" for the crossing under King Street, BCM w i l l submit an
amended permit application to PennDOT.

3. RIGHTS-OF-WAY

Legal documents for the Herman Sauter and Jackson Township (Mill
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are still needed by BCM for Inclusion in
the update of the EPA Work Plan.

4. ARCHAEOLOGICAL SURVEYS

Receipt of the final archaeological report prepared by SJS Is
expected on or about September 20.

5. CONSTRUCTION SURVEYS

Leon Lesher w i l l provide construction stakeout Information for Phase
IV as required.

6. EPA WORK PLAN

Comment of the recent update of the Work Plan for Phases I, II, III
and IV is expected from EPA.



1. HEALTH AND SAFETY PLAN (H.A.S.P.)

Amendments to the H.A.S.P. for Phase IV are currently being prepared.

8. PHASE IV CONSTRUCTION

A letter sent by BCM to A.M. Moyer, Inc. on August T-2 advised Moyer
of notice of Intent to award and execute bonds.

9. DEDICATION OF HATER MAINS

An August 9 letter from MWA to Rohm and Haas requested that certain
additional punchllst Items be Included as requirements to be met
before final dedication can take place.

Lab reports for Phases I, II and III were given to MWA by BCM on
August 19. All reports were satisfactory.

10. PHASE V

A letter was sent by BCM to Rohm and Haas on August 19 updating the
11st of property owners in Phase V.

11. CONSTRUCTION STATUS REPORT

To be attached to final copy.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
43/1388D



HEEKLY CONSTRUCTION STATUS REPORT

SEPTEMBER 6 - 12, 1991
WHITMOYER LABORATORIES PRIVATE STUDY GROUP

PHASES 1, 2 & 3 AND 4
BCM PROJECT NO. 00-6207-02

COMMENTS: Construction In the Phase IV area 1s on hold until signed
contracts are obtained.

43/1404D



BCM STATUS REPORT
SEPTEMBER 13 - SEPTEMBER 19, 1991
MYERSTOWN HATER SYSTEM EXTENSIONS

BCM PROJECT NO. 00-6207-09

1- CONSTRUCTION PLANS

On August 20, BCM received a response from SSM which recommends
further considerations on the Phase IV construction plans.

2. PENNDQT PERMIT

The MWA resolution authorizing signatures for the PennDot required
highway restoration and maintenance bond was signed on August 8 at
their regular meeting. The MWA has agreed to have the bond drawn 1n
Its name. Since then, the terms of the bond have been discussed,
with the requirement that WLPSG w i l l provide additional security.

Upon written agreement between Myerstown Water Authority and the
Whitmoyer Laboratories Private Study Group regarding PennDOT
restoration and maintenance security, the Authority w i l l obtain the
PennDOT bond. BCM w i l l then see that the Authority resolution and
the bond are delivered to PennDOT. PennDOT will not allow
construction at King Street for 30 days after receipt of the above or
until the bond is formally approved by PennDOT.

A videotape of the work area in King Street has been prepared by BCM
and w i l l be forwarded to PennDot in accordance with permit
requirements. Copies w i l l also be provided to the MWA.

With regard to comments made by SSM, if casing size 1s changed from
24" to 30" for the crossing under King Street, BCM will submit an
amended permit application to PennDOT.

3. RIGHTS-OF-WAY

On August 22, BCM received signed, notarized copies of the
rlghts-of-way documents for the following properties from Kenneth
Sandoe:

Jackson Township (Quarry Drive)
Carl Neuman
Jacob Mays, Jr.
Ivan Weller

Legal documents for the Herman Sauter and Jackson Township (Mill
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are still needed by BCM for Inclusion in
the update of the EPA Work Plan.

4. ARCHAEOLOGICAL SURVEYS

Receipt of the final archaeological report prepared by SJS is
expected on or about September 30.



5. CONSTRUCTION SURVEYS

Leon Lesher w i l l provide construction stakeout information to A.M.
Moyer, Inc. for Phase IV as required.

6. EPA WORK PLAN

Comment of the recent update of the Work Plan for Phases I, II, III
and IV is expected from EPA.

7. SOIL SAMPLING

Soil borings will be taken along the Falrlane Ave. water main
alignment and also removed from the Whitmoyer Laboratories site (for
background analysis). The soil analysis w i l l indicate the presence
or level of arsenic in the soil and the rock strata.

8. HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. Is being prepared which Includes traffic control
procedures for Phase IV.

It has been determined that the existing H.A.S.P. for Phase IV
adequately addresses protection for workers on the project. However,
dust control at the site Is imperative as arsenic may be anticipated
to be in the soils and bedrock along the water main alignment.

9. PHASE IV CONSTRUCTION

A letter sent by BCM to A.H. Moyer, Inc. on August 12 advised Moyer
of notice of Intent to award and execute bonds.

10. DEDICATION OF HATER MAINS

Punchlist items are being completed by A.H. Moyer, Inc. in the area
of Phase I water main construction in preparation for final
Inspection. An August 9 letter from MWA to Rohm and Haas requested
that certain additional Items also be included as requirements to be
met before final dedication can take place.

Lab reports for Phases I, II and III were given to MWA by BCM on
August 19. All reports were satisfactory.

11. PHASE V

A letter was sent by BCM to Rohm and Haas on August 19 updating the
list of property owners In Phase V.

12. CONSTRUCTION STATUS REPORT

No construction activity.

cc: K. Kyrlss, BCM
J. Rossi, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
43/1423D



BCM
„_„..——— BCM STATUS REPORT

SEPTEMBER 20 - SEPTEMBER 26, 1991
MYERSTONN WATER SYSTEM EXTENSIONS

BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

On August 20, BCM received a response from SSM which recommends
further considerations on the Phase IV construction plans.

2. PENNDQT PERMIT

The MWA resolution authorizing signatures for the PennDot required
highway restoration and maintenance bond was signed on August 8 at
their regular meeting. The MWA has agreed to have the bond drawn In
Its name. Since then, the terms of the bond have been discussed,
with the requirement that WLPSG w i l l provide additional security.

Upon written agreement between Myerstown Water Authority and the
Whltmoyer Laboratories Private Study Group regarding PennDOT
restoration and maintenance security, the Authority w i l l obtain the
PennDOT bond. BCM w i l l then see that the Authority resolution and
the bond are delivered to PennDOT. PennDOT w i l l not allow
construction at King Street for 30 days after receipt of the above or
until the bond Is formally approved by PennDOT.

A videotape of the work area In King Street has been prepared by BCM
and w i l l be forwarded to PennDot In accordance with permit
requirements. Copies will also be provided to the MHA.

With regard to comments made by SSM, If casing size 1s changed from
24" to 30" for the crossing under King Street, BCM will submit an
amended permit application to PennDOT.

3. RIGHTS-QF-WAY

On August 22, BCM received signed, notarized copies of the
rlghts-of-way documents for the following properties from Kenneth
Sandoe:

Jackson Township (Quarry Drive)
Carl Neuman
Jacob Mays, Jr.
Ivan Weller

Legal documents for the Herman Sauter and Jackson Township (Mill
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are still needed by BCM for Inclusion In
the update of the ERA Work Plan.

4. ARCHAEOLOGICAL SURVEYS

Receipt of the final archaeological report prepared by SJS 1s
expected on or about September 30.



5. CONSTRUCTION SURVEYS

Leon Lesher w i l l provide construction stakeout Information to A.H.
Moyer, Inc. for Phase IV as required.

6. EPA WORK PLAN

Comment of the recent update of the Work Plan for Phases I, II, III
and IV Is expected from EPA.

7. SOIL SAMPLING

Soil borings have been taken along the Falrlane Ave. water main
alignment and also removed from the Whitmoyer Laboratories site (for
background analy.sis). The soil analysis w i l l Indicate the presence
or level of arsenic In the soil and the rock strata.

8- HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. Is being prepared which Includes traffic control
procedures for Phase IV.

It has been determined that the existing H.A.S.P. for Phase IV
adequately addresses protection for workers on the project. However,
dust control at the site 1s Imperative as arsenic may be anticipated
to be 1n the soils and bedrock along the water main alignment.

9- PHASE IV CONSTRUCTION

A letter sent by BCM to A.H. Moyer, Inc. on August 12 advised Moyer
of notice of Intent to award and execute bonds.

10. DEDICATION OF MATER MAINS

Punchllst items are being completed by A.H. Moyer, Inc. In the area
of Phase I water main construction In preparation for final
Inspection. An August 9 letter from MHA to Rohm and Haas requested
that certain additional Items also be Included as requirements to be
met before final dedication can take place.

11. PHASE V

A letter was sent by BCM to Rohm and Haas on August 19 updating the
11st of property owners In Phase V.

12. CONSTRUCTION STATUS REPORT

No construction activity.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
43/1444D



BCM STATUS REPORT
SEPTEMBER 27 - OCTOBER 3, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

On August 20, BCM received a response from SSM which recommends
further considerations on the Phase IV construction plans. BCM Is
preparing a response, now that the comments may be addressed.

2. PENNDOT PERMIT

The MWA resolution authorizing signatures for the PennDot required
highway restoration and maintenance bond was signed on August 8 at
their regular meeting. The MWA has agreed to have the bond drawn 1n
Its name. Since then, the terms of the bond have been discussed,
with the requirement that WLPSG will provide additional security.

Upon written agreement between Myerstown Water Authority and the
Whltmoyer Laboratories Private Study Group regarding PennDOT
restoration and maintenance security, the Authority w i l l obtain the
PennDOT bond. BCM w i l l then see that the Authority resolution and
the bond are delivered to PennDOT. PennDOT wi l l not allow
construction at King Street for 30 days after receipt of the above or
until the bond is formally approved by PennDOT.

A videotape of the work area in King Street has been prepared by BCM
and w i l l be forwarded to PennDot In accordance with permit
requirements. Copies w i l l also be provided to the MWA.

With regard to comments made by SSM( if casing size is changed from
24" to 30" for the crossing under King Street, BCM will submit an
amended permit application to PennDOT.

3. RIGHTS-OF-HAY

On August 22, BCM received signed, notarized copies of the
rights-of-way documents for the following properties from Kenneth
Sandoe:

Jackson Township (Quarry Drive)
Carl Neuman
Jacob Mays, Jr.
Ivan Weller

Legal documents for the Herman Sauter and Jackson Township (Mill
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are still needed by BCM for Inclusion in
the update of the EPA Work Plan.

4. ARCHAEOLOGICAL SURVEYS

The final archaeological report prepared by SJS was received on
September 30. Additional copies have been requested for distribution.



5. CONSTRUCTION SURVEYS i!>4,.— —— ——— , f( ̂

Leon Lesher w i l l provide construction stakeout information to A.M.
Moyer, Inc. for Phase IV as required.

6. EPA HORK PLAN

Comment of the recent update of the Nork Plan for Phases I, II, III
and IV is expected from EPA.

7. SOIL SAMPLING

Soil borings have been taken along the Fairlane Ave. water main
alignment and also removed from the Whitmoyer Laboratories site (for
background analysis). The soil analysis w i l l Indicate the presence
or level of arsenic in the soil and the rock strata. The results are
expected on or about October 7, 1991.

8. HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. is being prepared which Includes traffic control
procedures for Phase IV.

It has been determined that the existing H.A.S.P. for Phase IV
adequately addresses protection for workers on the project. However,
dust control at the site 1s Imperative as arsenic may be anticipated
to be in the soils and bedrock along the water main alignment.

9. PHASE IV CONSTRUCTION

A letter sent by BCM to A.H. Moyer, Inc. on August 12 advised Moyer
of notice of Intent to award and execute bonds.

10. DEDICATION OF HATER MAINS

Punchlist Items are being completed by A.H. Moyer, Inc. In the area
of Phase I water main construction 1n preparation'for final
Inspection. An August 9 letter from MWA to Rohm and Haas requested
that certain additional Items also be Included as requirements to be
met before final dedication can take place.

11. PHASE V

A letter was sent by BCM to Rohm and Haas on August 19 updating the
lis t of property owners 1n Phase V.

12. CONSTRUCTION STATUS REPORT

No construction activity.

cc: K. Kyriss, BCM
J. Rossl. BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
43/1444D



BCM__._...—— BCM STATUS REPORT
OCTOBER 4 - OCTOBER 10, 1991

MYERSTOWN HATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1 - CONSTRUCTION PLANS

BCM received SSM comments on the Phase IV plans on August 20, 1991.
Response has been awaiting the resolution of the PennDot maintenance
security and the required casing size under King Street response was
withheld. A letter response to SSM w i l l be sent October 11.

2. PENNDOT PERMIT

The MHA resolution authorizing signatures for the PennDot required
highway restoration and maintenance bond was signed on August 8 at
their regular meeting. The MWA has agreed to have the bond drawn in
its name. Since then, the terms of the bond have been discussed,
with the requirement that WLPSG w i l l provide additional security.

Upon written agreement between Myerstown Nater Authority and the
Nhitmoyer Laboratories Private Study Group regarding PennDOT
restoration and maintenance security, the Authority w i l l obtain the
PennDOT bond. BCM w i l l then see that the Authority resolution and
the bond are delivered to PennDOT. PennDOT w i l l not allow
construction at King Street for 30 days after receipt of the above or
until the bond Is formally approved by PennDOT.

A videotape of the work area 1n King Street has been prepared by BCM
and will be delivered to PennDot along with the resolution and bond
in accordance with permit requirements. Videotape copies w i l l also
be provided to the MWA.

3. RIGHTS-OF-HAY

Legal documents for the Herman Sauter and Jackson Township (Mill
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are still needed by BCM for inclusion in
the update of the EPA Work Plan. BCM will pursue completion of these
Items.

4. ARCHAEOLOGICAL SURVEYS

The final archaeological report prepared by SJS was received on
September 30. Additional copies have been received for distribution.

5. CONSTRUCTION SURVEYS

Leon Lesher w i l l provide construction stakeout information to A.M.
Moyer, Inc. for Phase IV as required.

6. EPA WORK PLAN

Comment on the recent update of the Work Plan for Phases I, II, III
and IV is expected from EPA.



BCM
Soil borings have been taken along the Fairlane Ave. water main
alignment and also removed from the Hhltmoyer Laboratories site (for
background analysis). The soil analysis Indicates the level of
arsenic 1n the soil and the leachate to be well below 5PPM In the
work area. A verbal report was made to EPA on October 9, 1991.

8 . HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. has been prepared which Includes traffic control
procedures for Phase IV.

9. PHASE IV CONSTRUCTION

A letter sent by BCM to A.M. Moyer, Inc. on August 12 advised Moyer
of notice of Intent to award and execute bonds. The contract, signed
by the Study Group, Is expected on October 14, 1991 and construction
should begin very soon.

10. DEDICATION OF HATER MAINS

PunchHst Items are being completed by A.M. Moyer, Inc. In the area
of Phase I water main construction In preparation for final
Inspection. An August 9 letter from MNA to Rohm and Haas requested
that certain additional Items also be Included as requirements to be
met before final dedication can take place. Record drawing are being
prepared utilizing BCM data but without benefit of contractor's data.

11. BOTTLED MATER SUPPLY

On September 27, 1991, Blue Mountain Spring Water Co. was notified to
discontinue delivery of bottled water to residents 1n the Phase II
and Phase III project areas, effective September 30, 1991. Affected
residents were copied on the letter.

12. Phase I Contract CTose-Qut

BCM expects to receive close-out documents from the contractor on
October 11 or 14. If not received by October 15, we w i l l again
request submlttal .

13. CONSTRUCTION STATUS REPORT

No construction activity.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. YunasKa, R&H
43/1 444D



BCM

BCM STATUS REPORT
OCTOBER 11 - OCTOBER 17, 1991

MYERSTOHN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1• CONSTRUCTION PLANS

Phase IV plans and specifications are being distributed on
October 17, 1991. Construction may begin in Fairlane Avenue.
PennOOT approval of the highway maintenance bond is required prior to
construction in King Street.

2. PENNDOT PERMIT

The MWA resolution authorizing signatures for the PennDot required
highway restoration and maintenance bond was signed on August 8 at
their regular meeting. The MWA has agreed to have the bond drawn in
its name. The terms of the bond have been determined, with the
requirement that WLPSG w i l l provide additional security

Written agreement between Myerstown Water Authority and the Whitmoyer
Laboratories Private Study Group regarding PennDOT restoration and
maintenance security was signed October 10, 1991 by MWA. The
Authority w i l l now obtain the PennDOT bond. BCM w i l l then see that
the Authority resolution and the bond are delivered to PennDOT.
PennDOT w i l l not allow construction at King Street for 30 days after
receipt of the above or until the bond Is formally approved by
PennDOT.

A videotape of the work area in King Street has been prepared by BCM
and will be delivered to PennDot along with the resolution and bond
in accordance with permit requirements. Videotape copies w i l l also
be provided to the MWA.

3- RIGHTS-QF-WAY

Legal documents for the Herman Sauter and Jackson Township (Mill
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are s t i l l needed by BCM for inclusion in
the update of the EPA Work Plan. BCM w i l l pursue completion of these
Items.

4. ARCHAEOLOGICAL SURVEYS

The final archaeological report prepared by SJS was received on
September 30. Copies are being distributed.



BCM

CONSTRUCTION SURVEYS

Leon Lesher w i l l provide construction stakeout information to A.M.
Moyer, Inc. for Phase IV as required.

EPA NORK PLAN

Comment on the recent update of the Nork Plan for Phases I, II, III
and IV is expected from EPA.

SOIL SAMPLING

Soil borings have been taken along the Falrlane Ave. water
alignment and also removed from the Whltmoyer Laboratories
background analysis). The soil analysis Indicates
arsenic in the soil and the leachate to

was made towork area
report is

A verbal report
forthcoming.

main
site (for

the level of
be well below 5PPM in the
EPA on October 9, 1991. A

8. HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. has been prepared which includes traffic control
procedures for Phase IV. The H.A.S.P. is included with the contract
documents.

9. PHASE IV CONSTRUCTION

A letter sent by BCM to A.H. Moyer, Inc. on August 12 advised Moyer
of notice of Intent to award and execute bonds. The contract, signed
by the Study Group, was received on October 15, 1991 and construction
should begin very soon. The notice to proceed 1s currently being
issued.

10. DEDICATION OF HATER MAINS

Punchlist items are being completed by A.H. Moyer, Inc. In the area
of Phase I water main construction in preparation for final
inspection. An August 9 letter from MWA to Rohm and Haas requested
that certain additional items also be included as requirements to be
met before final dedication can take place. Record drawing are being
prepared utilizing BCM data but without benefit of contractor's data.

11. BOTTLED HATER SUPPLY

On September 27, 1991, Blue Mountain Spring Water Co. was
discontinue delivery of bottled water to residents in the
and Phase III project areas, effective September 30, 1991
residents were copied on the letter.

notified
Phase II
Affected

to



BCM
12. Phase I Contract Close-Out

BCM has not received close-out documents from the contractor as of
October 17. Final payment cannot be authorized until close-out
documents are completed.

13. CONSTRUCTION STATUS REPORT

cc:

No

K.
J.
D.
F.
G.
T.
E.
R.
R.
M.

construction act!

Kyriss, BCM
, Rossl, BCM
Grleco, BCM
Payne, BCM
Keyser, BCM
Foanlo, BCM
Treat, MWA
Karsnltz, MHA
Leimkuhler, R&H
Yunaska, R&H

vi ty.

(plus one copy to forward to EPA)

43/1444D



REVISED

BCM STATUS REPORT
OCTOBER 18 - OCTOBER 24, 1991

MYERSTOHN HATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1 - CONSTRUCTION PLANS

Phase IV construction w i l l begin in Fairlane Avenue during the week
of October 28, 1991. PennDOT approval of the highway maintenance
bond is required prior to construction in King Street.

2. PENNDOT PERMIT

Prior to submittal to PennDOT, corrections are required on the forms
provided by the Hater Authority.

A videotape of the work area in King Street has been prepared by BCM
and w i l l be delivered to PennDot along with the resolution and bond
in accordance with permit requirements. Videotape copies w i l l also
be provided to the MWA.

3. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
The maintenance bonds must be corrected to include the Myerstown
Hater Authority. The revised bonds have been requested from the
contractor.

4. DEDICATION OF HATER MAINS (Phase I)

An August 9 letter from MWA to Rohm and Haas listed six Items as
requirements to be met before final dedication can take place.
Maintenance bonds and certifications are required from the
contractor. Testing and disinfection certifications have been
requested from the contractor. Construction and engineering costs
w i l l be provided by BCM. The contractor's affidavit which has been
submitted, w i l l satisfy the release of liens requirement. As noted
above, the maintenance bonds must be corrected. Record (as-built)
drawings are 907. complete.

5- SOIL SAMPLING

Soil borings have been taken along the Fairlane Ave. water main
alignment and also removed from the Hhltmoyer Laboratories site (for
background analysis). The soil analysis Indicates the level of
arsenic In the soil and the leachate to be well below 5PPM in the
work area. A verbal report was made to ERA on October 9, 1991. A
written report Is forthcoming. The analysis of two soil samples from
an other area for background analysis Indicates arsenic below the
detection limit of 0.2 PPM.

The analysis of a sample taken at the entrance to the Hhitmoyer
Laboratory site, but not in the water main work area, indicates an
arsenic level of 6.85 PPM, which is above the 5 PPM threshold level.



6 - ARCHAEOLOGICAL SURVEYS

The final archaeological report prepared by SOS was received on
September 30. Additional copies were received and distributed on
October 18, 1991.

7. RIGHTS-OF-NAY

Legal documents for the Herman Sauter and Jackson Township ( M i l l
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are s t i l l needed by BCM for inclusion in
the update of the ERA Hork Plan. BCM w i l l contact Mr. Sandoe on
these items.

8. ERA NORK PLAN

Comment on the recent update of the Nork Plan for Phases I, II, III
and IV is expected from ERA. BCM w i l l request comment.

9. CONSTRUCTION STATUS REPORT

No construction activity.

cc: K. Kyriss, BCM
,J. Rossi, BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MNA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus one copy to forward to ERA)
M. Yunaska, R&H
43/1476D



WEEKLY CONSTRUCTION STATUS REPORT
OCTOBER 18 - OCTOBER 24, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-02

WORK
PROGRESS: Phase IV - The Contractor plans on starting construction in

the Immediate future.

43/1476D



BCM STATUS REPORT
OCTOBER 18 - OCTOBER 24, 1991

MYERSTOHN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1 - CONSTRUCTION PLANS

Phase IV construction w i l l begin in Fairlane Avenue during the week
of October 28, 1991. PennOOT approval of the highway maintenance
bond Is required prior to construction in King Street.

2. PENNDOT PERMIT

Prior to submittal to PennDOT, corrections are required on the forms
provided by the Water Authority.

A videotape of the work area In King Street has been prepared by BCM
and w i l l be delivered to PennDot along with the resolution and bond
in accordance with permit requirements. Videotape copies w i l l also
be provided to the MWA.

3 - PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
The maintenance bonds must be corrected to Include the Myerstown
Water Authority. The revised bonds have been requested from the
contractor.

4- DEDICATION OF WATER MAINS (Phase I)

An August 9 letter from MWA to Rohm and Haas listed six items as
requirements to be met before final dedication can take place.
Maintenance bonds and certifications are required from the
contractor. Testing and disinfection certifications have been
requested from the contractor. Construction and engineering costs
w i l l be provided by BCM. The contractor's affidavit which has been
submitted, w i l l satisfy the release of liens requirement. As noted
above, the maintenance bonds must be corrected. Record (as-built)
drawings are 90% complete.

5. SOIL SAMPLING

Soil borings have been taken along the Fairlane Ave. water main
alignment and also removed from the Whltmoyer Laboratories site (for
background analysis). The soil analysis indicates the level of
arsenic in the soil and the leachate to be well below 5PPM in the
work area. A verbal report was made to EPA on October 9, 1991. A
written report is forthcoming. The analysis of two soil samples from
other areas indicates arsenic below the detection l i m i t of 0.2 PPM.



6. ARCHAEOLOGICAL SURVEYS

The final archaeological report prepared by SJS was received on
September 30. Additional copies were received and distributed on
October 18, 1991.

7. RIGHTS-QF-HAY

Legal documents for the Herman Sauter and Jackson Township (Mill
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are s t i l l needed by BCM for inclusion in
the update of the EPA Work Plan. BCM wi l l contact Mr. Sandoe on
these items.

8. EPA WORK PLAN

Comment on the recent update of the Work Plan for Phases I, II, III
and IV is expected from EPA. BCM w i l l request comment.

9. CONSTRUCTION STATUS REPORT

No construction activity.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MHA
R. Karsnitz, MHA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/1476D



•(Red)

WEEKLY CONSTRUCTION STATUS REPORT
OCTOBER 18 - OCTOBER 24, 1991

MYERSTONN HATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-02

WORK
PROGRESS: Phase IV - The Contractor plans on starting construction In

the Immediate future.

43/1476D



ORIGINAL

BCM STATUS REPORT
OCTOBER 25 - OCTOBER 31, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

CONSTRUCTION PLANS

Phase IV construction should begin
week of November 4, 1991. PennDOT
maintenance bond is required prior

PENNDOT PERMIT

in Fairlane Avenue during the
approval of the highway
to construction in King Street.

Prior to submittal to PennDOT, corrections are required on the forms
provided by the Hater Authority.

PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
The maintenance bonds must be corrected to include the Myerstown
Water Authority. The revised bonds have been requested from the
contr?ctor .

DEDICATION OF HATER MAINS (Phase I)

An August 9 letter from MHA to Rohm and Haas listed six items as
requirements to be met before final dedication can take place.
Maintenance bonds and certifications are required from the
contractor. Testing and disinfection certifications have been
requested from the contractor. Construction and engineering costs
w i l l be provided by BCM. The contractor's affidavit which has been
submitted, w i l l satisfy the release of liens requirement. As noted
above, the maintenance bonds must be corrected. Record (as-built)
drawings are 90% complete.

SOIL SAMPLING

Soil borings have been taken along the Fairlane Ave. water main
alignment and also removed from the Whltmoyer Laboratories site (for
backqround analysis). The soil analysis indicates the level of
arsenic In the soil and the leachate to be well below 5PPM in the
work area. A verbal report was made to EPA on October 9, 1991. A
written report is forthcoming. The analysis of two soil samples from
an other area for background analysis indicates arsenic below the
detection 1 imit of 0.2 PPM.

The analysis of
Laboratory site,
arsenic level of

a sample taken at the entrance to the Hhitmoyer
but not In the water main work area, indicates an
G.85 PPM, which is above the 5 PPM threshold level



6. CONSTRUCTION STATUS REPORT

No construction activity.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/1476D



BCM STATUS REPORT

NOVEMBER 1 - NOVEMBER 7, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project No. 00-6207-09

1. CONSTRUCTION PLANS

Phase IV construction should begin in Fairlane Avenue on November 11,
1991. PennDOT approval of the highway maintenance bond is required
prior to construction in King Streetr

2. FENNDO7 PERMIT

All required documents have been received and are satisfactory for
PennDOT submittal. BCM will submit the documents for PennDOT
approval.

3. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23. The
final close-out estimate was sent out on November 5, 1991.

4. DEDICATION OF WATER MAINS (Phase I)

An August 9 letter from MWA to Rohm and Haas listed six items as
requirements to be met before final dedication can take place. Maintenance
bonds and certifications are required from the contractor. Testing and
disinfection certifications have been requested from the contractor.
Construction and ^ng'.neering costs will be jjiovided by BCM. The

^ contractor's affidavit which has been submitted, i.vi!! satisfy the release of
liens requirements. Record (as-built) drawings are 95% complete.



5. CONSTRUCTION STATUS REPORT

No construction activity.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhlcr, R&H (plus one copy tu -fen wai d to EPA)
M. Yunaska, R&H _ _ _



ORIGINAI
BCM STATUS REPORT (Red)

November 8 - November 14, 1991

MYERSTOHN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1. CONSTRUCTION PLANS

Phase IV construction commenced In Falrlane Avenue on November 11,
1991. PennDOT approval of the highway maintenance bond Is required
prior to construction In King Street.

2. PENNDOT PERMIT

All required documents have been received and are satisfactory for
PennDOT submittal. BCM submitted the documents for PennDOT approval
on November 13, 1991.

PennDOT now requires an additional signed permit application form to
record the submlttal of the required documents.

3- PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
The final close-out estimate was sent on November 5, 1991.

4. DEDICATION OF HATER MAINS (Phase I)

An August 9 letter from MWA to Rohm and Haas listed six Hems as
requirements to be met before final dedication can take place.
Testing and disinfection certifications have been requested from the
contractor. Construction and engineering costs wi l l be provided by
BCM. The contractor's affidavit which has been submitted, w i l l
satisfy the release of liens requirements. Record (as-built)
drawings are 957- complete. Security for maintenance Is being
re-addressed by the Water Authority.

5. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyriss, BCM
0. Rossi, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/1507D



ORIGfNf l t
(Red)

HEEKLY CONSTRUCTION STATUS REPORT

NOVEMBER 8 - NOVEMBER 14, 1991

MYERSTOWN WATER EXTENSIONS - PHASE 4
BCM Project No. 00-6207-13

WORK
PROGRESS: The Contractor has Installed 508 L.F. of 12" DIP on

Falrlane Avenue. 10% of the construction Is completed.

43/1507D



BCM STATUS REPORT

November 15 - November 21, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1 . PENNDOT PERMIT FOR KING STREET

BCM submitted supplementary documents for PennDOT approval on
November 13, 1991.

2. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
The final close-out estimate was sent on November 5, 1991.

3. DEDICATION OF MATER MAINS (Phase I)

An August 9 letter from MWA to Rohm and Haas listed six Items as
requirements to be met before final dedication can take place.
Testing and disinfection certifications have been requested from the
contractor. Construction and engineering costs w i l l be provided by
BCM. The contractor's affidavit which has been submitted, w i l l
satisfy the release of li e n s requirements. Record (as-built)
drawings are completed. The Water Authority has decided to depend
upon the Study Group and the contractor's maintenance bond for the
maintenance guarantee.

4. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
0. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/1524D



ORIGINAl
(Red)

HEEKLY CONSTRUCTION STATUS REPORT

NOVEMBER 15 - NOVEMBER 21, 1991

MYERSTOWN HATER EXTENSIONS - PHASE 1, 2, 3 & 4
BCM Project No. 00-6207-13

WORK
PROGRESS: Phase IV

The Contractor has Installed 1,742 L.F. of 12" D.I.P. to
date on Farilane Avenue 337. of contract 1s completed.

43/1524D



OR'IGINAI
(Redl

BCM STATUS REPORT

November 22 - November 28, 1991

MYERSTOHN HATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1. PENNDOT PERMIT FOR KING STREET

BCM submitted supplementary documents for PennDOT approval on
November 13, 1991.

A supplementary permit application was requested by PennDOT. The
application form has been forwarded to PennDOT by the Myerstown Hater
Authority.

2. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
The final close-out of Phase I Is completed upon final payment to the
contractor.

3. PHASE II & III CONTRACT CLOSE-OUT

BCM Is anticipating receipt of close-out documents from the
contractor on or about December 2, 1991. If satisfactory, we w i l l
recommend approval and final payment by the Study Group.

4. DEDICATION OF MATER MAINS (Phase I)

The Hater Authority has decided to depend upon the Study Group and
the contractor's maintenance bond for the maintenance guarantee. The
remaining Items required w i l l be finalized and sent to Myerstown

. Hater Authority.

5. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnltz, MHA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/1528D



ORIGINAL
(Red)

HEEKLY CONSTRUCTION STATUS REPORT

NOVEMBER 22 - NOVEMBER 28, 1991

MYERSTOWN WATER EXTENSIONS - PHASE 1, 2, 3 & 4
BCM Project No. 00-6207-13

HORK
PROGRESS: Phase IV

The Contractor has Installed 2,542 L.F.
and 50% of contract Is completed. They
above pipe to a point approximately 200
raiIroad underpass.

of 12" C.L.D.I.P.
have Installed the
feet south of the

43/1528D



-.
BCM BCM STATUS REPORT

November 29 - December 5, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1 - PENNDOT PERMIT FOR KING STREET

BCM submitted supplementary documents for PennDOT approval on
November 13, 1991.

A supplementary permit application was requested by PennDOT on
November 15. The application form has been forwarded to PennDOT by
the Myerstown Water Authority.

2. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
BCM recommended final payment on November 5. The final close-out of
Phase I is completed upon final payment to the contractor.

3. PHASE II & III CONTRACT CLOSE-OUT

BCM has not received close-out documents as requested from the
contractor. We cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received.

4 - DEDICATION OF WATER MAINS (Phase I)

The Water Authority has decided to depend upon the Study Group and
the contractor's maintenance bond for the maintenance guarantee. The
remaining Items required w i l l be finalized and sent to Myerstown
Water Authority upon receipt of the contractor's release.

5 - CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossi , BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/1534D



BCM
——————' MEEKLY CONSTRUCTION STATUS REPORT

NOVEMBER 29 - DECEMBER 5, 1991

MYERSTOWN WATER EXTENSIONS - PHASE 1, 2, 3 & 4
BCM Project No. 00-6207-13

WORK
PROGRESS: Phase IV

The Contractor has Installed 3,214 L.F. of 12" C.L.D.I.P.
to date. 57% of the contract is completed. The contractor
has installed the above stated pipe to a point which Is
approximately 400' north of King Street.

43/1534D



ORIGINA!
(Red) '

BCM STATUS REPORT

December 6 - December 12, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1. PENNDOT PERMIT FOR KING STREET

BCM submitted supplementary documents for PennDOT approval on
November 13, 1991.

PennDOT approval to work In King Street Is anticipated shortly.

2. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
BCM recommended final payment on November 5. The final close-out of
Phase I Is completed upon final payment to the contractor.

3. PHASE II & III CONTRACT CLOSE-OUT

BCM has not received close-out documents as requested from the
contractor. We cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received.

4. DEDICATION OF WATER MAINS (Phase I)

The Water Authority has decided to depend upon the Study Group and
the contractor's maintenance bond for the maintenance guarantee. The
remaining Items required w i l l be finalized and sent to Myerstown
Hater Authority upon receipt of the contractor's release.

5. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
0. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/1534D



ORIGINAl

HEEKLY CONSTRUCTION STATUS REPORT

DECEMBER 6 - DECEMBER 12, 1991

MYERSTOWN WATER EXTENSIONS - PHASE 1, 2, 3 & 4
BCM Project No. 00-6207-13

WORK
PROGRESS: Phase IV

The Contractor has Installed 3,538 L.F. of 12" C.L.D.I.P.
to date. 687. of the contract is completed. The Contractor
Is Installing permanent paving at Falrlane Avneue.

43/1545D



BCM ' BCM STATUS REPORT
ORIGWM

(Red)

December 13 - December 19, 1991

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

PENNDQT PERMIT FOR KING STREET

BCM submitted supplementary documents for PennDOT approval on
November 13, 1991.

PennDOT approval to work In King Street Is anticipated by the first
week of January, 1992.

PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
BCM recommended final payment on November 5. The final contract
close-out of Phase I Is completed upon receipt of the Contractor's
Release.

PHASE II & III CONTRACT CLOSE-OUT

BCM has not received close-out documents as requested from the
contractor. We cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received. BCM
has and 1s actively pursuing Adam A. Moyer for submission of the
closeout documents.

DEDICATION OF HATER MAINS (Phase I)

The Water Authority has decided to depend upon the Study Group and
the Contractor's maintenance bond for the maintenance guarantee. The
remaining Items required w i l l be finalized and sent to Myerstown
Water Authority upon receipt of the Contractor's release.

CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H
M. Yunaska, R&H
43/1553D

(plus one copy to forward to EPA)



i—ir-Ni ABCM

WEEKLY CONSTRUCTION STATUS REPORT

DECEMBER 13 - DECEMBER 19, 1991
MYERSTOWN WATER EXTENSIONS - PHASE 4

WHITMOYER LABORATORIES PRIVATE STUDY GROUP
BCM PROJECT NO. 00-6207-13

Phase 4
WORK
PROGRESS: The Contractor has Installed 907. of the base paving on

Falrlane Avenue. 107. of permanent paving on Falrlane
Avenue has been completed.

The "Pelffer" and "Wagner" water services were Installed
from the water main to the curb stops only.

The contract 1s 717. complete.

43/1553D



BCM ' BCM STAT"S REPORT ORIGIN*!
—————— (Red!

December 20 - January 3, 1992

MYERSTONN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1. PENNDOT PERMIT FOR KING STREET

BCM submitted supplementary documents for PennDOT approval on
November 13, 1991.

PennDOT verbal approval to work in King Street was received on
January 3, 1992.

2. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
BCM recommended final payment on November 5. The final contract
close-out of Phase I Is completed upon receipt of the Contractor's
Release.

3. PHASE II & III CONTRACT CLOSE-OUT

BCM has not received close-out documents as requested from the
contractor. He cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received. BCM
has and Is actively pursuing Adam A. Moyer for submission of the
closeout documents.

4. DEDICATION OF HATER MAINS (Phase I)

The Water Authority has decided to depend upon the Study Group and
the Contractor's maintenance bond for the maintenance guarantee. The
remaining Items required will be finalized and sent to Myerstown
Water Authority upon receipt of the Contractor's release.

5. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to ERA)
M. Yunaska, R&H
43/4042d



BCM ORIGSNA!

NEEKLY CONSTRUCTION STATUS REPORT

DECEMBER 20 - JANUARY 2, 1992
MYERSTOWN WATER EXTENSIONS - PHASE 4

WHITMOYER LABORATORIES PRIVATE STUDY GROUP
BCM PROJECT NO. 00-6207-13

Phase 4
WORK
PROGRESS No additional work was performed this week due to the State

Highway Supplementary Permit not being received for King
Street. No permanent paving was performed on Falrlane
Avenue due to paving material being unavailable because of
cold weather. However, temporary paving (cold patch
material) 1s now being placed at the direction of Jackson
Township.

The contract remains at 71% complete.

43/4042d



BCM BCM STATUS REPORT

January 6 - January 9, 1992

MYERSTONN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1 - PENNDOT PERMIT FOR KING STREET

PennDOT verbal approval to work in King Street was received on
January 3, 1992.

Nork is scheduled to begin in King Street on Monday, January 13, 1992

2. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
BCM recommended final payment on November 5. The final contract
close-out of Phase I is completed upon receipt of the Contractor's
Release.

3. PHASE II & III CONTRACT CLOSE-QUT

BCM has not received close-out documents as requested from the
contractor. We cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received. BCM
has and is actively pursuing Adam A. Moyer for submission of the
closeout documents.

4. DEDICATION OF HATER MAINS (Phase I)

The Water Authority has decided to depend upon the Study Group and
the Contractor's maintenance bond for the maintenance guarantee. The
remaining items required w i l l be finalized and sent to Myerstown
Water Authority upon receipt of the Contractor's release.

5. PROJECT REVIEW MEETING

A meeting to be attended by Rohm & Haas, ERA and BCM 1s planned for
the near future to review project progress and to project completion.

6. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/4072d



BCM

HEEKLY CONSTRUCTION STATUS REPORT

JANUARY 3 - JANUARY 7, 1992
MYERSTOWN WATER EXTENSIONS - PHASE 1, 2, 3, AND

WHITMOYER LABORATORIES PRIVATE STUDY GROUP
BCM PROJECT NO. 00-6207-13

Phase 4
WORK
PROGRESS: Construction on King Street Is scheduled to begin on

Monday, January 13, 1992. (Verbal permission to proceed
was granted by PADOT). No other work was performed this
week.

The contract remains at 717. complete.

43/4074d



BCH STATUS REPORT

January 10 - January 16, 1992

MYERSTOHN HATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1. PENNDOT PERMIT FOR KING STREET

PcnnDOT verbal approval to work In King Street was received on
January 3, 1992.

Nork began 1n King Street on Monday, January 13, 1992.

2. PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
BCM recommended final payment on November 5. The final contract
close-out of Phase I Is completed upon receipt of the Contractor's
Release.

3. PHASE II & III CONTRACT CLOSE-OUT

BCM has not received close-out documents as requested from the
contractor. He cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received. BCM
has and Is actively pursuing Adam A. Moyer for submission of the
closeout documents.

4- DEDICATION OF HATER MAINS (Phase I)

The Hater Authority has decided to depend upon the Study Group and _
the Contractor's maintenance bond for ttie maintenance guarantee. The
remaining Items required will be finalized and sent to Myerstown
Hater Authority upon receipt of the Contractor's release.

5. PROJECT REVIEM MEETING

A meeting attended by Rohm & Haas, ERA and BCM was held on
January 13, 1992 to review project progress and to project completion

6. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MHA
R. Karsnltz, MHA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/4129d



BCM

HEEKLY CONSTRUCTION STATUS REPORT

JANUARY 10 - JANUARY 16. 1992
MYERSTOHN HATER EXTENSIONS - PHASE 1, 2, 3, AND 4

HHITMOYER LABORATORIES PRIVATE STUDY GROUP
BCM PROJECT NO. 00-6207-13

Phase 4
WORK
PROGRESS The Contractor Installed 102 L.F. of 12" diameter

C.L.D.I.P. watermaln on King Street (State Highway).

Excavation for the boring pit at Falrlane and King was
performed.

The boring under King Street for "High" Contracting Co. was
performed.

The contract Is 751 complete.

Note: Heather permitting, A. H. Moyer must coordinate the coating
of the Elceman's driveway with Dr. Elceman.

43/4129d



BCM BCM STATUS REPORT

January 17 - January 23, 1992

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1 - PENNDOT PERMIT FOR KING STREET

PennDOT verbal approval to work in King Street was received on
January 3, 1992 and a supplemental permit was Issued to Myerstown
Water Authority.

Work began 1n King Street on Monday, January 13, 1992.

2- PHASE I CONTRACT CLOSE-OUT

BCM received close-out documents from the contractor on October 23.
BCM recommended final payment on November 5. The final contract
close-out of Phase I Is completed upon receipt of the Contractor's
Release.

3. PHASE II & III CONTRACT CLOSE-OUT

BCM has not received close-out documents as requested from the
contractor. We cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received. BCM
has and 1s actively pursuing Adam A. Moyer for submission of the
closeout documents.

4. DEDICATION OF WATER MAINS (Phase I)

The Water Authority has decided to depend upon the Study Group and
the Contractor's maintenance bond for the maintenance guarantee. The
remaining Items required w i l l be finalized and sent to Myerstown
Hater Authority upon receipt of the Contractor's release.

5. MATER FILTER MAINTENANCE

CulHgan Co. Intends to change filters for Harnlsh, High and Wagner
on or soon after January 24, 1992.

6. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/4180d



BCM

NEEKLY CONSTRUCTION STATUS REPORT

JANUARY 17 - JANUARY 23, 1992
MYERSTOWN HATER EXTENSIONS - PHASE 1, 2, 3, AND 4

WHITMOYER LABORATORIES PRIVATE STUDY GROUP
BCM PROJECT NO. 00-6207-13

Pbase_4
HORK
PROGRESS The excavation for the 12" diameter waterma1n/22" diameter

casing pipe boring pit was completed.

The boring under King St. for the 12" diameter
watermain/22" diameter casing.

300 LF of 12" diameter C.L.D.I.P. has been installed on
King Street to date.

The contract 1s 78% complete.

l29d



-————— • ORiniNAi
BCM BCM STATUS REPORT

January 24 - January 30, 1992

MYERSTOHN HATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1 - PENNDOT PERMIT FOR KING STREET

PennDOT verbal approval to work 1n King Street was received on
January 3, 1992 and a supplemental permit was Issued to Myerstown
Hater Authority.

Hork began In King Street on Monday, January 13, 1992.

2. PHASE I CONTRACT CLOSE-OUT

The contractor's Release was to be sent out on January 27, 1992 by
Adam Moyer.

3. PHASE II & III CONTRACT CLOSE-OUT

BCM has not received close-out documents as requested from the
contractor. He cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received.
Adam Moyer has requested Maintenance Bonds from his bonding agent.

4. DEDICATION OF HATER MAINS (Phase I)

The Water Authority has decided to depend upon the Study Group and
the contractor's maintenance bond for the maintenance guarantee. The
remaining Items required w i l l be finalized and sent to Myerstown
Hater Authority upon receipt of the contractor's release.

5. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MHA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/4231d



BCM

MEEKLY CONSTRUCTION STATUS REPORT

JANUARY 24 - JANUARY 30, 1992
MYERSTOWN WATER EXTENSIONS - PHASE 4

BCM PROJECT NO. 00-6207-09

Phase 4
HORK
PROGRESS: 90 LF of 12" diameter C.L.D.I.P. was installed on Falrlane

Avenue and the "Hagner" right-of-way.

The boring for "PJ Valve" ("R.L.M. Ventures, Inc.") service
is in progress.

400 LF of 12" diameter C.L.D.I.P. has been installed on
King Street to date.

The 24" diameter steel casing pipe is being Installed.

The casing pipe and 1" diameter service line for the High
Shop Building has been installed to the curb box.

The Contract is 81% complete.

44/4231d



BCM BCM STATUS REPORT

January 31 - February 6, 1992

MYERSTONN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1 - PENNDOT PERMIT FOR KING STREET

PennDOT verbal approval to work in King Street was received on
January 3, 1992 and a supplemental permit was issued to Myerstown
Water Authority.

Work began in King Street on Monday, January 13, 1992.

The main boring and casing under King Street was completed on
February 5, 1992.

2. PHASE I CONTRACT CLOSE-OUT

Contract close-out documents were issued on February 5, 1992.

3. PHASE II & III CONTRACT CLOSE-OUT

BCM has not received close-out documents as requested from the
contractor. He cannot recommend approval and final payment by the
Study Group until satisfactory close-out documents are received.
Adam Moyer has requested Maintenance Bonds from his bonding agent.

4. DEDICATION OF HATER MAINS (Phase I)

The Water Authority has decided to depend upon the Study Group and
the contractor's maintenance bond for the maintenance guarantee. The
remaining items required w i l l be finalized and sent to Myerstown
Water Authority.

5. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyriss, BCM
tf. Rossl, BCM
D. Grieco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz. MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/4281d



ORIGWA

WEEKLY CONSTRUCTION STATUS REPORT

JANUARY 31 - February 6, 1992
MYERSTONN WATER EXTENSIONS - PHASE 4

BCM PROJECT NO. 00-6207-09

Phase 4
WORK
PROGRESS 500 LF of 12" diameter C. L.D.I. P. has been Installed on

King Street, to date.

The casing pipe only has been Installed for "R.L.M.
Ventures, Inc. (PJ Valve)" water service l i n e .

The King Street crossing (24" diameter casing pipe/12"
carrier pipe) was Installed.

The "High" house service was Installed from the main to the
curb box.

The Contract 1s 84% complete.

44/4231d



BCM
—————— BCM STATUS REPORT

February 7 - February 13, 1992

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

1. PENNDQT PERMIT FOR KING STREET

Work began in King Street on Monday, January 13, 1992.

The main boring and casing under King Street was completed on
February 5, 1992.

2. PHASE I CONTRACT CLOSE-OUT

Contract close-out documents were Issued on February 5, 1992.

3. DEDICATION OF WATER MAINS (Phase I)

Items required for dedication w i l l be finalized and sent to Myerstown
Water Authority.

4- CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
0. Grleco, BCM
F. Payne, BCM
G. Keyser, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/4329d



BCM

NEEKLY CONSTRUCTION STATUS REPORT

FEBRUARY 7 - FEBRUARY 13, 1992
MYERSTOWN WATER EXTENSIONS - PHASE 4

BCM PROJECT NO. 00-6207-09

Pbas_e_J
WORK
PROGRESS 710 LF of 12" diameter

King Street to date.
C.L.D.I.P. has been Installed on

The "King Street Crossing" boring pit was backfilled and
compacted. Pipe Installation north and east of the
crossing has been completed. Temporary paving was
Installed at the south end of Falrlane Avenue

The Contract Is 88% complete.

44/4329d



BCM
— BCM STATUS REPORT

February 14 - February 20, 1992

MYERSTONN NATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

PENNDOT PERMIT FOR KING STREET

Work began in King Street on Monday, January 13, 1992.

The main boring and casing under King Street was completed on
February 5, 1992.

PHASE I CONTRACT CLOSE-OUT

Contract close-out documents were issued on February 5, 1992.

DEDICATION OF NATER MAINS (Phase I)

Items required for dedication w i l l be finalized and sent to Myerstown
Hater Authority.

CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyriss, BCM
J. Rossi, BCM
D. Grieco, BCM
T. Foanio, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/437UI



BCM

WEEKLY CONSTRUCTION STATUS REPORT

FEBRUARY 14 - FEBRUARY 20, 1992
MYERSTOWN WATER EXTENSIONS - PHASE 4

BCM PROJECT NO. 00-6207-09

Phase
WORK
PROGRESS

PRIVATE
WORK:

1,080 LF of 12" diameter C.L.D.I.P. has been installed on
King Street to date.

"PJ Valve - M i l l e r Machine Co." service; the 2" diameter
polyethylene service has been partially Installed. M i l l e r
Machine Co. w i l l receive water service from the Falrlane
Avenue water main.

"PJ Valve - RLM Ventures, Inc." service; partial
installation of the 2" diameter water service has been
performed.

The Contract is 90% complete.

44/4371d



,

BCM!
—————— BCM STATUS REPORT

February 21 - February 27, 1992

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project NO. 00-6207-09

PENNDOT PERMIT FOR KING STREET

Hater main construction In King Street Is now completed. Final
paving may begin on or after April 15 in accordance with PennDot
regulations.

PHASE I CONTRACT CLOSE-OUT

Contract close-out documents were Issued on February 5, 1992.

DEDICATION OF HATER MAINS (Phase I)

Items required for dedication w i l l be finalized and sent to Myerstown
Water Authority.

STATUS REPORT SCHEDULE

AS previously agreed, upon the completion of water main construction
the project status reporting w i l l be on a monthly schedule.
Therefore, this Is the last weekly report. The next report w i l l
cover the period of February 28 to March 26, 1992.

CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/4426d



BCM

MEEKLY CONSTRUCTION STATUS REPORT

FEBRUARY 21 - FEBRUARY 27, 1992
MYERSTOWN HATER EXTENSIONS - PHASE 1, 2, 3, & 4

BCM PROJECT NO. 00-6207-13

Phase_4
WORK
PROGRESS:

PRIVATE
WORK (Plumbing
Connection):

1192 LF of 12" diameter C.L.D.I.P. has been Installed on
King Street to date. This completes the water main
installation on King Street.

The RLM Ventures, Inc. (PJ Valve Co.) service (2"
diameter), has been Installed under King Street.

The M i l l e r Machine Co. (PJ Valve Co.) 1" diameter service
has been Installed under King Street. PJ Valve agreed to
this rather than a 2" diameter service.

The RLM Ventures, Inc. 2" diameter service has been
partially Installed.

The Contract Is 92% complete.

44/4426d



BCM

BI-HEEKLY CONSTRUCTION STATUS REPORT

FEBRUARY 28 - MARCH 12, 1992
MYERSTOWN WATER EXTENSIONS - PHASE 1, 2, 3, & 4

BCM PROJECT NO. 00-6207-13

Phase 4
WORK
PROGRESS The Contractor 1s 1n the process of repairing a leak, so

that the hydrostatic test on the 12" main can be performed

PRIVATE
WORK: The outside pipe Installations for the services have been

completed.

The Contract Is 947- complete.

44/4516d
cc: K. Kyrlss, BCM

J. Rossl, BCM
D. Grieco. BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnttz, MWA
R. Leimkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H



BCM
-"— BCM STATUS REPORT

February 28 - March 26, 1992

MYERSTOWN WATER SYSTEM EXTENSIONS
BCM Project No. 00-6207-09

1- KING STREET PENNDOT PERMIT

As required by PennDot, a meeting has been scheduled on-site for
March 30, 1992 for the purpose of semi-final (paving) inspection.
Temporary paving Is currently 1n place.

Also as required by PennOot, supplementary permit Information was
submitted on March 20, 1992 (as-built revisions).

2- PHASE IV CONSTRUCTION

Installation of the water main Is completed, as well as the
Interconnection at Falrlane Avenue and the plumbing connections. A
meeting is scheduled for March 30, 1992 at Myerstown Water Authority
to review and discuss outstanding Items.

3. CONSTRUCTION STATUS REPORT

See attached report.

cc: K. Kyrlss, BCM
J. Rossl, BCM
D. Grleco, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnltz, MNA
R. Lelmkuhler, R&H (plus one copy to forward to ERA)
M. Yunaska, R&H
43/4622d



BCM

CONSTRUCTION STATUS REPORT

FEBRUARY 28 - MARCH 26, 1992
MYERSTOWN WATER EXTENSIONS - PHASE 1, 2, 3, & 4

BCM PROJECT NO. 00-6207-13

Phase 4
HORK
PROGRESS:

PRIVATE
WORK (Plumbing
Connection):

The hydrostatic and bacteriological tests were performed
and accepted.

Road restoration on Main Avenue at Falrlane Avenue has
started.

The tie-in from the existing 6" diameter main to the new
12" diameter main was performed on Falrlane Avenue.

All seven plumbing connections were performed and are now
on the Myerstown Hater Authority system. (See attached
sheet).

The Contract Is 95% complete.

44/4622d



BCM
STATUS REPORT

JANUARY/FEBRUARY

OWNER/CLIENT: Hhltmoyer Laboratories
Private Study Group

DATE: February 28. 1992

BCM PROJECT NO: 00-6207-13

PROJECT NAME: Myerstown Hater Extension
Phase 4________

LOCATION: Mverstown. PA___________

Project Description:

Water Main Extensions.

PM/PE/FIELD REP Anthony Foanlo

CLIENT CONTACT Karl Kvrlss

Recent Activity:

Installation of 12" diameter C.L.D.I.P. on King Street (State Highway)

Planned Activity:

Permanent paving.

Private Mork:

Service connections.

Schedule/Reasons for Delav(s):

Permanent paving.



Private Hork:

Service connections.

Decisions Required/Other Remarks

44/4439d
cc: R. Lelmkuhler, R&H

J. Rossl, BCM
D. Grleco, BCM



BCM

BI-NEEKLY CONSTRUCTION STATUS REPORT

MARCH 27 - APRIL 9, 1992
MYERSTONN WATER EXTENSIONS - PHASE 1, 2, 3,

BCM PROJECT NO. 00-6207-13

Hork Progress: Phase IV

The Contractor Installed the concrete, dowels, and rebar for the paving base
at the Intersection of Main and Falrlane Avenues. Cold patch and temporary
paving was applied after the steel plates were removed.

Some punch l i s t Items were performed, including recementing the pipe entrances
inside the "Miller Machine" meter pit to keep It water tight.

The Contractor plans on performing permanent paving in the immediate future.

The contract is 96% complete.



BCM

BCM STATUS REPORT

MARCH 27 - APRIL 23, 1992
MYERSTOWN WATER SYSTEM EXTENSIONS

BCM PROJECT NO. 00-6207-09

1 • King Street PennDot Permit

PennDot comments and requirements in regard to final paving at King Street'
have been received and a copy has been sent to the Contractor.

2- Hater Filters and Bottled Hater

By letter of April 14, 1992, EPA approved the discontinuance of bottled
water supply and water filter service to the residences in the Phase IV
area which are now receiving water from Myerstown Water Authority. By
letters of April 20, 1992, BCM notified Blue Mountain Spring Water Co. and
Culligan-Funk Water Quality Co. that bottled water supply and water filter
service may be discontinued as of April 27, 1992.

3. Phase IV Hater Main

At a regular meeting on April 9, 1992, Myerstown Water Authority approved
the removal of bell clamps and the Installation of cut-in sleeves at three
locations on King Street and Fairlane Avenue. By letter of April 10,
1992, the Authority advised the Study Group of their decision.

4. Dedication Documents

Documents are being assembled for the dedication of the water mains 1n
Phases I, II, and III to Myerstown Water Authority, tentatively at their
meeting of May 14, 1992.

cc: K. Kyrlss, BCM
J. Rossi, BCM
D. Grieco, BCM
T. Foanlo, BCM
E. Treat, MWA
R. Karsnitz, MWA
R. Lelmkuhler, R&H (plus one copy to forward to EPA)
M. Yunaska, R&H
43/4750d



BCM

BCM STATUS REPORT
MYERSTOWN WATER SYSTEM EXTENSIONS

APRIL 24, 1992 TO MAY 14,1992
BCM PROJECT NO. 00-6207-09

1. PHASE IV WATER MAIN

Three pipe joints which failed the initial pressure tests were replaced on
April 28 and a cut-in sleeve was installed at each location.

The lines were thoroughly flushed, satisfactorily re-tested, and backfilled.
The permanent paving and restoration work was completed on May 14, 1992,
thereby completing Phase IV construction.

2. DEDICATION DOCUMENTS

Documents are being assembled for the dedication of the water mains in
Phases I, II, and III to Myerstown Water Authority at their meeting of
June 11, 1992.

cc: R. Leimkuhler, R&H
M. Yunaska, R&H
E. Treat, MWA
R. Karsnitz, MWA
K. Kyriss, BCM
D. Grieco, BCM
A. Foanio, BCM
J. Rossi, BCM
44/5'14/iac



BCM
flted-

STATUS REPORT
MARCH/APRIL/MAY

OWNER/CLIENT

PROJECT NAME

Whltmoyer Laboratories
Private Study Group
Myerstown Water Extensions
Phase 4____________

DATE: Mav 14. 1992

LOCATION: Mverstown. PA

BCM PROJECT NO:

PM/PE/FIELD REP

CLIENT CONTACT

00-6207-13

A. Foanlo

K. Kyrlss
B.Fleming

Project Description:

Water main extensions.

Recent Activity:

Repair sleeve Installations, hydrostatic test, permanent paving.

Planned Activity:

None,
The Contract Is complete.

Schedule/Reasons for Delav(s):

N/A

Decisions Required/Other Remarks

The Contract 1s complete.

44/4842d
cc: R. Lelmkuhler, R&H

J. Rossl, BCM
D. Grleco, BCM
K. Kyrlss, BCM
A. Foanlo, BCM
W. Fleming, BCM
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APPENDIX 2: RIGHT OF WAY AGREEMENTS CHRONOLOGY

ftO^AGREEMENllliliiî iill
GRUMBINE, HAROLD
L. AND EDITH M.

JACKSON TOWNSHIP

JACKSON TOWNSHIP

KREIDER, STELLA 1.

MAYS, JACOB 1., JR.
AND KATHLEEN L

NEUMAN.CARLA.
AND SHEILA N.

SAUTER, HERMAN J.
AND NANCY LEE

STERLING DRUG

WAGNER, DEAN R.
AND KATRINA L.

WEILER, IVAN M.
AND ESTHER P.

WENGER FARM
MACHINERY, INC.

itWAii!

IV

ii

ii

in

ii

ii

M

IV

IV

II

1

PLANS COMPLETED
(AND REVISIONS J

1/28/91
2/5/91

1/30/91
2/8/91
6/21/91

1/25/91
2/5/91

1/31/91
2/8/91
2/19/91
5/23/91
1/31/91
2/8/91
2/19/91
6/21/91

1/29/91
2/5/91
3/26/91

6/20/91

12/13/91

DESCRIPTION frLANS/DESCRip-nON
ii@iî ^
1/30/91

1/31/91

6/25/91

1/28/91

1/31/91

2/19/91

2/19/91
6/25/91

1/30/91

3/26/91

6/25/91

12/13/91

1/30/91

1/31/1991

3/27/91

REVIEWEDBYBCM

2/4/91

2/5/91

2/4/91

2/5/91

2/5/91

2/4/91

3/28/91

2/6/91

2/9/91

2/6/91

2/9/91
3/29/91

3/29/91

4/2/91



go£
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APPENDIX 2: RIGHT OF WAY AGREEMENTS CHRONOLOGY

R.O.W. AGREEMENT
llllillliiHll
GRUMBINE, HAROLD
L. AND EDITH M.

JACKSON TOWNSHIP

JACKSON TOWNSHIP

KREIDER, STELLA 1.

MAYS, JACOB!., JR.
AND KATHLEEN L

NEUMAN, CARL A.
AND SHEILA N.

SAUTER, HERMAN J.
AND NANCY LEE

STERLING DRUG

WAGNER,DEAN R.
AND KATRINA L.

WEILER, IVAN M.
AND ESTHER P.

WENGER FARM
MACHINERY, INC.

AGREEMENTMADE
IHHHHHl

2/20/91

3/4/91
11/4/91

2/28/91

6/7/1991*
6/14/91

7/17/91

11/5/91

5/3/91
4/19/91

8/20/91

9/7/1989*
ADDITIONAL 1/7/91

AGREEMENT
REC08YBGM

3/1/91

8/22/91
12/5/91

6/21/91

6/21/91
8/22/91

8/22/91

11/7/91

5/10/91

9/30/91

3/11/91
3/11/91

lillitllllPill

RECORDED

RECORDED
PENDING

RECORDED

RECORDED

RECORDED

RECORDED

RECORDED
RECORDED

RECORDED

RECORDED
RECORDED

COPY NOT NOTARIZED

QUARRY DRIVE

MILL AVENUE

*AGREEMENT AMENDED
5/31/91

AGREEMENT AMENDED
5/31/91

ORIGINAL R.O.W. 10/22/48

*JOHN K. AND BERTHA R.
WENGER


